

Annual Procurement Plan 2022-23

Ministry : Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning
 Agency : Implementation, Monitoring & Evaluation Division (IMED)
 Procuring Entity Name & Code : Project Director, CEEPRM&ESI Project, Code No. 224340600
 Project Name : Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project

Project Cost (in Lac Taka)		
Total	:	1491.57
GOB	:	1491.57
PA	:	-----

Package No	Description of Package as per DPP/TPP. (Goods)	Unit	Qty	Procurement Method & (Type)	Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Time Code for Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time to Contact Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/1-7	Computer & Accessories	No.	LS	OTM	PD	GOB	30.00	Planned date		15 September 2022	29 September 2022	06 October 2022	15 October 2022	20 October 2022	27 October 2022	-	21 November 2022
								Planned days			14	7	10	5	7	43	25
								Actual Date									
GD/4-9	Stationary, Seal & Stamp	No.	5	OTM	PD	GOB	10.00	Planned Date		15 September 2022	29 September 2022	06 October 2022	15 October 2022	20 October 2022	27 October 2022	-	21 November 2022
								Planned Days			14	7	10	5	7	43	25
								Actual Date									
GD-10	Office Equipment	No.	5	OTM	PD	GOB	20.00	Planned Date		08 November 2022	23 November 2022	06 December 2022	20 December 2022	06 January 2022	20 January 2022	-	04 February 2022
								Planned Days			15	14	14	14	14	71	14
								Actual Date									


 27/09/2022
 Md Kamal Hossain Talukder
 Project Director
 CEEPRM & ESI Project
 IMED, Ministry of Planning

Package No	Description of Procurement Package as per DPP/TPP. (Goods)	Unit	Qty	Procurement Method & (Type)	Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Time Code for Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/1-1	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned date		15 September 2022	22 September 2022	29 September 2022	04 October 2022	09 October 2022	12 October 2022	-	22 October 2022
								Planned days			7	7	5	5	3	27	10
								Actual Date									
GD/1-2	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned date		25 September 2022	02 October 2022	09 October 2022	14 October 2022	19 October 2022	22 October 2022	-	02 November 2022
								Planned days			7	7	5	5	3	27	10
								Actual Date									
GD/1-3	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned date		10 February 2022	17 February 2022	24 February 2022	03 March 2022	08 March 2022	13 March 2022	-	23 March 2022
								Planned days			7	7	7	5	5	31	10 Days
								Actual Date									
GD/4-4	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned Date		12 April 2022	19 April 2022	26 April 2022	02 May 2022	07 May 2022	12 May 2022	-	22 May 2022
								Planned Days			7	7	7	5	5	31	10 days
								Actual Date									


 30/09/2022
 Md Kamal Hossain Talukder
 Project Director
 CEEPRM & ESI Project
 IMED, Ministry of Planning