

## ADP : 2020-21

## List of Projects whose Financial Progress is Zero

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
<b>Prime Minister's Office</b>					
<b>Bangladesh Economic Zone Authority (BEZA)</b>					
1	0305-1112 Acquisition of Land for Establishment of Indian Economic Zone at Mirsarai 01/01/2019-31/12/2020	84583	1	0	0
<b>Internal Resources Division (IRD)</b>					
<b>Ministry's Own</b>					
2	1101-1113 Construction of Khulna tax building 01/07/2019-30/06/2022	7176	90	0	0
<b>Economic Relations Division (ERD)</b>					
<b>Ministry's Own</b>					
3	1301-1114 World Bank-assisted Central Coordination Unit of the Private Investment and Digital Entrepreneurship 01/01/2021-31/12/2025	2508	70	0	0
<b>Ministry of Foreign Affairs</b>					
<b>Ministry's Own</b>					
4	1801-1115 Construction of Bangladesh Chancery Complex in Jeddah, Saudi Arabia 01/10/2019-30/09/2023	20879	76	0	0
<b>High Commissions</b>					
5	1812-5000 Construction of Bangladesh Chancery Complex and High Commissioner's Residence in Bandar Seri Begawan, Brunei 01/03/2017-31/12/2023	8950	507	0	0
<b>Ministry of Primary and Mass Education</b>					
<b>Department of Primary Education</b>					
6	2431-1118 Support to Quality Enhancement in Primary Education 01/07/2020-30/06/2022	996	485	0	0
7	2431-1119 Bangladesh Covid-19 School Sector Response (CSSR) 01/07/2020-30/06/2022	12841	1000	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
<b>Ministry of Education</b>					
<b>University Grants Commission</b>					
8	2561-1122 Integrated Feasibility Study for the Khulna Agricultural University Development Project 01/07/2019-30/06/2021	493	1	0	0
9	2561-1123 Support for Preparation of Dhaka University Master Plan and Feasibility Study 01/07/2019-31/03/2021	470.4	1	0	0
<b>Department of Education Engineering</b>					
10	2571-5002 Infrastructure Development of Lalmai Degree College in Comilla District. 01/01/2016-30/06/2021	2478.18	1	0	0
<b>Health Services Division</b>					
<b>Department of Health Services</b>					
11	2711-1120 Upgradation of existing Kidney Dialysis Centers to 50 beds in Medical College Hospitals and Establishment of Kidney Dialysis Centers to 10 beds in District Headquarters Hospitals. 01/01/2020-31/12/2022	25522	20	0	0
<b>Directorate of Nursing</b>					
12	2716-5000 Establishment of Universal Nursing Institute 01/07/2017-31/12/2020	2190	28	0	0
<b>Ministry of Social Welfare</b>					
<b>Department of Social Services</b>					
13	2931-1124 Establishment of Advanced Pediatric Surgery & Stem cell Therapy Unit at Dhaka Shishu (Children) Hospital 01/07/2018-30/06/2022	2449	100	0	0
14	2931-1125 Safe Motherhood Activities in 06 Upazillas of Comilla District (2nd Phase) 01/01/2018-30/06/2021	982.45	100	0	0
15	2931-1132 Construction of Mohangonj Samajkallyan Balika Etim Khana 01/07/2019-31/12/2021	633	50	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
16	2931-1139 Establishment of Gazipur-6 Diabetic Hospital 01/07/2020-30/06/2022	2206	179	0	0
17	2931-1141 Establishment of Kidney Hospital, Sylhet 01/07/2020-30/06/2023	2500	100	0	0
18	2931-1144 Establishment of Khan Bari Community Hospital, Pachkhola, Madaripur. 01/01/2021-31/12/2023	4141	40	0	0
19	2931-1146 Establishment of Samsuddin Golejan Training Complex and Health Center for the welfare of the disabled, widows and the destitute. 01/07/2020-30/06/2022	2777	300	0	0
20	2931-1149 Sustainable training in improving the living standards of the poor, widows, unemployed, disabled, marginalized and disadvantaged people 01/01/2021-31/12/2022	2278	200	0	0
21	2931-5032 Establishment of Wageda Kuddus Probin Nibash and Technical Training Centre for Disadvantaged Adolescents 01/07/2017-30/06/2020	5389.44	1	0	0
22	2905-1111 Establishment of Social Welfare Building 01/07/2019-30/06/2021	6600	500	0	0
<b>Ministry of Women and Children Affairs</b>					
<b>Department of Women Affairs</b>					
23	3021-1113 Establishment of Community Nursing Degree collage in Dhaka for Woman 01/07/2017-30/06/2022	2212.26	615	0	0
<b>Ministry of Housing and Public Works</b>					
<b>Public Works Department</b>					
24	3251-1126 Construction of Multi storied Building for officers Club Complex in Dhaka 01/07/2019-30/06/2021	22806.79	200	0	0
<b>Chittagong Development Authority</b>					
25	3205-5018 Construction of Link Road from Dhaka	32003.78	3001	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
	Trunk Road to Baizid Bostami Road including Loop Road at the outer periphery of Asian University for Women (AUW) at Chittagong. 01/10/2013-31/12/2021				
	<b>Rajdhani Unnayon Kartripakhya</b>				
26	3205-5020 Uttara Lake Development Project.  01/07/2014-30/06/2022	3732.97	10	0	0
27	3205-8080 Development of Gulshan-Banani-Baridhara Lake. 01/04/2010-30/06/2024	41025.52	1	0	0
	<b>National Housing Authority</b>				
28	3205-0066 Construction of Residential Flats on Government Land at Cox's Bazar 01/12/2012-30/06/2020	17738.32	16003	0	0
29	3205-0070 Development Residential Plot at sadar Upazila in the District of Jhenidah. 01/09/2012-31/12/2021	2514.27	1	0	0
30	3205-0091 Development of Sites and Services Residential Plot for low and middle income group people at Baoufal Upazila of Patuakhali District 01/01/2014-31/12/2018	1224.47	1	0	0
31	3205-0103 Development of Site and Services Residential and Commercial Plots for Low and Middle Income Group of People at Kismat Zafrabad Mouza, Mirsarai Upazilla, Chittagong District 01/04/2015-30/06/2022	4237.21	2	0	0
32	3205-0112 Development of Sites and Services Residential Plots for Law and Middle-income Group People at Sribodi Upazila of Sherpur District 01/02/2016-30/06/2022	1206.22	1	0	0
33	3205-0127 Development of sites and services Residential plots for low and middle income people at Maijdee (Adjacent to Railway Station), Noakhali District. 01/07/2017-31/12/2022	589.72	90	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
<b>Ministry of Information</b>					
<b>Bangladesh Television</b>					
34	3353-5002 Establishment of 6 (Six) full Fledged stations of Bangladesh Television. 01/01/2017-31/12/2021	139100	2	0	0
<b>Ministry of Religious Affairs</b>					
<b>Islamic Foundation</b>					
35	3505-0001 Construction of 6th, 7th and 8th floor upstairs of 5-storey Waqf building with 2 storeyed Hotel floors with 20-storied foundation of the Bangladesh Waqf Administration through Self Finance .  01/07/2017-31/12/2020	1629	1328	0	0
<b>Ministry of Youth and Sports</b>					
<b>Ministry's Own</b>					
36	3601-1111 Mainstreaming Sports in National Development Redesigning Bangladeshis Sports Policy Framework 01/10/2019-30/06/2020	48	10	0	0
<b>Department of Youth Development</b>					
37	3640-1111 Establishment of Leather Goods Production, Marketing and Training Centre for Underprivileged Marginal Youths 01/11/2018-30/06/2021	2804	0	0	0
<b>Bangladesh Krira Shiksha Pratisthan</b>					
38	3605-1125 Development of BKSP Regional Training Center Sylhet and Installation of Synthetic Hockey Turf at Regional Training Center Dinajpur 01/07/2019-30/06/2022	3939	2555	0	0
39	3605-1127 Modernization of BKSP shooting zone 01/07/2020-30/06/2022	4970	50	0	0
<b>Local Government Division</b>					
<b>Local Government Engineering Department</b>					
40	3731-1147 Feasibility study for proposed from airport to court point via Amberkhana chohatta in shylhet city	479	1	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
01/01/2019-30/06/2020					
41	3731-5238 Technical Assistance Project Proposal (TPP) for Project Design Advance (PDA) for City Region Economic Development Investment Program 01/10/2016-30/09/2020	5250	1	0	0
<b>Public Health Engineering Directorate</b>					
42	3741-1117 The Project for community Based water supply at Low water table Areas of Rajshahi, Naogaon and Chapainawabgonj District 01/07/2018-30/06/2021	3219.14	1	0	0
43	3741-1139 Rural water supply, sanitation and hygiene projects for human resource development 01/01/2021-31/12/2025	188259.27	8	0	0
<b>Dhaka City Corporation</b>					
44	3705-1159 Construction and Development of Road Infrastructure and Drainage System in 16 wards of Dhaka North City Corporation (Phase-I) 01/07/2020-21/12/2023	402562	2000	0	0
45	3705-1160 Road Safety IDncluding Development of Traffic Infrastructure in Dhaka North City Corporation area. 01/01/2021-31/12/2023	31923	1	0	0
46	3705-1161 Expansion and modernization of Aminbazar landfill 01/01/2020-30/06/2023	78627	293	0	0
47	3705-5084 Mordanization, Development and Afforastation of Open Places of Dhaka North City Corporation 01/03/2017-30/06/2022	20207.65	3184	0	0
48	3705-5097 Construction of 3 Wholesale Kitchen Market in Dhaka 01/07/2016-31/12/2020	35000	1	0	0
<b>Chittagong City Corporation</b>					
49	3705-1141 Modernization of City Street light System at Different area under	26090	300	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
	Chattogram City Corporation 01/01/2019-30/06/2020				
50	3705-5071 Excavation of Khal from Baddarhat Baroipara to Karnofuli River (1st Revised). 01/03/2016-30/06/2020	125615.56	100	0	0
	<b>Rajshahi WASA (RWASA)</b>				
51	3705-1120 Rajshahi WASA Surface Water Treatment Plant project 01/07/2018-30/06/2022	406222.77	11	0	0
	<b>Rangpur City Corporation</b>				
52	3705-1151 Purchase of vehicles and equipment for Rangpur City Corporation 01/07/2019-30/06/2021	11369	4500	0	0
	<b>Rural Development and Co-operatives Division Rural Development Academy, Bogra</b>				
53	3805-5062 Action Research Project on Construction of Co-operative based Multistoried 'Palli Janapad' Housing with Modern Urban Amenities for Livelihood Improvement of the Rural People.  01/07/2014-31/12/2020	42433.78	500	0	0
	<b>Milk Vita, Bangladesh</b>				
54	3805-5067 Establishment of Super Instant Powder Milk Plant at Bangabarighat, Sirajgonj 01/07/2015-31/12/2020	10593.23	2202	0	0
	<b>Rural Poverty Alleviation Foundation</b>				
55	3805-1111 Renewable Energy Development in Remote off Grid and Chars Areas in Bangladesh 01/03/2018-30/06/2021	3943.14	417	0	0
	<b>Ministry of Industry National Productivity Organisation</b>				
56	3937-5001 Construction of Office Building for National Productivity Organization (NPO) and Department of Patents, Designs and Trademarks (DPDT) with Modern Facilities. 01/10/2015-30/06/2021	6592.92	1	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
<b>Bangladesh Small &amp; Cottage Industries Corporation (BSCIC)</b>					
57	3905-5015 BSCIC Industrial Estate, Bairab (1st Revised). 01/07/2012-30/06/2022	7291	400	0	0
<b>Bangladesh Steel and Engineering Corporation (BSEC)</b>					
58	3905-1116 Feasibility Study of Environment Friendly Ship Recycling Industry at Taltali Upazila in Barguna 01/10/2018-31/12/2020	498	1	0	0
59	3905-5033 LED Light (CKD) Assembling Plant in ETL (1st Revised) 01/01/2016-30/06/2021	4828.11	47	0	0
<b>Ministry of Textiles &amp; Jute</b>					
<b>Bangladesh Handloom Board</b>					
60	4105-1120 Sheikh Hasina Nakshi Palli, Jamalpur (1st phase) 01/03/2019-31/12/2021	72200	20	0	0
<b>Bangladesh Jute Mills Corporation (B.J.M.C)</b>					
61	4105-1117 Balancing, Modernization, Rehabilitation and Expansion (BMRE) Of 03 (three) Mills Under Bangladesh Jute Mills Corporation 01/07/2018-31/12/2021	17389.02	1	0	0
62	4105-1118 Establishment of felt factory at Karim Jute Mills Ltd & Daulatpur Jute Mills Ltd. And Development & Modernization of Diversified unit of KFD Mills Ltd. 01/07/2018-31/12/2021	3360.94	1	0	0
<b>Energy and Mineral Resources Division</b>					
<b>Bangladesh Oil, Gas and Mineral Corporation (Petrobagla)</b>					
63	4205-0081 Rupkalpa-5 Drilling Project: Two Exploration Well (Srikail North-1, Mubarakpur South East-1), One Appraisal cum Development Well (Begumganj-4) and One Work over (Begumganj-3) 01/04/2017-30/06/2019	16329	1	0	0
<b>Ministry of Fisheries and Livestock</b>					
<b>Bangladesh Fisheries Development Corporation (BFDC)</b>					
64	4405-1119 Establishment of Dry Processing	19879	120	0	0



(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
	Industry in Cox's Bazar District 01/01/2021-31/12/2023				
	<b>Ministry of Water Resources</b> <b>Bangladesh Water Development Board</b>				
65	4705-1111 Rehabilitation of Charbagadi Pump House and Hajimara Regulator of Chandpur Irrigation Project 01/10/2018-30/06/2021	11746.01	69	0	0
66	4705-1133 Feasibility for Re-excavation of Small and Medium Khals- Beels in the Country 01/09/2018-30/06/2020	498	1	0	0
67	4705-8260 Procurement of Dragger and Relevant Machine Tools for Dragging River of Bangladesh (2nd Revised. 01/07/2010-31/12/2020	129224.31	1077	0	0
	<b>Road Transport and Highways Division</b> <b>Department of Roads and Highways</b>				
68	5041-1128 Improvement of ch. 0+000 to ch. 10+000 and ch. 24+000 to ch 42+000 of Gouripur-kachua-Haziganj road to appropriate Standard 01/04/2018-31/12/2020	8968	1	0	0
69	5041-1252 Construction of narrow and risky old concrete bridge / Bailey bridge on the highway under Khulna road zone. 01/07/2020-30/06/2023	52642	2000	0	0
70	5041-1254 Upgradation of Tekerhat-Gopalganj (Haridaspur) -Mollahat (Ghonpara) Regional Highway to proper standard and width 01/07/2020-30/06/2022	61258	1000	0	0
71	5041-1256 Upgradation of Digpait-Sarishabari-Tarakandi road in Jamalpur district to proper standard and width 01/01/2021-31/12/2023	37656	1	0	0
72	5041-5392 Construction of PC Girder (Goma Bridge) at 14th Km of Barisal (Dinererpool) Laxmipasha-Dumki Road	5762	1	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
01/07/2017-30/06/2021					
<b>Ministry of Railway</b>					
<b>Bangladesh Railway</b>					
73	5131-1124 Conversion of Meter Gauge Rail Line into Dual Gauge in Akhaura-Sylhet Section of Bangladesh Railway 01/04/2019-30/06/2025	1610444.76	1	0	0
74	5131-1128 Rolling Stock Operations Improvement of Bangladesh Railway (Technical assistance) 01/07/2019-30/06/2022	4501.75	301	0	0
75	5131-1130 Facilities Preparation Technical Assistance Project for Development of Rail Communication System 01/07/2020-31/12/2023	23538	12	0	0
<b>Ministry of Shipping</b>					
<b>Mongla Port Authority</b>					
76	5205-1138 Upgradation of Mongla Port 01/01/2020-30/06/2024	601461	910	0	0
<b>Ministry of Civil Aviation and Tourism</b>					
<b>Civil Aviation Authority of Bangladesh</b>					
77	5305-0012 Expansion and Renovation of Passenger Terminal Building at Rajshahi Shah Makhdum Airport 01/07/2020-30/06/2023	7651	500	0	0
78	5305-0013 Renovation of Passenger Terminal Building 1-2 at Hazrat Shahjalal International Airport 01/07/2020-31/12/2021	20469	20469	0	0
79	5305-0014 Consulting Services for Chittagong Shah Amanat International Airport Expansion (Design Face) 01/07/2020-31/12/2021	2061	2062	0	0
80	5305-0015 Cox's Bazar Airport Development (Phase II) (Design Face) Consulting Services 01/07/2020-31/12/2021	3472	3473	0	0
81	5305-1124 Asphalt Concrete Overlaying Project on Runway Surface of Jessore Airport, Syedpur Airport and Shah Makhdum Airport, Rajshahi	56676	1	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6
01/01/2021-30/06/2023					
<b>Power Division</b>					
<b>Bangladesh Power Development Board</b>					
82	5605-0033 1000000000-400 MW and +/- 10% Combined Cycle Power Plant Construction Project, Raozan, Chattogram. 01/01/2020-31/12/2022	208712	20000	0	0
83	5605-5094 Pre-payment Metering for Distribution, Comilla and Mymensingh. 01/07/2013-31/12/2020	13249.22	1725	0	0
84	5605-5115 Land Acquisition for Moheshkhali Power Hub 01/07/2017-30/06/2022	132465.99	58210	0	0
<b>Power Grid Company of Bangladesh</b>					
85	5605-1138 Barapukuria-Bogura-Kaliakoir 400 kV Line Project 01/01/2019-30/06/2022	332234	21950	0	0
86	5605-1139 Expansion and Strengthening of Power System Network under Chattogram Area 01/01/2019-30/06/2022	135888	1	0	0
87	5605-1145 Integrated Capacity Development Project in the power Transmission System of Bangladesh 01/06/2019-30/06/2023	431	1	0	0
<b>Dhaka Electric Supply Company (DESCO)</b>					
88	5605-1131 Installation and Supply of Smart Pre Payment Meter in DESCO Area 01/07/2018-30/06/2023	18650.25	1	0	0
<b>Dhaka Power Distribution Company (DPDC)</b>					
89	5605-9691 Pre-paid Metering Project of Six NOCS Division under DPDC. 01/07/2013-30/06/2022	17335.51	1620	0	0
<b>Bridge Division</b>					
<b>Bangladesh Bridge Authority</b>					
90	7105-0022 Feasibility Study on Construction of Bridge on Paira River of Patuakhali-Amtali-Barguna-Kakchira road on Karkhana River of Bakerganj-Baufal	6329	6329	0	0

(Taka in Lakh)

Sl. No	Name of Ministry/Division/Project with Implementation Period	Total Cost	Total Allocation	Total Expenditure	% of Allocation
1	2	3	4	5	6

Road and on Megna River of Vulta-  
 Arihazar-Bancharampur road.  
 01/07/2016-30/06/2021

---