

Annual Procurement Plan 2019-20
(Goods)

Project Cost (in Lac Taka)	
Total	: 6885
GOB	: 6885
PA	: -----


Ministry : Implementation Monitoring & Evaluation Division (IMED), Ministry of Planning
 Agency : Implementation Monitoring & Evaluation Division (IMED)
 Procuring Entity Name : Project Director, SMECI Project, Code No. 5019
 & Code : Strengthening Monitoring & Evaluation Capabilities of IMED (3rd Revised) Project
 Project Name :


SL	Package No	Description of Procurement Package as per DPP/TFP.	Unit	Qty	Procurement Method & (Type)	Contracting Authority	Source of Fund	Estimated cost (in Lakh Taka.)	Time Code for Process	No. of Goods	Invitation Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contact Signatures	Time for Completion of Contract
1	OS/G3/12-19	Office Stationery	Pkg	1	RFQ	PD	GOB	4	Planned date	15	November 15 2019	November 28 2019	November 28 2019	December 04 2019	December 04 2019	December 16 2019	21 Days	December 17 2019
2	NA/G15/13-20	Toner for HP Pro 400 Printer (Black)	Pkg	1	RFQ	PD	GOB	4.5	Planned date	17	November 17 2019	November 30 2019	November 30 2019	December 06 2019	December 06 2019	December 16 2019	21 Days	December 19 2019
3	NA/G15/13-20	Toner for HP Pro 200 Color M251n Printer & Photocopier (Kyocera FS-6530M/FP)	Pkg	1	RFQ	PD	GOB	4	Planned date	25	November 25 2019	December 08 2019	December 08 2019	December 14 2019	December 14 2019	December 14 2019	21 Days	December 27 2019

স্বাক্ষরিত - তাজ-জোহরা চাঁদুরা
 ডি.এম.ই.এ. অফিসার-১ (ডি.এম.ই.এ.অফিস)
 ডি.এম.ই.এ. অফিস, মন্ত্রণালয়, আই.এম.ই.ডি.
 বাংলাদেশ সরকার

স্বাক্ষরিত - মোঃ হাবিবুল ইসলাম
 প্রকল্প পরিচালক

11	AS/G38/1 9-20	Supply and Installation of Attendance Systems	Pkg 1	OTM (NCT)	PD GOB	5	Planned date Days	23 December 2019	12 January 2020	26 January 2020	09 February 2020	09 February 2020	23 February 2020	23 February 2020	25 May 2020
12	AO/G14/1 4-20	Supply and Installation of HD Photocopier	No. 1	OTM (NCT)	PD GOB	5.5	Planned date Days	26 December 2019	15 January 2020	29 January 2020	12 February 2020	12 February 2020	25 February 2020	25 February 2020	28 May 2020
Total (Goods)						76.00									


 ১০/০১/২০২০
 সিনিয়র-জ্যেষ্ঠ (জ্যেষ্ঠা টেকনিক্যাল অফিসার)
 ডি.এ.সি. অফিস, কক্সবাজার, কক্সবাজার
 ডি.এ.সি. অফিস, কক্সবাজার, কক্সবাজার


 ২২/০১/২০২০
 মোঃ হাবিবুল ইসলাম
 প্রকল্প পরিচালক