


বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ
সেন্ট্রাল প্রকিউরমেন্ট টেকনিক্যাল ইউনিট

বিষয়ঃ DIMAPP প্রকল্পের ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা।

পরিকল্পনা মন্ত্রণালয়ের বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগের (আইএমইডি) অধীন সেন্ট্রাল প্রকিউরমেন্ট টেকনিক্যাল ইউনিট (সিপিটিইউ) কর্তৃক বাস্তবায়নাধীন Digitizing Implementation Monitoring and Public Procurement Project (DIMAPP) প্রকল্পের ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদিত হয়েছে। উক্ত ক্রয় পরিকল্পনাটি সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে (০৩ পৃষ্ঠা)


২৮.০৯.২০২০
(মুহম্মদ শামীম কিবরিয়া)
উপপরিচালক
ফোনঃ ৯১৮০৮৪৪/২০০

বিতরণ: (জ্যেষ্ঠতার ক্রমানুসারে নয়)

- ১। পরিচালক (সকল) সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা।
- ২। কম্পোন্যান্ট পরিচালক-১/২/৩/৪, DIMAPP, সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা।
- ৩। সিনিয়র প্রোগ্রামার, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা।
(ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধসহ)।
- ৪। Principal Project Management Consultant/ Senior Procurement Consultant/ Senior Financial Management Consultant, DIMAPP, সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা।
- ৫। উপসচিব (প্রশাসন-১ অধিশাখা) আইএমইডি, পরিকল্পনা মন্ত্রণালয়, ঢাকা।
- ৬। উপপরিচালক (সমন্বয়), সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা।

ইউ.ও. নোট নং - ২১.০০.০০০০.৩৬১.০৫.২৭৯.২০২০-৩০০

২৮.০৯.২০২০ খ্রি.

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপিঃ

- (১) মহাপরিচালক মহোদয়ের ব্যক্তিগত কর্মকর্তা, সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরেবাংলা নগর, ঢাকা।
- (২) অফিস কপি।

ANNUAL PROCUREMENT PLAN (for F. Y. 2020-21)

Ministry / Division:
 Agency:
 Procuring Entity Name & Code:
 Project / Programme Name &
 Project Implementation Periods:

Implementation, Monitoring and Evaluation Division (IMED), Ministry of Planning
Central Procurement Technical Unit (CPTU)
Project Director
Digitizing Implementation, Monitoring And Public Procurement Project
01 July 2017 - 30 June 2022

Project Cost In MillionTaka

Total	4,415.75
GoB	390.00
PA	4,025.75

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19					
CPTU/ S-06	MCIPS Courses for Procurement Professionals	Firm	1	SSS (Int.)	HOPE	PA	168.00	Planned Dates	N/A	1-Jul-20	12-Aug-20	11-Sep-20	2-Oct-20	16-Oct-20	30-Oct-20	6-Nov-20		30-Jun-22					
								Planned days		42	30	21	14	14	7								
								Actual Date															
CPTU/ S-07	Design /Update on-line PMIS for IMED	Firm	1	QCBS (Int.)	Ministry	PA	504.00	Planned Dates	10-Jul-20	21-Aug-20	25-Sep-20	16-Oct-20	30-Oct-20	13-Nov-20	27-Nov-20	11-Dec-20		30-Jun-22					
								Planned Days		42	35	21	14	14	14	14	154						
								Actual Dated															
CPTU/ S-23	PMIS consultant (IMED)	mm	46	SIC(N)	PD	PA	18.72	Planned Dates	4-Jul-20	N/A	25-Jul-20	15-Aug-20	10-Aug-20	31-Aug-20	22-Aug-20	12-Sep-20		30-Jun-22					
								Planned Days			21	21	16	16	12	12	98						
								Actual Dated															
CPTU/ S-25	M&E consultant (M&E) for IMED	mm	36	SIC(N)	PD	PA	14.04	Planned Dates	10-Oct-20	N/A	31-Oct-20	21-Nov-20	5-Dec-20	12-Dec-20	26-Dec-20	5-Jan-21		30-Jun-22					
								Planned Days			21	21	14	7	14	10	87						
								Actual Dated															
CPTU/ S-26	Quality Assurance Consultant (QAC) for IMED	mm	36	SIC(N)	PD	PA	14.04	Planned Dates	15-Mar-21	N/A	5-Apr-21	26-Apr-21	8-May-21	23-May-21	30-May-21	9-Jun-21		30-Jun-22					
								Planned Days			21	21	12	15	7	10	86						
								Actual Dated															
CPTU/ S-36	Review and Further Upgrading to Pool of National Trainer	Firm	1	QBS	PD	PA	7.80	Planned Dates	1-Aug-20	29-Aug-20	19-Sep-20	29-Sep-20	6-Oct-20	13-Oct-20	20-Oct-20	30-Oct-20		30-Jun-22					
								Planned Days		28	21	10	7	7	10	90							
								Actual Dated															
CPTU/ S-45A	Consultancy Services for Microsoft Premier Support (For three years)	Firm	1	CQS	PD	PA	39.00	Planned Dates	1-Sep-19	10-Oct-19	7-Nov-19	28-Nov-19	12-Dec-19	19-Dec-19	26-Dec-19	1-Jan-20		30-Jun-22					
								Planned Days															
								Actual Dated															
								Planned Dates															

26

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
CPTU/ S-56	Independent Third Party IT Audit Firm for e-GP System Audit.	Firm	1	QCBS	HOPE	PA	16.00	Planned Days	1-Mar-20	10-Oct-19	30-Dec-19	13-Feb-20	27-Feb-20	5-Mar-20	12-Mar-20	18-Mar-20		14-Sep-20	
								Actual Dated		28	45	21	14	7	7	6	55		
								Planned Dates											
CPTU/ S-52	Selection of Audit Firm to Conduct Internal Audit under DIMAPPP	Firm	1	QCBS	PD	PA	0.56	Planned Days	10-Mar-21	21-Apr-21	26-May-21	16-Jun-21	30-Jun-21	7-Jul-21	14-Jul-21	21-Jul-21		30-Jun-22	
								Actual Dated		42	35	21	14	7	7	7	133		
								Planned Dates											
Total Value of Services Procurement							782.16												

26

ANNUAL PROCUREMENT PLAN (for F. Y. 2020-21)

Ministry / Division:
Agency:
Procuring Entity Name &
Project / Programme
Project Implementation

Implementation, Monitoring and Evaluation Division (IMED), Ministry of Planning
Central Procurement Technical Unit (CPTU)
Project Director
Digitizing Implementation, Monitoring And Public Procurement Project
01 July 2017 - 30 June 2022

Budget Development

Project Cost In Million Taka	
Total	4,415.75
GoB	390.00
PA	4,025.75

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in MillionTk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS																	
CPTU/ G-03	Procurement of Office Equipment /Computer (IMED)	Nos.	1223	OTM (NCT)	PD	PA	23.40	Planned Dates		5-Dec-20	2-Jan-21	23-Jan-21	6-Feb-21	13-Feb-21	6-Mar-21		5-May-21
								Planned days		0	28	21	14	7	21	91	60
								Actual Date									
CPTU/ G-04	Procurement for Office Equipment/ Furnishing/ Refurbishing (CPTU)	Set	LS	OTM (NCT)	PD	PA	23.40	Planned Dates		7-Dec-20	28-Dec-20	18-Jan-21	1-Feb-21	8-Feb-21	1-Mar-21		30-Apr-21
								Planned days		0	21	21	14	7	21	84	60
								Actual Date									
Total Value of Goods							46.80										

00.