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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bangladesh Parliament Secretariat 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Bangladesh Parliament Secretariat 
Ministry's Own 

0201-5000  Strengthening Parliament's Capacity in Population and Development Issues. 

1-Mar-17 31-Dec-21 to 

 1  292.20  60.00  100.00 
 0.00 

 292.20 

 60.00 
 0.00 

 60.00 
 0.00 

 60.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 21.00 

 236.13 
 236.13 
 80.81 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 88.00 

 80.81 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 60.00  100.00 
 0.00 

 100.00 
 0.00 

 292.20 
 0.00 

 292.20 
 0.00 

 60.00 
 0.00 

 60.00 
 0.00 
 0.00 

 0.00 
 60.00 
 0.00 
 0.00  0.00 

 0.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  0.00 % 

 0.00  60.00  292.20 
 0.00 

 292.20 
 0.00 

 60.00 
 0.00 

 60.00 
 0.00 
 0.00 

 0.00 
 60.00 

 0.00 
 0.00 

 100.00 
 0.00 

 100.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Prime Minister's Office 
Prime Minister's Office 
0301-5822  Development Assistance for Development of Special Areas (Except Chittagong 

Hill Tracts) 

1-Jul-21 30-Jun-22 to 

 2  10,000.00  9,991.47  99.91 
 10,000.00 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 9,991.47 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 9,991.47 
 0.00 

 99.91 % 

% 

 9,991.47 
 99.91 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

0301-1111  Capacity building of Public Administration for achieving Sustainable 

Development 

1-Apr-18 31-Dec-22 to 

 3  41,033.69  8,793.33  92.56 
 41,033.69 

 0.00 

 9,500.00 
 9,500.00 

 0.00 
 8,793.33 

 0.00 
 92.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.00 

 21.42 

 26,764.59 
 0.00 

 65.23 % 

% 

 8,793.33 
 92.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.00 

 0.00 % 

% 

% 

0301-1113  Special Shelter Project in Khurushkul 

1-Jul-20 30-Jun-23 to 

 4  133,362.00  32,399.55  100.00 
 133,362.00 

 0.00 

 32,400.00 
 32,400.00 

 0.00 
 32,399.55 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.22 

 24.29 

 34,399.49 
 0.00 

 25.79 % 

% 

 32,399.55 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 29.00 

 0.00 % 

% 

% 



63 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.62 % 

 51,184.35  98.62 
 98.62 

 0.00 
 0.00 

 184,395.69 
 184,395.69 

 0.00 
 0.00 

 51,900.00 
 51,900.00 

 0.00 
 0.00 
 0.00 

 51,184.35 
 0.00 
 0.00 
 0.00  0.00 

 51,184.35 

Autonomous Bodies & Other Institutions 

0305-5012  Bangladesh Economic Zones Development Project (Phase-I). 

1-Jan-14 31-Dec-21 to 

 5  98,670.00  194.00  100.00 
 1,205.00 

 97,465.00 

 194.00 
 194.00 

 0.00 
 194.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 97,465.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.19 

 0.19 

 94,782.05 
 94,009.77 

 96.06 % 

% 

 194.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DFID, IDA 

 98.00 

 96.45 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 194.00  100.00 
 100.00 

 0.00 
 0.00 

 98,670.00 
 1,205.00 

 97,465.00 
 97,465.00 

 194.00 
 194.00 

 0.00 
 0.00 
 0.00 

 194.00 
 0.00 
 0.00 
 0.00  0.00 

 194.00 

Asrayan Projects Implementation Agency 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0331-6530  Asrayan Project - 2. 

1-Jul-10 30-Jun-23 to 

 6  1,114,287.78  56,818.17  77.94 
 1,114,287.78 

 0.00 

 72,896.00 
 72,896.00 

 0.00 
 56,818.17 

 0.00 
 77.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.54 

 5.10 

 501,833.41 
 0.00 

 45.04 % 

% 

 72,792.00 
 99.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.95 

 0.00 % 

% 

% 

0331-5000  Ashrayan-3 (Development of Shelter House for Total 01 Lac Forcibly Displaced 
Myanmer Nationals and Necessary Island Security Infructure at Bhasan Char in Char Isshor  

Union, Hatia, Noakhali) 

1-Dec-17 30-Nov-21 to 

 7  309,495.00  34,421.58  99.77 
 309,495.00 

 0.00 

 34,500.00 
 34,500.00 

 0.00 
 34,421.58 

 0.00 
 99.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.14 

 11.12 

 299,073.04 
 0.00 

 96.63 % 

% 

 34,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.90 % 

 91,239.75  84.96 
 84.96 

 0.00 
 0.00 

 1,423,782.78 
 1,423,782.78 

 0.00 
 0.00 

 107,396.00 
 107,396.00 

 0.00 
 0.00 
 0.00 

 91,239.75 
 0.00 
 0.00 
 0.00  0.00 

 107,292.00 

 Bangladesh Economic Zone Authority (BEZA) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0305-5000  Establishment of Jamalpur Economic Zone. 

1-Jan-16 31-Dec-21 to 

 8  30,258.00  456.00  99.78 
 30,258.00 

 0.00 

 457.00 
 457.00 

 0.00 
 456.00 

 0.00 
 99.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.50 

 1.50 

 32,109.64 
 0.00 

 106.12 % 

% 

 457.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

0305-5001  Acquisition of Land for Establishment of Economic Zones (Araihazar, 

Narayangonj and Mirsarai Economic Zone). 

1-Jan-17 30-Jun-21 to 

 9  319,581.00  83,477.24  97.63 
 319,581.00 

 0.00 

 85,506.00 
 85,506.00 

 0.00 
 83,477.24 

 0.00 
 97.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.75 

 26.12 

 227,755.47 
 0.00 

 71.27 % 

% 

 83,500.00 
 97.65 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

0305-1111  BEPZA Economic Zone, Mirsarai ( 1st Phase) 

1-Sep-18 30-Jun-23 to 

 10  130,291.11  27,537.42  91.79 
 130,291.11 

 0.00 

 30,000.00 
 30,000.00 

 0.00 
 27,537.42 

 0.00 
 91.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 26.00 

 57,426.87 
 0.00 

 44.08 % 

% 

 30,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 56.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0305-1113  Basic Infrastructure Development for Japanese Economic Zone (JEZ) at 
Araihazar (Narayanganj) under Foreign Direct Investment Promotion Project (FDIPP) in 

Bangladesh 

1-Mar-19 30-Jun-23 to 

 11  258,316.96  68,690.28  84.28 
 45,534.38 

 212,782.58 

 81,500.00 
 14,500.00 
 67,000.00 

 11,625.92 
 57,064.36 

 80.18 
 85.17 

% 
% 
% 

 212,782.58  67,000.00 
 6,900.00 

 57,064.36 
 0.00 

 85.17 % 

%  0.00 

 31.55 

 26.60 

 156,225.03 
 132,738.30 

 60.48 % 

% 

 14,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 60.49 

 62.38 % 

% 

% 

0305-1114  Establishment of Indian Economic Zone in Mirsarai 

1-Apr-19 30-Jun-23 to 

 12  91,985.00  110.04  36.32 
 526.00 

 91,459.00 

 303.00 
 179.00 
 124.00 

 110.04 
 0.00 

 61.47 
 0.00 

% 
% 
% 

 0.00  0.00 
 42.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.33 

 0.12 

 114.88 
 0.00 
 0.12 % 

% 

 179.00 
 100.00 % of Allocation : 

Taka Release : 
% 

India 

 2.10 

 0.00 % 

% 

% 

0305-1115  Establishment of WTP and DTW at Bangabandhu Sheikh Mujib Shilpanagar 

1-Jul-19 30-Jun-24 to 

 13  63,282.15  1,323.62  22.75 
 63,282.15 

 0.00 

 5,818.00 
 5,818.00 

 0.00 
 1,323.62 

 0.00 
 22.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.00 

 22.00 

 2,646.67 
 0.00 
 4.18 % 

% 

 5,818.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0305-1117  Establishment of water treatment plant and milk pipe at Bangabandhu Sheikh 

Mujib Industrial City 

1-Jan-21 31-Dec-25 to 

 14  434,721.00  478.03  61.29 
 37,974.00 

 396,747.00 

 780.00 
 150.00 
 630.00 

 78.03 
 400.00 

 52.02 
 63.49 

% 
% 
% 

 396,747.00  630.00 
 0.00 

 400.00 
 0.00 

 63.49 % 

%  0.00 

 1.00 

 0.10 

 478.03 
 400.00 

 0.11 % 

% 

 78.03 
 52.02 % of Allocation : 

Taka Release : 
% 

IDA 

 5.00 

 0.10 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.48 % 

 182,072.63  89.09 
 91.21 
 84.81 
 84.97 

 1,328,435.22 
 627,446.64 
 700,988.58 
 609,529.58 

 204,364.00 
 136,610.00 
 67,754.00 
 67,630.00 

 6,942.00 

 124,608.27 
 57,464.36 
 57,464.36 

 0.00  0.00 

 134,532.03 

Bangladesh Investment Development Authority (BIDA) 

0305-1116  Promoting Investment and Enhanching Industial Compitiveness (PIEIC) 

1-Jan-19 31-Mar-22 to 

 15  3,197.54  1,068.27  73.57 
 135.51 

 3,062.03 

 1,452.00 
 30.00 

 1,422.00 
 17.26 

 1,051.01 
 57.53 
 73.91 

% 
% 
% 

 3,062.03  1,422.00 
 0.00 

 1,051.01 
 0.00 

 73.91 % 

%  0.00 

 45.00 

 34.00 

 2,719.96 
 1,639.68 

 85.06 % 

% 

 17.26 
 57.53 % of Allocation : 

Taka Release : 
% 

JICA 

 87.00 

 53.55 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  57.53 % 

 1,068.27  73.57 
 57.53 
 73.91 
 73.91 

 3,197.54 
 135.51 

 3,062.03 
 3,062.03 

 1,452.00 
 30.00 

 1,422.00 
 1,422.00 

 0.00 

 17.26 
 1,051.01 
 1,051.01 

 0.00  0.00 

 17.26 

National Skills Development Authority(NSDA) 

0305-1118  National Skills Development Authority. 

1-Jan-22 31-Dec-24 to 

 16  4,610.00  79.67  47.71 
 4,610.00 

 0.00 

 167.00 
 167.00 

 0.00 
 79.67 

 0.00 
 47.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 1.72 

 79.67 
 0.00 
 1.73 % 

% 

 167.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 79.67  47.71 
 47.71 

 0.00 
 0.00 

 4,610.00 
 4,610.00 

 0.00 
 0.00 

 167.00 
 167.00 

 0.00 
 0.00 
 0.00 

 79.67 
 0.00 
 0.00 
 0.00  0.00 

 167.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Prime Minister's Office 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.02 % 

 293,386.64  325,838.67  3,043,091.23 
 2,241,575.62 

 801,515.61 
 710,056.61 

 365,473.00 
 296,297.00 
 69,176.00 
 69,052.00 

 6,942.00 

 267,323.30 
 58,515.37 
 58,515.37 

 0.00 

 89.16 
 90.22 
 84.59 
 84.74 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Cabinet Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Cabinet Division 
Ministry's Own 

0401-5015  Social Security Policy Support Programme (SSPS) Programme. 

1-Jul-14 30-Jun-23 to 

 17  6,170.92  541.59  99.01 
 180.00 

 5,990.92 

 547.00 
 24.00 

 523.00 
 18.59 

 523.00 
 77.46 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.86 

 8.77 

 6,110.50 
 5,966.86 

 99.02 % 

% 

 18.59 
 77.46 % of Allocation : 

Taka Release : 
% 

DFID, UNDP 

 85.00 

 99.60 % 

% 

% 

0401-5002  Capacity Development of the Cabinet Division and Field Administration 

1-Jan-18 30-Jun-21 to 

 18  3,499.55  0.00  0.00 
 3,499.55 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 2,141.35 
 0.00 

 61.19 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 57.14 

 0.00 % 

% 

% 

0401-1111  Platforms for Dialogue-Strengthening Inclusion and Participation in Decision 

Making and Accountability Mechanisms in Bangladesh 

1-Jul-17 30-Jun-23 to 

 19  11,474.00  1,849.63  66.85 
 34.00 

 11,440.00 

 2,767.00 
 10.00 

 2,757.00 
 1.79 

 1,847.84 
 17.90 
 67.02 

% 
% 
% 

 34.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.85 

 16.15 

 6,150.27 
 6,134.53 

 53.60 % 

% 

 1.79 
 17.90 % of Allocation : 

Taka Release : 
% 

EU 

 86.15 

 53.62 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Cabinet Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0401-1114  Support to the Central Management Committee's (CMC) Policy Guidance on 

Child Component of the NSSS 

1-Jan-18 31-Dec-23 to 

 20  801.46  30.59  22.83 
 130.78 
 670.68 

 134.00 
 15.00 

 119.00 
 1.21 

 29.38 
 8.07 

 24.69 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.70 

 2.00 

 366.23 
 299.86 
 45.70 % 

% 

 15.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 69.20 

 44.71 % 

% 

% 

0401-1115  Technical Assistance for promoting Nutrition Sensitive Social Security 

Programmes (PNSSSP) 

1-Jan-19 30-Jun-23 to 

 21  734.85  39.68  14.17 
 70.63 

 664.22 

 280.00 
 0.00 

 280.00 
 0.00 

 39.68 
 0.00 

 14.17 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 38.00 

 14.17 

 343.81 
 289.81 
 46.79 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

WFP 

 48.00 

 43.63 % 

% 

% 

0401-1116  National Integrity Strategy Support Project (Phase-2) 

1-Jul-19 31-Dec-22 to 

 22  1,930.34  425.45  62.11 
 255.85 

 1,674.49 

 685.00 
 95.00 

 590.00 
 44.67 

 380.78 
 47.02 
 64.54 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 22.03 

 1,396.56 
 1,341.59 

 72.35 % 

% 

 44.67 
 47.02 % of Allocation : 

Taka Release : 
% 

JICA 

 98.03 

 80.12 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Cabinet Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0401-1117  Technical Support for CRVS System Improvement in Bangladesh (Phase-3) 

1-Jan-20 30-Jun-21 to 

 23  87.23  0.00  0.00 
 14.40 
 72.83 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 43.37 
 36.55 
 49.72 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 50.19 % 

% 

% 

0401-1118  Technical Support for CRVS System Improvement in Bangladesh (Phase-4). 

1-Jan-22 30-Jun-23 to 

 24  170.00  15.92  46.82 
 34.00 

 136.00 

 34.00 
 6.00 

 28.00 
 0.36 

 15.56 
 6.00 

 55.57 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 9.40 

 15.92 
 15.56 
 9.36 % 

% 

 6.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 11.44 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  56.61 % 

 2,902.86  65.25 
 43.83 
 66.01 

 0.00 

 24,868.35 
 4,219.21 

 20,649.14 
 34.00 

 4,449.00 
 152.00 

 4,297.00 
 0.00 
 0.00 

 66.62 
 2,836.24 

 0.00 
 0.00  0.00 

 86.05 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Cabinet Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  56.61 % 

 86.05  2,902.86  24,868.35 
 4,219.21 

 20,649.14 
 34.00 

 4,449.00 
 152.00 

 4,297.00 
 0.00 
 0.00 

 66.62 
 2,836.24 

 0.00 
 0.00 

 65.25 
 43.83 
 66.01 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bangladesh Election Commission Secretariat 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Bangladesh Election Commission Secretariat 
Ministry's Own 

0601-5130  Identification System for Enhancing Access to Services (3rd Revised). 

1-Jul-11 30-Jun-22 to 

 25  169,663.57  21,913.15  80.41 
 89,859.50 
 79,804.07 

 27,251.00 
 27,251.00 

 0.00 
 21,913.15 

 0.00 
 80.41 

 0.00 

% 
% 
% 

 79,804.07  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.06 

 12.92 

 164,325.22 
 0.00 

 96.85 % 

% 

 27,251.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 96.85 

 0.00 % 

% 

% 

0601-1111  Electronic Voting Machine (EVM) In Order to Apply ICT in Election System 

1-Jul-18 30-Jun-23 to 

 26  382,534.00  35,756.18  87.68 
 382,534.00 

 0.00 

 40,782.00 
 40,782.00 

 0.00 
 35,756.18 

 0.00 
 87.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.43 

 9.43 

 354,006.83 
 0.00 

 92.54 % 

% 

 36,082.00 
 88.48 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.63 

 0.00 % 

% 

% 

0601-1112  Strengthening and Capacity Development of Election Commission Secretariat 

1-Jul-18 30-Jun-23 to 

 27  3,062.00  274.51  94.66 
 3,062.00 

 0.00 

 290.00 
 290.00 

 0.00 
 274.51 

 0.00 
 94.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 27.73 

 548.66 
 0.00 

 17.92 % 

% 

 990.00 
 341.38 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.08 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bangladesh Election Commission Secretariat 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0601-1113  Identification System for Enhancing Access to Services (IDES) Project (Phase 

II) 

1-Jul-11 30-Jun-22 to 

 28  169,663.57  8,597.77  101.09 
 169,663.57 

 0.00 

 8,505.00 
 8,505.00 

 0.00 
 8,597.77 

 0.00 
 101.09 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.93 

 4.76 

 8,610.92 
 0.00 
 5.08 % 

% 

 12,505.00 
 147.03 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.76 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 66,541.61  86.61 
 86.61 

 0.00 
 0.00 

 724,923.14 
 645,119.07 
 79,804.07 
 79,804.07 

 76,828.00 
 76,828.00 

 0.00 
 0.00 
 0.00 

 66,541.61 
 0.00 
 0.00 
 0.00  0.00 

 76,828.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  100.00 % 

 76,828.00  66,541.61  724,923.14 
 645,119.07 
 79,804.07 
 79,804.07 

 76,828.00 
 76,828.00 

 0.00 
 0.00 
 0.00 

 66,541.61 
 0.00 
 0.00 
 0.00 

 86.61 
 86.61 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Public Administration 
Ministry's Own 
0701-1119  Establishment of National Academy for Development Administration (2nd 

Revised) 

1-Oct-09 31-Dec-22 to 

 29  25,816.58  6,183.36  97.53 
 25,816.58 

 0.00 

 6,340.00 
 6,340.00 

 0.00 
 6,183.36 

 0.00 
 97.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 24.00 

 15,579.25 
 0.00 

 60.35 % 

% 

 6,183.36 
 97.53 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

0701-5003  Extension of Cumilla Circuit House 

1-Jul-17 31-Dec-21 to 

 30  3,640.43  1,794.91  97.98 
 3,640.43 

 0.00 

 1,832.00 
 1,832.00 

 0.00 
 1,794.91 

 0.00 
 97.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.00 

 24.00 

 3,583.26 
 0.00 

 98.43 % 

% 

 1,794.91 
 97.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

0701-5004  Strengthening Government Through Capacity Development of The BCS Cadre 

Officials (phase-2) 

1-Jan-18 31-Dec-22 to 

 31  29,020.29  3,715.56  56.94 
 29,020.29 

 0.00 

 6,525.00 
 6,525.00 

 0.00 
 3,715.56 

 0.00 
 56.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.48 

 22.25 

 16,057.60 
 0.00 

 55.33 % 

% 

 3,715.56 
 56.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.82 

 0.00 % 

% 

% 



77 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0701-5005  Construction of Administrative Convention Centre in Khulna City 

1-Jan-18 31-Dec-23 to 

 32  14,628.00  2,434.34  82.24 
 14,628.00 

 0.00 

 2,960.00 
 2,960.00 

 0.00 
 2,434.34 

 0.00 
 82.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 15.00 

 6,602.56 
 0.00 

 45.14 % 

% 

 2,435.00 
 82.26 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

0701-1112  Construction of New Building of Tangail Circuit House 

1-Dec-18 30-Jun-22 to 

 33  4,019.33  1,521.69  94.05 
 4,019.33 

 0.00 

 1,618.00 
 1,618.00 

 0.00 
 1,521.69 

 0.00 
 94.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 44.00 

 34.00 

 3,916.61 
 0.00 

 97.44 % 

% 

 1,540.80 
 95.23 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

0701-1113  Construction of Kustia Circuit House Building 

1-Jan-19 30-Jun-23 to 

 34  3,843.30  299.00  99.67 
 3,843.30 

 0.00 

 300.00 
 300.00 

 0.00 
 299.00 

 0.00 
 99.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.00 

 1,297.00 
 0.00 

 33.75 % 

% 

 300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0701-1114  Construction of Divisional Commissioner's New Office Building and Auditorium, 

Khulna 

1-Apr-19 30-Jun-23 to 

 35  13,945.51  2,497.46  99.90 
 13,945.51 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,497.46 

 0.00 
 99.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 42.00 

 25.00 

 4,792.17 
 0.00 

 34.36 % 

% 

 2,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

0701-1115  Extension of Sorkari Karmochari Haspatal into 500 Bed Hospital 

1-Mar-19 30-Jun-24 to 

 36  37,996.51  2,640.09  62.12 
 37,996.51 

 0.00 

 4,250.00 
 4,250.00 

 0.00 
 2,640.09 

 0.00 
 62.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 7.00 

 6,459.03 
 0.00 

 17.00 % 

% 

 2,640.09 
 62.12 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.50 

 0.00 % 

% 

% 

0701-1116  Construction of Training Centre cum Dormitory Bhaban at BIAM Foundation 

1-Jan-21 30-Jun-24 to 

 37  4,919.00  24.50  17.25 
 4,919.00 

 0.00 

 142.00 
 142.00 

 0.00 
 24.50 

 0.00 
 17.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.50 

 1.50 

 24.59 
 0.00 
 0.50 % 

% 

 25.00 
 17.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0701-1117  Lift Addition Project at 33 Circuit Houses of Bangladesh and Deputy 

Commissioner's Office, Thakurgaon 

1-Oct-21 30-Jun-23 to 

 38  4,020.00  20.55  93.41 
 4,020.00 

 0.00 

 22.00 
 22.00 

 0.00 
 20.55 

 0.00 
 93.41 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 1.00 

 826.11 
 0.00 

 20.55 % 

% 

 21.00 
 95.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

0701-1118  Construction of New Circuit House at Rangpur District 

1-Oct-21 31-Oct-23 to 

 39  3,621.00  500.00  97.09 
 3,621.00 

 0.00 

 515.00 
 515.00 

 0.00 
 500.00 

 0.00 
 97.09 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 500.00 
 0.00 

 13.81 % 

% 

 514.00 
 99.81 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  80.25 % 

 21,631.46  80.10 
 80.10 

 0.00 
 0.00 

 145,469.95 
 145,469.95 

 0.00 
 0.00 

 27,004.00 
 27,004.00 

 0.00 
 0.00 
 0.00 

 21,631.46 
 0.00 
 0.00 
 0.00  0.00 

 21,669.72 

BPATC 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0705-5001  Capacity Enhancement of the Core Courses of BPATC. 

1-Jul-16 30-Jun-22 to 

 40  5,000.00  314.00  45.51 
 5,000.00 

 0.00 

 690.00 
 690.00 

 0.00 
 314.00 

 0.00 
 45.51 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.80 

 6.50 

 4,623.97 
 0.00 

 92.48 % 

% 

 314.00 
 45.51 % of Allocation : 

Taka Release : 
% 

DRGA 

 92.69 

 0.00 % 

% 

% 

0705-5002  Enhancement of Training Capacity of BPATC 

1-Jul-17 30-Jun-23 to 

 41  120,760.80  19,999.98  100.00 
 120,760.80 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 19,999.98 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.50 

 16.50 

 30,605.50 
 0.00 

 25.34 % 

% 

 20,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.51 

 0.00 % 

% 

% 

0705-1111  Installation of the latest automatic perfecting printing machine, the latest 
stitching machine, the latest cutting machine for printing purposes of B.G. Press (1st 

Revised) 

1-Jan-18 31-Mar-23 to 

 42  2,997.90  2,544.90  87.45 
 2,997.90 

 0.00 

 2,910.00 
 2,910.00 

 0.00 
 2,544.90 

 0.00 
 87.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 97.00 

 95.00 

 2,911.90 
 0.00 

 97.13 % 

% 

 2,910.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.41 % 

 22,858.88  96.86 
 96.86 

 0.00 
 0.00 

 128,758.70 
 128,758.70 

 0.00 
 0.00 

 23,600.00 
 23,600.00 

 0.00 
 0.00 
 0.00 

 22,858.88 
 0.00 
 0.00 
 0.00  0.00 

 23,224.00 

Bangladesh Civil Service Administration Academy (BCSAA) 

0707-5000  Capacity Building of Bangladesh civil Service Administration Academy. 

1-Jul-17 30-Jun-23 to 

 43  4,514.60  1,401.78  68.78 
 4,514.60 

 0.00 

 2,038.00 
 2,038.00 

 0.00 
 1,401.78 

 0.00 
 68.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 33.00 

 3,465.23 
 0.00 

 76.76 % 

% 

 1,997.09 
 97.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 77.00 

 0.00 % 

% 

% 

0707-1111  Survey Project for Establishment of Extended Campus of BCS Administration 

Academy at Mugarchar in Keraniganj Upazila of Dhaka District. 

1-Jan-20 31-Dec-22 to 

 44  472.00  16.95  3.85 
 472.00 

 0.00 

 440.00 
 440.00 

 0.00 
 16.95 

 0.00 
 3.85 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 90.00 

 20.00 

 33.90 
 0.00 
 7.18 % 

% 

 472.00 
 107.27 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.64 % 

 1,418.73  57.25 
 57.25 

 0.00 
 0.00 

 4,986.60 
 4,986.60 

 0.00 
 0.00 

 2,478.00 
 2,478.00 

 0.00 
 0.00 
 0.00 

 1,418.73 
 0.00 
 0.00 
 0.00  0.00 

 2,469.09 

Bangladesh Institute of Administration and Management (BIAM) 

0705-1113  Strengthening Institutional Capacity of BIAM for Conducting Core Courses 

1-Jan-19 30-Jun-23 to 

 45  4,771.65  375.87  25.06 
 4,771.65 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 375.87 

 0.00 
 25.06 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.44 

 8.00 

 1,173.35 
 0.00 

 24.59 % 

% 

 642.12 
 42.81 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  42.81 % 

 375.87  25.06 
 25.06 

 0.00 
 0.00 

 4,771.65 
 4,771.65 

 0.00 
 0.00 

 1,500.00 
 1,500.00 

 0.00 
 0.00 
 0.00 

 375.87 
 0.00 
 0.00 
 0.00  0.00 

 642.12 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Public Administration 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  87.95 % 

 48,004.93  46,284.94  283,986.90 
 283,986.90 

 0.00 
 0.00 

 54,582.00 
 54,582.00 

 0.00 
 0.00 
 0.00 

 46,284.94 
 0.00 
 0.00 
 0.00 

 84.80 
 84.80 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bangladesh Public Service Commission 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Bangladesh Public Service Commission 
Public Service Commission 
0801-5000  Construction of Bangladesh Public Service Commission Complex (7th Floor to 

10th Floor) (3rd phase) (1st Revision) 

1-Aug-16 30-Jun-22 to 

 46  7,286.51  514.95  99.99 
 7,286.51 

 0.00 

 515.00 
 515.00 

 0.00 
 514.95 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 6,858.37 
 0.00 

 94.12 % 

% 

 514.95 
 99.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

0801-1111  Establishment of 7 Regional Offices of the BPSC Secretariat including its 

Strengthening 

1-Jul-18 30-Jun-23 to 

 47  15,511.00  468.41  29.18 
 15,511.00 

 0.00 

 1,605.00 
 1,605.00 

 0.00 
 468.41 

 0.00 
 29.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.35 

 3.02 

 3,129.87 
 0.00 

 20.18 % 

% 

 1,605.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.18 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 983.36  46.38 
 46.38 

 0.00 
 0.00 

 22,797.51 
 22,797.51 

 0.00 
 0.00 

 2,120.00 
 2,120.00 

 0.00 
 0.00 
 0.00 

 983.36 
 0.00 
 0.00 
 0.00  0.00 

 2,119.95 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bangladesh Public Service Commission 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  100.00 % 

 2,119.95  983.36  22,797.51 
 22,797.51 

 0.00 
 0.00 

 2,120.00 
 2,120.00 

 0.00 
 0.00 
 0.00 

 983.36 
 0.00 
 0.00 
 0.00 

 46.38 
 46.38 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Finance Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Finance Division 
Ministry's Own 

0901-5014  Skills for Employment Investment Program (SEIP) (1st Revised) 

1-Jun-14 30-Jun-24 to 

 48  362,833.00  31,991.91  86.93 
 69,944.00 

 292,889.00 

 36,800.00 
 5,400.00 

 31,400.00 
 4,356.38 

 27,635.53 
 80.67 
 88.01 

% 
% 
% 

 281,513.00  31,400.00 
 0.00 

 27,635.53 
 0.00 

 88.01 % 

%  0.00 

 9.91 

 8.62 

 186,538.28 
 158,063.86 

 51.41 % 

% 

 5,365.38 
 99.36 % of Allocation : 

Taka Release : 
% 

ADB, SDC 

 50.25 

 53.97 % 

% 

% 

0901-5017  Strengthening Public Financial Management for Social Protection Under SGP. 

1-Dec-14 30-Jun-21 to 

 49  12,083.02  0.00  0.00 
 718.00 

 11,365.02 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 11,628.64 
 11,082.79 

 96.24 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

DFID 

 83.28 

 97.52 % 

% 

% 

0901-5003  Inclusive Budgeting and Financing for Climate Resilience. 

1-Jul-16 30-Sep-21 to 

 50  2,125.00  53.50  87.70 
 125.00 

 2,000.00 

 61.00 
 2.00 

 59.00 
 2.09 

 51.41 
 104.50 
 87.14 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.47 

 2.50 

 1,823.97 
 1,793.83 

 85.83 % 

% 

 8.00 
 400.00 % of Allocation : 

Taka Release : 
% 

DFID, UNDP, SIDA, GIZ 

 85.50 

 89.69 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Finance Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

0901-1111  Supporting Technical Education and Skill Development Facility (STESDF) 

1-Jul-20 30-Jun-23 to 

 51  424.75  264.00  100.00 
 0.00 

 424.75 

 264.00 
 0.00 

 264.00 
 0.00 

 264.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.50 

 4.50 

 423.91 
 423.91 
 99.80 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

ADB 

 68.00 

 99.80 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.45 % 

 32,309.41  87.03 
 80.67 
 88.11 
 88.01 

 377,465.77 
 70,787.00 

 306,678.77 
 281,513.00 

 37,126.00 
 5,403.00 

 31,723.00 
 31,400.00 

 0.00 

 4,358.47 
 27,950.94 
 27,635.53 

 0.00  0.00 

 5,373.38 

Autonomous Bodies and Other Institutions 

0905-5000  Investment promotion and Financing Facility-2 (IPFF-2) 

1-Jul-17 30-Jun-22 to 

 52  10,231.00  368.30  41.01 
 2,361.00 
 7,870.00 

 898.00 
 177.00 
 721.00 

 106.08 
 262.22 

 59.93 
 36.37 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 4.00 

 1,151.33 
 825.45 
 11.25 % 

% 

 125.00 
 70.62 % of Allocation : 

Taka Release : 
% 

IDA 

 12.00 

 10.49 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Finance Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  70.62 % 

 368.30  41.01 
 59.93 
 36.37 

 0.00 

 10,231.00 
 2,361.00 
 7,870.00 

 0.00 

 898.00 
 177.00 
 721.00 

 0.00 
 0.00 

 106.08 
 262.22 

 0.00 
 0.00  0.00 

 125.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  98.54 % 

 5,498.38  32,677.71  387,696.77 
 73,148.00 

 314,548.77 
 281,513.00 

 38,024.00 
 5,580.00 

 32,444.00 
 31,400.00 

 0.00 

 4,464.55 
 28,213.16 
 27,635.53 

 0.00 

 85.94 
 80.01 
 86.96 
 88.01 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Internal Resources Division (IRD) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Internal Resources Division (IRD) 
Ministry's Own 

1101-1113  Construction of Khulna tax building 

1-Jul-19 30-Jun-22 to 

 53  7,176.00  591.97  29.60 
 7,176.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 591.97 

 0.00 
 29.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.87 

 8.25 

 591.97 
 0.00 
 8.25 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.25 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 591.97  29.60 
 29.60 

 0.00 
 0.00 

 7,176.00 
 7,176.00 

 0.00 
 0.00 

 2,000.00 
 2,000.00 

 0.00 
 0.00 
 0.00 

 591.97 
 0.00 
 0.00 
 0.00  0.00 

 2,000.00 

National Board of Revenue 

1103-5030  Construction of National Renenue Bhaban 

1-Jul-09 30-Jun-22 to 

 54  45,146.00  16,250.00  80.79 
 45,146.00 

 0.00 

 20,114.00 
 20,114.00 

 0.00 
 16,250.00 

 0.00 
 80.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 41,286.22 
 0.00 

 91.45 % 

% 

 16,250.00 
 80.79 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Internal Resources Division (IRD) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1103-5001  Bond Management Automation Project  (BMAP) 

1-Jul-17 30-Jun-23 to 

 55  9,301.98  826.49  65.39 
 9,301.98 

 0.00 

 1,264.00 
 1,264.00 

 0.00 
 826.49 

 0.00 
 65.39 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 1,451.96 
 0.00 

 15.61 % 

% 

 1,264.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

1103-5002  Bangladesh Regional Connectivity Project 1: National Single Window 

Implementation and Strengthening Customs Modernization. 

1-Jul-17 31-Dec-23 to 

 56  58,495.00  317.14  19.80 
 5,566.00 

 52,929.00 

 1,602.00 
 337.00 

 1,265.00 
 201.48 
 115.66 

 59.79 
 9.14 

% 
% 
% 

 52,929.00  1,265.00 
 0.00 

 115.66 
 0.00 

 9.14 % 

%  0.00 

 36.76 

 30.00 

 2,443.19 
 1,297.20 

 4.18 % 

% 

 300.00 
 89.02 % of Allocation : 

Taka Release : 
% 

World Bank 

 47.67 

 2.45 % 

% 

% 

1103-1111  Construction of LC Station at Hili, Burimari & Banglabandha 

1-Jul-21 30-Jun-24 to 

 57  8,061.00  0.00  0.00 
 8,061.00 

 0.00 

 500.00 
 500.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Internal Resources Division (IRD) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  80.19 % 

 17,393.63  74.08 
 77.78 

 9.14 
 9.14 

 121,003.98 
 68,074.98 
 52,929.00 
 52,929.00 

 23,480.00 
 22,215.00 

 1,265.00 
 1,265.00 

 0.00 

 17,277.97 
 115.66 
 115.66 

 0.00  0.00 

 17,814.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  81.83 % 

 19,814.00  17,985.60  128,179.98 
 75,250.98 
 52,929.00 
 52,929.00 

 25,480.00 
 24,215.00 

 1,265.00 
 1,265.00 

 0.00 

 17,869.94 
 115.66 
 115.66 

 0.00 

 70.59 
 73.80 

 9.14 
 9.14 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Financial Institution Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Financial Institution Division 
Bangladesh Bank 
1205-1114  Program to Support Safety Retrofits and Environment Upgrades in the 

Bangladeshi Ready Garments (RMG) Sector Project 

1-Jan-18 31-Dec-22 to 

 58  10,515.00  315.25  41.75 
 920.00 

 9,595.00 

 755.00 
 0.00 

 755.00 
 0.00 

 315.25 
 0.00 

 41.75 

% 
% 
% 

 8,896.00  0.00 
 0.00 

 315.25 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.00 

 398.30 
 398.30 

 3.79 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

KfW, EU 

 5.00 

 4.15 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 315.25  41.75 
 0.00 

 41.75 
 0.00 

 10,515.00 
 920.00 

 9,595.00 
 8,896.00 

 755.00 
 0.00 

 755.00 
 0.00 
 0.00 

 0.00 
 315.25 
 315.25 

 0.00  0.00 

 0.00 

Bangladesh Securities and Exchange Commission 

1205-1113  Capital Market Development Program-III (2nd Phase) 

1-Jan-18 30-Jun-22 to 

 59  2,796.28  783.00  96.07 
 2,250.28 

 546.00 

 815.00 
 815.00 

 0.00 
 783.00 

 0.00 
 96.07 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 28.50 

 2,742.19 
 524.30 
 98.07 % 

% 

 815.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 98.50 

 96.03 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Financial Institution Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 783.00  96.07 
 96.07 

 0.00 
 0.00 

 2,796.28 
 2,250.28 

 546.00 
 0.00 

 815.00 
 815.00 

 0.00 
 0.00 
 0.00 

 783.00 
 0.00 
 0.00 
 0.00  0.00 

 815.00 

Investment Corporation of Bangladesh (ICB) 

1205-0002  Construction of 40 Storied ICB Building with 4 Basement. 

1-Nov-16 31-Oct-21 to 

 60  28,334.36  63.20  87.78 
 28,334.36 

 0.00 

 72.00 
 72.00 

 0.00 
 63.20 

 0.00 
 87.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 657.38 
 0.00 
 2.32 % 

% 

 63.20 
 87.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  87.78 % 

 63.20  87.78 
 87.78 

 0.00 
 0.00 

 28,334.36 
 28,334.36 

 0.00 
 0.00 

 72.00 
 72.00 

 0.00 
 0.00 
 0.00 

 63.20 
 0.00 
 0.00 
 0.00  0.00 

 63.20 

Insurance Development and Regularity Authority 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Financial Institution Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1205-1111  Development Insurance Sector of Bangladesh 

1-Jan-18 31-Dec-22 to 

 61  63,200.00  4,994.13  70.79 
 11,850.00 
 51,350.00 

 7,055.00 
 433.00 

 6,622.00 
 296.11 

 4,698.02 
 68.39 
 70.95 

% 
% 
% 

 51,350.00  6,622.00 
 0.00 

 4,698.02 
 0.00 

 70.95 % 

%  0.00 

 29.00 

 27.00 

 9,158.64 
 8,209.28 

 14.49 % 

% 

 433.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 60.00 

 15.99 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 4,994.13  70.79 
 68.39 
 70.95 
 70.95 

 63,200.00 
 11,850.00 
 51,350.00 
 51,350.00 

 7,055.00 
 433.00 

 6,622.00 
 6,622.00 

 0.00 

 296.11 
 4,698.02 
 4,698.02 

 0.00  0.00 

 433.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.33 % 

 1,311.20  6,155.58  104,845.64 
 43,354.64 
 61,491.00 
 60,246.00 

 8,697.00 
 1,320.00 
 7,377.00 
 6,622.00 

 0.00 

 1,142.31 
 5,013.27 
 5,013.27 

 0.00 

 70.78 
 86.54 
 67.96 
 75.71 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Economic Relations Division (ERD) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Economic Relations Division (ERD) 
Ministry's Own 

1301-5151  Japan Human Resources Development Programme (JDS). 

1-Jul-14 30-Jun-25 to 

 62  43,108.05  2,638.35  99.71 
 528.25 

 42,579.80 

 2,646.00 
 14.00 

 2,632.00 
 7.35 

 2,631.00 
 52.50 
 99.96 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 6.50 

 34,078.35 
 31,173.30 

 79.05 % 

% 

 14.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Japan 

 80.00 

 73.21 % 

% 

% 

1301-1111  Support to Bangladesh's Smooth and Sustainable Graduation From LDC Status 

1-Dec-18 30-Jun-24 to 

 63  13,475.00  1,603.51  98.37 
 4,465.00 
 9,010.00 

 1,630.00 
 1,630.00 

 0.00 
 1,603.51 

 0.00 
 98.37 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 12.00 

 6,581.52 
 0.00 

 48.84 % 

% 

 1,630.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DRGA 

 50.00 

 0.00 % 

% 

% 

1301-1113  Strengthening Capacity of ERD Officials 

1-Jul-19 30-Jun-22 to 

 64  600.00  154.63  85.91 
 600.00 

 0.00 

 180.00 
 180.00 

 0.00 
 154.63 

 0.00 
 85.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 10.00 

 330.37 
 0.00 

 55.06 % 

% 

 180.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DRGA 

 57.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Economic Relations Division (ERD) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1301-1114  World Bank-assisted Central Coordination Unit of the Private Investment and 

Digital Entrepreneurship 

1-Jan-21 31-Dec-25 to 

 65  2,508.00  301.17  85.80 
 0.00 

 2,508.00 

 351.00 
 0.00 

 351.00 
 0.00 

 301.17 
 0.00 

 85.80 

% 
% 
% 

 2,508.00  351.00 
 0.00 

 301.17 
 0.00 

 85.80 % 

%  0.00 

 14.00 

 13.00 

 301.17 
 301.17 
 12.01 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 13.00 

 12.01 % 

% 

% 

1301-1115  Knowledge for Development Management (K4DM) Phase-II 

1-Jul-21 30-Jun-24 to 

 66  2,667.00  408.58  71.18 
 77.00 

 2,590.00 

 574.00 
 21.00 

 553.00 
 2.57 

 406.01 
 12.24 
 73.42 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.00 

 15.00 

 408.58 
 406.01 
 15.32 % 

% 

 21.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 15.68 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 5,106.24  94.89 
 95.83 
 94.41 
 85.80 

 62,358.05 
 5,670.25 

 56,687.80 
 2,508.00 

 5,381.00 
 1,845.00 
 3,536.00 

 351.00 
 0.00 

 1,768.06 
 3,338.18 

 301.17 
 0.00  0.00 

 1,845.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Economic Relations Division (ERD) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  100.00 % 

 1,845.00  5,106.24  62,358.05 
 5,670.25 

 56,687.80 
 2,508.00 

 5,381.00 
 1,845.00 
 3,536.00 

 351.00 
 0.00 

 1,768.06 
 3,338.18 

 301.17 
 0.00 

 94.89 
 95.83 
 94.41 
 85.80 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Planning Division 
Ministry's Own 

1401-5090  Special Purpose Development Assistance. 

1-Jul-19 30-Jun-22 to 

 67  132,627.73  0.00  0.00 
 78,172.73 
 54,455.00 

 3,694.00 
 14.00 

 3,680.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

1401-5022  Strengthening Public Investment Management System (SPIMS). 

1-Jul-14 30-Jun-23 to 

 68  7,146.93  501.24  99.26 
 1,267.00 
 5,879.93 

 505.00 
 52.00 

 453.00 
 48.24 

 453.00 
 92.77 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 7.00 

 5,730.24 
 4,814.00 

 80.18 % 

% 

 52.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 80.90 

 81.87 % 

% 

% 

1401-5024  Urban Resilience Project (URP): Project Coordination and Monitoring Unit 

(PCMU) Part 

1-Jul-15 30-Apr-22 to 

 69  4,530.00  451.00  74.55 
 300.00 

 4,230.00 

 605.00 
 75.00 

 530.00 
 46.33 

 404.67 
 61.77 
 76.35 

% 
% 
% 

 4,230.00  530.00 
 0.00 

 404.67 
 0.00 

 76.35 % 

%  0.00 

 15.00 

 9.96 

 2,747.55 
 2,567.69 

 60.65 % 

% 

 75.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 93.00 

 60.70 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1401-5005  Enhanceability of NEC-ECNEC and Co-ordination wing by establishing digital 

database system and archive. 

1-Jan-17 30-Jun-23 to 

 70  1,719.00  183.08  73.23 
 1,719.00 

 0.00 

 250.00 
 250.00 

 0.00 
 183.08 

 0.00 
 73.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.65 

 1,198.61 
 0.00 

 69.73 % 

% 

 250.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

1401-5008  Mid-term Review of the Perspective Plan (2010-2021) and Formulation of 

Bangladesh Vision 2041. 

1-Mar-17 30-Jun-22 to 

 71  650.00  67.15  83.94 
 650.00 

 0.00 

 80.00 
 80.00 

 0.00 
 67.15 

 0.00 
 83.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.33 

 618.10 
 0.00 

 95.09 % 

% 

 80.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

1401-5012  Strengthening Development Budget Management System by Setting up a New 

Digital database system in the Programming Division 

1-Apr-17 31-Mar-22 to 

 72  3,896.96  220.34  85.74 
 3,896.96 

 0.00 

 257.00 
 257.00 

 0.00 
 220.34 

 0.00 
 85.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.65 

 1,636.12 
 0.00 

 41.98 % 

% 

 257.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.05 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1401-1111  Special Research  Program for the Government of Bangladesh 

1-Feb-18 30-Jun-22 to 

 73  1,624.00  3.03  60.60 
 1,624.00 

 0.00 

 5.00 
 5.00 
 0.00 

 3.03 
 0.00 

 60.60 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.50 

 0.20 

 820.90 
 0.00 

 50.55 % 

% 

 5.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.55 

 0.00 % 

% 

% 

1401-1114  National Resilience Programme (Programming Division Part) 

1-Jan-18 30-Dec-21 to 

 74  1,385.86  332.70  92.93 
 126.00 

 1,259.86 

 358.00 
 56.00 

 302.00 
 30.70 

 302.00 
 54.82 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 26.40 

 1,241.47 
 1,178.18 

 89.58 % 

% 

 56.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DFID, UNDP, SIDA 

 85.00 

 93.52 % 

% 

% 

1401-1115  Strengthening the capacity of officers and staffs of Planning 

Division/Commission 

1-Jul-18 30-Jun-23 to 

 75  2,453.01  301.07  79.65 
 2,453.01 

 0.00 

 378.00 
 378.00 

 0.00 
 301.07 

 0.00 
 79.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 16.00 

 465.16 
 0.00 

 18.96 % 

% 

 378.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.96 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1401-1116  Masters Programme in Bangladesh Institute of Development Studies 

1-Feb-18 30-Jun-24 to 

 76  464.00  121.31  97.83 
 464.00 

 0.00 

 124.00 
 124.00 

 0.00 
 121.31 

 0.00 
 97.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 26.14 

 181.81 
 0.00 

 39.18 % 

% 

 124.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

1401-1117  Preparation and Monitoring of Medium Term Development Plans (8th Five Year 

Plan) to Implement SDGs and Vision-2041 

1-Jul-19 30-Jun-24 to 

 77  2,710.00  152.08  86.90 
 2,710.00 

 0.00 

 175.00 
 175.00 

 0.00 
 152.08 

 0.00 
 86.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.61 

 638.68 
 0.00 

 23.57 % 

% 

 175.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.31 

 0.00 % 

% 

% 

1401-1121  Demonstration of Bangladesh Development Activities (Phase II) 

1-Jan-20 30-Jun-23 to 

 78  2,103.00  309.82  91.93 
 2,103.00 

 0.00 

 337.00 
 337.00 

 0.00 
 309.82 

 0.00 
 91.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 14.74 

 412.68 
 0.00 

 19.62 % 

% 

 337.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 19.63 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.22 % 

 2,642.82  39.05 
 82.26 
 23.36 
 76.35 

 161,310.49 
 95,485.70 
 65,824.79 

 4,230.00 

 6,768.00 
 1,803.00 
 4,965.00 

 530.00 
 0.00 

 1,483.15 
 1,159.67 

 404.67 
 0.00  0.00 

 1,789.00 

General Economic division (GED) 
1401-5028  Strengthening Capacity of the General Economic Division to Integrated 

Population Issues into Development Plan 

1-Jul-17 31-Dec-21 to 

 79  325.92  68.01  97.16 
 37.20 

 288.72 

 70.00 
 6.00 

 64.00 
 5.05 

 62.96 
 84.17 
 98.38 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 20.86 

 243.96 
 203.01 
 74.85 % 

% 

 6.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 74.85 

 70.31 % 

% 

% 

1401-5029  Formulation of Sectoral Plan and Capacity Development of Concerned Officials 

for More Effictive Public Investment 

1-Jan-18 30-Jun-23 to 

 80  1,789.00  54.37  33.98 
 1,789.00 

 0.00 

 160.00 
 160.00 

 0.00 
 54.37 

 0.00 
 33.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 3.04 

 459.55 
 0.00 

 25.69 % 

% 

 160.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.69 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1401-5032  Strengthening the Capacity of Development Planning Super Structure for 

Achieving the Developed Country Status 

1-Jul-17 30-Jun-23 to 

 81  3,612.05  154.64  83.59 
 3,612.05 

 0.00 

 185.00 
 185.00 

 0.00 
 154.64 

 0.00 
 83.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 4.28 

 408.46 
 0.00 

 11.31 % 

% 

 185.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 

1401-1118  Support to the Implementation of the Bangladesh Delta Plan-2100 

1-Oct-18 30-Sep-22 to 

 82  6,369.00  1,001.02  73.77 
 1,765.00 
 4,604.00 

 1,357.00 
 75.00 

 1,282.00 
 26.02 

 975.00 
 34.69 
 76.05 

% 
% 
% 

 850.00  377.00 
 0.00 

 79.08 
 0.00 

 20.98 % 

%  0.00 

 25.00 

 19.00 

 3,152.19 
 3,107.96 

 49.49 % 

% 

 75.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 67.51 % 

% 

% 

1401-1119  Strengthening Digital Processing of Project (SDPP) 

1-Jan-19 30-Jun-25 to 

 83  5,778.00  340.34  81.42 
 5,778.00 

 0.00 

 418.00 
 418.00 

 0.00 
 340.34 

 0.00 
 81.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.00 

 784.35 
 0.00 

 13.57 % 

% 

 418.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 1,618.38  73.90 
 68.77 
 77.11 
 20.98 

 17,873.97 
 12,981.25 

 4,892.72 
 850.00 

 2,190.00 
 844.00 

 1,346.00 
 377.00 

 0.00 

 580.42 
 1,037.96 

 79.08 
 0.00  0.00 

 844.00 

Socio Economic Infrastructure Division 
1401-1122  Enhancement of overall capacity including preparation and monitoring of Sector 

Action Plan for the sectors covered by the Department of Socio-Economic Infrastructure. 

1-Oct-21 30-Jun-24 to 

 84  1,641.00  93.93  93.93 
 1,641.00 

 0.00 

 100.00 
 100.00 

 0.00 
 93.93 

 0.00 
 93.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.72 

 93.93 
 0.00 
 5.72 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.72 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 93.93  93.93 
 93.93 

 0.00 
 0.00 

 1,641.00 
 1,641.00 

 0.00 
 0.00 

 100.00 
 100.00 

 0.00 
 0.00 
 0.00 

 93.93 
 0.00 
 0.00 
 0.00  0.00 

 100.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Planning Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.49 % 

 2,733.00  4,355.13  180,825.46 
 110,107.95 
 70,717.51 

 5,080.00 

 9,058.00 
 2,747.00 
 6,311.00 

 907.00 
 0.00 

 2,157.50 
 2,197.63 

 483.75 
 0.00 

 48.08 
 78.54 
 34.82 
 53.34 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Implementation Monitoring and Evaluation Division (IMED) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Implementation Monitoring and Evaluation Division (IMED) 
Ministry's Own 
1501-5001  Digitizining Implementation Monitoring and Public Procurement Project 

(DIMAPPP). 

1-Jul-17 31-Dec-23 to 

 85  88,200.00  15,226.61  99.62 
 8,400.00 

 79,800.00 

 15,285.00 
 1,285.00 

 14,000.00 
 1,226.61 

 14,000.00 
 95.46 

 100.00 

% 
% 
% 

 79,800.00  14,000.00 
 0.00 

 14,000.00 
 0.00 

 100.00 % 

%  0.00 

 25.00 

 22.00 

 46,960.07 
 41,990.25 

 53.24 % 

% 

 1,285.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 61.00 

 52.62 % 

% 

% 

1501-5002  Capacity Development for Monitoring and Reporing to Increase the Effective 
Coverage of Basic Social Services (CDMRI-ECBSS) for Children and Women in 

Bangladesh (Phase-2) 

1-Oct-17 30-Jun-24 to 

 86  908.82  61.02  51.71 
 113.82 
 795.00 

 118.00 
 20.00 
 98.00 

 10.86 
 50.16 

 54.30 
 51.18 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.00 

 423.09 
 333.31 
 46.55 % 

% 

 11.00 
 55.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 50.00 

 41.93 % 

% 

% 

1501-1111  Capacity Enhancement for Effective Practice of Result Based Monitoring and 

Evaluation System in IMED-CEEPRM &ESI) 

1-Jul-21 30-Jun-25 to 

 87  1,492.00  125.71  73.51 
 1,492.00 

 0.00 

 171.00 
 171.00 

 0.00 
 125.71 

 0.00 
 73.51 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 10.00 

 125.71 
 0.00 
 8.43 % 

% 

 170.60 
 99.77 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Implementation Monitoring and Evaluation Division (IMED) 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.36 % 

 15,413.34  98.97 
 92.36 
 99.66 

 100.00 

 90,600.82 
 10,005.82 
 80,595.00 
 79,800.00 

 15,574.00 
 1,476.00 

 14,098.00 
 14,000.00 

 0.00 

 1,363.18 
 14,050.16 
 14,000.00 

 0.00  0.00 

 1,466.60 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.36 % 

 1,466.60  15,413.34  90,600.82 
 10,005.82 
 80,595.00 
 79,800.00 

 15,574.00 
 1,476.00 

 14,098.00 
 14,000.00 

 0.00 

 1,363.18 
 14,050.16 
 14,000.00 

 0.00 

 98.97 
 92.36 
 99.66 

 100.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Statistics and Informatics Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Statistics and Informatics Division 
Bangladesh Bureau of Statistics 

1631-5013  National Household Database (NHD). 

1-Jul-13 31-Dec-22 to 

 88  72,735.00  1,906.14  79.49 
 4,054.52 

 68,680.48 

 2,398.00 
 197.00 

 2,201.00 
 32.75 

 1,873.39 
 16.62 
 85.12 

% 
% 
% 

 68,680.48  2,201.00 
 0.00 

 1,873.39 
 0.00 

 85.12 % 

%  0.00 

 3.29 

 3.10 

 63,801.71 
 60,890.62 

 87.72 % 

% 

 197.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 85.12 

 88.66 % 

% 

% 

1631-5008  Agriculture (Crops, Fisheries & Livestock) Census-2018 Project (1st Revised). 

1-May-17 31-Dec-22 to 

 89  36,169.06  820.08  28.38 
 36,169.06 

 0.00 

 2,890.00 
 2,890.00 

 0.00 
 820.08 

 0.00 
 28.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.99 

 2.28 

 30,576.55 
 0.00 

 84.54 % 

% 

 2,890.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.28 

 0.00 % 

% 

% 

1631-5003  Strengthening Statistical Capacity of BBS for Collectingt Data on Population 

and Development (Stat4Dev) (TAPP) 

1-Jan-17 31-Dec-21 to 

 90  732.66  88.99  92.70 
 233.01 
 499.65 

 96.00 
 18.00 
 78.00 

 17.04 
 71.95 

 94.67 
 92.24 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.10 

 12.15 

 686.46 
 462.16 
 93.69 % 

% 

 18.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 96.26 

 92.50 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Statistics and Informatics Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1631-1113  Improvement of GDP compilation and Rebasing of Indices Project 

1-Apr-18 30-Jun-23 to 

 91  986.48  103.64  59.91 
 986.48 

 0.00 

 173.00 
 173.00 

 0.00 
 103.64 

 0.00 
 59.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.54 

 10.51 

 732.98 
 0.00 

 74.30 % 

% 

 173.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.00 

 0.00 % 

% 

% 

1631-1115  National Strategy for the Development of Statistics (NSDS) Implementation 

Support 

1-Mar-18 28-Feb-23 to 

 92 13,402.00  1,938.89  79.14 
1,402.00 

 12,000.00 

 2,450.00 
 350.00 

 2,100.00 
 227.64 

 1,711.25 
 65.04 
 81.49 

% 
% 
% 

12,000.00  2,100.00 
 0.00 

 1,711.25 
 0.00 

 81.49 % 

%  0.00 

 15.00 

 15.00 

 6,758.64 
 5,992.95 

 0.00 % 

% 

 350.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 

1631-1117  Strengthening Environment, Climate Change and Disaster Statistics (ECDS) 

Project 

1-Jul-19 30-Jun-23 to 

 93  3,606.74  461.53  72.80 
 3,606.74 

 0.00 

 634.00 
 634.00 

 0.00 
 461.53 

 0.00 
 72.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.58 

 12.80 

 2,783.55 
 0.00 

 77.18 % 

% 

 590.00 
 93.06 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 77.80 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Statistics and Informatics Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1631-1118  Survey on Persons with Disability 2019 Project 

1-Jul-19 31-Dec-22 to 

 94  464.43  145.36  51.00 
 464.43 

 0.00 

 285.00 
 285.00 

 0.00 
 145.36 

 0.00 
 51.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 48.00 

 275.69 
 0.00 

 59.36 % 

% 

 285.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

1631-1120  Population and Housing Census 2021 Project 

1-Jan-19 30-Jun-24 to 

 95  176,179.00  119,845.85  94.43 
 157,868.00 
 18,311.00 

 126,913.00 
 126,913.00 

 0.00 
 119,845.85 

 0.00 
 94.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 85.00 

 80.27 

 135,662.76 
 0.00 

 77.00 % 

% 

 126,913.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DFID, UNICEF, UNFPA, USAID 

 90.31 

 0.00 % 

% 

% 

1631-1121  Khanar Expenditure Sensus 

1-Jan-20 31-Dec-22 to 

 96  1,232.07  407.76  73.47 
 1,232.07 

 0.00 

 555.00 
 555.00 

 0.00 
 407.76 

 0.00 
 73.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.05 

 33.10 

 962.76 
 0.00 

 78.14 % 

% 

 555.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Statistics and Informatics Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1631-1122  Development of information in the labour market through labour force survey 

1-Jul-19 30-Jun-24 to 

 97  1,400.00  265.81  79.11 
 1,400.00 

 0.00 

 336.00 
 336.00 

 0.00 
 265.81 

 0.00 
 79.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.99 

 18.98 

 265.81 
 0.00 
 0.00 % 

% 

 336.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.98 

 0.00 % 

% 

% 

1631-1123  Sustainable Development Objective Monitoring Practical Literacy Assessment 

Survey (LAS) Project 

1-Jan-21 30-Jun-22 to 

 98  460.00  66.65  76.61 
 460.00 

 0.00 

 87.00 
 87.00 

 0.00 
 66.65 

 0.00 
 76.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.91 

 14.49 

 66.65 
 0.00 

 14.49 % 

% 

 87.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.49 

 0.00 % 

% 

% 

1631-1124  Measurement ICT Access and Use by Households and Individuals Project 

1-Jul-20 30-Jun-23 to 

 99  499.00  80.57  55.18 
 499.00 

 0.00 

 146.00 
 146.00 

 0.00 
 80.57 

 0.00 
 55.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.26 

 16.15 

 80.57 
 0.00 

 16.15 % 

% 

 109.00 
 74.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.15 

 0.00 % 

% 

% 



112 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Statistics and Informatics Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1631-1125  Sample Vital Registration System (SVRS) in Digital Platform Project 

1-Jul-21 31-Dec-23 to 

 100  4,957.00  1,787.96  92.40 
 4,957.00 

 0.00 

 1,935.00 
 1,935.00 

 0.00 
 1,787.96 

 0.00 
 92.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 39.04 

 36.07 

 1,787.96 
 0.00 

 36.07 % 

% 

 1,935.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 36.07 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.94 % 

 127,919.23  92.10 
 92.38 
 83.50 
 83.34 

 298,021.44 
 210,530.31 
 87,491.13 
 68,680.48 

 138,898.00 
 134,519.00 

 4,379.00 
 4,301.00 

 0.00 

 124,262.64 
 3,656.59 
 3,584.64 

 0.00  0.00 

 134,438.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.94 % 

 134,438.00  127,919.23  298,021.44 
 210,530.31 
 87,491.13 
 68,680.48 

 138,898.00 
 134,519.00 

 4,379.00 
 4,301.00 

 0.00 

 124,262.64 
 3,656.59 
 3,584.64 

 0.00 

 92.10 
 92.38 
 83.50 
 83.34 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Commerce 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Commerce 
Ministry's Own 
1701-0005  Eradication of Rural Poverty by Extension of Small Holding Tea Cultivation in 

Lalmonirhat. 

1-Jul-15 30-Jun-23 to 

 101  545.50  73.88  90.10 
 545.50 

 0.00 

 82.00 
 82.00 

 0.00 
 73.88 

 0.00 
 90.10 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.01 

 14.59 

 363.75 
 0.00 

 66.68 % 

% 

 77.77 
 94.84 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

1701-5004  Bangladesh Regional Connectivity Project-1: MOC Component 

1-Jan-17 31-Dec-23 to 

 102  7,120.00  1,074.54  96.37 
 480.00 

 6,640.00 

 1,115.00 
 65.00 

 1,050.00 
 54.12 

 1,020.42 
 83.26 
 97.18 

% 
% 
% 

 6,640.00  1,050.00 
 0.00 

 1,020.42 
 0.00 

 97.18 % 

%  0.00 

 15.66 

 15.09 

 3,062.28 
 2,780.07 

 43.01 % 

% 

 65.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 43.00 

 41.87 % 

% 

% 

1701-5005  Export Competitiveness for Jobs 

1-Jul-17 30-Jun-23 to 

 103  101,212.00  7,465.41  92.11 
 17,212.00 
 84,000.00 

 8,105.00 
 1,726.00 
 6,379.00 

 1,715.58 
 5,749.83 

 99.40 
 90.14 

% 
% 
% 

 84,000.00  6,379.00 
 0.00 

 5,749.83 
 0.00 

 90.14 % 

%  0.00 

 5.00 

 5.00 

 26,131.06 
 12,374.11 

 25.82 % 

% 

 1,715.58 
 99.40 % of Allocation : 

Taka Release : 
% 

IDA 

 35.00 

 14.73 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Commerce 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1701-1112  Export Diversification and Competitiveness Development Project (EIF Tier-II) 

1-Aug-18 31-Jul-22 to 

 104  995.40  103.87  54.10 
 100.80 
 894.60 

 192.00 
 7.00 

 185.00 
 2.90 

 100.97 
 41.43 
 54.58 

% 
% 
% 

 894.60  185.00 
 0.00 

 100.97 
 0.00 

 54.58 % 

%  0.00 

 20.65 

 10.44 

 198.69 
 137.47 
 19.96 % 

% 

 5.25 
 75.00 % of Allocation : 

Taka Release : 
% 

WTO 

 19.96 

 15.37 % 

% 

% 

1701-1113  E-banijjo Korbo Nijer Bebosha Gorbo 

1-Jul-18 30-Jun-22 to 

 105  1,451.23  638.28  89.15 
 1,451.23 

 0.00 

 716.00 
 716.00 

 0.00 
 638.28 

 0.00 
 89.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.61 

 13.61 

 1,176.68 
 0.00 

 81.08 % 

% 

 716.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.07 

 0.00 % 

% 

% 

1701-1114  Feasibility Study on Export Competitiveness of Agro-Products at Jute Goods 

(EACA) of Bangladesh 

1-Apr-20 31-Jul-21 to 

 106  430.00  0.00  0.00 
 430.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 13.85 
 0.00 
 3.22 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.25 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Commerce 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1701-1115  Diagnostic Trade Integrated Study Update (DTISU) of Bangladesh Trade 

Roadmap Another Sustainable Graduation (TRSG) 

1-Feb-22 31-Jan-23 to 

 107  170.00  51.44  70.47 
 0.00 

 170.00 

 73.00 
 0.00 

 73.00 
 0.00 

 51.44 
 0.00 

 70.47 

% 
% 
% 

 170.00  73.00 
 0.00 

 51.44 
 0.00 

 70.47 % 

%  0.00 

 40.00 

 40.00 

 124.44 
 51.44 
 73.20 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 30.26 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.33 % 

 9,407.42  91.48 
 95.68 
 90.06 
 90.06 

 111,924.13 
 20,219.53 
 91,704.60 
 91,704.60 

 10,284.00 
 2,597.00 
 7,687.00 
 7,687.00 

 0.00 

 2,484.76 
 6,922.66 
 6,922.66 

 0.00  0.00 

 2,579.60 

Export Development Bureau 

1705-5011  Construction of Bangladesh-China Friendship Exhibition Centre. 

1-Jul-15 31-Dec-21 to 

 108  130,350.00  567.04  81.59 
 67,780.00 
 62,570.00 

 695.00 
 695.00 

 0.00 
 567.04 

 0.00 
 81.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 86.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 82,196.35 
 52,573.00 

 63.06 % 

% 

 695.00 
 100.00 % of Allocation : 

Taka Release : 
% 

China 

 70.00 

 84.02 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Commerce 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 567.04  81.59 
 81.59 

 0.00 
 0.00 

 130,350.00 
 67,780.00 
 62,570.00 

 0.00 

 695.00 
 695.00 

 0.00 
 0.00 

 86.00 

 567.04 
 0.00 
 0.00 
 0.00  0.00 

 695.00 

Bangladesh Tea Board 

1705-5000  Extension of Small Holding Tea Cultivation in Chittagong Hill Tracts. 

1-Jan-16 31-Dec-23 to 

 109  999.35  69.89  93.19 
 999.35 

 0.00 

 75.00 
 75.00 

 0.00 
 69.89 

 0.00 
 93.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.50 

 7.00 

 830.33 
 0.00 

 83.09 % 

% 

 75.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.08 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 69.89  93.19 
 93.19 

 0.00 
 0.00 

 999.35 
 999.35 

 0.00 
 0.00 

 75.00 
 75.00 

 0.00 
 0.00 
 0.00 

 69.89 
 0.00 
 0.00 
 0.00  0.00 

 75.00 

Trading Corporation of Bangladesh (TCB) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Commerce 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1705-1111  Construction of warehouses for Chattogram, Sylhet and Rangpur Regional 

Offices to increase TCB's emergency stockpile capacity 

1-Jan-20 31-Dec-22 to 

 110  2,815.20  496.64  99.33 
 2,815.20 

 0.00 

 500.00 
 500.00 

 0.00 
 496.64 

 0.00 
 99.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.88 

 17.64 

 531.61 
 0.00 

 18.88 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.88 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 496.64  99.33 
 99.33 

 0.00 
 0.00 

 2,815.20 
 2,815.20 

 0.00 
 0.00 

 500.00 
 500.00 

 0.00 
 0.00 
 0.00 

 496.64 
 0.00 
 0.00 
 0.00  0.00 

 500.00 

Bangladesh Trade and Tariff Commission 

1705-1112  Capacity Building project of Bangladesh Trend and Tariff Commission. 

1-Jan-22 30-Dec-24 to 

 111  368.34  0.00  0.00 
 368.34 

 0.00 

 94.00 
 94.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Commerce 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 0.00  0.00 
 0.00 
 0.00 
 0.00 

 368.34 
 368.34 

 0.00 
 0.00 

 94.00 
 94.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 
 0.00 
 0.00  0.00 

 0.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  97.19 % 

 3,849.60  10,540.99  246,457.02 
 92,182.42 

 154,274.60 
 91,704.60 

 11,648.00 
 3,961.00 
 7,687.00 
 7,687.00 

 86.00 

 3,618.33 
 6,922.66 
 6,922.66 

 0.00 

 90.50 
 91.35 
 90.06 
 90.06 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Foreign Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Foreign Affairs 
Ministry's Own 
1801-1111  Construction of Bangladesh Chancery Complex and Ambassador's Residence 

in Thimpu 

1-Apr-18 30-Jun-23 to 

 112  4,946.00  35.13  2.34 
 4,946.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 35.13 

 0.00 
 2.34 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 0.00 

 133.86 
 0.00 
 2.71 % 

% 

 134.87 
 8.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

1801-1112  Construction of Bangladesh Chancery Building and Ambassador's Residence in 

Berlin, Germany 

1-Jul-18 31-Dec-24 to 

 113  10,947.00  185.00  50.68 
 10,947.00 

 0.00 

 365.00 
 365.00 

 0.00 
 185.00 

 0.00 
 50.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 5.00 

 818.90 
 0.00 
 7.48 % 

% 

 185.00 
 50.68 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

1801-1113  Construction of a Multistoried Office Building at the Existing Campus of the 

Ministry of Foreign Affairs (1st Phase) 

1-Sep-18 30-Jun-22 to 

 114  7,742.94  4,745.78  94.92 
 7,742.94 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,745.78 

 0.00 
 94.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 7,611.31 
 0.00 

 98.30 % 

% 

 4,745.78 
 94.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Foreign Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1801-1114  Construction of Bangladesh House (Ambassador Residence) in Riyadh, Saudi 

Arabia 

1-Sep-19 28-Feb-23 to 

 115  3,426.00  166.50  41.63 
 3,426.00 

 0.00 

 400.00 
 400.00 

 0.00 
 166.50 

 0.00 
 41.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.92 

 2.92 

 230.50 
 0.00 
 6.73 % 

% 

 167.00 
 41.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.40 

 0.00 % 

% 

% 

1801-1115  Construction of Bangladesh Chancery Complex in Jeddah, Saudi Arabia 

1-Oct-19 30-Sep-23 to 

 116  20,879.00  0.00  0.00 
 20,879.00 

 0.00 

 423.00 
 423.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 

1801-1116  Construction of Bangladesh Chancery Bhaban Canberra, Australia 

1-Jul-21 30-Jun-25 to 

 117  14,687.00  0.00  0.00 
 14,687.00 

 0.00 

 234.00 
 234.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 3.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Foreign Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  66.05 % 

 5,132.41  64.79 
 64.79 

 0.00 
 0.00 

 62,627.94 
 62,627.94 

 0.00 
 0.00 

 7,922.00 
 7,922.00 

 0.00 
 0.00 
 0.00 

 5,132.41 
 0.00 
 0.00 
 0.00  0.00 

 5,232.65 

High Commissions 

1812-5010  Construction of Bangladesh Chancery Complex in Islamabad, Pakistan. 

1-Jul-07 30-Jun-23 to 

 118  7,987.00  0.00  0.00 
 7,987.00 

 0.00 

 4,418.00 
 4,418.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 0.00 

 2,126.61 
 0.00 

 26.63 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

1812-5000  Construction of Bangladesh Chancery Complex and High Commissioner's 

Residence in Bandar Seri Begawan, Brunei 

1-Mar-17 31-Dec-23 to 

 119  8,950.00  3.00  1.44 
 8,950.00 

 0.00 

 208.00 
 208.00 

 0.00 
 3.00 
 0.00 

 1.44 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 4.56 

 468.35 
 0.00 
 5.23 % 

% 

 3.00 
 1.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Foreign Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.06 % 

 3.00  0.06 
 0.06 
 0.00 
 0.00 

 16,937.00 
 16,937.00 

 0.00 
 0.00 

 4,626.00 
 4,626.00 

 0.00 
 0.00 
 0.00 

 3.00 
 0.00 
 0.00 
 0.00  0.00 

 3.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  41.72 % 

 5,235.65  5,135.41  79,564.94 
 79,564.94 

 0.00 
 0.00 

 12,548.00 
 12,548.00 

 0.00 
 0.00 
 0.00 

 5,135.41 
 0.00 
 0.00 
 0.00 

 40.93 
 40.93 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Defence 
Survey of Bangladesh 
1911-1111  Preparation of large scale topographical maps of Dhaka city and surroundings 

by acquisition of aerial photographs (2nd Revised) 

1-Jul-18 31-Mar-23 to 

 120  1,799.00  191.14  63.29 
 1,799.00 

 0.00 

 302.00 
 302.00 

 0.00 
 191.14 

 0.00 
 63.29 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 1,354.94 
 0.00 

 75.32 % 

% 

 302.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

1911-1112  Densification of Global Navigation Satellite System (GNSS) Continuously 
Operating Reference Station (CORS) and Modernization of Tidal Station in Bangladesh (1st 

Revised) 

1-Jul-19 30-Jun-24 to 

 121  11,704.27  16.25  7.25 
 2,005.00 
 9,699.27 

 224.00 
 23.00 

 201.00 
 16.25 

 0.00 
 70.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 12.00 

 304.34 
 267.08 

 2.60 % 

% 

 100.00 
 434.78 % of Allocation : 

Taka Release : 
% 

JICA 

 12.00 

 2.75 % 

% 

% 

1911-1113  Establishment of National Spatial Data Infrastructure (NSDI) for Bangladesh 

1-Feb-20 30-Jun-24 to 

 122  1,405.00  77.50  77.50 
 327.00 

 1,078.00 

 100.00 
 100.00 

 0.00 
 77.50 

 0.00 
 77.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 10.00 

 123.55 
 0.00 
 8.79 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 35.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1911-1114  Capacity building in the map re-production activities of the Bangladesh Survey 

Department 

1-Jan-21 30-Jun-22 to 

 123  2,436.00  2,367.05  98.87 
 2,436.00 

 0.00 

 2,394.00 
 2,394.00 

 0.00 
 2,367.05 

 0.00 
 98.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 2,367.05 
 0.00 

 97.17 % 

% 

 2,394.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  102.73 % 

 2,651.94  87.81 
 94.07 

 0.00 
 0.00 

 17,344.27 
 6,567.00 

 10,777.27 
 0.00 

 3,020.00 
 2,819.00 

 201.00 
 0.00 
 0.00 

 2,651.94 
 0.00 
 0.00 
 0.00  0.00 

 2,896.00 

Meteorological Department 

1913-5001  Development of  weather radar in Dhaka and Rangpur. 

1-Jul-16 30-Jun-23 to 

 124  21,249.00  2,522.09  99.73 
 2,649.00 

 18,600.00 

 2,529.00 
 755.00 

 1,774.00 
 748.09 

 1,774.00 
 99.08 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 4,504.45 
 3,089.00 

 21.20 % 

% 

 755.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 46.00 

 16.61 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1913-5000  Strengthening Meteorological Information Services and Early Warning System 

(Component-A) (1st Revised) 

1-Jul-16 31-Dec-22 to 

 125  30,072.00  5,777.79  99.38 
 5,351.00 

 24,721.00 

 5,814.00 
 389.00 

 5,425.00 
 386.50 

 5,391.29 
 99.36 
 99.38 

% 
% 
% 

 24,721.00  5,425.00 
 0.00 

 5,391.29 
 0.00 

 99.38 % 

%  0.00 

 12.00 

 12.00 

 12,671.51 
 11,599.36 

 42.14 % 

% 

 389.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 75.00 

 46.92 % 

% 

% 

1913-1111  Establishment of Receiving Analysis System at Bangladesh Geo-ComSat-2 " 

1-Jan-21 30-Jun-22 to 

 126  2,200.00  2,009.06  99.90 
 200.00 

 2,000.00 

 2,011.00 
 11.00 

 2,000.00 
 9.06 

 2,000.00 
 82.36 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 2,009.06 
 2,000.00 

 91.32 % 

% 

 11.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 100.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 10,308.94  99.56 
 99.02 
 99.63 
 99.38 

 53,521.00 
 8,200.00 

 45,321.00 
 24,721.00 

 10,354.00 
 1,155.00 
 9,199.00 
 5,425.00 

 0.00 

 1,143.65 
 9,165.29 
 5,391.29 

 0.00  0.00 

 1,155.00 

Bangladesh Army 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1931-5000  Establishment of 99 Composite Bridge for Security and Technical Support of 

Padma Multipurpose Bridge Project (2nd Revised) 

1-Jul-15 30-Jun-23 to 

 127  132,315.85  15,375.00  100.00 
 132,315.85 

 0.00 

 15,375.00 
 15,375.00 

 0.00 
 15,375.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 104,566.00 
 0.00 

 79.03 % 

% 

 15,375.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

1931-5007  Construction of Bangabandhu Military Museum Complex, Bijoy Sarani, Dhaka. 

(2nd Revised) 

1-Jul-16 31-Dec-21 to 

 128  65,576.00  8,693.00  100.00 
 65,576.00 

 0.00 

 8,693.00 
 8,693.00 

 0.00 
 8,693.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 28.00 

 65,226.00 
 0.00 

 99.47 % 

% 

 8,693.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

1931-5006  Expansion of Physical Facilities for Military Institute of Science and Technology 

(MIST) at Mirpur Canntt. (1st Revised) 

1-Jan-17 30-Jun-22 to 

 129  42,109.00  12,604.55  97.17 
 42,109.00 

 0.00 

 12,971.00 
 12,971.00 

 0.00 
 12,604.55 

 0.00 
 97.17 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 41,742.55 
 0.00 

 99.13 % 

% 

 12,971.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1931-5021  Establishment of Sheikh Hasina Cantonment Barisal. (1st Revised) 

1-Oct-17 31-Dec-22 to 

 130  203,009.39  41,495.28  99.99 
 203,009.39 

 0.00 

 41,500.00 
 41,500.00 

 0.00 
 41,495.28 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.00 

 22.00 

 156,414.28 
 0.00 

 77.05 % 

% 

 41,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.00 

 0.00 % 

% 

% 

1931-5022  Construction of Mujib Battery Complex at Artillery Centre and School 

Chatogram (1st Revised) 

1-Jan-18 31-Dec-22 to 

 131  22,443.44  2,037.00  100.00 
 22,443.44 

 0.00 

 2,037.00 
 2,037.00 

 0.00 
 2,037.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 18,825.00 
 0.00 

 83.88 % 

% 

 2,037.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 

1931-1111  Expansion of infrastructure facilities of 12 existing cadet collages (1st Revised) 

1-Oct-18 30-Jun-22 to 

 132  47,804.02  4,113.00  100.00 
 47,804.02 

 0.00 

 4,113.00 
 4,113.00 

 0.00 
 4,113.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 46,946.00 
 0.00 

 98.21 % 

% 

 4,113.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1931-1114  Construction of Officer's Mass & BOQ for DSCS's in Mirpur Cantonment 

1-Dec-19 30-Mar-23 to 

 133  15,860.62  6,000.00  100.00 
 15,860.62 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 6,350.00 
 0.00 

 40.04 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 41.00 

 0.00 % 

% 

% 

1931-1115  Vertical Extension of Existing 'C/D' Type Quarter National Defence College 

(NDC) at Mirpur Cantonment 

1-Jun-21 30-Jun-23 to 

 134  1,439.00  654.00  100.00 
 1,439.00 

 0.00 

 654.00 
 654.00 

 0.00 
 654.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 654.00 
 0.00 

 45.45 % 

% 

 654.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 90,971.83  99.59 
 99.59 

 0.00 
 0.00 

 530,557.32 
 530,557.32 

 0.00 
 0.00 

 91,343.00 
 91,343.00 

 0.00 
 0.00 
 0.00 

 90,971.83 
 0.00 
 0.00 
 0.00  0.00 

 91,343.00 

Bangladesh Navy 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1933-5011  Constraction of BNA Bangabandhu Complex, Patenga, Chittagong (2nd 

Revised) 

1-Aug-13 30-Dec-21 to 

 135  35,852.82  2,070.00  100.00 
 35,852.82 

 0.00 

 2,070.00 
 2,070.00 

 0.00 
 2,070.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 35,823.00 
 0.00 

 99.92 % 

% 

 2,070.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

1933-5000  Establishment of BNS Sher-e-Bangla Patuakhali (1st Revised) 

1-Jan-18 30-Jun-23 to 

 136  127,823.13  19,300.00  100.00 
 127,823.13 

 0.00 

 19,300.00 
 19,300.00 

 0.00 
 19,300.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 59,800.00 
 0.00 

 46.78 % 

% 

 19,300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 56.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 21,370.00  100.00 
 100.00 

 0.00 
 0.00 

 163,675.95 
 163,675.95 

 0.00 
 0.00 

 21,370.00 
 21,370.00 

 0.00 
 0.00 
 0.00 

 21,370.00 
 0.00 
 0.00 
 0.00  0.00 

 21,370.00 

Bangladesh Air Force 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1934-1111  Establishment of Airmen Training Institute of BAF Zahurul Haque in Chattogram 

(1st Revised) 

1-Jan-18 30-Jun-23 to 

 137  35,971.00  12,624.28  99.99 
 35,971.00 

 0.00 

 12,625.00 
 12,625.00 

 0.00 
 12,624.28 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 20.00 

 23,362.50 
 0.00 

 64.95 % 

% 

 12,625.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 12,624.28  99.99 
 99.99 

 0.00 
 0.00 

 35,971.00 
 35,971.00 

 0.00 
 0.00 

 12,625.00 
 12,625.00 

 0.00 
 0.00 
 0.00 

 12,624.28 
 0.00 
 0.00 
 0.00  0.00 

 12,625.00 

Directorate General of Forces Intelligence (DGFI) 
1905-1111  Telecommunication, ICT Infrastructure, Human Resource Development and 

Technical Capacity Building of DGFI.(TIHDTCB) (1st Revised) 

1-Jul-18 30-Jun-23 to 

 138  126,795.01  35,950.24  99.86 
 126,795.01 

 0.00 

 36,000.00 
 36,000.00 

 0.00 
 35,950.24 

 0.00 
 99.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 8.00 

 58,650.24 
 0.00 

 46.26 % 

% 

 36,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 



131 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 35,950.24  99.86 
 99.86 

 0.00 
 0.00 

 126,795.01 
 126,795.01 

 0.00 
 0.00 

 36,000.00 
 36,000.00 

 0.00 
 0.00 
 0.00 

 35,950.24 
 0.00 
 0.00 
 0.00  0.00 

 36,000.00 

Space Research and Remote Sensing Organization (SPARRSO) 
1905-1112  Establishment of a geographic information system of the coastal areas of 
Bangladesh and marine fishing zone Identification system based on remote serving and 

GIS techniques (1st Revised) 

1-Jan-19 30-Jun-22 to 

 139  335.00  26.81  43.95 
 335.00 

 0.00 

 61.00 
 61.00 

 0.00 
 26.81 

 0.00 
 43.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 12.00 

 244.95 
 0.00 

 73.12 % 

% 

 42.50 
 69.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  69.67 % 

 26.81  43.95 
 43.95 

 0.00 
 0.00 

 335.00 
 335.00 

 0.00 
 0.00 

 61.00 
 61.00 

 0.00 
 0.00 
 0.00 

 26.81 
 0.00 
 0.00 
 0.00  0.00 

 42.50 

Military Institute of Science and Technology 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

1905-1113  Establish sustainable ICT Infrastructure for the Military Institute of Science and 

Technology (MIST) 

1-Jan-21 30-Jun-22 to 

 140  2,148.00  2,022.59  95.77 
 2,148.00 

 0.00 

 2,112.00 
 2,112.00 

 0.00 
 2,022.59 

 0.00 
 95.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 2,055.00 
 0.00 

 95.67 % 

% 

 2,022.59 
 95.77 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  95.77 % 

 2,022.59  95.77 
 95.77 

 0.00 
 0.00 

 2,148.00 
 2,148.00 

 0.00 
 0.00 

 2,112.00 
 2,112.00 

 0.00 
 0.00 
 0.00 

 2,022.59 
 0.00 
 0.00 
 0.00  0.00 

 2,022.59 

Directorate General Defence  Purchase 

1905-1114  Electronic Defense Procurement 

1-Mar-21 30-Jun-23 to 

 141  2,366.92  525.39  58.38 
 2,366.92 

 0.00 

 900.00 
 900.00 

 0.00 
 525.39 

 0.00 
 58.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 8.00 

 525.39 
 0.00 

 22.20 % 

% 

 900.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 525.39  58.38 
 58.38 

 0.00 
 0.00 

 2,366.92 
 2,366.92 

 0.00 
 0.00 

 900.00 
 900.00 

 0.00 
 0.00 
 0.00 

 525.39 
 0.00 
 0.00 
 0.00  0.00 

 900.00 

Department of Military Lands & Cantonments 
1905-1115  Construction of 02 (two) school buildings in Postagola and Kadirabad 
cantonments and construction of CEO's office and MEO office complex in Chittagong 

cantonment. 

1-Jan-22 30-Jun-23 to 

 142  2,421.00  176.10  70.44 
 2,421.00 

 0.00 

 250.00 
 250.00 

 0.00 
 176.10 

 0.00 
 70.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.00 

 176.10 
 0.00 
 7.27 % 

% 

 250.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 176.10  70.44 
 70.44 

 0.00 
 0.00 

 2,421.00 
 2,421.00 

 0.00 
 0.00 

 250.00 
 250.00 

 0.00 
 0.00 
 0.00 

 176.10 
 0.00 
 0.00 
 0.00  0.00 

 250.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Defence 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.98 % 

 168,604.09  176,628.12  935,135.47 
 879,037.20 
 56,098.27 
 24,721.00 

 178,035.00 
 168,635.00 

 9,400.00 
 5,425.00 

 0.00 

 167,462.83 
 9,165.29 
 5,391.29 

 0.00 

 99.21 
 99.30 
 97.50 
 99.38 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Law and Justice  Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Law and Justice  Division 
Ministry's Own 
2101-5020  Construction of Chief Judicial Magistrate Court Building in 64 Districts Head 

Quarter of Bangladesh (1st phase).(2nd Revised) 

1-Feb-09 30-Jun-23 to 

 143  246,577.81  7,376.00  35.85 
 246,577.81 

 0.00 

 20,576.00 
 20,576.00 

 0.00 
 7,376.00 

 0.00 
 35.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.43 

 2.55 

 193,618.87 
 0.00 

 78.52 % 

% 

 7,376.00 
 35.85 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

2101-5000  Capacity Building of Law and Justice Division for Strengthening Subordinate 

Judiciary Management. 

1-Jul-16 30-Jun-23 to 

 144  4,597.00  0.00  0.00 
 4,597.00 

 0.00 

 300.00 
 300.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 7.00 

 2,084.17 
 0.00 

 45.34 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

2101-1111  Construction of 12-Storeyed Building with Ancillary Facilities for Expansion of 

Bangladesh Supreme Court 

1-Jan-17 31-Dec-21 to 

 145  15,806.00  7,972.00  100.00 
 15,806.00 

 0.00 

 7,972.00 
 7,972.00 

 0.00 
 7,972.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 14,917.26 
 0.00 

 94.38 % 

% 

 7,972.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Law and Justice  Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2101-1112  Strengthening Capacity of Judicial System for Child Protection in Bangladesh 

1-Jan-18 30-Jun-22 to 

 146  909.00  1.30  2.65 
 151.00 
 758.00 

 49.00 
 49.00 

 0.00 
 1.30 
 0.00 

 2.65 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.80 

 7.51 

 72.05 
 63.04 
 7.93 % 

% 

 49.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 50.00 

 8.32 % 

% 

% 

2101-1113  Construction of 15-storied building at the present site of Bangladesh Bar 

Council building 

1-Apr-18 30-Jun-22 to 

 147  13,517.28  1,887.00  38.97 
 13,517.28 

 0.00 

 4,842.00 
 4,842.00 

 0.00 
 1,887.00 

 0.00 
 38.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 10.00 

 8,811.36 
 0.00 

 65.19 % 

% 

 4,842.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  59.99 % 

 17,236.30  51.09 
 51.09 

 0.00 
 0.00 

 281,407.09 
 280,649.09 

 758.00 
 0.00 

 33,739.00 
 33,739.00 

 0.00 
 0.00 
 0.00 

 17,236.30 
 0.00 
 0.00 
 0.00  0.00 

 20,239.00 

Directorate of Registration 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Law and Justice  Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2161-5000  Construction of Registry and Sub-Registry Office Bahabn in Several District 

(2nd Phase). 

1-Jan-17 30-Jun-22 to 

 148  32,607.04  1,679.05  33.58 
 32,607.04 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 1,679.05 

 0.00 
 33.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.33 

 5.14 

 20,081.53 
 0.00 

 61.59 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 1,679.05  33.58 
 33.58 

 0.00 
 0.00 

 32,607.04 
 32,607.04 

 0.00 
 0.00 

 5,000.00 
 5,000.00 

 0.00 
 0.00 
 0.00 

 1,679.05 
 0.00 
 0.00 
 0.00  0.00 

 5,000.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  65.15 % 

 25,239.00  18,915.35  314,014.13 
 313,256.13 

 758.00 
 0.00 

 38,739.00 
 38,739.00 

 0.00 
 0.00 
 0.00 

 18,915.35 
 0.00 
 0.00 
 0.00 

 48.83 
 48.83 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Public Security Division 
Autonomous Bodies & Other Institutions 

2205-1111  Child Protection and Monitoring 

1-Jul-17 30-Jun-22 to 

 149  350.00  225.00  100.00 
 50.00 

 300.00 

 225.00 
 25.00 

 200.00 
 25.00 

 200.00 
 100.00 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 64.28 

 67.44 

 350.00 
 300.00 
 100.00 % 

% 

 25.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 95.00 

 100.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 225.00  100.00 
 100.00 
 100.00 

 0.00 

 350.00 
 50.00 

 300.00 
 0.00 

 225.00 
 25.00 

 200.00 
 0.00 
 0.00 

 25.00 
 200.00 

 0.00 
 0.00  0.00 

 25.00 

Bangladesh Police Directorate 

2211-5070  Development of 50 outposts for highway police at different places of 

Bangladesh 

1-Jan-10 30-Jun-22 to 

 150  15,879.70  680.51  59.69 
 15,879.70 

 0.00 

 1,140.00 
 1,140.00 

 0.00 
 680.51 

 0.00 
 59.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.17 

 5.63 

 13,441.36 
 0.00 

 84.64 % 

% 

 1,140.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.98 

 0.00 % 

% 

% 



139 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2211-5014  Construction 5 nos RAB Complax and One RAB Training School Complex (2nd 

revised) 

1-Jan-13 30-Jun-23 to 

 151  74,275.65  12,498.34  99.99 
 74,275.65 

 0.00 

 12,500.00 
 12,500.00 

 0.00 
 12,498.34 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.83 

 16.50 

 52,155.91 
 0.00 

 70.22 % 

% 

 12,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.89 

 0.00 % 

% 

% 

2211-5003  Construction of 12 barrack  in  different unit of Bangladesh Police 

1-Jan-16 30-Jun-22 to 

 152  20,919.93  5.73  38.20 
 20,919.93 

 0.00 

 15.00 
 15.00 

 0.00 
 5.73 
 0.00 

 38.20 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.51 

 9.51 

 18,843.85 
 0.00 

 90.08 % 

% 

 15.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2211-5009  Physical Infrastructure of 19 River Police Outpost cum Barrack 

1-Jul-16 30-Jun-22 to 

 153  9,700.04  256.95  64.24 
 9,700.04 

 0.00 

 400.00 
 400.00 

 0.00 
 256.95 

 0.00 
 64.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.12 

 4.10 

 8,356.68 
 0.00 

 86.15 % 

% 

 257.00 
 64.25 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.56 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2211-5016  Modernization of existing police hospitals. 

1-Jul-16 30-Jun-22 to 

 154  29,207.33  1,623.87  52.64 
 29,207.33 

 0.00 

 3,085.00 
 3,085.00 

 0.00 
 1,623.87 

 0.00 
 52.64 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.56 

 6.36 

 26,580.03 
 0.00 

 91.00 % 

% 

 1,623.87 
 52.64 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 72.95 

 0.00 % 

% 

% 

2211-5017  Strengthening the Operational Capacity and Efficiency of Dhaka Metropolitan 

Police. 

1-Jul-16 31-Dec-21 to 

 155  22,622.98  3,341.63  75.95 
 22,622.98 

 0.00 

 4,400.00 
 4,400.00 

 0.00 
 3,341.63 

 0.00 
 75.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.96 

 20.00 

 21,583.13 
 0.00 

 95.40 % 

% 

 3,341.63 
 75.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.65 

 0.00 % 

% 

% 

2211-5018  Construction of RRF Police Lines and APBN Police Lines in Barisal and Sylhe. 

1-Jan-17 30-Jun-23 to 

 156  23,165.43  4,988.64  99.77 
 23,165.43 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,988.64 

 0.00 
 99.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.21 

 25.00 

 14,516.78 
 0.00 

 62.67 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.47 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2211-5019  Construction of Barisal Metropolitan and Khulna District Police Line. 

1-Jul-16 30-Jun-22 to 

 157  15,210.39  3,581.15  99.48 
 15,210.39 

 0.00 

 3,600.00 
 3,600.00 

 0.00 
 3,581.15 

 0.00 
 99.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 28.00 

 11,989.78 
 0.00 

 78.83 % 

% 

 3,600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.00 

 0.00 % 

% 

% 

2211-1111  Construction of RAB Forces HQ Complex 

1-Jan-18 30-Jun-22 to 

 158  49,572.41  4,729.95  64.36 
 49,572.41 

 0.00 

 7,349.00 
 7,349.00 

 0.00 
 4,729.95 

 0.00 
 64.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.25 

 7.25 

 10,392.83 
 0.00 

 20.96 % 

% 

 7,349.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.77 

 0.00 % 

% 

% 

2211-1113  Vertical extension of the NCCOM modernization and Strengthening of 

Bangladesh Police Department 

1-Jan-18 30-Jun-22 to 

 159  15,602.13  6,743.92  95.11 
 15,602.13 

 0.00 

 7,091.00 
 7,091.00 

 0.00 
 6,743.92 

 0.00 
 95.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.46 

 23.46 

 16,718.79 
 0.00 

 107.16 % 

% 

 7,091.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2211-1114  Construction of 9 residential tower buildings for Bangladesh Police at different 

places in Bangladesh 

1-Jan-18 30-Jun-22 to 

 160  92,734.84  19,882.51  99.41 
 92,734.84 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 19,882.51 

 0.00 
 99.41 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.56 

 20.00 

 34,237.64 
 0.00 

 36.92 % 

% 

 20,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.59 

 0.00 % 

% 

% 

2211-1115  9 residential tower buildings for police members in the Dhaka Metropolitan area 

1-Nov-18 30-Jun-22 to 

 161  97,556.04  24,957.66  99.53 
 97,556.04 

 0.00 

 25,076.00 
 25,076.00 

 0.00 
 24,957.66 

 0.00 
 99.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.40 

 16.40 

 42,934.97 
 0.00 

 44.01 % 

% 

 25,076.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 41.11 

 0.00 % 

% 

% 

2211-1116  Construction of residential buildings for senior officials of Bangladesh Police 

1-Nov-18 30-Jun-22 to 

 162  11,867.22  1,998.35  99.92 
 11,867.22 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,998.35 

 0.00 
 99.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 24.00 

 4,003.21 
 0.00 

 33.73 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2211-1117  Construction of Counter Terrorism and Transitionall Crime Prevention Center 

for Bangladesh Police 

1-Sep-18 30-Jun-22 to 

 163  35,416.07  1,993.72  42.87 
 35,416.07 

 0.00 

 4,651.00 
 4,651.00 

 0.00 
 1,993.72 

 0.00 
 42.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.45 

 8.45 

 4,731.25 
 0.00 

 13.36 % 

% 

 1,994.00 
 42.87 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.16 

 0.00 % 

% 

% 

2211-1121  Highway police capacity increase 

1-Sep-18 30-Jun-22 to 

 164  24,421.21  2,584.52  86.15 
 24,421.21 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 2,584.52 

 0.00 
 86.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.28 

 10.00 

 4,990.28 
 0.00 

 20.43 % 

% 

 3,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 19.85 

 0.00 % 

% 

% 

2211-1122  Enhance the vocational and technical capabilities of RAB 

1-Nov-18 30-Jun-22 to 

 165  34,057.06  8,958.36  98.44 
 34,057.06 

 0.00 

 9,100.00 
 9,100.00 

 0.00 
 8,958.36 

 0.00 
 98.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.71 

 15.00 

 8,958.36 
 0.00 

 26.30 % 

% 

 8,959.00 
 98.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2211-1124  Increasing the capacity of RAB Forces 

1-Dec-18 30-Jun-22 to 

 166  103,398.00  6,270.58  59.72 
 103,398.00 

 0.00 

 10,500.00 
 10,500.00 

 0.00 
 6,270.58 

 0.00 
 59.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.15 

 7.00 

 18,043.85 
 0.00 

 17.45 % 

% 

 6,271.00 
 59.72 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.00 

 0.00 % 

% 

% 

2211-1125  Enhancement the Capacity of Dhaka Metropolitan Police on Counter terrorism 

and Public Security 

1-Nov-18 30-Jun-22 to 

 167  7,966.18  6,437.84  98.91 
 4,008.18 
 3,958.00 

 6,509.00 
 3,864.00 
 2,645.00 

 3,792.84 
 2,645.00 

 98.16 
 100.00 

% 
% 
% 

 3,958.00  2,645.00 
 0.00 

 2,645.00 
 0.00 

 100.00 % 

%  0.00 

 75.00 

 75.00 

 7,894.90 
 2,645.00 

 99.11 % 

% 

 3,864.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 66.83 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  92.11 % 

 111,534.23  88.93 
 88.69 

 100.00 
 100.00 

 683,572.61 
 679,614.61 

 3,958.00 
 3,958.00 

 125,416.00 
 122,771.00 

 2,645.00 
 2,645.00 

 0.00 

 108,889.23 
 2,645.00 
 2,645.00 

 0.00  0.00 

 113,081.50 

Boarder Guard Bangladesh 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2231-5005  Construction of indoor Stadium (with multi gym) for BGB Soldiers and Players 

at BGB Sectors Headquarters, Mymensing. 

1-Jul-17 30-Jun-22 to 

 168  3,755.99  533.00  96.21 
 3,755.99 

 0.00 

 554.00 
 554.00 

 0.00 
 533.00 

 0.00 
 96.21 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.47 

 10.00 

 1,087.00 
 0.00 

 28.94 % 

% 

 533.00 
 96.21 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.84 

 0.00 % 

% 

% 

2231-1112  Construction of 73 BOP's in Border Areas of Border Guard Bangladesh. 

1-Jan-21 30-Jun-23 to 

 169  23,352.00  0.00  0.00 
 23,352.00 

 0.00 

 11,130.00 
 11,130.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 47.66 

 0.00 

 2,473.88 
 0.00 

 10.59 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 

2231-1113  Construction of Different Infrastructure of New formed Battalion Narayanganj 

(62 BGB) of Border Guard Bangladesh 

1-Jul-21 31-Dec-23 to 

 170  23,721.00  0.00  0.00 
 23,721.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.07 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  3.19 % 

 533.00  3.19 
 3.19 
 0.00 
 0.00 

 50,828.99 
 50,828.99 

 0.00 
 0.00 

 16,684.00 
 16,684.00 

 0.00 
 0.00 
 0.00 

 533.00 
 0.00 
 0.00 
 0.00  0.00 

 533.00 

Department of Ansars and Village Defence 
2241-5000  Expansion of physical facilities of Barracks for Ansar and VDP at District and 

Battalion Head Quarters (1st Revised). 

1-Jul-16 31-Dec-21 to 

 171  6,221.13  0.00  0.00 
 6,221.13 

 0.00 

 1,459.00 
 1,459.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 4,755.34 
 0.00 

 76.44 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 0.00  0.00 
 0.00 
 0.00 
 0.00 

 6,221.13 
 6,221.13 

 0.00 
 0.00 

 1,459.00 
 1,459.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 
 0.00 
 0.00  0.00 

 0.00 

Coast Guard 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2271-5013  Enhancement of Operational Capability of Bangladesh Coast Guard. 

1-Jan-15 30-Jun-22 to 

 172  34,899.66  1,302.67  99.67 
 34,899.66 

 0.00 

 1,307.00 
 1,307.00 

 0.00 
 1,302.67 

 0.00 
 99.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.74 

 3.10 

 23,787.67 
 0.00 

 68.16 % 

% 

 1,306.34 
 99.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.16 

 0.00 % 

% 

% 

2271-5002  Construction of various types of watercraft for the Bangladesh Coast Guard. 

1-Jul-16 30-Jun-22 to 

 173  58,440.70  17,494.61  99.71 
 58,440.70 

 0.00 

 17,545.00 
 17,545.00 

 0.00 
 17,494.61 

 0.00 
 99.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.02 

 28.00 

 25,421.00 
 0.00 

 43.50 % 

% 

 17,500.11 
 99.74 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.17 

 0.00 % 

% 

% 

2271-1111  Building the Logistics and Fleet Maintenance Facility for Bangladesh Coast 

Guard 

1-Jul-18 30-Jun-22 to 

 174  58,440.70  2,783.98  55.68 
 58,440.70 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 2,783.98 

 0.00 
 55.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.55 

 7.00 

 27,329.07 
 0.00 

 46.76 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.71 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Public Security Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2271-1112  Improvement of rescue capacities in the coastal and inland waters. 

1-Jul-18 30-Jun-23 to 

 175  28,712.00  8,337.88  91.88 
 9,184.00 

 19,528.00 

 9,075.00 
 5,209.00 
 3,866.00 

 4,471.88 
 3,866.00 

 85.85 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.60 

 33.15 

 26,379.80 
 15,055.12 

 91.88 % 

% 

 4,471.88 
 85.85 % of Allocation : 

Taka Release : 
% 

JICA 

 94.17 

 77.10 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.31 % 

 29,919.14  90.87 
 89.65 

 100.00 
 0.00 

 180,493.06 
 160,965.06 
 19,528.00 

 0.00 

 32,927.00 
 29,061.00 

 3,866.00 
 0.00 
 0.00 

 26,053.14 
 3,866.00 

 0.00 
 0.00  0.00 

 28,278.33 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  83.48 % 

 141,917.83  142,211.37  921,465.79 
 897,679.79 
 23,786.00 

 3,958.00 

 176,711.00 
 170,000.00 

 6,711.00 
 2,645.00 

 0.00 

 135,500.37 
 6,711.00 
 2,645.00 

 0.00 

 80.48 
 79.71 

 100.00 
 100.00 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Primary and Mass Education 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Primary and Mass Education 
Ministry's Own 

2401-5001  Digital Primary Education 

1-Jul-17 31-Dec-21 to 

 176  4,195.47  322.00  100.00 
 4,195.47 

 0.00 

 322.00 
 322.00 

 0.00 
 322.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.67 

 7.67 

 2,370.85 
 0.00 

 56.51 % 

% 

 322.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.66 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 322.00  100.00 
 100.00 

 0.00 
 0.00 

 4,195.47 
 4,195.47 

 0.00 
 0.00 

 322.00 
 322.00 

 0.00 
 0.00 
 0.00 

 322.00 
 0.00 
 0.00 
 0.00  0.00 

 322.00 

Department of Primary Education 

2431-5001  Need-based Infrastructure Dev. of Government Primary School (1st Phase). 

1-Jul-16 31-Dec-22 to 

 177  912,384.98  127,701.61  86.45 
 912,384.98 

 0.00 

 147,716.00 
 147,716.00 

 0.00 
 127,701.61 

 0.00 
 86.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.19 

 9.10 

 520,420.70 
 0.00 

 57.04 % 

% 

 127,701.61 
 86.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Primary and Mass Education 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2431-5006  Need-based Infrastructure Development of new nationalized government 

primary school development (1st Phase) 

1-Jul-16 31-Dec-22 to 

 178  574,059.45  83,088.97  80.03 
 574,059.45 

 0.00 

 103,828.00 
 103,828.00 

 0.00 
 83,088.97 

 0.00 
 80.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.08 

 14.47 

 449,406.96 
 0.00 

 78.29 % 

% 

 103,828.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

2431-1111  Fourth Primary Education Development Program (PEDP-4) 

1-Jul-18 30-Jun-23 to 

 179  3,839,716.00  443,546.31  72.26 
 2,559,157.00 
 1,280,559.00 

 613,803.00 
 411,809.00 
 201,994.00 

 283,500.07 
 160,046.24 

 68.84 
 79.23 

% 
% 
% 

 1,244,100.00  199,638.00 
 0.00 

 160,046.24 
 0.00 

 80.17 % 

%  0.00 

 15.98 

 11.55 

 1,002,676.65 
 311,795.98 

 26.11 % 

% 

 411,809.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DFID, ADB, World Bank 

 20.00 

 24.35 % 

% 

% 

2431-1114  Establishment of Computer and Language Labs in 509 Govt. primary schools in 

Bangladesh 

1-Jan-19 31-Dec-22 to 

 180  2,869.17  231.10  20.25 
 369.44 

 2,499.73 

 1,141.00 
 189.00 
 952.00 

 37.07 
 194.03 

 19.61 
 20.38 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 39.76 

 8.54 

 242.03 
 194.03 

 8.44 % 

% 

 189.00 
 100.00 % of Allocation : 

Taka Release : 
% 

India 

 12.00 

 7.76 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Primary and Mass Education 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2431-1115  Expansion of Cub Scouting in Primary Schools (4th Phase) 

1-Jul-19 30-Jun-23 to 

 181  35,541.00  3,183.14  80.77 
 35,541.00 

 0.00 

 3,941.00 
 3,941.00 

 0.00 
 3,183.14 

 0.00 
 80.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.08 

 8.95 

 5,278.02 
 0.00 

 14.85 % 

% 

 3,941.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

2431-1116  Project on Preparation of Primary Level Student Profile 

1-Mar-19 31-Dec-22 to 

 182  16,404.66  1,516.44  93.72 
 16,404.66 

 0.00 

 1,618.00 
 1,618.00 

 0.00 
 1,516.44 

 0.00 
 93.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.85 

 9.51 

 3,304.13 
 0.00 

 20.14 % 

% 

 1,560.61 
 96.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

2431-1117  Establishment & Infrastructure Development including Beautificatic of Govt. 

Primary Schools in Dhaka City and Purbachal Project 

1-Jan-20 31-Dec-24 to 

 183  115,921.00  1,486.92  82.47 
 115,921.00 

 0.00 

 1,803.00 
 1,803.00 

 0.00 
 1,486.92 

 0.00 
 82.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.55 

 1.28 

 1,517.03 
 0.00 
 1.31 % 

% 

 1,803.39 
 100.02 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Primary and Mass Education 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2431-1118  Support to Quality Enhancement in Primary Education 

1-Jul-20 30-Jun-22 to 

 184  996.00  370.17  72.44 
 996.00 

 0.00 

 511.00 
 511.00 

 0.00 
 370.17 

 0.00 
 72.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 51.30 

 37.16 

 370.17 
 0.00 

 37.17 % 

% 

 370.17 
 72.44 % of Allocation : 

Taka Release : 
% 

ADB 

 42.00 

 0.00 % 

% 

% 

2431-1119  Bangladesh Covid-19 School Sector Response (CSSR) 

1-Jul-20 30-Jun-22 to 

 185  12,841.00  6,271.31  84.20 
 187.00 

 12,654.00 

 7,448.00 
 82.00 

 7,366.00 
 11.56 

 6,259.75 
 14.10 
 84.98 

% 
% 
% 

 12,654.00  7,366.00 
 0.00 

 6,259.75 
 0.00 

 84.98 % 

%  0.00 

 58.00 

 48.82 

 6,271.31 
 6,259.75 

 48.84 % 

% 

 68.50 
 83.54 % of Allocation : 

Taka Release : 
% 

World Bank 

 60.00 

 49.47 % 

% 

% 

2431-1120  School Feeding Program in Poor Affected Areas (3rd Amendment) 

1-Jul-10 30-Jun-22 to 

 186  499,197.00  23,880.42  94.98 
 373,707.00 
 125,490.00 

 25,143.00 
 22,433.00 

 2,710.00 
 21,170.65 

 2,709.77 
 94.37 
 99.99 

% 
% 
% 

 125,490.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 498,600.73 
 128,200.24 

 99.88 % 

% 

 22,433.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 102.16 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Primary and Mass Education 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.09 % 

 691,276.39  76.22 
 75.23 
 79.43 
 80.34 

 6,009,930.26 
 4,588,727.53 
 1,421,202.73 
 1,382,244.00 

 906,952.00 
 693,930.00 
 213,022.00 
 207,004.00 

 0.00 

 522,066.60 
 169,209.79 
 166,305.99 

 0.00  0.00 

 673,704.28 

Directorate of Non-formal Education 

2450-5014  Basic Literature Project (64 district). 

1-Feb-14 30-Jun-22 to 

 187  45,877.58  12,378.58  86.52 
 45,877.58 

 0.00 

 14,308.00 
 14,308.00 

 0.00 
 12,378.58 

 0.00 
 86.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.18 

 26.98 

 43,378.58 
 0.00 

 94.55 % 

% 

 14,308.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 12,378.58  86.52 
 86.52 

 0.00 
 0.00 

 45,877.58 
 45,877.58 

 0.00 
 0.00 

 14,308.00 
 14,308.00 

 0.00 
 0.00 
 0.00 

 12,378.58 
 0.00 
 0.00 
 0.00  0.00 

 14,308.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Primary and Mass Education 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  97.15 % 

 688,334.28  703,976.97  6,060,003.31 
 4,638,800.58 
 1,421,202.73 
 1,382,244.00 

 921,582.00 
 708,560.00 
 213,022.00 
 207,004.00 

 0.00 

 534,767.18 
 169,209.79 
 166,305.99 

 0.00 

 76.39 
 75.47 
 79.43 
 80.34 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Secondary and Higher Education Division 
Department of Secondary & Higher Education 
2531-8064  Development of Post Graduate Government Colleges at the District 

Headquarters for Improving Quality of Education. 

1-Aug-10 30-Jun-22 to 

 188  169,044.69  10,322.92  56.36 
 169,044.69 

 0.00 

 18,316.00 
 18,316.00 

 0.00 
 10,322.92 

 0.00 
 56.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.84 

 6.10 

 125,248.48 
 0.00 

 74.09 % 

% 

 18,316.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 67.99 

 0.00 % 

% 

% 

2531-5015  Development of the Selected Non-government Colleges for Improvement of  

Education through InformationTechnology. 

1-Jul-12 31-Dec-22 to 

 189  556,860.85  17,265.35  92.33 
 556,860.85 

 0.00 

 18,700.00 
 18,700.00 

 0.00 
 17,265.35 

 0.00 
 92.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.35 

 3.09 

 436,601.82 
 0.00 

 78.40 % 

% 

 18,700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.00 

 0.00 % 

% 

% 

2531-5026  Secondary Education Sector Investment Program. (SESIP) 

1-Jan-14 31-Dec-22 to 

 190  382,692.00  25,697.51  86.79 
 382,692.00 

 0.00 

 29,610.00 
 29,610.00 

 0.00 
 25,697.51 

 0.00 
 86.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.75 

 6.73 

 337,981.14 
 0.00 

 88.32 % 

% 

 27,597.50 
 93.20 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.01 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2531-5028  National academy for autism and neurodevelopment disability (NAAND) (2nd 

Revised) 

1-Jan-14 31-Dec-23 to 

 191  42,233.68  1,006.16  83.64 
 42,233.68 

 0.00 

 1,203.00 
 1,203.00 

 0.00 
 1,006.16 

 0.00 
 83.64 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.84 

 2.38 

 7,523.61 
 0.00 

 17.81 % 

% 

 1,203.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.30 

 0.00 % 

% 

% 

2531-5000  Fostering Opportunities of Science Education for Government Colleges. 

(FOSEP) 

1-Jul-18 30-Jun-22 to 

 192  251,151.34  25,742.92  91.77 
 251,151.34 

 0.00 

 28,051.00 
 28,051.00 

 0.00 
 25,742.92 

 0.00 
 91.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 10.25 

 54,544.02 
 0.00 

 21.72 % 

% 

 28,051.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.25 

 0.00 % 

% 

% 

2531-5001  Development of Government Secondery Schools. 

1-Jan-17 30-Jun-22 to 

 193  328,400.00  21,590.64  61.41 
 328,400.00 

 0.00 

 35,158.00 
 35,158.00 

 0.00 
 21,590.64 

 0.00 
 61.41 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.70 

 6.57 

 50,123.58 
 0.00 

 15.26 % 

% 

 35,158.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.26 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 
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2531-5002  ICT for Education in Secondary and Higher Secondary Level (2nd Phase). 

1-Jul-16 30-Jun-22 to 

 194  135,300.00  133.22  65.30 
 135,300.00 

 0.00 

 204.00 
 204.00 

 0.00 
 133.22 

 0.00 
 65.30 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.15 

 0.09 

 11,597.20 
 0.00 
 8.57 % 

% 

 204.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.56 

 0.00 % 

% 

% 

2531-5003  Establishment of 10 Secondary Schools (government) at the Peripheral Areas 

of Dhaka City 

1-Jul-17 30-Jun-21 to 

 195  67,346.46  11,335.32  83.97 
 67,346.46 

 0.00 

 13,500.00 
 13,500.00 

 0.00 
 11,335.32 

 0.00 
 83.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.08 

 16.85 

 18,222.42 
 0.00 

 27.06 % 

% 

 13,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.50 

 0.00 % 

% 

% 

2531-1111  Establishment of 9 Government Secondary Schools 

1-Oct-18 30-Jun-23 to 

 196  46,400.00  6,310.99  90.75 
 46,400.00 

 0.00 

 6,954.00 
 6,954.00 

 0.00 
 6,310.99 

 0.00 
 90.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.99 

 13.60 

 16,178.29 
 0.00 

 34.87 % 

% 

 6,954.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 34.87 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 
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2531-1113  Generation Breakthrough Project (Phase-II) 

1-Jul-19 31-Dec-22 to 

 197  999.24  91.92  51.93 
 0.00 

 999.24 

 177.00 
 0.00 

 177.00 
 0.00 

 91.92 
 0.00 

 51.93 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.71 

 9.20 

 581.64 
 91.92 
 58.21 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 49.00 

 9.20 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.67 % 

 119,496.95  78.68 
 78.71 
 51.93 

 0.00 

 1,980,428.26 
 1,979,429.02 

 999.24 
 0.00 

 151,873.00 
 151,696.00 

 177.00 
 0.00 
 0.00 

 119,405.03 
 91.92 
 0.00 
 0.00  0.00 

 149,683.50 

University Grants Commission 

2561-9152  Development of Jagannath University (2nd revised) 

1-Jan-11 31-Dec-21 to 

 198  10,705.00  0.00  0.00 
 10,705.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 9,178.00 
 0.00 

 85.74 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5073  Establishment of Rangamati Science and Technology University. 

1-Jan-13 30-Jun-23 to 

 199  14,558.75  25.09  2.51 
 14,558.75 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 25.09 

 0.00 
 2.51 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.59 

 2.59 

 6,876.17 
 0.00 

 47.23 % 

% 

 969.75 
 96.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 49.65 

 0.00 % 

% 

% 

2561-5074  Construction of two Academic Buildings and an Auditorium Building at Sylhet 

Agricultural University. 

1-Jul-13 31-Dec-22 to 

 200  5,833.00  760.18  99.89 
 5,833.00 

 0.00 

 761.00 
 761.00 

 0.00 
 760.18 

 0.00 
 99.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.09 

 1.57 

 4,743.94 
 68.30 
 81.33 % 

% 

 760.18 
 99.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.87 

 0.00 % 

% 

% 

2561-5078  Development of Bangladesh University of Textiles 

1-Jan-14 31-Dec-21 to 

 201  19,218.54  667.39  23.00 
 19,218.54 

 0.00 

 2,902.00 
 2,902.00 

 0.00 
 667.39 

 0.00 
 23.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.10 

 15.09 

 11,370.45 
 0.00 

 59.16 % 

% 

 667.39 
 23.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.16 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5079  Further Expansion and Development of Bangabandhu Sheik Mujibur Rahman 

Science and Technology University (Revised). 

1-Jan-14 31-Dec-22 to 

 202  25,056.00  3,000.00  100.00 
 25,056.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 3,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.97 

 11.97 

 19,850.00 
 0.00 

 79.22 % 

% 

 3,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.22 

 0.00 % 

% 

% 

2561-5081  Further Expansion and Development of Chittagong Science and Technology 

University. 

1-Mar-14 30-Jun-22 to 

 203  8,616.00  1,037.50  54.75 
 8,616.00 

 0.00 

 1,895.00 
 1,895.00 

 0.00 
 1,037.50 

 0.00 
 54.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.99 

 12.12 

 7,751.46 
 0.00 

 89.97 % 

% 

 1,265.00 
 66.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.13 

 0.00 % 

% 

% 

2561-5028  Development of Comilla University-1st phase. 

1-Jul-14 31-Dec-21 to 

 204  7,780.00  1,418.49  92.53 
 7,780.00 

 0.00 

 1,533.00 
 1,533.00 

 0.00 
 1,418.49 

 0.00 
 92.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.70 

 18.23 

 1,418.49 
 0.00 

 18.23 % 

% 

 1,418.49 
 92.53 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5065  Special Development of Begum Rokeya University, Rangpur 

1-Jan-15 30-Jun-21 to 

 205  9,750.00  0.00  0.00 
 9,750.00 

 0.00 

 100.00 
 100.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 5,539.52 
 0.00 

 56.82 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

2561-5092  Development of Bangladesh University of Professionals (2nd Revised) 

1-Jul-15 31-Dec-23 to 

 206  64,844.00  2,988.51  28.10 
 64,844.00 

 0.00 

 10,636.00 
 10,636.00 

 0.00 
 2,988.51 

 0.00 
 28.10 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.79 

 33.50 

 14,823.93 
 0.00 

 22.86 % 

% 

 10,636.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 42.47 

 0.00 % 

% 

% 

2561-5000  Academic and Infrastructural Development of Jessore University of Science 

and Technology 

1-Dec-15 30-Jun-22 to 

 207  32,023.00  8,029.00  100.00 
 32,023.00 

 0.00 

 8,029.00 
 8,029.00 

 0.00 
 8,029.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.07 

 25.07 

 29,689.00 
 0.00 

 92.71 % 

% 

 8,029.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.71 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5093  Establishment of Ship Model Testing Centre (Towing Tank) at BUET. 

1-Jul-15 31-Dec-21 to 

 208  4,884.00  480.00  96.58 
 4,884.00 

 0.00 

 497.00 
 497.00 

 0.00 
 480.00 

 0.00 
 96.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.18 

 10.18 

 480.00 
 0.00 
 9.83 % 

% 

 480.00 
 96.58 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.18 

 0.00 % 

% 

% 

2561-5001  Eablishment of Chittagong Veterinary and the Second Campuses Animal 

Sciences University, 

1-Feb-15 30-Jun-23 to 

 209  22,101.75  2,602.11  48.38 
 22,101.75 

 0.00 

 5,379.00 
 5,379.00 

 0.00 
 2,602.11 

 0.00 
 48.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.34 

 20.00 

 14,009.46 
 0.00 

 63.39 % 

% 

 4,186.90 
 77.84 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.62 

 0.00 % 

% 

% 

2561-5002  Enhancement of Physical and Academic facilities of Noakhali Science and 

Technology University. 

1-Feb-16 30-Jun-22 to 

 210  28,367.00  1,149.98  68.17 
 28,367.00 

 0.00 

 1,687.00 
 1,687.00 

 0.00 
 1,149.98 

 0.00 
 68.17 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 4.05 

 18,633.31 
 0.00 

 65.69 % 

% 

 1,263.90 
 74.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.68 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5007  Further development of Dhaka University of Engineering and Technology 

1-Jan-16 30-Jun-23 to 

 211  35,236.00  5,000.00  100.00 
 35,236.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 5,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.19 

 14.19 

 21,338.00 
 0.00 

 60.56 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.56 

 0.00 % 

% 

% 

2561-5005  Further development of Sher-e-Bangla Agricultural University 

1-Apr-16 31-Dec-21 to 

 212  39,200.00  4,932.48  94.95 
 39,200.00 

 0.00 

 5,195.00 
 5,195.00 

 0.00 
 4,932.48 

 0.00 
 94.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.25 

 11.73 

 34,717.64 
 0.00 

 88.57 % 

% 

 5,195.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2561-5003  Further Infrastructure Development of Khulna University (1st Revised) 

1-Apr-16 30-Jun-22 to 

 213  33,535.00  2,004.65  33.41 
 33,535.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 2,004.65 

 0.00 
 33.41 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.89 

 5.98 

 8,601.44 
 0.00 

 25.65 % 

% 

 3,995.75 
 66.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.65 

 0.00 % 

% 

% 



164 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5011  Strengthening of Maulana Bhashani Science and Technology University 

1-Jul-16 30-Jun-22 to 

 214  34,577.00  8,524.97  94.76 
 34,577.00 

 0.00 

 8,996.00 
 8,996.00 

 0.00 
 8,524.97 

 0.00 
 94.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.08 

 24.66 

 33,524.72 
 0.00 

 96.96 % 

% 

 8,836.00 
 98.22 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.96 

 0.00 % 

% 

% 

2561-5006  Special development of Haji Mohammad Danesh Science Technology 

University 

1-Jan-16 31-Dec-21 to 

 215  16,284.00  2,664.00  100.00 
 16,284.00 

 0.00 

 2,664.00 
 2,664.00 

 0.00 
 2,664.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 13,620.00 
 0.00 

 83.64 % 

% 

 2,664.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2561-5009  The College Education Development Project. 

1-Jul-16 31-Dec-23 to 

 216  104,000.00  13,454.54  40.49 
 24,000.00 
 80,000.00 

 33,230.00 
 6,953.00 

 26,277.00 
 2,130.37 

 11,324.17 
 30.64 
 43.10 

% 
% 
% 

 80,000.00  26,277.00 
 0.00 

 544.21 
 0.00 

 2.07 % 

%  0.00 

 32.00 

 30.00 

 38,933.11 
 29,908.76 

 37.44 % 

% 

 2,950.50 
 42.43 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 54.50 

 37.39 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5012  Strengthening the physical facilities and research capabilities of the 

Bangabandhu Sheikh Mujibur Rahman Agricultural University. of 

1-Oct-16 30-Jun-22 to 

 217  41,509.75  6,137.25  75.00 
 41,509.75 

 0.00 

 8,183.00 
 8,183.00 

 0.00 
 6,137.25 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.72 

 14.79 

 34,318.77 
 0.00 

 82.68 % 

% 

 6,137.25 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.68 

 0.00 % 

% 

% 

2561-5016  Construction of academic and residential buildings of Dhaka University 

1-Jul-16 30-Jun-22 to 

 218  61,454.00  3,906.56  14.26 
 61,454.00 

 0.00 

 27,400.00 
 27,400.00 

 0.00 
 3,906.56 

 0.00 
 14.26 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 44.00 

 6.00 

 35,273.56 
 0.00 

 57.40 % 

% 

 13,700.00 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 57.00 

 0.00 % 

% 

% 

2561-5013  Physical infrastructure development of Rajshahi University. 

1-Jan-17 30-Jun-22 to 

 219  51,099.00  11,500.00  100.00 
 51,099.00 

 0.00 

 11,500.00 
 11,500.00 

 0.00 
 11,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.51 

 22.51 

 22,764.00 
 0.00 

 44.55 % 

% 

 11,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.55 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5018  Improvement of Chittagong Engineering and Technology University. 

1-Dec-16 30-Jun-22 to 

 220  35,996.00  1,794.98  39.89 
 35,996.00 

 0.00 

 4,500.00 
 4,500.00 

 0.00 
 1,794.98 

 0.00 
 39.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.50 

 4.98 

 5,658.08 
 0.00 

 15.72 % 

% 

 2,500.00 
 55.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.71 

 0.00 % 

% 

% 

2561-5019  Further Development of Rajshahi University of Engineering & Technology 

1-Nov-16 30-Jun-22 to 

 221  59,930.00  8,063.99  89.60 
 59,930.00 

 0.00 

 9,000.00 
 9,000.00 

 0.00 
 8,063.99 

 0.00 
 89.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.17 

 13.46 

 10,710.02 
 0.00 

 17.87 % 

% 

 7,000.00 
 77.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.88 

 0.00 % 

% 

% 

2561-5033  Strengthening the Capacity of Teaching and Research Facilities at the 

Department of Population Sciences, University of Dhaka (First Revised) 

1-Jul-17 30-Jun-22 to 

 222  564.95  263.07  98.16 
 200.00 
 364.95 

 268.00 
 190.00 
 78.00 

 190.00 
 73.07 

 100.00 
 93.68 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 47.44 

 46.30 

 559.82 
 359.82 
 99.09 % 

% 

 190.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 98.83 

 98.59 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5034  Establishment of Three Regional Offices for National University Project 

1-Jul-17 30-Jun-23 to 

 223  13,312.00  426.73  42.67 
 13,312.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 426.73 

 0.00 
 42.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 7.50 

 5,416.41 
 0.00 

 40.69 % 

% 

 782.75 
 78.28 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

2561-5032  Islamic Arabic University 

1-Jul-17 30-Jun-22 to 

 224  41,375.00  29,759.24  78.11 
 41,375.00 

 0.00 

 38,100.00 
 38,100.00 

 0.00 
 29,759.24 

 0.00 
 78.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 92.09 

 71.93 

 29,938.11 
 0.00 

 72.36 % 

% 

 30,125.23 
 79.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 72.37 

 0.00 % 

% 

% 

2561-5036  Development of Physical Infrastructure of Jatiya Kabi Kazi Nazrul Islam 

University 

1-Jan-18 30-Jun-23 to 

 225  49,134.00  5,000.00  100.00 
 49,134.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 5,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.95 

 5.95 

 19,271.34 
 0.00 

 39.22 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.93 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-5035  Further Development of Sahjalal Science & Technology University (1st 

Revised) 

1-Jan-17 30-Jun-23 to 

 226  20,038.00  4,954.87  95.29 
 20,038.00 

 0.00 

 5,200.00 
 5,200.00 

 0.00 
 4,954.87 

 0.00 
 95.29 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.96 

 15.00 

 10,550.11 
 0.00 

 52.65 % 

% 

 5,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 42.92 

 0.00 % 

% 

% 

2561-5030  Project for Research and Capacity Building of the Institute of Marine Sciences 

and Fisheries of The University of Chittagong 

1-Jan-17 30-Jun-23 to 

 227  7,210.00  706.70  71.82 
 7,210.00 

 0.00 

 984.00 
 984.00 

 0.00 
 706.70 

 0.00 
 71.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.65 

 9.80 

 6,811.70 
 0.00 

 94.48 % 

% 

 706.70 
 71.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.47 

 0.00 % 

% 

% 

2561-1111  Development of Bangladesh University Professionals (Phase-1) 

1-Apr-18 30-Jun-23 to 

 228  80,589.00  30,166.59  99.58 
 80,589.00 

 0.00 

 30,294.00 
 30,294.00 

 0.00 
 30,166.59 

 0.00 
 99.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.59 

 37.43 

 38,207.87 
 0.00 

 47.41 % 

% 

 30,166.59 
 99.58 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 49.84 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-1112  Further Development of Bangladesh Agricultural University 

1-Jul-18 30-Jun-22 to 

 229  65,980.00  1,799.66  18.36 
 65,980.00 

 0.00 

 9,800.00 
 9,800.00 

 0.00 
 1,799.66 

 0.00 
 18.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.85 

 2.73 

 6,858.03 
 0.00 

 10.39 % 

% 

 5,712.50 
 58.29 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.40 

 0.00 % 

% 

% 

2561-1113  Establishment of  New Campus of Jagannath University: Land Acquisition and 

Development 

1-Oct-18 30-Jun-23 to 

 230  192,094.00  800.12  22.86 
 192,094.00 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 800.12 

 0.00 
 22.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.95 

 90,780.62 
 0.00 

 47.26 % 

% 

 800.12 
 22.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 49.13 

 0.00 % 

% 

% 

2561-1114  Further Development of Comilla University 

1-Nov-18 30-Jun-23 to 

 231  165,550.00  13,850.04  92.27 
 165,550.00 

 0.00 

 15,010.00 
 15,010.00 

 0.00 
 13,850.04 

 0.00 
 92.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 40.00 

 61,512.69 
 0.00 

 37.16 % 

% 

 14,750.00 
 98.27 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-1115  Further Development Project  for Jahangir Nagar University 

1-Oct-18 31-Dec-24 to 

 232  144,536.00  14,948.00  50.16 
 144,536.00 

 0.00 

 29,800.00 
 29,800.00 

 0.00 
 14,948.00 

 0.00 
 50.16 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 10.34 

 49,348.43 
 0.00 

 34.14 % 

% 

 19,898.75 
 66.77 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 34.14 

 0.00 % 

% 

% 

2561-1116  Establishment of  Sheikh Hasina University Netrokona 

1-Jan-19 31-Dec-21 to 

 233  263,741.00  6,937.53  74.94 
 263,741.00 

 0.00 

 9,257.00 
 9,257.00 

 0.00 
 6,937.53 

 0.00 
 74.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.51 

 3.12 

 38,413.21 
 0.00 

 14.56 % 

% 

 7,730.75 
 83.51 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.24 

 0.00 % 

% 

% 

2561-1117  Development of Islamic University (3rd Phase) 

1-Jul-18 31-Dec-22 to 

 234  53,707.00  0.00  0.00 
 53,707.00 

 0.00 

 8,850.00 
 8,850.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 27.10 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-1118  Expansion of Academic Activities of Khulna University of Engineering & 

Technology 

1-Oct-18 31-Mar-22 to 

 235  83,836.98  9,658.00  99.57 
 83,836.98 

 0.00 

 9,700.00 
 9,700.00 

 0.00 
 9,658.00 

 0.00 
 99.57 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 30.00 

 23,034.61 
 0.00 

 27.48 % 

% 

 9,658.00 
 99.57 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

2561-1119  Establishment of  Permanent Campus of Bangabandhu Sheikh Mujibur 

Rahman Maritime University 

1-Dec-18 30-Jun-22 to 

 236  118,396.84  4,578.26  52.62 
 118,396.84 

 0.00 

 8,700.00 
 8,700.00 

 0.00 
 4,578.26 

 0.00 
 52.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.34 

 3.89 

 16,987.04 
 0.00 

 14.35 % 

% 

 5,500.00 
 63.22 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.37 

 0.00 % 

% 

% 

2561-1120  Development  of Pabna University of Science and Technology 

1-Jul-18 31-Dec-22 to 

 237  48,060.00  7,481.49  57.13 
 48,060.00 

 0.00 

 13,095.00 
 13,095.00 

 0.00 
 7,481.49 

 0.00 
 57.13 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.25 

 24.92 

 16,681.49 
 0.00 

 34.71 % 

% 

 11,978.00 
 91.47 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.06 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-1121  German-Bangladesh Higher Education Network for Sustainable Textiles 

(HEST) 

1-Jun-17 30-Nov-21 to 

 238  2,278.75  93.00  100.00 
 180.00 

 2,098.75 

 93.00 
 29.00 
 64.00 

 29.00 
 64.00 

 100.00 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 93.00 
 64.00 
 4.08 % 

% 

 29.00 
 100.00 % of Allocation : 

Taka Release : 
% 

GIZ 

 5.00 

 3.05 % 

% 

% 

2561-1126  Further Development of Shahjalal University of Science & Technology (Phase-

II) 

1-Jul-19 31-Dec-22 to 

 239  98,779.00  329.69  65.94 
 98,779.00 

 0.00 

 500.00 
 500.00 

 0.00 
 329.69 

 0.00 
 65.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.51 

 0.51 

 329.69 
 0.00 
 0.33 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.51 

 0.00 % 

% 

% 

2561-1124  Further Development of Patuakhali Science and Technology University 

1-Sep-19 30-Dec-24 to 

 240  45,147.00  203.42  5.94 
 45,147.00 

 0.00 

 3,425.00 
 3,425.00 

 0.00 
 203.42 

 0.00 
 5.94 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.37 

 6.00 

 1,636.65 
 0.00 
 3.63 % 

% 

 1,725.00 
 50.36 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.72 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2561-1127  Establishment of an Applied Bioengineering Research Incubator at Bangladesh 

Engineering  University 

1-Jan-20 21-Dec-22 to 

 241  1,012.00  193.44  98.19 
 1,012.00 

 0.00 

 197.00 
 197.00 

 0.00 
 193.44 

 0.00 
 98.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.46 

 19.11 

 993.44 
 0.00 

 98.17 % 

% 

 197.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.16 

 0.00 % 

% 

% 

2561-1128  Integrated Feasibility Study for the Bangamata Sheikh Fazilatunnesa Mujib 

Science and Technology Development Project 

1-May-21 30-Apr-22 to 

 242  434.00  433.00  100.00 
 434.00 

 0.00 

 433.00 
 433.00 

 0.00 
 433.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 433.00 
 0.00 

 99.77 % 

% 

 433.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2561-1129  Establishment of Bangabandhu Sheikh Mujibur Rahman Aviation and 

Aerospace University 

1-Jul-21 31-Dec-22 to 

 243  997.00  429.00  67.77 
 997.00 

 0.00 

 633.00 
 633.00 

 0.00 
 429.00 

 0.00 
 67.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 43.00 

 42.00 

 429.00 
 0.00 

 43.03 % 

% 

 429.00 
 67.77 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 



174 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  77.69 % 

 223,153.52  63.23 
 64.84 
 43.38 

 2.07 

 2,263,330.31 
 2,180,866.61 

 82,463.70 
 80,000.00 

 352,927.00 
 326,508.00 
 26,419.00 
 26,277.00 

 0.00 

 211,692.28 
 11,461.24 

 544.21 
 0.00  0.00 

 253,667.50 

Bureau of Educational Information and Statistics 
2579-1111  Establishment of the 160 Upazila ICT Trainging and Resource Centre of 

Education (UITRCE) - Phase-2 

1-Jul-17 30-Jun-22 to 

 244  84,542.56  14,819.58  72.33 
 25,245.56 
 59,297.00 

 20,488.00 
 488.00 

 20,000.00 
 419.58 

 14,400.00 
 85.98 
 72.00 

% 
% 
% 

 0.00  0.00 
 400.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.23 

 17.69 

 31,882.15 
 14,400.00 

 37.71 % 

% 

 488.00 
 100.00 % of Allocation : 

Taka Release : 
% 

South Korea 

 73.00 

 24.28 % 

% 

% 

2579-1112  Establishment of Integrated Education Information Management System 

(IEIMS) 

1-Jul-18 30-Jun-22 to 

 245  31,331.00  3,303.73  16.71 
 31,331.00 

 0.00 

 19,776.00 
 19,776.00 

 0.00 
 3,303.73 

 0.00 
 16.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.31 

 7.10 

 10,482.44 
 0.00 

 33.46 % 

% 

 10,569.31 
 53.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.39 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  54.57 % 

 18,123.31  45.01 
 18.37 
 72.00 

 0.00 

 115,873.56 
 56,576.56 
 59,297.00 

 0.00 

 40,264.00 
 20,264.00 
 20,000.00 

 0.00 
 400.00 

 3,723.31 
 14,400.00 

 0.00 
 0.00  0.00 

 11,057.31 

Department of Education Engineering 

2571-5019  Establishment of Paikgacha Agriculral College, Khulna. 

1-Jan-14 30-Jun-23 to 

 246  10,155.87  650.32  46.32 
 10,155.87 

 0.00 

 1,404.00 
 1,404.00 

 0.00 
 650.32 

 0.00 
 46.32 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 14.33 

 5,180.57 
 0.00 

 51.01 % 

% 

 1,404.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.33 

 0.00 % 

% 

% 

2571-5021  Strengthening the Education Engineering Department by establishing head 

Quarter and District Offfices. 

1-Jan-14 30-Jun-23 to 

 247  38,312.14  2,097.32  95.29 
 38,312.14 

 0.00 

 2,201.00 
 2,201.00 

 0.00 
 2,097.32 

 0.00 
 95.29 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.75 

 15,709.16 
 0.00 

 41.00 % 

% 

 2,201.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2571-5001  Improvement of Maligaon Adarsha High School at Daudkandi Upazilain Comilla 

district. 

1-Jul-15 31-Dec-22 to 

 248  1,718.50  503.00  99.80 
 1,718.50 

 0.00 

 504.00 
 504.00 

 0.00 
 503.00 

 0.00 
 99.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 29.27 

 1,306.00 
 0.00 

 76.00 % 

% 

 503.00 
 99.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

2571-5006  Infrastructure development of 3 private colleges of Sunamganj district 

1-Jul-16 31-Dec-21 to 

 249  1,847.00  473.88  73.47 
 1,847.00 

 0.00 

 645.00 
 645.00 

 0.00 
 473.88 

 0.00 
 73.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 1,589.88 
 0.00 

 86.08 % 

% 

 645.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2571-5007  Infrastructure Development of Sayed Abul Hossain College at Sadar Upazila of 

Madaripur District. 

1-Nov-16 31-Dec-21 to 

 250  3,220.00  663.41  83.76 
 3,220.00 

 0.00 

 792.00 
 792.00 

 0.00 
 663.41 

 0.00 
 83.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 2,710.41 
 0.00 

 84.17 % 

% 

 663.41 
 83.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2571-1111  Infrastructure Development of Birsreshtha Munshi Abdur Rouf Public College, 

B.G.B Headquarter, Dhaka 

1-Jul-17 30-Jun-22 to 

 251  1,843.70  126.56  21.02 
 1,843.70 

 0.00 

 602.00 
 602.00 

 0.00 
 126.56 

 0.00 
 21.02 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 4.68 

 653.21 
 0.00 

 35.43 % 

% 

 602.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

2571-1112  Development of Secected Non-government Secondary Schools 

1-Jan-18 30-Jun-23 to 

 252  1,064,900.00  145,822.39  81.01 
 1,064,900.00 

 0.00 

 180,000.00 
 180,000.00 

 0.00 
 145,822.39 

 0.00 
 81.01 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 5.65 

 188,836.18 
 0.00 

 17.73 % 

% 

 180,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

2571-1113  Vertical Extension of Selected Non-government Secondary Schools 

1-Jan-18 30-Jun-23 to 

 253  523,737.00  55,119.70  78.63 
 523,737.00 

 0.00 

 70,100.00 
 70,100.00 

 0.00 
 55,119.70 

 0.00 
 78.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.00 

 349,905.68 
 0.00 

 66.81 % 

% 

 70,100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2571-1114  Infrastructure development of 3 non-government colleges of Gopalgonj, 

Madaripur and Rajbari District 

1-Jul-18 31-Dec-21 to 

 254  1,846.00  820.00  90.81 
 1,846.00 

 0.00 

 903.00 
 903.00 

 0.00 
 820.00 

 0.00 
 90.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 25.00 

 971.00 
 0.00 

 52.60 % 

% 

 903.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

2571-1115  Infrastructure development of Military collegiate school, Khulna 

1-Oct-18 30-Jun-23 to 

 255  4,983.00  800.00  99.88 
 4,983.00 

 0.00 

 801.00 
 801.00 

 0.00 
 800.00 

 0.00 
 99.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.07 

 16.06 

 2,540.00 
 0.00 

 50.97 % 

% 

 800.00 
 99.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

2571-1117  Infrastructure development of Sheikh Rasel high school, sadar, Gopalgonj and 

Sher-e-Bangla Women college, Sutrapur, Dhaka 

1-Jul-18 30-Jun-23 to 

 256  7,101.63  1,200.00  99.83 
 7,101.63 

 0.00 

 1,202.00 
 1,202.00 

 0.00 
 1,200.00 

 0.00 
 99.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 11.98 

 2,649.50 
 0.00 

 37.31 % 

% 

 1,202.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2571-1118  Development of selected 9 government colleges 

1-Oct-18 30-Jun-21 to 

 257  62,373.00  5,532.25  91.93 
 62,373.00 

 0.00 

 6,018.00 
 6,018.00 

 0.00 
 5,532.25 

 0.00 
 91.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 8.79 

 12,844.50 
 0.00 

 20.59 % 

% 

 6,018.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

2571-1119  Infrastructure development of 2 government and 1 non-government educational 

institute in Noakhali and Feni district 

1-Oct-18 30-Jun-22 to 

 258  5,004.00  250.00  100.00 
 5,004.00 

 0.00 

 250.00 
 250.00 

 0.00 
 250.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 1.42 

 720.12 
 0.00 

 14.39 % 

% 

 250.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

2571-1120  Development of selected educational institutes in the Haor area of Kishoreganj 

District 

1-Jan-20 31-Dec-22 to 

 259  39,341.00  5,002.00  100.00 
 39,341.00 

 0.00 

 5,002.00 
 5,002.00 

 0.00 
 5,002.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 7.04 

 5,968.03 
 0.00 

 15.17 % 

% 

 5,002.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2571-1121  Development of Infrastructure 3 Colleges at Dhaka Madaripur & Rangpur 

1-Dec-19 30-Jun-22 to 

 260  8,857.72  0.00  0.00 
 8,857.72 

 0.00 

 803.00 
 803.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 3.83 

 125.10 
 0.00 
 1.41 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

2571-1122  Infrastructure Development of 5 Educational Institutions in Sylhet and 

Sunamganj Districts 

1-Jan-20 21-Dec-22 to 

 261  4,668.00  352.00  100.00 
 4,668.00 

 0.00 

 352.00 
 352.00 

 0.00 
 352.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.54 

 3.43 

 466.85 
 0.00 

 10.00 % 

% 

 352.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

2571-1123  Development of Selected educational Institutions in Haor Area 

1-Jan-20 21-Dec-22 to 

 262  94,480.00  5,002.00  100.00 
 94,480.00 

 0.00 

 5,002.00 
 5,002.00 

 0.00 
 5,002.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 2.44 

 9,448.02 
 0.00 

 10.00 % 

% 

 5,002.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.09 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.66 % 

 224,414.83  81.14 
 81.14 

 0.00 
 0.00 

 1,874,388.56 
 1,874,388.56 

 0.00 
 0.00 

 276,581.00 
 276,581.00 

 0.00 
 0.00 
 0.00 

 224,414.83 
 0.00 
 0.00 
 0.00  0.00 

 275,647.41 

Bangladesh Scouts 

2505-5000  Construction of scout extension and scout building of Bangladesh Scouts 

1-Jan-16 31-Dec-23 to 

 263  14,019.00  2,584.00  100.00 
 14,019.00 

 0.00 

 2,584.00 
 2,584.00 

 0.00 
 2,584.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.43 

 18.43 

 8,523.48 
 0.00 

 60.80 % 

% 

 2,584.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.80 

 0.00 % 

% 

% 

2505-1111  Development of Regional Scout Training Centre, Lalmai, Cumilla 

1-Jan-19 31-Dec-23 to 

 264  4,880.00  977.00  97.70 
 4,880.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 977.00 

 0.00 
 97.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 2.63 

 977.00 
 0.00 

 20.02 % 

% 

 977.00 
 97.70 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.68 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Secondary and Higher Education Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2505-1112  Construction of Sylhet Regional and Maulovibazar District Scout Bhaban 

1-Jan-19 31-Dec-23 to 

 265  4,823.00  744.00  100.00 
 4,823.00 

 0.00 

 744.00 
 744.00 

 0.00 
 744.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.43 

 15.43 

 744.00 
 0.00 

 15.43 % 

% 

 744.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.43 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.47 % 

 4,305.00  99.47 
 99.47 

 0.00 
 0.00 

 23,722.00 
 23,722.00 

 0.00 
 0.00 

 4,328.00 
 4,328.00 

 0.00 
 0.00 
 0.00 

 4,305.00 
 0.00 
 0.00 
 0.00  0.00 

 4,305.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  89.09 % 

 694,360.72  589,493.61  6,257,742.69 
 6,114,982.75 

 142,759.94 
 80,000.00 

 825,973.00 
 779,377.00 
 46,596.00 
 26,277.00 

 400.00 

 563,540.45 
 25,953.16 

 544.21 
 0.00 

 71.37 
 72.31 
 55.70 

 2.07 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Science and Technology 
Ministry's Own 
2601-1111  Construction and Renovation of Rail Line with Signal for Rooppur Atomic Power 

Plant 

1-Apr-18 30-Jun-22 to 

 266  33,596.68  4,905.53  99.67 
 33,596.68 

 0.00 

 4,922.00 
 4,922.00 

 0.00 
 4,905.53 

 0.00 
 99.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.65 

 14.60 

 33,579.43 
 0.00 

 99.95 % 

% 

 4,919.00 
 99.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2601-1112  Establishment of Physical Protection System of Rooppur Nuclear Power Plant 

(PPS) 

1-Oct-19 31-Mar-23 to 

 267  344,905.00  1,738.00  100.00 
 344,905.00 

 0.00 

 1,738.00 
 1,738.00 

 0.00 
 1,738.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.50 

 0.50 

 33,286.00 
 0.00 
 9.65 % 

% 

 1,738.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.65 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.95 % 

 6,643.53  99.75 
 99.75 

 0.00 
 0.00 

 378,501.68 
 378,501.68 

 0.00 
 0.00 

 6,660.00 
 6,660.00 

 0.00 
 0.00 
 0.00 

 6,643.53 
 0.00 
 0.00 
 0.00  0.00 

 6,657.00 

Bangladesh Atomic Energy Commission 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-5002  Construction of Rooppur Nuclear Power Plant 

1-Jul-16 31-Dec-25 to 

 268  9,212,708.81  1,354,465.64  91.29 
 108,708.81 

 9,104,000.00 

 1,483,639.00 
 203,639.00 

 1,280,000.00 
 203,363.64 

 1,151,102.00 
 99.86 
 89.93 

% 
% 
% 

 0.00  0.00 
 17,840.00 

 0.00 
 17,840.00 

 0.00 % 

%  100.00 

 13.18 

 11.98 

 5,567,916.77 
 4,263,394.82 

 60.44 % 

% 

 203,363.64 
 99.86 % of Allocation : 

Taka Release : 
% 

Russia 

 52.00 

 46.83 % 

% 

% 

2605-5008  Establishment of Institute of Nuclear Medicine and Allied Sciences (INMAS) at 

8 Medical collage Hospital campuses in the country 

1-Jul-17 30-Jun-23 to 

 269  62,228.00  21,227.97  99.97 
 62,228.00 

 0.00 

 21,235.00 
 21,235.00 

 0.00 
 21,227.97 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.00 

 34.11 

 36,640.97 
 0.00 

 58.88 % 

% 

 21,235.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

2605-1112  Improvement and modernization of the laboratory Facilities of Institute of 

Electronics 

1-Jul-18 31-Dec-22 to 

 270  3,553.70  1,885.30  98.71 
 3,553.70 

 0.00 

 1,910.00 
 1,910.00 

 0.00 
 1,885.30 

 0.00 
 98.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 150.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.70 

 53.05 

 2,898.98 
 0.00 

 81.58 % 

% 

 1,889.00 
 98.90 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1113  Establishment of Cyclotron & PET-CT at Institute of Nuclear Medicine & Allied 
Siences (INMAS) Mymensingh & Chattogrom and Cyclotron facilities at intitute of nuclear 

Medical Physics (INMP) 

1-Jul-18 30-Jun-23 to 

 271  70,300.00  7,108.00  100.00 
 70,300.00 

 0.00 

 7,108.00 
 7,108.00 

 0.00 
 7,108.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.11 

 10.11 

 15,282.25 
 0.00 

 21.74 % 

% 

 7,108.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

2605-1115  establishment of Calibration and Quality control Facilities laboratory for 

Radiotherapy Diagonstic Radiology and Neutron Radiation 

1-Jul-18 30-Jun-23 to 

 272  4,857.11  1,374.00  100.00 
 4,857.11 

 0.00 

 1,374.00 
 1,374.00 

 0.00 
 1,374.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.28 

 28.28 

 3,786.50 
 0.00 

 77.96 % 

% 

 1,374.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

2605-1116  Balancing, Modernization, Refurbishment and Extension (BMRE) of Safety 

Facilities of 3 MW Research Reactor Facility at AERE, saver, Dhaka. 

1-Jul-18 30-Jun-24 to 

 273  7,494.84  4,102.02  88.50 
 7,494.84 

 0.00 

 4,635.00 
 4,635.00 

 0.00 
 4,102.02 

 0.00 
 88.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 100.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 54.25 

 48.00 

 5,620.34 
 0.00 

 74.99 % 

% 

 4,112.00 
 88.72 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1117  Screening of Congenital Hypothyroidism in Newborn Babies 

1-Sep-18 30-Jun-22 to 

 274  4,770.16  798.00  98.76 
 4,770.16 

 0.00 

 808.00 
 808.00 

 0.00 
 798.00 

 0.00 
 98.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 10.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.93 

 16.72 

 4,759.30 
 0.00 

 99.77 % 

% 

 586.00 
 72.52 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2605-1127  Strengthening the existing gamma source of Bangladesh Atomic Energy 

Commission 

1-Jan-21 30-Jun-23 to 

 275  4,670.00  105.00  4.11 
 4,670.00 

 0.00 

 2,552.00 
 2,552.00 

 0.00 
 105.00 

 0.00 
 4.11 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.50 

 2.25 

 121.00 
 0.00 
 2.59 % 

% 

 106.00 
 4.15 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

2605-1130  Modernization and expansion of services and research facilities of Institute of 

Tissue Banking and Biometallic Research 

1-Jul-21 30-Jun-25 to 

 276  17,380.14  525.91  99.79 
 17,380.14 

 0.00 

 527.00 
 527.00 

 0.00 
 525.91 

 0.00 
 99.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.03 

 3.02 

 525.91 
 0.00 
 3.03 % 

% 

 527.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1131  Modernization of laboratory and enhancement of service capacity in 3 
departments of Atomic Energy Center, Dhaka (Department of Chemistry, Department of 

Health Physics, Department of Testing Physics) 

1-Jul-20 30-Jun-24 to 

 277  4,498.00  205.00  91.52 
 4,498.00 

 0.00 

 224.00 
 224.00 

 0.00 
 205.00 

 0.00 
 91.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.97 

 4.55 

 205.00 
 0.00 
 4.56 % 

% 

 205.00 
 91.52 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.58 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.56 % 

 1,391,796.84  91.32 
 98.64 
 89.93 

 0.00 

 9,392,460.76 
 288,460.76 

 9,104,000.00 
 0.00 

 1,524,012.00 
 244,012.00 

 1,280,000.00 
 0.00 

 18,100.00 

 240,694.84 
 1,151,102.00 

 0.00 
 17,840.00  98.56 

 240,505.64 

Bangladesh Council for Scientific and Industrial Research 

2605-5009  Establishment of Bio-equivalence studies and Pharmaceutical sciences. 

1-Jul-17 30-Jun-23 to 

 278  9,946.85  5,024.00  98.07 
 9,946.85 

 0.00 

 5,123.00 
 5,123.00 

 0.00 
 5,024.00 

 0.00 
 98.07 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 51.50 

 50.51 

 7,394.00 
 0.00 

 74.34 % 

% 

 5,024.00 
 98.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.94 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1111  Augmentation of Chemical Metrology Infrastructure 

1-Jan-18 31-Dec-22 to 

 279  13,311.00  4,413.98  99.44 
 13,311.00 

 0.00 

 4,439.00 
 4,439.00 

 0.00 
 4,413.98 

 0.00 
 99.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 25.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.35 

 33.16 

 10,986.04 
 0.00 

 82.53 % 

% 

 4,414.00 
 99.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.53 

 0.00 % 

% 

% 

2605-1118  Strengthening Institute of Glass and Ceramic Resear ch and testing (IGCRT) of 

BCSIR 

1-Jul-18 31-Dec-22 to 

 280  4,146.84  826.20  93.36 
 4,146.84 

 0.00 

 885.00 
 885.00 

 0.00 
 826.20 

 0.00 
 93.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 25.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.34 

 21.34 

 3,949.42 
 0.00 

 95.24 % 

% 

 836.00 
 94.46 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 

2605-1119  estrablishment of Hydorgen Energy labrotary 

1-Oct-18 31-Dec-22 to 

 281  5,434.87  1,757.66  99.75 
 5,434.87 

 0.00 

 1,762.00 
 1,762.00 

 0.00 
 1,757.66 

 0.00 
 99.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.42 

 31.53 

 4,682.02 
 0.00 

 86.15 % 

% 

 1,762.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.34 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1124  Establishment of Research Facilities on Processing of safe and healthy dry fish 

and indoor farming at BCSIR centre Dhaka and Chattogram 

1-Apr-19 31-Dec-22 to 

 282  8,900.00  2,999.04  85.35 
 8,900.00 

 0.00 

 3,514.00 
 3,514.00 

 0.00 
 2,999.04 

 0.00 
 85.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 39.48 

 33.70 

 4,723.68 
 0.00 

 53.08 % 

% 

 2,999.00 
 85.34 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 57.00 

 0.00 % 

% 

% 

2605-1125  Mobile Science Fair-BCSIR 

1-Jul-19 30-Jun-23 to 

 283  2,645.00  1,592.43  93.62 
 2,645.00 

 0.00 

 1,701.00 
 1,701.00 

 0.00 
 1,592.43 

 0.00 
 93.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 64.31 

 60.20 

 1,752.72 
 0.00 

 66.27 % 

% 

 1,594.00 
 93.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

2605-1129  Development of practical capacity in IFST's food processing research 

1-Apr-21 31-May-24 to 

 284  4,849.00  698.65  95.97 
 4,849.00 

 0.00 

 728.00 
 728.00 

 0.00 
 698.65 

 0.00 
 95.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.23 

 11.23 

 698.65 
 0.00 

 14.41 % 

% 

 728.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.23 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  95.62 % 

 17,311.96  95.37 
 95.37 

 0.00 
 0.00 

 49,233.56 
 49,233.56 

 0.00 
 0.00 

 18,152.00 
 18,152.00 

 0.00 
 0.00 

 50.00 

 17,311.96 
 0.00 
 0.00 
 0.00  0.00 

 17,357.00 

National Science and Technology Museum 

2605-1134  Bangabandhu Sheikh Mujibur Rahman Space Observation Center 

1-Jul-21 31-Dec-24 to 

 285  21,339.00  17.80  3.44 
 21,339.00 

 0.00 

 517.00 
 517.00 

 0.00 
 17.80 

 0.00 
 3.44 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.42 

 0.08 

 17.80 
 0.00 
 0.08 % 

% 

 17.80 
 3.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  3.44 % 

 17.80  3.44 
 3.44 
 0.00 
 0.00 

 21,339.00 
 21,339.00 

 0.00 
 0.00 

 517.00 
 517.00 

 0.00 
 0.00 
 0.00 

 17.80 
 0.00 
 0.00 
 0.00  0.00 

 17.80 

National Institute of Bio-Technology (NIB) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1120  Establisment of National Gene Bank 

1-Mar-18 30-Jun-23 to 

 286  50,400.00  14,230.26  98.82 
 50,400.00 

 0.00 

 14,400.00 
 14,400.00 

 0.00 
 14,230.26 

 0.00 
 98.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 550.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 28.00 

 26,661.11 
 0.00 

 52.90 % 

% 

 14,230.26 
 98.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

2605-1132  Center for Next Generation Sequencing and Analytics 

1-Jul-21 30-Jun-23 to 

 287  4,480.00  865.94  99.99 
 4,480.00 

 0.00 

 866.00 
 866.00 

 0.00 
 865.94 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.33 

 19.22 

 865.94 
 0.00 

 19.33 % 

% 

 866.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 21.90 

 0.00 % 

% 

% 

2605-1133  Establishment of Advanced Laboratory Facilities for Transgenic and Space 

Research. 

1-Jul-21 30-Jun-23 to 

 288  3,025.00  892.97  100.00 
 3,025.00 

 0.00 

 893.00 
 893.00 

 0.00 
 892.97 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.52 

 29.52 

 1,785.94 
 0.00 

 59.04 % 

% 

 893.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 29.52 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.95 % 

 15,989.17  98.95 
 98.95 

 0.00 
 0.00 

 57,905.00 
 57,905.00 

 0.00 
 0.00 

 16,159.00 
 16,159.00 

 0.00 
 0.00 

 550.00 

 15,989.17 
 0.00 
 0.00 
 0.00  0.00 

 15,989.26 

Bangabandhu Sheikh Mujibur Rahman Novo Theatre (BSMRN) 

2605-5084  Establishment of Bangabandhu Sheikh Mujibur Rahman Novotheatre, Rajshahi. 

1-Jul-17 30-Jun-23 to 

 289  23,273.00  8,853.69  89.05 
 23,273.00 

 0.00 

 9,942.00 
 9,942.00 

 0.00 
 8,853.69 

 0.00 
 89.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 800.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 72.12 

 38.04 

 14,236.05 
 0.00 

 61.17 % 

% 

 14,509.36 
 145.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.16 

 0.00 % 

% 

% 

2605-1126  Establishment of Bangabandhu Sheikh Mujibur Rahman Novo Theater, 

Barishal. 

1-Jan-20 31-Dec-23 to 

 290  41,200.00  1,547.00  106.69 
 41,200.00 

 0.00 

 1,450.00 
 1,450.00 

 0.00 
 1,547.00 

 0.00 
 106.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.52 

 3.75 

 4,945.20 
 0.00 

 12.00 % 

% 

 5,002.00 
 344.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.61 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1128  Bangabandhu Sheikh Mujibur Rahman Novo Theater, Rangpur Establishment 

Project 

1-Jan-21 30-Jun-24 to 

 291  41,765.00  869.46  87.82 
 41,765.00 

 0.00 

 990.00 
 990.00 

 0.00 
 869.46 

 0.00 
 87.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.67 

 2.08 

 869.46 
 0.00 
 2.08 % 

% 

 870.00 
 87.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.38 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  164.60 % 

 11,270.15  91.02 
 91.02 

 0.00 
 0.00 

 106,238.00 
 106,238.00 

 0.00 
 0.00 

 12,382.00 
 12,382.00 

 0.00 
 0.00 

 800.00 

 11,270.15 
 0.00 
 0.00 
 0.00  0.00 

 20,381.36 

Bangladesh Atomic Energy Regulatory Authority (BAERA) 
2605-1122  Strenthening the Infrastructure of Bangladesh Atomic regulatory Authority 

(BAERA) to ensure Nuclear and Radiation safety of public and Environment 

1-Mar-18 30-Jun-22 to 

 292  2,800.93  804.54  94.32 
 2,800.93 

 0.00 

 853.00 
 853.00 

 0.00 
 804.54 

 0.00 
 94.32 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.45 

 28.72 

 2,163.00 
 0.00 

 77.22 % 

% 

 853.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Science and Technology 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2605-1123  Development of Nuclear Regulatory Infrastructure for Bangladesh Atomic 
Energy Regulatory Authority to Supervise the Nuclear Safety of Rooppur Nuclear power 

plants 

1-Jul-19 31-Dec-25 to 

 293  171,063.07  4,713.80  44.14 
 171,063.07 

 0.00 

 10,680.00 
 10,680.00 

 0.00 
 4,713.80 

 0.00 
 44.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.24 

 2.75 

 36,265.22 
 0.00 

 21.20 % 

% 

 7,646.00 
 71.59 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  73.69 % 

 5,518.34  47.85 
 47.85 

 0.00 
 0.00 

 173,864.00 
 173,864.00 

 0.00 
 0.00 

 11,533.00 
 11,533.00 

 0.00 
 0.00 
 0.00 

 5,518.34 
 0.00 
 0.00 
 0.00  0.00 

 8,499.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  100.00 % 

 309,407.06  1,448,547.79  10,179,542.00 
 1,075,542.00 
 9,104,000.00 

 0.00 

 1,589,415.00 
 309,415.00 

 1,280,000.00 
 0.00 

 19,500.00 

 297,445.79 
 1,151,102.00 

 0.00 
 17,840.00 

 91.14 
 96.13 
 89.93 

 0.00 
 91.49 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Health Services Division 
Ministry's Own 

2701-5220  Establish of the 3rd Plant of the Essential Drugs Company ltd in Gopalgonj. 

1-Jan-11 31-Dec-22 to 

 294  79,975.81  6,359.06  57.94 
 79,975.81 

 0.00 

 10,976.00 
 10,976.00 

 0.00 
 6,359.06 

 0.00 
 57.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 150.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.72 

 7.95 

 68,036.55 
 0.00 

 85.07 % 

% 

 10,976.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

2701-5002  Sector-Wide Program Management and  Monitoring (SWPMM). 

1-Jan-17 30-Jun-23 to 

 295  11,584.49  213.14  14.97 
 1,726.24 
 9,858.25 

 1,424.00 
 224.00 

 1,200.00 
 135.39 
 77.75 

 60.44 
 6.48 

% 
% 
% 

 1,581.36  200.00 
 0.00 

 77.75 
 0.00 

 38.88 % 

%  0.00 

 12.29 

 1.84 

 4,104.79 
 3,485.19 

 35.43 % 

% 

 224.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF, WHO, POOL 

 45.00 

 35.35 % 

% 

% 

2701-5003  Health Economics and Financing(HEF) (Revised) 

1-Jan-17 30-Jun-23 to 

 296  23,271.71  3,242.73  63.04 
 17,464.76 

 5,806.95 

 5,144.00 
 2,511.00 
 2,633.00 

 1,888.75 
 1,353.98 

 75.22 
 51.42 

% 
% 
% 

 3,867.07  2,172.00 
 0.00 

 1,156.66 
 0.00 

 53.25 % 

%  0.00 

 22.10 

 0.14 

 7,991.47 
 3,475.51 

 34.34 % 

% 

 2,511.00 
 100.00 % of Allocation : 

Taka Release : 
% 

CIDA, USAID, WHO, POOL 

 36.00 

 59.85 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2701-5004  Human Resource Development (HRD) (Revised) 

1-Jan-17 30-Jun-23 to 

 297  2,894.88  203.86  43.94 
 887.25 

 2,007.63 

 464.00 
 152.00 
 312.00 

 59.41 
 144.45 

 39.09 
 46.30 

% 
% 
% 

 2,007.63  312.00 
 0.00 

 144.45 
 0.00 

 46.30 % 

%  0.00 

 16.02 

 1.51 

 839.28 
 478.87 
 28.99 % 

% 

 152.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 35.00 

 23.85 % 

% 

% 

2701-5005  Physical Facilities Development (PFD) (Revised) 

1-Jan-17 30-Jun-23 to 

 298  1,570,600.16  133,373.39  70.44 
 1,533,399.00 

 37,201.16 

 189,340.00 
 184,440.00 

 4,900.00 
 129,978.22 

 3,395.17 
 70.47 
 69.29 

% 
% 
% 

 37,201.16  4,900.00 
 0.00 

 3,395.17 
 0.00 

 69.29 % 

%  0.00 

 12.05 

 8.49 

 940,685.09 
 29,737.80 

 59.89 % 

% 

 184,440.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 60.00 

 79.94 % 

% 

% 

2701-5006  Improved Financial Management (IFM) (Revised) 

1-Jan-17 30-Jun-23 to 

 299  2,834.00  427.90  69.80 
 1,067.00 
 1,767.00 

 613.00 
 232.00 
 381.00 

 111.29 
 316.61 

 47.97 
 83.10 

% 
% 
% 

 1,767.00  381.00 
 0.00 

 316.61 
 0.00 

 83.10 % 

%  0.00 

 21.63 

 15.06 

 1,585.19 
 1,024.79 

 55.93 % 

% 

 132.00 
 56.90 % of Allocation : 

Taka Release : 
% 

WHO, POOL 

 60.00 

 58.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2701-1112  Extension and Modernization of Armed Forces Institute of Pathology(AFIP) 

1-Aug-19 30-Jun-22 to 

 300  24,027.00  6,132.25  99.61 
 24,027.00 

 0.00 

 6,156.00 
 6,156.00 

 0.00 
 6,132.25 

 0.00 
 99.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.93 

 25.52 

 21,273.94 
 0.00 

 88.54 % 

% 

 6,156.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.95 % 

 149,952.33  70.03 
 70.67 
 56.10 
 63.91 

 1,715,188.05 
 1,658,547.06 

 56,640.99 
 46,424.22 

 214,117.00 
 204,691.00 

 9,426.00 
 7,965.00 

 150.00 

 144,664.37 
 5,287.96 
 5,090.64 

 0.00  0.00 

 204,591.00 

Autonomous Bodies & Other Institutions 
2705-5011  Safe Motherhood Promotion Operations Research on Safe Motherhood and 

Newborn Survival. 

1-Jul-15 30-Jun-22 to 

 301  3,248.97  520.00  76.81 
 3,248.97 

 0.00 

 677.00 
 677.00 

 0.00 
 520.00 

 0.00 
 76.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.52 

 16.00 

 3,076.21 
 0.00 

 94.68 % 

% 

 677.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DRGA 

 95.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2705-1111  Scaling up an intervention package to reduce maternal and neonatal morbidity 

and mortality in rural Bangladesh (Revised) 

1-Jan-18 30-Jun-22 to 

 302  655.00  246.00  98.40 
 100.00 
 555.00 

 250.00 
 0.00 

 250.00 
 0.00 

 246.00 
 0.00 

 98.40 

% 
% 
% 

 555.00  250.00 
 0.00 

 246.00 
 0.00 

 98.40 % 

%  0.00 

 38.16 

 37.55 

 565.11 
 467.11 
 86.28 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

DRGA 

 90.00 

 84.16 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 766.00  82.63 
 76.81 
 98.40 
 98.40 

 3,903.97 
 3,348.97 

 555.00 
 555.00 

 927.00 
 677.00 
 250.00 
 250.00 

 0.00 

 520.00 
 246.00 
 246.00 

 0.00  0.00 

 677.00 

 Department of Health Services 
2711-5250  Sheik Saira Khatun Medical College & Hospital and Nursing Institute (2nd 

Revised) 

1-Mar-12 30-Jun-22 to 

 303  70,504.44  10,178.04  84.12 
 70,504.44 

 0.00 

 12,099.00 
 12,099.00 

 0.00 
 10,178.04 

 0.00 
 84.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.16 

 14.43 

 63,835.98 
 0.00 

 90.54 % 

% 

 12,099.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5011  Establishment of a Kushtia Medical College (2nd Revised) 

1-Jul-11 30-Jun-23 to 

 304  68,246.06  4,297.33  56.03 
 68,246.06 

 0.00 

 7,670.00 
 7,670.00 

 0.00 
 4,297.33 

 0.00 
 56.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.23 

 6.29 

 28,850.69 
 0.00 

 42.27 % 

% 

 7,670.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

2711-5017  Establishment of Sheikh Lutfar Rahman Dental College. 

1-Jan-14 31-Dec-21 to 

 305  11,281.82  937.14  28.03 
 11,281.82 

 0.00 

 3,343.00 
 3,343.00 

 0.00 
 937.14 

 0.00 
 28.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.63 

 8.30 

 6,648.57 
 0.00 

 58.93 % 

% 

 2,435.78 
 72.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

2711-5000  Establishment of Colonel Malek Medical College & 250 Bedded Hospital, 

Manikganj (1st Revised) 

1-Jul-15 30-Jun-22 to 

 306  105,717.16  13,499.77  81.11 
 105,717.16 

 0.00 

 16,644.00 
 16,644.00 

 0.00 
 13,499.77 

 0.00 
 81.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.71 

 12.76 

 89,645.92 
 0.00 

 84.80 % 

% 

 16,644.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 



200 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5002  Establishment of Sheikh Hasina Medical College and Hospital (Revised) 

1-Jul-15 30-Jun-22 to 

 307  58,419.84  3,749.59  29.01 
 58,419.84 

 0.00 

 12,926.00 
 12,926.00 

 0.00 
 3,749.59 

 0.00 
 29.01 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.12 

 6.41 

 47,885.79 
 0.00 

 81.97 % 

% 

 12,926.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2711-5003  Establishment of Shaheed M Mansur Ali Medical College and 500-beded 

hospital, Sirajganj. 

1-Jul-15 30-Jun-22 to 

 308  88,352.67  10,554.00  75.39 
 88,352.67 

 0.00 

 14,000.00 
 14,000.00 

 0.00 
 10,554.00 

 0.00 
 75.39 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.84 

 11.94 

 84,528.84 
 0.00 

 95.67 % 

% 

 14,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

2711-5005  Establishment of Patuakhali Medical College and Hospital. 

1-Jul-16 30-Jun-21 to 

 309  58,446.18  0.00  0.00 
 31,637.80 
 26,808.38 

 3,514.00 
 3,514.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.01 

 0.00 

 22,259.80 
 0.00 

 38.09 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

India 

 38.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5004  Establishment of Sheikh Hasina Medical College & Hospital and Jamalpur 

Nursing College. 

1-Jul-16 30-Jun-23 to 

 310  95,050.63  524.92  24.19 
 67,050.63 
 28,000.00 

 2,170.00 
 2,170.00 

 0.00 
 524.92 

 0.00 
 24.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.28 

 0.55 

 25,367.73 
 0.00 

 26.69 % 

% 

 2,170.00 
 100.00 % of Allocation : 

Taka Release : 
% 

India 

 30.00 

 0.00 % 

% 

% 

2711-5007  Development of Newborn, Infant and Maternal Health and Health System 
(Component 2: Modernization of Diagnostic and Imaging Systems of Medical Colleges and 

Hospitals Located in 8 Divisions of the country. 

1-Jul-16 30-Jun-23 to 

 311  90,024.46  4,072.64  62.18 
 19,722.46 
 70,302.00 

 6,550.00 
 1,025.00 
 5,525.00 

 502.59 
 3,570.05 

 49.03 
 64.62 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.27 

 6.74 

 6,025.00 
 5,461.72 

 6.69 % 

% 

 1,025.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 10.00 

 7.77 % 

% 

% 

2711-5006  Strengthening Public Health Action Events in Bangladesh 

1-Jul-15 30-Jun-21 to 

 312  4,774.11  313.00  122.27 
 0.00 

 4,774.11 

 256.00 
 0.00 

 256.00 
 0.00 

 313.00 
 0.00 

 122.27 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.36 

 5.00 

 2,455.48 
 313.00 
 51.43 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 57.45 

 6.56 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5008  Planning Monitoring and Research (PMR) (Revised) 

1-Jan-17 30-Jun-23 to 

 313  10,862.14  883.19  46.90 
 6,154.24 
 4,707.90 

 1,883.00 
 1,334.00 

 549.00 
 732.74 
 150.45 

 54.93 
 27.40 

% 
% 
% 

 1,430.55  440.00 
 0.00 

 132.45 
 0.00 

 30.10 % 

%  0.00 

 17.30 

 8.11 

 5,285.13 
 1,878.45 

 48.66 % 

% 

 1,334.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DFID, EC, POOL 

 65.00 

 39.90 % 

% 

% 

2711-5009  Health Information Systems and e-Health (HIS & E-Health) (Revised) 

1-Jan-17 30-Jun-23 to 

 314  81,250.00  8,730.49  57.06 
 60,791.86 
 20,458.14 

 15,300.00 
 12,900.00 

 2,400.00 
 7,620.55 
 1,109.94 

 59.07 
 46.25 

% 
% 
% 

 1,032.80  2,200.00 
 0.00 

 910.00 
 0.00 

 41.36 % 

%  0.00 

 18.83 

 10.74 

 57,071.25 
 16,335.88 

 70.24 % 

% 

 12,900.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 79.85 % 

% 

% 

2711-5014  Procurement Stroage and Supplies Management - HS (PSSM-HS) (Revised) 

1-Jan-17 30-Jun-23 to 

 315  103,315.00  19,172.04  94.81 
 101,365.00 

 1,950.00 

 20,221.00 
 19,306.00 

 915.00 
 18,682.99 

 489.05 
 96.77 
 53.45 

% 
% 
% 

 1,950.00  915.00 
 0.00 

 489.05 
 0.00 

 53.45 % 

%  0.00 

 19.57 

 18.55 

 66,935.22 
 1,226.96 

 64.79 % 

% 

 19,306.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 65.00 

 62.92 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5018  Maternal, Child Reproductive and Adolescent Health (MNCAH) (Revised) 

1-Jan-17 30-Jun-23 to 

 316  661,926.73  83,052.62  94.35 
 85,503.36 

 576,423.37 

 88,026.00 
 10,921.00 
 77,105.00 

 8,618.65 
 74,433.97 

 78.92 
 96.54 

% 
% 
% 

 386,133.41  36,059.00 
 0.00 

 34,295.41 
 0.00 

 95.11 % 

%  0.00 

 13.30 

 12.54 

 403,406.61 
 359,621.73 

 60.94 % 

% 

 10,921.00 
 100.00 % of Allocation : 

Taka Release : 
% 

USAID, POOL 

 62.00 

 62.39 % 

% 

% 

2711-5022  Communicable Diseases Control (CDC) (Revised) 

1-Jan-17 30-Jun-23 to 

 317  113,835.00  18,923.95  61.50 
 50,340.00 
 63,495.00 

 30,770.00 
 12,720.00 
 18,050.00 

 7,730.72 
 11,193.23 

 60.78 
 62.01 

% 
% 
% 

 25,260.00  16,881.00 
 4,000.00 

 6,014.13 
 0.00 

 35.63 % 

%  0.00 

 27.00 

 16.62 

 87,429.21 
 52,156.64 

 76.80 % 

% 

 12,720.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNFPA, POOL 

 77.00 

 82.14 % 

% 

% 

2711-5019  National Nutrition Services (NNS) (Revised) 

1-Jan-17 30-Jun-23 to 

 318  62,914.18  9,950.00  98.51 
 9,130.36 

 53,783.82 

 10,100.00 
 800.00 

 9,300.00 
 536.20 

 9,413.80 
 67.03 

 101.22 

% 
% 
% 

 6,434.34  8,600.00 
 0.00 

 8,055.40 
 0.00 

 93.67 % 

%  0.00 

 16.05 

 15.81 

 46,361.80 
 43,919.88 

 73.69 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNFPA, POOL 

 75.00 

 81.66 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5025  TB-Leprosy & AIDS/STD Programme (TBL & ASP) (Revised) 

1-Jan-17 30-Jun-23 to 

 319  177,988.48  38,649.94  92.21 
 26,573.37 

 151,415.11 

 41,914.00 
 6,400.00 

 35,514.00 
 4,463.54 

 34,186.40 
 69.74 
 96.26 

% 
% 
% 

 57,069.02  10,986.00 
 0.00 

 10,256.66 
 0.00 

 93.36 % 

%  0.00 

 23.95 

 21.71 

 131,447.49 
 113,115.97 

 73.85 % 

% 

 6,400.00 
 100.00 % of Allocation : 

Taka Release : 
% 

KfW, POOL 

 74.00 

 74.71 % 

% 

% 

2711-5026  Non-Communicable Diseases Control (NCDC) (Revised) 

1-Jan-17 30-Jun-23 to 

 320  106,616.09  21,865.03  94.69 
 68,835.73 
 37,780.36 

 23,090.00 
 15,100.00 

 7,990.00 
 14,473.68 

 7,391.35 
 95.85 
 92.51 

% 
% 
% 

 35,956.20  7,490.00 
 0.00 

 7,262.03 
 0.00 

 96.96 % 

%  0.00 

 21.65 

 20.50 

 73,818.26 
 23,946.65 

 69.24 % 

% 

 15,100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

SIDA, POOL 

 75.00 

 63.38 % 

% 

% 

2711-5027  National Eye Care (NEC) (Revised) 

1-Jan-17 30-Jun-23 to 

 321  18,443.00  1,485.92  92.01 
 9,643.00 
 8,800.00 

 1,615.00 
 474.00 

 1,141.00 
 348.35 

 1,137.57 
 73.49 
 99.70 

% 
% 
% 

 8,800.00  1,141.00 
 0.00 

 1,137.57 
 0.00 

 99.70 % 

%  0.00 

 8.75 

 8.05 

 7,705.32 
 5,932.42 

 41.78 % 

% 

 474.00 
 100.00 % of Allocation : 

Taka Release : 
% 

WHO, POOL 

 45.00 

 67.41 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5028  Community Based Health Care (CBHC) (Revised) 

1-Jan-17 30-Jun-23 to 

 322  420,050.00  72,663.19  97.63 
 338,123.42 
 81,926.58 

 74,428.00 
 61,200.00 
 13,228.00 

 59,854.50 
 12,808.69 

 97.80 
 96.83 

% 
% 
% 

 81,706.58  13,118.00 
 0.00 

 12,808.69 
 0.00 

 97.64 % 

%  0.00 

 17.72 

 17.30 

 331,394.49 
 63,806.39 

 78.89 % 

% 

 61,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNFPA, USAID, POOL 

 80.00 

 77.88 % 

% 

% 

2711-5029  Hospital Services  Management (HSM) (Revised) 

1-Jan-17 30-Jun-23 to 

 323  438,828.41  54,370.74  64.19 
 159,285.73 
 279,542.68 

 84,700.00 
 20,092.00 
 64,608.00 

 15,997.58 
 38,373.16 

 79.62 
 59.39 

% 
% 
% 

 278,092.59  64,208.00 
 0.00 

 37,947.23 
 0.00 

 59.10 % 

%  0.00 

 19.30 

 12.38 

 322,653.70 
 197,644.50 

 73.53 % 

% 

 20,092.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 75.00 

 70.70 % 

% 

% 

2711-5031  Life Style and Health Education & Promotion (LHEP) (Revised) 

1-Jan-17 30-Jun-23 to 

 324  27,819.95  4,289.28  84.63 
 19,897.01 

 7,922.94 

 5,068.00 
 3,425.00 
 1,643.00 

 3,000.00 
 1,289.28 

 87.59 
 78.47 

% 
% 
% 

 7,055.94  1,473.00 
 0.00 

 1,119.28 
 0.00 

 75.99 % 

%  0.00 

 18.21 

 15.42 

 18,550.98 
 6,403.67 

 66.68 % 

% 

 3,425.00 
 100.00 % of Allocation : 

Taka Release : 
% 

USAID, POOL 

 67.00 

 80.82 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-5032  Alternative Medical Care (AMC) (Revised) 

1-Jan-17 30-Jun-23 to 

 325  34,486.00  4,019.02  89.01 
 32,353.00 

 2,133.00 

 4,515.00 
 4,200.00 

 315.00 
 3,752.02 

 267.00 
 89.33 
 84.76 

% 
% 
% 

 2,133.00  315.00 
 0.00 

 267.00 
 0.00 

 84.76 % 

%  0.00 

 13.09 

 11.65 

 22,921.31 
 1,699.88 

 66.47 % 

% 

 4,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA, CIDA, POOL 

 67.00 

 79.69 % 

% 

% 

2711-5033  Eye Health Promotion and Prevention of Blindness in Selected areas in 

Bangladesh 

1-Dec-17 30-Jun-22 to 

 326  8,582.86  636.38  83.62 
 1,547.80 
 7,035.06 

 761.00 
 61.00 

 700.00 
 28.00 

 608.38 
 45.90 
 86.91 

% 
% 
% 

 0.00  0.00 
 0.00 

 608.38 
 0.00 

 0.00 % 

%  0.00 

 8.86 

 7.41 

 5,681.13 
 5,257.41 

 66.19 % 

% 

 61.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.00 

 74.73 % 

% 

% 

2711-1111  Expansion of National institute of Neurosciences and Hospital (Revised) 

1-Jan-18 30-Jun-23 to 

 327  45,929.78  5,019.38  83.35 
 45,929.78 

 0.00 

 6,022.00 
 6,022.00 

 0.00 
 5,019.38 

 0.00 
 83.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.11 

 10.93 

 9,298.63 
 0.00 

 20.25 % 

% 

 6,022.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-1112  Establishment of 500 Bedded Hospital & Ancillary Building in Jessore, 
Cox'sbazar, Pabna and Abdul Malek Ukil Medical College and Jononeta Nurul Hoque 

Modern Hospital, Noakhali 

1-Jul-18 30-Jun-21 to 

 328  210,332.51  0.00  0.00 
 66,332.51 

 144,000.00 

 7,583.00 
 7,583.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.60 

 0.03 

 236.33 
 0.00 
 0.11 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.03 

 0.00 % 

% 

% 

2711-1113  Establishment of Bangabandhu Medical College and Hospital, Sunamgonj 

1-Nov-18 30-Jun-24 to 

 329  110,787.98  9,502.50  99.92 
 110,787.98 

 0.00 

 9,510.00 
 9,510.00 

 0.00 
 9,502.50 

 0.00 
 99.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.58 

 5.00 

 14,545.38 
 0.00 

 13.13 % 

% 

 9,510.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.07 

 0.00 % 

% 

% 

2711-1116  Establishment of 100 Bedded Complete Cancer Treatment Centre at 

Government Medical College Hospitals in Divisional cities 

1-Jul-19 30-Jun-22 to 

 330  238,839.81  11,017.24  98.81 
 238,839.81 

 0.00 

 11,150.00 
 11,150.00 

 0.00 
 11,017.24 

 0.00 
 98.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.66 

 4.61 

 11,700.96 
 0.00 
 4.90 % 

% 

 11,150.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-1118  COVID-19 Emergency Response and Pandemic Preparedness (Revised) 

1-Jan-20 30-Jun-23 to 

 331  678,658.81  378,057.77  86.34 
 17,245.50 

 661,413.31 

 437,853.00 
 9,055.00 

 428,798.00 
 4,942.61 

 373,115.16 
 54.58 
 87.01 

% 
% 
% 

 661,413.31  0.00 
 1,000.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 61.51 

 55.70 

 406,603.05 
 401,438.53 

 59.91 % 

% 

 9,055.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 60.00 

 60.69 % 

% 

% 

2711-1123  Operation Plan on Health and Gender Support in Cox's Bazar District 

(HGSCXB) (Revised) 

1-Jan-20 30-Jun-23 to 

 332  131,085.00  28,812.61  95.88 
 3,585.00 

 127,500.00 

 30,050.00 
 50.00 

 30,000.00 
 17.63 

 28,794.98 
 35.26 
 95.98 

% 
% 
% 

 17,450.00  5,000.00 
 0.00 

 1,172.39 
 0.00 

 23.45 % 

%  0.00 

 20.23 

 19.39 

 53,820.34 
 53,794.98 

 41.06 % 

% 

 50.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 39.39 

 42.19 % 

% 

% 

2711-1120  Upgradation of existing Kidney Dialysis Centers to 50 beds in Medical College 
Hospitals and Establishment of Kidney Dialysis Centers to 10 beds in District Headquarters 

Hospitals. 

1-Jan-20 31-Dec-22 to 

 333  25,522.00  2.91  0.08 
 25,522.00 

 0.00 

 3,560.00 
 3,560.00 

 0.00 
 2.91 
 0.00 

 0.08 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.95 

 1.14 

 2.91 
 0.00 
 0.01 % 

% 

 3,560.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.14 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2711-1121  Covid-19 Response Emergency Assistant 

1-Apr-20 30-Jun-23 to 

 334  136,456.37  42,209.02  56.69 
 51,459.50 
 84,996.87 

 74,460.00 
 19,385.00 
 55,075.00 

 4,445.73 
 37,763.29 

 22.93 
 68.57 

% 
% 
% 

 84,996.87  55,075.00 
 2,000.00 

 37,763.29 
 0.00 

 68.57 % 

%  0.00 

 54.56 

 30.93 

 48,602.76 
 44,151.04 

 35.62 % 

% 

 19,385.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 40.00 

 51.94 % 

% 

% 

2711-1122  Upazilla Health Care (UHC) (Revised) 

1-Jan-17 30-Jun-23 to 

 335  150,008.52  15,399.78  69.52 
 82,168.46 
 67,840.06 

 22,151.00 
 11,605.00 
 10,546.00 

 9,937.01 
 5,462.77 

 85.63 
 51.80 

% 
% 
% 

 67,810.06  10,546.00 
 0.00 

 5,462.77 
 0.00 

 51.80 % 

%  0.00 

 14.76 

 10.26 

 113,728.79 
 79,287.94 

 75.81 % 

% 

 11,605.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 76.00 

 116.87 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  96.25 % 

 876,839.43  80.90 
 73.37 
 84.05 
 70.68 

 4,645,355.99 
 2,132,347.30 
 2,513,008.69 
 1,724,724.67 

 1,083,902.00 
 320,244.00 
 763,658.00 
 234,447.00 

 7,000.00 

 234,967.91 
 641,871.52 
 165,701.73 

 0.00  0.00 

 308,239.78 

Directorate of Drug Administration 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2715-5000  Strengthening of Drug Administration and Management (SDAM) (Revised) 

1-Jan-17 30-Jun-23 to 

 336  12,735.00  387.76  52.19 
 9,535.00 
 3,200.00 

 743.00 
 703.00 
 40.00 

 352.98 
 34.78 

 50.21 
 86.95 

% 
% 
% 

 3,200.00  40.00 
 0.00 

 34.78 
 0.00 

 86.95 % 

%  0.00 

 5.83 

 3.04 

 4,392.67 
 2,609.87 

 34.49 % 

% 

 703.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 40.00 

 81.56 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 387.76  52.19 
 50.21 
 86.95 
 86.95 

 12,735.00 
 9,535.00 
 3,200.00 
 3,200.00 

 743.00 
 703.00 
 40.00 
 40.00 

 0.00 

 352.98 
 34.78 
 34.78 

 0.00  0.00 

 703.00 

Directorate of Nursing 

2716-5000  Establishment of Universal Nursing Institute (1st Revised) 

1-Jul-17 31-Dec-23 to 

 337  2,518.49  0.00  0.00 
 2,518.49 

 0.00 

 10.00 
 10.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.39 

 0.00 

 141.00 
 0.00 
 5.60 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 0.00  0.00 
 0.00 
 0.00 
 0.00 

 2,518.49 
 2,518.49 

 0.00 
 0.00 

 10.00 
 10.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 
 0.00 
 0.00  0.00 

 0.00 

National Heart Foundation (NHF) 
2705-1112  Establishment of 150 bedded Cardio Vascular Unit in National Heart 

Foundation 

1-Jan-19 31-Dec-22 to 

 338  2,875.00  517.41  69.08 
 2,875.00 

 0.00 

 749.00 
 749.00 

 0.00 
 517.41 

 0.00 
 69.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.63 

 10.79 

 1,975.41 
 0.00 

 68.71 % 

% 

 687.75 
 91.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

2705-1113  Procurement of Medical Equipments for National Heart Foundation of 

Bangladesh 

1-Apr-19 31-Dec-21 to 

 339  1,139.00  290.21  42.49 
 584.00 
 555.00 

 683.00 
 492.00 
 191.00 

 100.00 
 190.21 

 20.33 
 99.59 

% 
% 
% 

 555.00  191.00 
 0.00 

 190.21 
 0.00 

 99.59 % 

%  0.00 

 25.55 

 25.47 

 653.91 
 553.91 
 57.41 % 

% 

 100.00 
 20.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 99.80 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  63.48 % 

 807.62  56.40 
 49.75 
 99.59 
 99.59 

 4,014.00 
 3,459.00 

 555.00 
 555.00 

 1,432.00 
 1,241.00 

 191.00 
 191.00 

 0.00 

 617.41 
 190.21 
 190.21 

 0.00  0.00 

 787.75 

Directorate General of Health Services (DGHS) 
2705-1114  Preparation of master plan and design including cost estimate for 

modernization, expansion and reconstruction of Dhaka Medical College and Hospital 

1-Apr-19 30-Jun-22 to 

 340  944.00  467.90  75.10 
 944.00 

 0.00 

 623.00 
 623.00 

 0.00 
 467.90 

 0.00 
 75.10 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 65.99 

 49.47 

 709.48 
 0.00 

 75.16 % 

% 

 506.00 
 81.22 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  81.22 % 

 467.90  75.10 
 75.10 

 0.00 
 0.00 

 944.00 
 944.00 

 0.00 
 0.00 

 623.00 
 623.00 

 0.00 
 0.00 
 0.00 

 467.90 
 0.00 
 0.00 
 0.00  0.00 

 506.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Services Division 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  97.60 % 

 515,504.53  1,029,221.04  6,384,659.50 
 3,810,699.82 
 2,573,959.68 
 1,775,458.89 

 1,301,754.00 
 528,189.00 
 773,565.00 
 242,893.00 

 7,150.00 

 381,590.57 
 647,630.47 
 171,263.36 

 0.00 

 79.06 
 72.25 
 83.72 
 70.51 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Social Welfare 
Department of Social Services 
2931-5045  Establishment of Jalal Uddin Ahmed Foundation Community Based Institute 

Mother, Child and Diabetic Hospital 

1-Jul-17 30-Jun-22 to 

 341  2,454.21  799.46  79.55 
 2,454.21 

 0.00 

 1,005.00 
 1,005.00 

 0.00 
 799.46 

 0.00 
 79.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.00 

 33.00 

 1,849.81 
 0.00 

 75.37 % 

% 

 1,005.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

2931-5059  Establishment of Magura Diabetic Hospital 

1-Jul-17 30-Jun-22 to 

 342  2,497.17  634.68  97.79 
 2,497.17 

 0.00 

 649.00 
 649.00 

 0.00 
 634.68 

 0.00 
 97.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.00 

 29.00 

 2,272.54 
 442.36 
 91.00 % 

% 

 649.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.00 

 0.00 % 

% 

% 

2931-5009  Capacity & Skill Development of National Academy of Social Services 

1-Jul-17 30-Jun-22 to 

 343  1,153.60  35.37  11.83 
 1,153.60 

 0.00 

 299.00 
 299.00 

 0.00 
 35.37 

 0.00 
 11.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.00 

 17.00 

 926.25 
 0.00 

 80.29 % 

% 

 299.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-5015  Human Resources (HR) Management Software of Department of Social 

Services 

1-Jul-17 30-Jun-22 to 

 344  2,068.91  196.20  80.08 
 2,068.91 

 0.00 

 245.00 
 245.00 

 0.00 
 196.20 

 0.00 
 80.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 10.00 

 1,936.74 
 0.00 

 93.61 % 

% 

 245.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2931-5016  Development of the Living Standard of the Marginal People of Bangladesh 

1-Jul-17 31-Dec-22 to 

 345  7,084.22  1,563.51  93.40 
 7,084.22 

 0.00 

 1,674.00 
 1,674.00 

 0.00 
 1,563.51 

 0.00 
 93.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.00 

 24.00 

 6,821.41 
 0.00 

 96.29 % 

% 

 1,674.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

2931-1111  Extablishment of Social Service Complex in 64 Districts (1st Phase-22 Districts) 

1-Jul-17 30-Jun-23 to 

 346  36,634.51  8,111.80  99.76 
 36,634.51 

 0.00 

 8,131.00 
 8,131.00 

 0.00 
 8,111.80 

 0.00 
 99.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.00 

 22.00 

 25,350.72 
 0.00 

 69.20 % 

% 

 8,131.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 77.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1112  Child Sensitive Social Protection in Bangladesh (CSPB) (Phase-2) 

1-Jul-17 31-Dec-24 to 

 347  1,252.00  1,762.52  90.11 
 140.00 

 1,112.00 

 1,956.00 
 26.00 

 1,930.00 
 15.59 

 1,746.93 
 59.96 
 90.51 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 7.00 

 1,860.12 
 1,826.93 

 148.57 % 

% 

 17.60 
 67.69 % of Allocation : 

Taka Release : 
% 

UNICEF 

 30.00 

 164.29 % 

% 

% 

2931-1115  Expansion and Development of PROYASH at Jahangirabad Cantonment, 

Bogura 

1-Jan-18 30-Jun-22 to 

 348  3,569.89  724.88  66.99 
 3,569.89 

 0.00 

 1,082.00 
 1,082.00 

 0.00 
 724.88 

 0.00 
 66.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.56 

 17.09 

 3,830.81 
 765.97 
 107.31 % 

% 

 1,082.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.63 

 0.00 % 

% 

% 

2931-1116  Establishment/re-establishment of SarkariShishuParibar and Baby Home 

1-Jul-18 30-Jun-24 to 

 349  38,520.64  3,354.27  98.42 
 38,520.64 

 0.00 

 3,408.00 
 3,408.00 

 0.00 
 3,354.27 

 0.00 
 98.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.00 

 3,546.17 
 0.00 
 9.21 % 

% 

 3,408.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1118  Construction of Community Hospital Building of Anandapur Alhaj Ahmmed 

Ullah-Saleh Ahmed Socio-Economic Development 

1-May-18 30-Jun-22 to 

 350  4,861.97  1,111.96  100.00 
 3,833.59 
 1,028.38 

 1,112.00 
 1,112.00 

 0.00 
 1,111.96 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.00 

 22.00 

 4,780.78 
 947.57 
 98.33 % 

% 

 1,112.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 92.14 % 

% 

% 

2931-1119  Establishment of a Hundred Bedded Specialized Hospital in Cumilla 

1-Jan-17 30-Jun-23 to 

 351  4,934.40  400.00  100.00 
 4,934.40 

 0.00 

 400.00 
 400.00 

 0.00 
 400.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 13.00 

 2,339.94 
 0.00 

 47.42 % 

% 

 400.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 

2931-1120  Establishment of 50 Bedded Chapainawabgonj Diabetic Hospital, 

Chapainawabgonj 

1-Apr-18 30-Jun-22 to 

 352  2,806.70  1,197.59  99.72 
 2,181.18 

 625.52 

 1,201.00 
 1,201.00 

 0.00 
 1,197.59 

 0.00 
 99.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 15.00 

 2,749.73 
 556.94 
 97.97 % 

% 

 1,201.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 89.04 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1122  Establishment of National Heart Foundation Hospital, Rajshahi 

1-Jul-18 30-Jun-22 to 

 353  4,799.89  317.00  100.00 
 4,799.89 

 0.00 

 317.00 
 317.00 

 0.00 
 317.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 36.00 

 31.00 

 1,885.14 
 599.26 
 39.27 % 

% 

 317.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.00 

 0.00 % 

% 

% 

2931-1123  Establishment of Sunamgonj Diabetic Hospital 

1-Jul-18 31-Dec-22 to 

 354  1,848.05  535.00  100.00 
 1,848.05 

 0.00 

 535.00 
 535.00 

 0.00 
 535.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.00 

 31.00 

 1,069.20 
 234.20 
 57.86 % 

% 

 535.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 63.00 

 0.00 % 

% 

% 

2931-1124  Establishment of Advanced Pediatric Surgery & Stem cell Therapy Unit at 

Dhaka Shishu (Children) Hospital 

1-Jul-18 30-Jun-22 to 

 355  2,449.00  0.00  0.00 
 2,449.00 

 0.00 

 37.00 
 37.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.00 

 1.00 

 1,336.08 
 0.00 

 54.56 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1125  Safe Motherhood Activities in 06 Upazillas of Comilla District (2nd Phase) 

1-Oct-18 30-Jun-21 to 

 356  982.45  0.00  0.00 
 982.45 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.00 

 0.00 

 110.71 
 41.25 
 11.27 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

2931-1126  Establishment of Karimpur Noorjahan Shamsunnahar Mother and Child 

Specialized Hospital 

1-Jul-18 30-Jun-22 to 

 357  4,424.10  800.00  100.00 
 4,424.10 

 0.00 

 800.00 
 800.00 

 0.00 
 800.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.00 

 26.00 

 2,350.00 
 550.00 
 53.12 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.00 

 0.00 % 

% 

% 

2931-1127  Cash Transfer Modernization (CTM) 

1-Jul-18 30-Jun-23 to 

 358  21,443.78  2,291.21  54.03 
 378.89 

 21,064.89 

 4,241.00 
 78.00 

 4,163.00 
 50.44 

 2,240.77 
 64.67 
 53.83 

% 
% 
% 

 21,064.89  4,163.00 
 0.00 

 2,240.77 
 0.00 

 53.83 % 

%  0.00 

 20.00 

 12.00 

 2,299.71 
 3,912.40 

 10.72 % 

% 

 78.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 25.00 

 18.57 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1128  Development of Hazi Nowab Ali Khan Atimkhana 

1-Jan-19 31-Dec-21 to 

 359  1,971.64  0.00  0.00 
 1,971.64 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 2,376.45 
 411.66 
 120.53 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2931-1130  Establishment of Madaripur Diabetic Hospital 

1-Dec-18 30-Nov-22 to 

 360  2,153.31  350.00  100.00 
 2,153.31 

 0.00 

 350.00 
 350.00 

 0.00 
 350.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.00 

 18.00 

 591.40 
 171.00 
 27.46 % 

% 

 350.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.00 

 0.00 % 

% 

% 

2931-1131  Amader Gram Cancer Care & Research Center 

1-Jul-19 30-Jun-22 to 

 361  2,289.41  711.75  94.90 
 2,289.41 

 0.00 

 750.00 
 750.00 

 0.00 
 711.75 

 0.00 
 94.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.00 

 24.00 

 719.40 
 7.65 

 31.42 % 

% 

 750.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 36.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1132  Construction of Mohangonj Samajkallyan Balika Etim Khana 

1-Jul-19 30-Jun-23 to 

 362  633.04  100.00  100.00 
 633.04 

 0.00 

 100.00 
 100.00 

 0.00 
 100.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 75.00 

 25.00 

 100.00 
 0.00 

 15.80 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

2931-1133  Re-construction of the Training and Rehabilitation Centre of the Destitute 

Children, Konabari, Gazipur 

1-Jul-19 30-Jun-22 to 

 363  8,165.87  39.80  19.90 
 8,165.87 

 0.00 

 200.00 
 200.00 

 0.00 
 39.80 

 0.00 
 19.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 2.00 

 64.74 
 0.00 
 0.79 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 

2931-1134  Rehabilitation and socio-economic development through trade-basded training 

of distressed and helpless women in various upazilas of Faridpur and Rajbari districts 

1-Jul-19 31-Dec-21 to 

 364  1,633.34  291.20  99.73 
 1,633.34 

 0.00 

 292.00 
 292.00 

 0.00 
 291.20 

 0.00 
 99.73 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 1,632.33 
 326.66 
 99.94 % 

% 

 292.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1135  Improving the quality of life of the ultra-poor people of Lalmonirhat district 

through various training 

1-Jan-20 31-Dec-21 to 

 365  2,489.00  731.16  99.75 
 2,489.00 

 0.00 

 733.00 
 733.00 

 0.00 
 731.16 

 0.00 
 99.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.00 

 37.00 

 2,418.12 
 483.96 
 97.15 % 

% 

 733.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

2931-1137  Computer/IT training for the socio-economic development and rehabilitation of 

the Destitute children 

1-Jan-20 31-Dec-21 to 

 366  261.00  107.50  99.54 
 261.00 

 0.00 

 108.00 
 108.00 

 0.00 
 107.50 

 0.00 
 99.54 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.00 

 52.00 

 257.33 
 34.19 
 98.59 % 

% 

 108.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 

2931-1138  Development of Socio-economic conditionof backward & extreme poor people 

by self-employment work training 

1-Feb-20 30-Jun-22 to 

 367  4,000.00  1,558.00  100.00 
 4,000.00 

 0.00 

 1,558.00 
 1,558.00 

 0.00 
 1,558.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 43.00 

 43.00 

 3,198.22 
 505.55 
 79.96 % 

% 

 1,558.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1139  Establishment of Gazipur-6 Diabetic Hospital 

1-Jul-20 30-Jun-23 to 

 368  1,763.29  200.00  100.00 
 1,763.29 

 0.00 

 200.00 
 200.00 

 0.00 
 200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 16.00 

 233.21 
 33.21 
 13.23 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

2931-1140  Setara Safiullah Kidney and Disability Service Center, Narsingdi 

1-Jan-19 31-Dec-21 to 

 369  2,488.00  1,018.89  99.11 
 2,488.00 

 0.00 

 1,028.00 
 1,028.00 

 0.00 
 1,018.89 

 0.00 
 99.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 57.00 

 52.00 

 1,726.89 
 511.00 
 69.41 % 

% 

 1,028.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.00 

 0.00 % 

% 

% 

2931-1141  Establishment of Kidney Hospital, Sylhet 

1-Jul-20 30-Jun-23 to 

 370  2,500.00  0.00  0.00 
 2,500.00 

 0.00 

 20.00 
 20.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1142  Establishment of Bangladesh Poverty Alleviation Organization Health Service 

Center in Char Fashion Upazila 

1-Jan-21 30-Jun-23 to 

 371  2,739.00  2.19  27.38 
 2,739.00 

 0.00 

 8.00 
 8.00 
 0.00 

 2.19 
 0.00 

 27.38 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 4.00 

 186.54 
 175.00 

 6.81 % 

% 

 8.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 

2931-1143  Establishment of Heart Foundation Hospital Chapainawabganj 

1-Jul-20 30-Jun-23 to 

 372  2,563.00  0.40  8.00 
 2,563.00 

 0.00 

 5.00 
 5.00 
 0.00 

 0.40 
 0.00 

 8.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 1.00 

 4.52 
 3.00 
 0.18 % 

% 

 5.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

2931-1144  Establishment of Khan Bari Community Hospital, Pachkhola, Madaripur. 

1-Jan-21 31-Dec-23 to 

 373  4,141.00  1,200.00  100.00 
 4,141.00 

 0.00 

 1,200.00 
 1,200.00 

 0.00 
 1,200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 43.00 

 43.00 

 1,741.37 
 541.37 
 42.05 % 

% 

 1,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 47.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1145  Construction of Shahjadpur Fazlul Haque Veterans Home (including Therapy 

Center) and Vocational Training Center for Backward Adolescents in Sirajganj District 

1-Jan-20 31-Dec-22 to 

 374  2,473.00  911.96  97.33 
 2,473.00 

 0.00 

 937.00 
 937.00 

 0.00 
 911.96 

 0.00 
 97.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.20 

 40.00 

 2,390.71 
 548.80 
 96.67 % 

% 

 937.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

2931-1146  Establishment of Samsuddin Golejan Training Complex and Health Center for 

the welfare of the disabled, widows and the destitute. 

1-Jul-20 30-Jun-22 to 

 375  2,776.61  404.96  99.99 
 2,776.61 

 0.00 

 405.00 
 405.00 

 0.00 
 404.96 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 41.00 

 41.00 

 1,104.96 
 700.00 
 39.80 % 

% 

 405.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 

2931-1147  Provide employment oriented training to improve the living standards of the 
neglected, widows, destitute, backward and   
behindhand communities 

1-Jan-20 30-Jun-22 to 

 376  2,427.63  969.59  99.96 
 1,939.55 

 488.08 

 970.00 
 970.00 

 0.00 
 969.59 

 0.00 
 99.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 52.03 

 52.02 

 2,427.63 
 488.08 
 100.00 % 

% 

 969.79 
 99.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.98 

 100.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1148  Establishment of 25-bed Peace Shelter in 8 Government Children's Families. 

1-Jul-20 30-Jun-22 to 

 377  7,399.00  546.77  93.63 
 7,399.00 

 0.00 

 584.00 
 584.00 

 0.00 
 546.77 

 0.00 
 93.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.89 

 7.39 

 570.17 
 0.00 
 7.71 % 

% 

 581.50 
 99.57 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.00 

 0.00 % 

% 

% 

2931-1149  Sustainable training in improving the living standards of the poor, widows, 

unemployed, disabled, marginalized and disadvantaged people 

1-Jan-21 31-Dec-22 to 

 378  2,278.00  949.82  99.98 
 2,278.00 

 0.00 

 950.00 
 950.00 

 0.00 
 949.82 

 0.00 
 99.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 57.00 

 57.00 

 970.95 
 15.28 
 42.62 % 

% 

 950.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

2931-1150  Mitigation of Corona economic losses by increasing agricultural production 
through the use of sustainable greenhouse technologies and the supply of improved 

agricultural inputs 

1-Jan-21 30-Jun-23 to 

 379  4,921.00  728.34  58.83 
 4,921.00 

 0.00 

 1,238.00 
 1,238.00 

 0.00 
 728.34 

 0.00 
 58.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 12.00 

 914.01 
 155.18 
 18.57 % 

% 

 798.56 
 64.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1151  Establishment of Inclusive Eye Care Facilities Hospital 

1-Jan-21 30-Jun-23 to 

 380  2,496.00  498.57  99.71 
 1,498.00 

 0.00 

 500.00 
 500.00 

 0.00 
 498.57 

 0.00 
 99.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 41.00 

 33.00 

 689.70 
 191.13 
 27.63 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.00 

 0.00 % 

% 

% 

2931-1152  Prafulla Pratibha Veterans Home, Orphanage and Help Center for Special 

Needs Magura 

1-Jul-20 30-Jun-23 to 

 381  2,255.53  644.28  99.89 
 2,255.53 

 0.00 

 645.00 
 645.00 

 0.00 
 644.28 

 0.00 
 99.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 40.00 

 1,122.44 
 478.16 
 49.76 % 

% 

 645.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 

2931-1153  Provide training in various trades for social development and empowerment of 

marginalized, backward, orphaned and disadvantaged people 

1-Jan-21 31-Dec-22 to 

 382  1,739.00  1,006.72  95.88 
 1,739.00 

 0.00 

 1,050.00 
 1,050.00 

 0.00 
 1,006.72 

 0.00 
 95.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 57.00 

 1,246.98 
 240.26 
 71.71 % 

% 

 1,050.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1154  Awareness raising and medical management of arsenicosis patients 

1-Jul-21 31-Dec-22 to 

 383  1,115.00  599.55  99.93 
 1,115.00 

 0.00 

 600.00 
 600.00 

 0.00 
 599.55 

 0.00 
 99.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 60.00 

 613.38 
 13.83 
 55.01 % 

% 

 600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

2931-1155  Improving the quality of life through various trainings for the helpless, destitute 

and unemployed people of Patuakhali district. 

1-Jul-21 30-Jun-23 to 

 384  2,494.00  404.98  67.50 
 2,494.00 

 0.00 

 600.00 
 600.00 

 0.00 
 404.98 

 0.00 
 67.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.00 

 27.00 

 551.96 
 146.98 
 22.13 % 

% 

 450.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.00 

 0.00 % 

% 

% 

2931-1156  Socio-economic development project by providing employment opportunities to 

poor widows, abandoned husbands and the poorest of the poor. 

1-Jul-21 31-Dec-23 to 

 385  3,875.00  795.30  99.41 
 3,875.00 

 0.00 

 800.00 
 800.00 

 0.00 
 795.30 

 0.00 
 99.41 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 948.67 
 153.37 
 24.48 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1157  Suffix: Prosperity through youth training 

1-Jul-21 30-Jun-24 to 

 386  4,981.00  569.89  99.81 
 4,981.00 

 0.00 

 571.00 
 571.00 

 0.00 
 569.89 

 0.00 
 99.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 698.58 
 128.69 
 14.02 % 

% 

 571.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

2931-1158  Protection and intensive care of 85 government child families through controlled 

access and technical monitoring management 

1-Jul-21 30-Jun-23 to 

 387  4,681.00  4.44  10.09 
 4,681.00 

 0.00 

 44.00 
 44.00 

 0.00 
 4.44 
 0.00 

 10.09 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 1.00 

 4.44 
 0.00 
 0.09 % 

% 

 43.50 
 98.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

2931-1159  Rehabilitation and socio-economic development of poor and helpless people of 

Islampur, Melandah Bakshiganj Upazila of Jamalpur District through various trade trainings. 

1-Oct-21 30-Sep-23 to 

 388  2,096.00  0.00  0.00 
 2,096.00 

 0.00 

 50.00 
 50.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2931-1160  Poverty alleviation through development of trade based skills and capacity 
building through training among the destitute and poor people of Kotalipara, Tungipara and 

Moksudpur upazilas of Gopalganj district. 

1-Oct-21 30-Sep-23 to 

 389  2,296.00  0.00  0.00 
 2,296.00 

 0.00 

 50.00 
 50.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

2931-1161  Urban Management of Internal Migration Due to Climate Change (UMMCC) 

Phase-II 

1-Jan-18 31-Dec-22 to 

 390  14,985.00  0.00  0.00 
 14,985.00 

 0.00 

 1.00 
 0.00 
 1.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

2931-1163  Mobile Servicing, Driving, TV, Fridge Repair and Tailoring Science and 

Embroidery Training for Socio-Economic Development of Backward Communities 

1-Jul-21 30-Jun-23 to 

 391  909.00  129.33  82.90 
 909.00 

 0.00 

 156.00 
 156.00 

 0.00 
 129.33 

 0.00 
 82.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.16 

 14.23 

 258.33 
 0.00 

 28.42 % 

% 

 156.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.98 % 

 39,310.84  89.76 
 93.69 
 65.44 
 53.83 

 249,774.16 
 224,457.29 
 24,318.87 
 21,064.89 

 43,797.00 
 37,703.00 

 6,094.00 
 4,163.00 

 0.00 

 35,323.14 
 3,987.70 
 2,240.77 

 0.00  0.00 

 36,942.95 

National Handicapped Development Foundation 

2905-1112  Construction of sports complex for people with special needs 

1-Apr-21 31-Dec-23 to 

 392  44,754.00  0.00  0.00 
 44,754.00 

 0.00 

 152.00 
 152.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 0.00  0.00 
 0.00 
 0.00 
 0.00 

 44,754.00 
 44,754.00 

 0.00 
 0.00 

 152.00 
 152.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 
 0.00 
 0.00  0.00 

 0.00 

Social Welfare Council 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Social Welfare 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

2905-1111  Establishment of Social Welfare Building 

1-Jul-19 30-Jun-21 to 

 393  6,600.00  968.14  96.81 
 6,600.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 968.14 

 0.00 
 96.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 968.14 
 0.00 

 14.67 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 968.14  96.81 
 96.81 

 0.00 
 0.00 

 6,600.00 
 6,600.00 

 0.00 
 0.00 

 1,000.00 
 1,000.00 

 0.00 
 0.00 
 0.00 

 968.14 
 0.00 
 0.00 
 0.00  0.00 

 1,000.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  97.65 % 

 37,942.95  40,278.98  301,128.16 
 275,811.29 
 24,318.87 
 21,064.89 

 44,949.00 
 38,855.00 

 6,094.00 
 4,163.00 

 0.00 

 36,291.28 
 3,987.70 
 2,240.77 

 0.00 

 89.61 
 93.40 
 65.44 
 53.83 

 0.00 



233 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Women and Children Affairs 
Ministry's Own 

3001-5000  Multi-Sectoral Programme on Violence Against Women (4th Phase). 

1-Jul-16 30-Jun-22 to 

 394  13,193.59  2,207.68  84.46 
 7,851.36 
 5,342.23 

 2,614.00 
 1,550.00 
 1,064.00 

 1,391.79 
 815.89 

 89.79 
 76.68 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 6.38 

 11,453.47 
 4,964.72 

 86.81 % 

% 

 1,550.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DANIDA 

 76.46 

 92.93 % 

% 

% 

3001-5001  Strengthening Gender Responsive Budgeting in Bangladesh. 

1-Jul-17 31-Dec-23 to 

 395  459.23  16.81  62.26 
 359.69 
 99.54 

 27.00 
 12.00 
 15.00 

 9.25 
 7.56 

 77.08 
 50.40 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 142.47 
 44.52 
 31.02 % 

% 

 12.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UN Women 

 32.00 

 44.73 % 

% 

% 

3001-1111  Accelerating Protection for Children 

1-Jul-17 31-Dec-24 to 

 396  20,088.61  2,050.32  95.10 
 655.01 

 19,433.60 

 2,156.00 
 67.00 

 2,089.00 
 64.67 

 1,985.65 
 96.52 
 95.05 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 10.30 

 10,202.38 
 9,939.10 

 50.79 % 

% 

 67.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 52.00 

 51.14 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3001-1112  Early Learning for Child Development Project (3rd phase) (1st Revised) 

1-Oct-18 31-Dec-21 to 

 397  3,771.33  304.81  99.94 
 821.33 

 2,950.00 

 305.00 
 70.00 

 235.00 
 69.81 

 235.00 
 99.73 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 6.76 

 1,476.35 
 1,111.98 

 39.15 % 

% 

 70.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 41.00 

 37.69 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 4,579.62  89.76 
 90.38 
 89.45 

 0.00 

 37,512.76 
 9,687.39 

 27,825.37 
 0.00 

 5,102.00 
 1,699.00 
 3,403.00 

 0.00 
 0.00 

 1,535.52 
 3,044.10 

 0.00 
 0.00  0.00 

 1,699.00 

Autonomous Bodies & Other Institutions 

3005-1111  Establishment of Joyeeta Tower 

1-Apr-18 31-Dec-23 to 

 398  16,839.74  3,888.12  99.44 
 16,839.74 

 0.00 

 3,910.00 
 3,910.00 

 0.00 
 3,888.12 

 0.00 
 99.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 1.30 

 8,103.65 
 0.00 

 48.12 % 

% 

 3,910.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.03 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3005-1112  Capacity Development of Joyeeta Foundation 

1-Jan-19 31-Dec-23 to 

 399  26,299.45  3,800.78  95.02 
 26,299.45 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,800.78 

 0.00 
 95.02 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 35.00 

 9,178.55 
 0.00 

 34.90 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 7,688.90  97.20 
 97.20 

 0.00 
 0.00 

 43,139.19 
 43,139.19 

 0.00 
 0.00 

 7,910.00 
 7,910.00 

 0.00 
 0.00 
 0.00 

 7,688.90 
 0.00 
 0.00 
 0.00  0.00 

 7,910.00 

Department of Women Affairs 
3021-5039  Establishment of Vocational Training Centre and Hostel at Sonaimuri, Kaligong, 

Araihazar & Modhbaria Upazilla. 

1-Jul-14 30-Jun-23 to 

 400  5,249.70  451.07  88.79 
 5,249.70 

 0.00 

 508.00 
 508.00 

 0.00 
 451.07 

 0.00 
 88.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.68 

 8.62 

 4,713.78 
 0.00 

 89.79 % 

% 

 508.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3021-5002  Establishment of 20 Child Daycare Center Project 

1-Mar-16 28-Feb-23 to 

 401  6,886.50  1,046.44  72.67 
 6,886.50 

 0.00 

 1,440.00 
 1,440.00 

 0.00 
 1,046.44 

 0.00 
 72.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.91 

 15.20 

 4,290.55 
 0.00 

 62.30 % 

% 

 1,440.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

3021-5004  Income Generating Activities (IGA) Training for Women at Upazila Level 

1-Jan-17 31-Dec-22 to 

 402  59,103.28  15,212.37  101.38 
 59,103.28 

 0.00 

 15,006.00 
 15,006.00 

 0.00 
 15,212.37 

 0.00 
 101.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.67 

 25.74 

 42,211.53 
 0.00 

 71.42 % 

% 

 16,356.00 
 109.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.00 

 0.00 % 

% 

% 

3021-5007  Accelerating Action to End Child Marriage in Bangladesh. 

1-Nov-17 31-Dec-21 to 

 403  543.00  105.76  99.77 
 0.00 

 543.00 

 106.00 
 0.00 

 106.00 
 0.00 

 105.76 
 0.00 

 99.77 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 488.42 
 105.76 
 89.95 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 91.00 

 19.48 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3021-5006  Advancement of Women's Rights 

1-Nov-17 31-Dec-21 to 

 404  677.22  111.44  99.50 
 0.00 

 677.22 

 112.00 
 0.00 

 112.00 
 0.00 

 111.44 
 0.00 

 99.50 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 18.00 

 657.78 
 657.78 
 97.13 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNFPA 

 98.00 

 97.13 % 

% 

% 

3021-5005  Construction of New 10 Storied Building Adjacent to Nikhet Working Women 

Hostel and Development and Renovation of Physical Infrastructure of Existing Hostels 

1-Jan-17 30-Jun-22 to 

 405  3,669.94  1,194.50  95.56 
 3,669.94 

 0.00 

 1,250.00 
 1,250.00 

 0.00 
 1,194.50 

 0.00 
 95.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.06 

 32.55 

 3,589.07 
 0.00 

 97.80 % 

% 

 1,250.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.80 

 0.00 % 

% 

% 

3021-1111  Establishment of Kishor Kishori Club 

1-Jan-18 31-Dec-23 to 

 406  55,156.27  11,817.00  85.45 
 55,156.27 

 0.00 

 13,829.00 
 13,829.00 

 0.00 
 11,817.00 

 0.00 
 85.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.62 

 21.42 

 19,121.76 
 0.00 

 34.67 % 

% 

 12,479.00 
 90.24 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 36.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3021-1113  Establishment of Comunity Nursing Degree collage in Dhaka for Woman 

1-Jul-17 30-Jun-22 to 

 407  2,212.26  1.00  100.00 
 2,212.26 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 1.13 

 26.45 
 25.45 
 1.20 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.50 

 0.00 % 

% 

% 

3021-1114  National Resilience Programe (DWA part) 

1-Jan-18 31-Dec-22 to 

 408  3,416.55  482.51  97.48 
 258.94 

 3,157.61 

 495.00 
 21.00 

 474.00 
 19.65 

 462.86 
 93.57 
 97.65 

% 
% 
% 

 0.00  0.00 
 0.00 

 462.86 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 14.44 

 3,226.62 
 2,974.05 

 94.44 % 

% 

 20.25 
 96.43 % of Allocation : 

Taka Release : 
% 

DFID, SIDA, UN Women 

 95.00 

 94.19 % 

% 

% 

3021-1115  Enhancing Adaptive Capacities of Coastal Communities Especially Women, to 

Cope with Climate Change Induced Salinity 

1-Jul-19 31-Dec-24 to 

 409  27,686.71  6,799.82  98.18 
 6,716.00 

 20,970.71 

 6,926.00 
 1,735.00 
 5,191.00 

 1,644.61 
 5,155.21 

 94.79 
 99.31 

% 
% 
% 

 0.00  0.00 
 0.00 

 5,155.21 
 0.00 

 0.00 % 

%  0.00 

 25.02 

 24.56 

 10,505.25 
 8,594.85 

 37.94 % 

% 

 1,735.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 38.00 

 40.99 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3021-1116  Investment Component for Vulnerable Group Devlopment (ICVGD) (2nd phase) 

1-Jul-19 30-Jun-23 to 

 410  32,773.88  920.25  81.95 
 30,998.69 

 1,775.19 

 1,123.00 
 204.00 
 919.00 

 75.11 
 845.14 

 36.82 
 91.96 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.22 

 2.80 

 1,641.01 
 1,553.50 

 5.01 % 

% 

 137.00 
 67.16 % of Allocation : 

Taka Release : 
% 

WFP 

 5.00 

 87.51 % 

% 

% 

3021-1117  Construction of women's training center cum hostel at Shibchar upazila in 

Madaripur district 

1-Jul-20 30-Jun-22 to 

 411  1,857.38  334.81  43.77 
 1,857.38 

 0.00 

 765.00 
 765.00 

 0.00 
 334.81 

 0.00 
 43.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 354.05 
 0.00 

 19.06 % 

% 

 765.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.81 % 

 38,476.97  92.58 
 91.48 
 98.21 

 0.00 

 199,232.69 
 172,108.96 
 27,123.73 

 0.00 

 41,561.00 
 34,759.00 

 6,802.00 
 0.00 
 0.00 

 31,796.56 
 6,680.41 
 5,618.07 

 0.00  0.00 

 34,691.25 

Bangladesh Shishu Academy 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3005-1114  Integrated Community Based Center for Child Care, Protection and Swim-Safe 

Facilities Project 

1-Jan-22 31-Dec-24 to 

 412  27,182.30  36.00  100.00 
 21,761.57 

 5,420.73 

 36.00 
 0.00 

 36.00 
 0.00 

 36.00 
 0.00 

 100.00 

% 
% 
% 

 5,420.73  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.13 

 0.13 

 36.00 
 36.00 
 0.13 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.13 

 0.66 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 36.00  100.00 
 0.00 

 100.00 
 0.00 

 27,182.30 
 21,761.57 

 5,420.73 
 5,420.73 

 36.00 
 0.00 

 36.00 
 0.00 
 0.00 

 0.00 
 36.00 
 0.00 
 0.00  0.00 

 0.00 

National Women Agency 

3005-5020  District based Women Computer Training Project (64 district). 

1-Jul-13 30-Jun-23 to 

 413  11,879.25  1,837.41  97.42 
 11,879.25 

 0.00 

 1,886.00 
 1,886.00 

 0.00 
 1,837.41 

 0.00 
 97.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.88 

 15.47 

 9,736.71 
 0.00 

 81.96 % 

% 

 1,886.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.97 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3005-5001  Urban Based Marginal Women Development Project (2nd Phase) 

1-Jul-16 30-Jun-22 to 

 414  9,983.00  2,123.00  96.94 
 9,983.00 

 0.00 

 2,190.00 
 2,190.00 

 0.00 
 2,123.00 

 0.00 
 96.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 13.80 

 9,841.58 
 0.00 

 98.58 % 

% 

 2,123.00 
 96.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 

3005-5002  Tottha Apa : Empowering Women through ICT Towards Digital Bangladesh 

Project (2nd Phase) 

1-Apr-17 30-Jun-23 to 

 415  58,576.64  8,904.82  96.70 
 58,576.64 

 0.00 

 9,209.00 
 9,209.00 

 0.00 
 8,904.82 

 0.00 
 96.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 11.50 

 42,581.82 
 0.00 

 72.69 % 

% 

 9,209.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 74.00 

 0.00 % 

% 

% 

3005-1113  Promoting the development of women entrepreneurs in economic 

empowerment at the grassroots level 

10-Dec-21 31-Dec-25 to 

 416  42,798.00  7,481.00  97.92 
 42,798.00 

 0.00 

 7,640.00 
 7,640.00 

 0.00 
 7,481.00 

 0.00 
 97.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 17.98 

 7,557.98 
 0.00 

 17.66 % 

% 

 7,481.00 
 97.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 19.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Women and Children Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.92 % 

 20,346.23  97.23 
 97.23 

 0.00 
 0.00 

 123,236.89 
 123,236.89 

 0.00 
 0.00 

 20,925.00 
 20,925.00 

 0.00 
 0.00 
 0.00 

 20,346.23 
 0.00 
 0.00 
 0.00  0.00 

 20,699.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.55 % 

 64,999.25  71,127.72  430,303.83 
 369,934.00 
 60,369.83 

 5,420.73 

 75,534.00 
 65,293.00 
 10,241.00 

 0.00 
 0.00 

 61,367.21 
 9,760.51 
 5,618.07 

 0.00 

 94.17 
 93.99 
 95.31 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Labour and Employment 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Labour and Employment 
Ministry's Own 
3101-5003  Promoting Social Dialogue and Harmonius Industrial Relations in Bangladesh 

Ready Made Garment Industry. 

1-Jul-16 31-Dec-22 to 

 417  6,602.07  1,385.73  96.57 
 0.00 

 6,602.07 

 1,435.00 
 0.00 

 1,435.00 
 0.00 

 1,385.73 
 0.00 

 96.57 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.77 

 20.99 

 6,191.73 
 1,385.73 

 93.78 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Denmark, Sweden 

 93.27 

 20.99 % 

% 

% 

3101-1111  Improving Working Conditions in the Ready-made Garment Sector-RMGP 

(Phase-2) 

1-Jul-17 30-Jun-23 to 

 418  20,358.37  3,723.54  97.40 
 0.00 

 20,358.37 

 3,823.00 
 0.00 

 3,823.00 
 0.00 

 3,723.54 
 0.00 

 97.40 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.78 

 18.29 

 17,430.26 
 3,723.54 

 85.62 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

DFID 

 86.00 

 18.29 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 5,109.27  97.17 
 0.00 

 97.17 
 0.00 

 26,960.44 
 0.00 

 26,960.44 
 0.00 

 5,258.00 
 0.00 

 5,258.00 
 0.00 
 0.00 

 0.00 
 5,109.27 

 0.00 
 0.00  0.00 

 0.00 

Directorate of Labour 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Labour and Employment 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3141-5000  Construction of a labour welfare complex at Ghagra Rangamati 

1-Apr-17 30-Jun-22 to 

 419  6,169.01  964.05  82.61 
 6,169.01 

 0.00 

 1,167.00 
 1,167.00 

 0.00 
 964.05 

 0.00 
 82.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.70 

 14.62 

 5,965.95 
 0.00 

 96.71 % 

% 

 964.05 
 82.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 

3141-1111  Eradication of Hazardous Child Labour in Bangladesh (4th Phase) 

1-Jan-18 31-Dec-23 to 

 420  28,449.08  5,477.61  99.59 
 28,449.08 

 0.00 

 5,500.00 
 5,500.00 

 0.00 
 5,477.61 

 0.00 
 99.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.33 

 19.25 

 5,676.40 
 0.00 

 19.95 % 

% 

 5,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 

3141-1112  Construction of Female Workers' Hostels and Labour Welfare Centers with 05 
bedded Hospital facilities in a Multi-storied Accommodation at Bandar, Narayangonj and 

Kalurghat, Chittagong 

1-Apr-18 30-Jun-22 to 

 421  11,400.44  1,984.49  96.52 
 11,400.44 

 0.00 

 2,056.00 
 2,056.00 

 0.00 
 1,984.49 

 0.00 
 96.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.87 

 17.24 

 11,323.11 
 0.00 

 99.32 % 

% 

 2,056.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 



245 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Labour and Employment 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.67 % 

 8,426.15  96.60 
 96.60 

 0.00 
 0.00 

 46,018.53 
 46,018.53 

 0.00 
 0.00 

 8,723.00 
 8,723.00 

 0.00 
 0.00 
 0.00 

 8,426.15 
 0.00 
 0.00 
 0.00  0.00 

 8,520.05 

Department of Inspection for Factories and Establishments 

3105-1111  Implementation of CAP for Factories under Remediation Coordination Cell 

1-Jul-18 31-Dec-21 to 

 422  2,300.00  141.74  92.04 
 2,300.00 

 0.00 

 154.00 
 154.00 

 0.00 
 141.74 

 0.00 
 92.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.70 

 6.16 

 1,808.18 
 0.00 

 78.62 % 

% 

 154.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

3105-1112  National Occupational Health and Safety Training and Research Institute 

(NOHSTRI) 

1-Sep-18 31-Dec-22 to 

 423  16,528.33  1,560.00  29.06 
 16,528.33 

 0.00 

 5,368.00 
 5,368.00 

 0.00 
 1,560.00 

 0.00 
 29.06 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.47 

 6.59 

 6,873.74 
 0.00 

 41.59 % 

% 

 1,560.00 
 29.06 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.00 

 0.00 % 

% 

% 



246 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Labour and Employment 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3105-1113  Preliminary Safety Assessment an Structure, Fire and Electrical Aspects of and 

Unassessed Readymade Garments, Plastic and Chemical Factories 

1-Jul-19 30-Jun-22 to 

 424  4,712.57  1,417.51  99.82 
 4,712.57 

 0.00 

 1,420.00 
 1,420.00 

 0.00 
 1,417.51 

 0.00 
 99.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.13 

 30.07 

 2,684.33 
 0.00 

 56.96 % 

% 

 1,420.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.60 

 0.00 % 

% 

% 

3105-1114  Establishment of 13 DIG Office Building and Strengthening the Department of 

Inspection for Factories and Establishments 

1-Jul-19 31-Dec-22 to 

 425  24,450.00  1,089.29  91.92 
 24,450.00 

 0.00 

 1,185.00 
 1,185.00 

 0.00 
 1,089.29 

 0.00 
 91.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.84 

 4.45 

 1,665.22 
 0.00 
 6.81 % 

% 

 1,110.00 
 93.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  52.22 % 

 4,208.54  51.78 
 51.78 

 0.00 
 0.00 

 47,990.90 
 47,990.90 

 0.00 
 0.00 

 8,127.00 
 8,127.00 

 0.00 
 0.00 
 0.00 

 4,208.54 
 0.00 
 0.00 
 0.00  0.00 

 4,244.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Labour and Employment 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  75.75 % 

 12,764.05  17,743.96  120,969.87 
 94,009.43 
 26,960.44 

 0.00 

 22,108.00 
 16,850.00 

 5,258.00 
 0.00 
 0.00 

 12,634.69 
 5,109.27 

 0.00 
 0.00 

 80.26 
 74.98 
 97.17 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Housing and Public  Works 
Department of Urban Development 
3235-5002  Formulation of Integrated Planning Based on Tourism of Environment at 

Kuakata Coastal Area and Paira Port Area 

1-Jul-17 31-Dec-21 to 

 426  3,321.32  371.04  93.23 
 3,321.32 

 0.00 

 398.00 
 398.00 

 0.00 
 371.04 

 0.00 
 93.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 1,860.88 
 0.00 

 56.03 % 

% 

 398.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

3235-1112  Pilot Project to Formulate Integrated Development Plan in Nine Upazilas 

1-Jul-20 31-Dec-23 to 

 427  3,985.00  325.25  48.76 
 3,985.00 

 0.00 

 667.00 
 667.00 

 0.00 
 325.25 

 0.00 
 48.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 13.00 

 336.25 
 0.00 
 8.44 % 

% 

 348.00 
 52.17 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  70.05 % 

 696.29  65.38 
 65.38 

 0.00 
 0.00 

 7,306.32 
 7,306.32 

 0.00 
 0.00 

 1,065.00 
 1,065.00 

 0.00 
 0.00 
 0.00 

 696.29 
 0.00 
 0.00 
 0.00  0.00 

 746.00 

Public Works Department 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-5009  Construction of 456 flats for the Government Officials / Employees at  Malibagh, 

Dhaka . 

1-Jan-16 31-Dec-21 to 

 428  21,866.79  366.99  100.00 
 21,866.79 

 0.00 

 367.00 
 367.00 

 0.00 
 366.99 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 1.00 

 21,579.37 
 0.00 

 98.69 % 

% 

 367.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3251-5013  Building Protection Projects in the Town 

1-Jan-16 30-Jun-23 to 

 429  57,172.00  1,195.20  99.85 
 9,730.00 

 47,442.00 

 1,197.00 
 97.00 

 1,100.00 
 95.20 

 1,100.00 
 98.14 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 11,951.70 
 9,540.12 

 20.90 % 

% 

 1,197.00 
 1,234.02 % of Allocation : 

Taka Release : 
% 

JICA 

 26.00 

 20.11 % 

% 

% 

3251-5017  Construction of 672 Residential Flats Eight 15 storied building for Govt. Officers 

at Aligonj Narayangonj. 

1-Jan-16 30-Jun-22 to 

 430  40,243.08  3,549.94  78.89 
 40,243.08 

 0.00 

 4,500.00 
 4,500.00 

 0.00 
 3,549.94 

 0.00 
 78.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 11.00 

 23,087.99 
 0.00 

 57.37 % 

% 

 3,550.00 
 78.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 66.00 

 0.00 % 

% 

% 



250 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-5021  Construction of multi-storied residential building for judges in Azimpur of Dhaka. 

1-Jul-16 30-Jun-22 to 

 431  12,739.80  9,516.72  97.61 
 12,739.80 

 0.00 

 9,750.00 
 9,750.00 

 0.00 
 9,516.72 

 0.00 
 97.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 90.00 

 90.00 

 12,021.57 
 0.00 

 94.36 % 

% 

 9,562.00 
 98.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3251-5022  398 residential flats in 20 abandoned homes in Dhaka city, Gulshan, 

Dhanmondi and Mohammadpur. 

1-Jul-16 30-Jun-22 to 

 432  35,853.04  9,000.00  112.50 
 35,853.04 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 9,000.00 

 0.00 
 112.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 18,750.00 
 0.00 

 52.30 % 

% 

 9,000.00 
 112.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

3251-5025  Construction of Government Residential Flats & Dormitory at Abandoned 

House in Chittagong. 

1-Feb-17 30-Jun-23 to 

 433  47,661.00  5,687.99  109.28 
 47,661.00 

 0.00 

 5,205.00 
 5,205.00 

 0.00 
 5,687.99 

 0.00 
 109.28 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 17,886.47 
 0.00 

 37.53 % 

% 

 5,688.00 
 109.28 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-5024  Project on Promoting Building Safety for Disaster Risk Reduction. 

1-Apr-17 31-Dec-21 to 

 434  5,778.00  130.88  99.91 
 933.00 

 4,845.00 

 131.00 
 131.00 

 0.00 
 130.88 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 21.00 

 501.16 
 0.00 
 8.67 % 

% 

 131.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 100.00 

 0.00 % 

% 

% 

3251-5034  Development of Two Parks with Modern Facilities and One Play Ground on 

PWD Land Under the District of Cox's Bazar 

1-Oct-17 31-Dec-21 to 

 435  1,605.00  0.00  0.00 
 1,605.00 

 0.00 

 370.00 
 370.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 1,212.62 
 0.00 

 75.55 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.00 

 0.00 % 

% 

% 

3251-5028  Multistoried Govt. Office Building at Gopalgonj 

1-Sep-17 30-Jun-22 to 

 436  9,794.13  1,012.00  66.89 
 9,794.13 

 0.00 

 1,513.00 
 1,513.00 

 0.00 
 1,012.00 

 0.00 
 66.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.00 

 23.00 

 4,694.00 
 0.00 

 47.93 % 

% 

 1,013.00 
 66.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-5032  Construction of 288 Residential Flats for Govt. Officials (PWD and Architectural 

Department) at Gigatola, Dhaka. 

1-Sep-17 30-Jun-22 to 

 437  30,384.00  7,111.52  74.86 
 30,384.00 

 0.00 

 9,500.00 
 9,500.00 

 0.00 
 7,111.52 

 0.00 
 74.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 21,206.12 
 0.00 

 69.79 % 

% 

 7,125.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

3251-5033  Construction of Multistoried Residential Buildings at Motijheel Government 

Colony (Hospital Zone, Store Compound), Dhaka 

1-Sep-17 30-Jun-22 to 

 438  25,722.00  0.00  0.00 
 25,722.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 24,460.09 
 0.00 

 95.09 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3251-1112  Construction of 5 Nos Officers Quarter Bhaban at Noakhali Sadar 

1-Jan-18 30-Jun-22 to 

 439  21,905.40  10,069.54  95.98 
 21,905.40 

 0.00 

 10,491.00 
 10,491.00 

 0.00 
 10,069.54 

 0.00 
 95.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 45.00 

 21,249.91 
 0.00 

 97.01 % 

% 

 10,071.15 
 96.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-1111  Renovation Work and Internal Change of Different Halls and Cafeteria of Prime 

Minister Office 

1-Feb-18 30-Jun-22 to 

 440  3,407.00  433.41  86.68 
 3,407.00 

 0.00 

 500.00 
 500.00 

 0.00 
 433.41 

 0.00 
 86.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 14.00 

 1,540.33 
 0.00 

 45.21 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 

3251-1114  Construction of 288 Nos Residential Flats for the Government Officials at 

Section-6 Mirpur, Dhaka 

1-Jan-18 31-Dec-22 to 

 441  29,050.00  6,690.21  99.85 
 29,050.00 

 0.00 

 6,700.00 
 6,700.00 

 0.00 
 6,690.21 

 0.00 
 99.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 28,983.42 
 0.00 

 99.77 % 

% 

 6,700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3251-1115  Construction of Govt. Residential Flats for Govt. Officers/staffs at 

Tejgaon,Dhaka 

1-Jul-18 30-Jun-22 to 

 442  16,852.34  5,257.39  99.97 
 16,852.34 

 0.00 

 5,259.00 
 5,259.00 

 0.00 
 5,257.39 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.00 

 27.00 

 16,813.39 
 0.00 

 99.77 % 

% 

 5,259.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-1117  Flats) for Govt. offcers/staffs at CGS colony, Agarabad, Chiottagong. 

1-Jul-18 30-Jun-23 to 

 443  48,293.97  7,999.85  100.00 
 48,293.97 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 7,999.85 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 26,501.85 
 0.00 

 54.88 % 

% 

 8,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 77.00 

 0.00 % 

% 

% 

3251-1118  Modernization of required Electrical/Mechanical system of prime Minister's 

Office and Ganobhaban 

1-Jul-18 30-Jun-23 to 

 444  2,496.10  650.00  81.25 
 2,496.10 

 0.00 

 800.00 
 800.00 

 0.00 
 650.00 

 0.00 
 81.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 12.00 

 1,671.65 
 0.00 

 66.97 % 

% 

 650.00 
 81.25 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

3251-1120  Improvement of Infrastructure in Ramna Park and beutification of Ramna Lake 

in Dhaka. 

1-Oct-18 30-Jun-22 to 

 445  4,796.12  2,886.06  97.83 
 4,796.12 

 0.00 

 2,950.00 
 2,950.00 

 0.00 
 2,886.06 

 0.00 
 97.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 48.00 

 48.00 

 4,593.06 
 0.00 

 95.77 % 

% 

 3,032.00 
 102.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-1121  Construction of Multisroried govt. residential buildings at ajimpur Govt.Colony 

(Zone-A) 

1-Jan-19 31-Dec-23 to 

 446  192,180.57  18,777.84  116.79 
 192,180.57 

 0.00 

 16,078.00 
 16,078.00 

 0.00 
 18,777.84 

 0.00 
 116.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 21.00 

 18,828.84 
 0.00 
 9.80 % 

% 

 18,778.00 
 116.79 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 

3251-1122  Construction of 20 storied new office builiding in Bangladesh Secretariat 

1-Jan-19 30-Jun-23 to 

 447  42,098.34  5,199.99  77.61 
 42,098.34 

 0.00 

 6,700.00 
 6,700.00 

 0.00 
 5,199.99 

 0.00 
 77.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 13.00 

 5,711.52 
 0.00 

 13.57 % 

% 

 5,200.00 
 77.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.50 

 0.00 % 

% 

% 

3251-1123  Construction of Govrnment residential flats at 36 nos. abandoned plots in 

Chittagong 

1-Sep-18 30-Jun-23 to 

 448  113,185.94  3,303.98  82.52 
 113,185.94 

 0.00 

 4,004.00 
 4,004.00 

 0.00 
 3,303.98 

 0.00 
 82.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 4,404.36 
 0.00 
 3.89 % 

% 

 3,304.00 
 82.52 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-1124  Construction of Residential Flats for Government Employees at Paikpara, 

Mirpur, Dhaka 

1-Oct-19 30-Oct-22 to 

 449  108,845.60  13,000.00  113.04 
 108,845.60 

 0.00 

 11,500.00 
 11,500.00 

 0.00 
 13,000.00 

 0.00 
 113.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 21.98 

 13,033.00 
 0.00 

 11.97 % 

% 

 13,000.00 
 113.04 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 

3251-1125  Construction of Multistoried Govt. Office Building at Manikganj 

1-Jul-19 30-Jun-22 to 

 450  9,564.62  3,489.39  99.70 
 9,564.62 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 3,489.39 

 0.00 
 99.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 57.00 

 57.00 

 4,744.39 
 0.00 

 49.60 % 

% 

 3,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 77.00 

 0.00 % 

% 

% 

3251-1126  Construction of Multi storied Building for officers Club Complex in Dhaka 

1-Jul-19 30-Jun-23 to 

 451  22,806.79  3,899.96  205.26 
 22,806.79 

 0.00 

 1,900.00 
 1,900.00 

 0.00 
 3,899.96 

 0.00 
 205.26 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 3,899.96 
 0.00 

 17.10 % 

% 

 3,900.00 
 205.26 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-1127  mordanization and vertical Extentsion of Sobhanbag Mosque in Dhaka 

1-Mar-19 31-Dec-21 to 

 452  4,976.79  200.00  23.34 
 4,976.79 

 0.00 

 857.00 
 857.00 

 0.00 
 200.00 

 0.00 
 23.34 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 8.00 

 467.00 
 0.00 
 9.38 % 

% 

 200.00 
 23.34 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

3251-1128  Construction and Modernization of Relevant Works of Bangladesh Parliament, 

Member of Parliament Building and MP Hostels 

1-Dec-19 30-Jun-23 to 

 453  23,392.07  12,994.92  113.00 
 23,392.07 

 0.00 

 11,500.00 
 11,500.00 

 0.00 
 12,994.92 

 0.00 
 113.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 47.00 

 47.00 

 16,994.92 
 0.00 

 72.65 % 

% 

 13,000.00 
 113.04 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.00 

 0.00 % 

% 

% 

3251-1129  Renewal and Relevant works of Bangladesh Supreme court Bar Library 

Bhaban, Annex Bhaban and Auditorium 

1-Jan-20 30-Jun-22 to 

 454  1,748.00  925.71  99.97 
 1,748.00 

 0.00 

 926.00 
 926.00 

 0.00 
 925.71 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.00 

 46.00 

 1,714.71 
 0.00 

 98.10 % 

% 

 926.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3251-1130  Modernization of Special Security Force (SSF) Firing Range 

1-Jan-20 30-Jun-22 to 

 455  5,154.00  599.93  74.99 
 5,154.00 

 0.00 

 800.00 
 800.00 

 0.00 
 599.93 

 0.00 
 74.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 702.43 
 0.00 

 13.63 % 

% 

 600.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

3251-1131  Vertical Expansion of Architectural Building at Segunbagicha, Dhaka 

(Upgradation of Existing 7th Floor Building to 10th Floor) 

1-Jul-21 30-Jun-23 to 

 456  4,270.00  599.98  75.00 
 4,270.00 

 0.00 

 800.00 
 800.00 

 0.00 
 599.98 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 599.98 
 0.00 

 14.05 % 

% 

 600.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3251-1132  Ancillary works including conversion of North Plaza of Bangladesh Jatiya 

Sangsad Bhaban into office 

1-Jul-21 31-Dec-22 to 

 457  4,910.00  1,499.56  99.97 
 4,910.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,499.56 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 35.00 

 1,499.56 
 0.00 

 30.54 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  101.61 % 

 136,048.96  100.55 
 100.56 
 100.00 

 0.00 

 948,752.49 
 896,465.49 
 52,287.00 

 0.00 

 135,299.00 
 134,199.00 

 1,100.00 
 0.00 
 0.00 

 134,948.96 
 1,100.00 

 0.00 
 0.00  0.00 

 136,353.15 

Chittagong Development Authority 

3205-9991  Chittagong City Outer Ring Road (from Patenga  to Sagorica ). 

1-Jan-11 31-Dec-22 to 

 458  267,595.99  25,901.00  92.50 
 203,240.91 
 64,355.08 

 28,001.00 
 28,001.00 

 0.00 
 25,901.00 

 0.00 
 92.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.67 

 9.67 

 25,901.00 
 0.00 
 9.68 % 

% 

 25,901.00 
 92.50 % of Allocation : 

Taka Release : 
% 

JICA 

 9.67 

 0.00 % 

% 

% 

3205-0050  Construction of Dormetory and Commercial Building for Working Women 

Beside Patenga Saltgola Road 

1-Jan-09 30-Jun-22 to 

 459  9,201.86  0.00  0.00 
 9,201.86 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0076  Construction of CDA Squire at Nasirabad, Chittagong. 

1-Nov-11 30-Jun-23 to 

 460  16,748.01  2,000.00  100.00 
 16,748.01 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 9.00 

 6,405.68 
 0.00 

 38.25 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.00 

 0.00 % 

% 

% 

3205-5018  Construction of Link Road from Dhaka Trunk Road to Baizid Bostami Road 
including Loop Road at the outer pheriphery of Asian University for Women (AUW) at 

Chittagong. 

1-Oct-13 30-Jun-23 to 

 461  32,003.78  0.00  0.00 
 32,003.78 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 1.00 

 24,938.92 
 0.00 

 77.92 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.00 

 0.00 % 

% 

% 

3205-0089  Construction of 10-Storied Apartment Complex at Dewanhat, Chittagong. 

1-May-13 31-Dec-22 to 

 462  2,602.08  200.00  100.00 
 2,602.08 

 0.00 

 200.00 
 200.00 

 0.00 
 200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 1.00 

 1,223.78 
 0.00 

 47.03 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-5004  Construction of link road from Sirajuddaula road to Shah Amanat Bridge. 

1-Jun-16 30-Jun-23 to 

 463  22,071.81  1,195.50  99.96 
 22,071.81 

 0.00 

 1,196.00 
 1,196.00 

 0.00 
 1,195.50 

 0.00 
 99.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 1.00 

 15,093.84 
 0.00 

 68.39 % 

% 

 1,195.50 
 99.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

3205-0120  Development of Ananna Residential Area (2nd Phase). 

1-Jan-17 30-Dec-21 to 

 464  283,297.74  20.00  100.00 
 283,297.74 

 0.00 

 20.00 
 20.00 

 0.00 
 20.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 435.72 
 0.00 
 0.15 % 

% 

 20.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

3205-5008  Construction of Road Along the Karnafuli River (Kalurghat to Chaktai) 

1-Jul-17 30-Jun-23 to 

 465  231,024.20  18,750.00  75.00 
 231,024.20 

 0.00 

 25,000.00 
 25,000.00 

 0.00 
 18,750.00 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 18.00 

 115,609.63 
 0.00 

 50.04 % 

% 

 18,750.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 66.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-5009  Construction of Elevated Expressway at Chattogram from Lalkhan Bazar to 

Shah Amanat Airport 

1-Jul-17 30-Jun-24 to 

 466  325,083.94  63,152.00  110.87 
 325,083.94 

 0.00 

 56,960.00 
 56,960.00 

 0.00 
 63,152.00 

 0.00 
 110.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 20.00 

 231,222.74 
 0.00 

 71.13 % 

% 

 63,152.00 
 110.87 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

3205-1111  Re-excavation, Expansion Renovation and Development of Khal for Mitigation 

Water Laging at Chattogram City 

1-Jul-17 31-Dec-23 to 

 467  561,649.90  67,000.00  108.06 
 561,649.90 

 0.00 

 62,000.00 
 62,000.00 

 0.00 
 67,000.00 

 0.00 
 108.06 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 27.00 

 273,937.51 
 0.00 

 48.77 % 

% 

 67,000.00 
 108.06 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 77.00 

 0.00 % 

% 

% 

3205-1119  Preparation of Chittagong Metropoliton Master Plan 

1-Feb-20 30-Jun-24 to 

 468  3,332.88  338.00  96.85 
 3,332.88 

 0.00 

 349.00 
 349.00 

 0.00 
 338.00 

 0.00 
 96.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 340.05 
 0.00 

 10.20 % 

% 

 349.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.76 % 

 178,556.50  100.75 
 100.75 

 0.00 
 0.00 

 1,754,612.19 
 1,690,257.11 

 64,355.08 
 0.00 

 177,227.00 
 177,227.00 

 0.00 
 0.00 
 0.00 

 178,556.50 
 0.00 
 0.00 
 0.00  0.00 

 178,567.50 

Khulna Development Authority 

3205-0057  Development of Ahsanabad Residential Area. 

1-Jul-12 30-Jun-22 to 

 469  26,940.00  899.87  89.99 
 26,940.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 899.87 

 0.00 
 89.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 26,753.93 
 0.00 

 99.31 % 

% 

 899.87 
 89.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-9860  Widening and Improvement of Khulna Shipyard Road. 

1-Jul-13 31-Dec-23 to 

 470  25,921.08  1,000.00  49.93 
 25,921.08 

 0.00 

 2,003.00 
 2,003.00 

 0.00 
 1,000.00 

 0.00 
 49.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 11.00 

 9,826.92 
 0.00 

 37.91 % 

% 

 1,000.00 
 49.93 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-1115  Construction of 3 Link Roads Connecting Satkhira Road and City Bypass road 

1-Jul-18 31-Dec-22 to 

 471  39,466.94  2,490.00  49.80 
 39,466.94 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 2,490.00 

 0.00 
 49.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 9.00 

 7,908.01 
 0.00 

 20.04 % 

% 

 2,500.00 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.00 

 0.00 % 

% 

% 

3205-0142  Khulna KDA Bipani Bitan Project. 

1-Jul-21 31-Dec-23 to 

 472  9,829.00  80.00  100.00 
 9,829.00 

 0.00 

 80.00 
 80.00 

 0.00 
 80.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 80.00 
 0.00 
 0.81 % 

% 

 80.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  55.42 % 

 4,469.87  55.30 
 55.30 

 0.00 
 0.00 

 102,157.02 
 102,157.02 

 0.00 
 0.00 

 8,083.00 
 8,083.00 

 0.00 
 0.00 
 0.00 

 4,469.87 
 0.00 
 0.00 
 0.00  0.00 

 4,479.87 

Rajshahi Development Authority 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0064  Development of PRANTIK Residential Area. 

1-Jan-13 30-Jun-23 to 

 473  9,350.98  10.00  100.00 
 9,350.98 

 0.00 

 10.00 
 10.00 

 0.00 
 10.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.11 

 0.11 

 147.01 
 0.00 
 1.57 % 

% 

 10.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.58 

 0.00 % 

% 

% 

3205-5014  Construction of Connecting Road from Natore Road (RUET) to Rajshahi 

Bypass Road 

1-Feb-13 30-Jun-22 to 

 474  20,663.64  4,562.00  146.08 
 20,663.64 

 0.00 

 3,123.00 
 3,123.00 

 0.00 
 4,562.00 

 0.00 
 146.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.30 

 22.23 

 20,458.50 
 0.00 

 99.01 % 

% 

 4,562.00 
 146.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.93 

 0.00 % 

% 

% 

3205-5006  Revision of  Functional Master Plan and Detailed Area Plan to Make Rajshahi 

Metropolitan Development Plan (RMDP) Disaster Risk Sensitive. 

1-Jan-17 30-Jun-22 to 

 475  1,843.00  861.00  100.00 
 1,843.00 

 0.00 

 861.00 
 861.00 

 0.00 
 861.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.72 

 35.00 

 1,842.91 
 0.00 

 100.00 % 

% 

 861.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-5013  Construction of Father of the Nation Bangabandhu Sheikh Mujibur Rahman 

Square at Talaimary Chattar 

1-Nov-17 30-Jun-23 to 

 476  10,827.78  1,650.00  100.00 
 10,827.78 

 0.00 

 1,650.00 
 1,650.00 

 0.00 
 1,650.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.02 

 15.24 

 5,915.00 
 0.00 

 54.63 % 

% 

 1,650.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.94 

 0.00 % 

% 

% 

3205-1120  Beautification and Modernization of Shaheed Captain Munsur Ali Park and 

Development of Parijat Lake 

1-Jul-20 30-Jun-23 to 

 477  4,799.86  366.00  100.00 
 4,799.86 

 0.00 

 366.00 
 366.00 

 0.00 
 366.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.70 

 8.02 

 381.00 
 0.00 
 7.94 % 

% 

 366.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.34 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  123.94 % 

 7,449.00  123.94 
 123.94 

 0.00 
 0.00 

 47,485.26 
 47,485.26 

 0.00 
 0.00 

 6,010.00 
 6,010.00 

 0.00 
 0.00 
 0.00 

 7,449.00 
 0.00 
 0.00 
 0.00  0.00 

 7,449.00 

Rajdhani Unnayon Kartripakhya 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-8080  Development of Gulshan-Banani-Baridhara Lake. 

1-Apr-10 30-Jun-22 to 

 478  41,025.52  0.00  0.00 
 41,025.52 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.39 

 30,607.14 
 0.00 

 74.61 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

3205-0040  Purbachal New Town (Yousufgonj) Project. 

1-Jul-95 31-Dec-24 to 

 479  778,214.57  30,152.72  100.51 
 778,214.57 

 0.00 

 30,000.00 
 30,000.00 

 0.00 
 30,152.72 

 0.00 
 100.51 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.50 

 6.50 

 429,718.47 
 0.00 

 55.22 % 

% 

 30,152.72 
 100.51 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.00 

 0.00 % 

% 

% 

3205-0041  Uttara Model Residential Town (3rd Phase) Project. 

1-Jul-99 30-Jun-22 to 

 480  231,638.04  10,999.57  100.00 
 231,638.04 

 0.00 

 11,000.00 
 11,000.00 

 0.00 
 10,999.57 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 2.00 

 204,804.23 
 0.00 

 88.42 % 

% 

 10,999.57 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0044  Construction of Residential Flats in Sector-18 of Uttara for low and middle 

income group people (1st Revised) 

1-Nov-11 30-Jun-22 to 

 481  1,058,628.29  11,143.79  111.44 
 1,058,628.29 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 11,143.79 

 0.00 
 111.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 1.00 

 435,147.84 
 0.00 

 41.10 % 

% 

 11,143.79 
 111.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 43.00 

 0.00 % 

% 

% 

3205-5020  Uttara Lake Development Project. 

1-Jul-14 30-Jun-23 to 

 482  3,732.97  0.00  0.00 
 3,732.97 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.39 

 0.00 

 2,936.49 
 0.00 

 78.66 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.66 

 0.00 % 

% 

% 

3205-5001  Development and Excavation of 100-foot-wide Canal  beside Kuril Purbachal 

link Road (Kuril to sand river). 

1-Sep-15 31-Dec-22 to 

 483  1,032,966.21  131,909.00  99.91 
 1,032,966.21 

 0.00 

 132,029.00 
 132,029.00 

 0.00 
 131,909.00 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 13.00 

 865,056.80 
 0.00 

 83.74 % 

% 

 132,029.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-5025  Urban Resilience Project (RAJUK part). 

1-Jul-15 31-Oct-22 to 

 484  53,665.00  13,190.99  89.13 
 3,515.00 

 50,150.00 

 14,800.00 
 300.00 

 14,500.00 
 267.35 

 12,923.64 
 89.12 
 89.13 

% 
% 
% 

 50,150.00  14,500.00 
 0.00 

 12,923.64 
 0.00 

 89.13 % 

%  0.00 

 15.00 

 14.00 

 51,999.18 
 50,709.28 

 96.90 % 

% 

 300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 80.00 

 101.12 % 

% 

% 

3205-0128  Development of Physical Infrastructure for Residential and commercial in Jhilmil 

Residential Project Area 

1-Jul-17 30-Jun-23 to 

 485  42,508.10  3,312.89  109.66 
 42,508.10 

 0.00 

 3,021.00 
 3,021.00 

 0.00 
 3,312.89 

 0.00 
 109.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 3.00 

 8,155.21 
 0.00 

 19.19 % 

% 

 3,312.89 
 109.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 

3205-1114  Madani avenue to Balu river (Major Road-5) Widening and Balu river to 

Shitalkkhya (Major Road-5) road project 

1-Aug-18 30-Jun-23 to 

 486  125,452.96  19,937.82  99.69 
 125,452.96 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 19,937.82 

 0.00 
 99.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 15.00 

 91,612.32 
 0.00 

 73.03 % 

% 

 19,937.82 
 99.69 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0132  Contruction of Multistoried apartment in nine abandoned house at Gulshan, 

Mohammadpur, Lalmatia and Dhanmondi area of Dhaka 

1-Oct-18 30-Jun-24 to 

 487  33,965.04  3,578.56  89.46 
 33,965.04 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,578.56 

 0.00 
 89.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 10.00 

 16,986.47 
 0.00 

 50.01 % 

% 

 3,578.56 
 89.46 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.52 % 

 224,225.34  99.72 
 100.45 
 89.13 
 89.13 

 3,401,796.70 
 3,351,646.70 

 50,150.00 
 50,150.00 

 224,852.00 
 210,352.00 
 14,500.00 
 14,500.00 

 0.00 

 211,301.70 
 12,923.64 
 12,923.64 

 0.00  0.00 

 211,454.35 

Housing and Building Research Institute (IHBR) 
3205-5007  Technical Development to Upgrade Structure of Buildings in Desely Popolated 

Urbarn Areas and It's Strategic Implementation Towards Resilient Cities in Bangladesh. 

1-Apr-16 31-Jul-22 to 

 488  5,153.67  972.00  85.64 
 1,515.62 
 3,638.05 

 1,135.00 
 867.00 
 268.00 

 704.00 
 268.00 

 81.20 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.02 

 11.22 

 972.00 
 268.00 
 18.86 % 

% 

 704.00 
 81.20 % of Allocation : 

Taka Release : 
% 

JICA 

 11.22 

 7.37 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  81.20 % 

 972.00  85.64 
 81.20 

 100.00 
 0.00 

 5,153.67 
 1,515.62 
 3,638.05 

 0.00 

 1,135.00 
 867.00 
 268.00 

 0.00 
 0.00 

 704.00 
 268.00 

 0.00 
 0.00  0.00 

 704.00 

National Housing Authority 
3205-0001  Construction of 900 Residential Flat at Mohammadpur "F" Block  for Sale to the 

People of Limited Income Project (Revised). 

1-Jul-06 30-Jun-22 to 

 489  50,030.10  4,852.00  100.00 
 50,030.10 

 0.00 

 4,852.00 
 4,852.00 

 0.00 
 4,852.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 4.00 

 45,750.45 
 0.00 

 91.45 % 

% 

 4,852.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-0004  Construction of Residential-cum-Commercial 12-storied Buildings at Asad 
Avenue in Mohammadpur near Town Hall (1360 sqft 66 nos, Flats and 78732 sqft 

Commercial Space). 

1-Mar-08 31-Dec-21 to 

 490  5,234.59  0.00  0.00 
 5,234.59 

 0.00 

 209.00 
 209.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0019  Construction of 14 storied 1250 sqft 100 flats at Section-15,Mirpur. 

1-Jul-11 30-Mar-22 to 

 491  4,573.00  41.44  70.24 
 4,573.00 

 0.00 

 59.00 
 59.00 

 0.00 
 41.44 

 0.00 
 70.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.06 

 5.06 

 4,550.05 
 0.00 

 99.50 % 

% 

 41.44 
 70.24 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-0028  Construction of 1230. 75 sqft.676 residential flats for Govt/Semi Government 

officers at Joynagar, Section 15,Mirpur,Dhaka. 

1-Jul-11 30-Jun-23 to 

 492  37,668.61  2,999.00  100.00 
 37,668.61 

 0.00 

 2,999.00 
 2,999.00 

 0.00 
 2,999.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 8.50 

 28,276.50 
 0.00 

 75.07 % 

% 

 2,999.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.00 

 0.00 % 

% 

% 

3205-0066  Construction of Residental Flats on Government Land at Cox's Bazar 

1-Dec-12 30-Jun-22 to 

 493  17,738.32  0.00  0.00 
 17,738.32 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0070  Development  Residential Plot at sadar Upazila in the District of Jhenidah. 

1-Sep-12 31-Dec-22 to 

 494  3,214.77  1.00  2.44 
 3,214.77 

 0.00 

 41.00 
 41.00 

 0.00 
 1.00 
 0.00 

 2.44 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 1.00 

 2,473.87 
 0.00 

 76.95 % 

% 

 1.00 
 2.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-0091  Development of Sites and Services Residential Plot for low and middle income 

group people at Baoufal Upazila of Patuakhali District 

1-Jan-14 31-Dec-21 to 

 495  1,224.47  0.00  0.00 
 1,224.47 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

3205-0096  Construction of 132 Residential Flats for the Govt. Officers at Lalmatia of 

Mohammadpur in Dhaka 

1-Nov-14 30-Jun-22 to 

 496  15,268.47  1.00  100.00 
 15,268.47 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 13,977.00 
 0.00 

 91.54 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0102  Construction of Residential Flats (1040) in ten 14-storied building  for the small 

& medium income people at Section-9 of Mirpur. 

1-Mar-15 30-Jun-22 to 

 497  69,891.57  5,312.00  100.00 
 69,891.57 

 0.00 

 5,312.00 
 5,312.00 

 0.00 
 5,312.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.50 

 0.50 

 70,162.36 
 0.00 

 100.39 % 

% 

 5,312.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-0103  Development of Site and Services Residential and Commercial Plots for Low 
and Middle Income Group of People at Kismat Zafrabad Mouza, Mirsarai Upazilla, 

Chittagong District 

1-Apr-15 30-Jun-23 to 

 498  4,237.21  2.00  100.00 
 4,237.21 

 0.00 

 2.00 
 2.00 
 0.00 

 2.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 0.47 

 3,683.69 
 0.00 

 86.94 % 

% 

 2.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.47 

 0.00 % 

% 

% 

3205-0104  Construction of Residential Building at Firozshah & Halishahar Housing Estate 

in Chittagong (Phase-III). 

1-Apr-15 31-Dec-22 to 

 499  9,158.06  4,202.00  100.00 
 9,158.06 

 0.00 

 4,202.00 
 4,202.00 

 0.00 
 4,202.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 25.00 

 5,015.00 
 0.00 

 54.76 % 

% 

 4,202.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0109  Development of Sites and Services  Residential Plots   for the Low and Middle-

income people  at at Purbachar mouja, Nolcity upazila in Jhalokati District. 

1-Jul-15 31-Dec-22 to 

 500  1,791.98  150.00  105.63 
 1,791.98 

 0.00 

 142.00 
 142.00 

 0.00 
 150.00 

 0.00 
 105.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 15.00 

 1,410.07 
 0.00 

 78.69 % 

% 

 150.00 
 105.63 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.00 

 0.00 % 

% 

% 

3205-0110  Development of Sites and Services Residential Plots in Kushtia Housing Estate  

(4th Phase). 

1-Oct-15 30-Jun-24 to 

 501  3,103.62  1.00  100.00 
 3,103.62 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 2,521.98 
 0.00 

 81.26 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.00 

 0.00 % 

% 

% 

3205-5005  Low Income Community Housing Support Project 

1-Apr-16 31-Dec-22 to 

 502  36,360.00  5,459.21  99.22 
 5,935.00 

 30,425.00 

 5,502.00 
 2.00 

 5,500.00 
 2.00 

 5,457.21 
 100.00 
 99.22 

% 
% 
% 

 30,425.00  5,500.00 
 0.00 

 5,457.21 
 0.00 

 99.22 % 

%  0.00 

 30.00 

 24.00 

 16,699.28 
 5,457.21 

 45.93 % 

% 

 2.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 75.00 

 17.94 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0112  Development of Sites and Services Residential Plots for Law and Middle-

income Group People at Sribodi Upazila of Sherpur District 

1-Feb-16 30-Jun-22 to 

 503  1,206.22  0.00  0.00 
 1,206.22 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 716.35 
 0.00 

 59.39 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.00 

 0.00 % 

% 

% 

3205-0113  Construction of 10-storey residential flat at Chittagong Firoz Shah and 

Halishahar Housing Estates. 

1-Dec-13 31-Dec-22 to 

 504  10,928.31  1,453.00  100.00 
 10,928.31 

 0.00 

 1,453.00 
 1,453.00 

 0.00 
 1,453.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 21.00 

 4,057.40 
 0.00 

 37.13 % 

% 

 1,453.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.00 

 0.00 % 

% 

% 

3205-0114  Site & Services Residential Plot Development at Terakhadia of Rajshahi 

District. 

1-Jul-16 31-Dec-21 to 

 505  1,964.65  0.00  0.00 
 1,964.65 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 821.80 
 0.00 

 41.83 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0115  Construction of NHA Commercial Complex at Jessore Housing Estate. 

1-Apr-16 30-Jun-24 to 

 506  7,996.96  202.00  100.00 
 7,996.96 

 0.00 

 202.00 
 202.00 

 0.00 
 202.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 3.50 

 2,555.82 
 0.00 

 31.96 % 

% 

 202.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

3205-0116  Site and Services Residential Plot Development for small and middle-income 

people in Sadar upazila of Habiganj district. 

1-Jul-16 30-Jun-23 to 

 507  1,916.46  31.00  100.00 
 1,916.46 

 0.00 

 31.00 
 31.00 

 0.00 
 31.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 20.00 

 960.44 
 0.00 

 50.12 % 

% 

 31.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

3205-0118  Construction of 15 14-storeid residential flats (second phase) in section 9 of 

Mirpur, Dhaka . 

1-Jan-17 30-Jun-23 to 

 508  109,316.95  8,998.00  100.00 
 109,316.95 

 0.00 

 8,998.00 
 8,998.00 

 0.00 
 8,998.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 8.00 

 52,837.86 
 0.00 

 48.33 % 

% 

 8,998.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0119  Construction of 54 residential flats for sale to the National Housing Authority's 

own employees at Lalmatia Housing Estate of Dhaka. 

1-Jan-17 30-Jun-22 to 

 509  2,357.06  727.91  76.46 
 2,357.06 

 0.00 

 952.00 
 952.00 

 0.00 
 727.91 

 0.00 
 76.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.00 

 12.00 

 2,081.22 
 0.00 

 88.30 % 

% 

 727.91 
 76.46 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.00 

 0.00 % 

% 

% 

3205-0121  Construction of Residential Flats 72 (Revised 88) for Government Officer of 

Housing Estate in Lalmatia 

1-Jan-17 31-Dec-22 to 

 510  8,634.70  1,866.90  78.81 
 8,634.70 

 0.00 

 2,369.00 
 2,369.00 

 0.00 
 1,866.90 

 0.00 
 78.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 21.00 

 4,696.16 
 0.00 

 54.39 % 

% 

 1,866.90 
 78.81 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

3205-0122  Community Center cum Office Space Construction Project at Lalmatia, Dhaka, 

1-Apr-17 30-Jun-22 to 

 511  2,171.99  0.00  0.00 
 2,171.99 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 1,909.11 
 0.00 

 87.90 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0123  Residential Flat Construction Project for sale to the government, semi-

government and autonomous establishment officials at Section-16 Mirpur 

1-Jan-17 30-Jun-22 to 

 512  54,625.51  10,620.00  100.00 
 54,625.51 

 0.00 

 10,620.00 
 10,620.00 

 0.00 
 10,620.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 21.00 

 14,613.77 
 0.00 

 26.75 % 

% 

 10,620.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

3205-0124  Dadabhai Satellite town Residential zone development project at Shibchor 

upzazila, Madaripur district (2nd Phase) 

1-Apr-17 30-Jun-22 to 

 513  3,529.13  0.00  0.00 
 3,529.13 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 4.00 

 3,883.80 
 0.00 

 110.05 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 

3205-0126  Residentail Plot development for low and middle income people under site and 

services at Sonapur,  Noakhali District. 

1-Jan-17 21-Dec-22 to 

 514  2,264.69  0.00  0.00 
 2,264.69 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0127  Development of sites and services Residential plots for low and middle income 

people at Maijdee (Adjacent to Railway Station), Noakhali District. 

1-Jul-17 30-Jun-23 to 

 515  589.72  1.00  100.00 
 589.72 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 1.00 

 1.00 
 0.00 
 0.17 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 26.00 

 0.00 % 

% 

% 

3205-0130  Dadavai Satellite Town Commercial and Residential Zone Development Project 

at Shibchar Upazila, Madaripur District (3rd Phase) 

1-Oct-17 31-Dec-22 to 

 516  4,629.72  500.00  100.00 
 4,629.72 

 0.00 

 500.00 
 500.00 

 0.00 
 500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.80 

 10.80 

 3,818.49 
 0.00 

 82.48 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-0131  Construction of residential flats in various abandoned houses in Dhanmondi 

and Mohammadpur of Dhaka (Housing Dhanmondi) 

1-Jan-18 30-Jun-22 to 

 517  22,413.71  150.00  100.00 
 22,413.71 

 0.00 

 150.00 
 150.00 

 0.00 
 150.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 2.00 

 8,444.51 
 0.00 

 37.68 % 

% 

 150.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0133  Construction of residential flat at G-block of Hlisahar housing estate in 

Chittogram 

1-Oct-17 31-Dec-22 to 

 518  19,707.78  1,553.00  100.00 
 19,707.78 

 0.00 

 1,553.00 
 1,553.00 

 0.00 
 1,553.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.00 

 10.00 

 3,594.95 
 0.00 

 18.24 % 

% 

 1,553.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 37.00 

 0.00 % 

% 

% 

3205-0134  Constrction of 533 residential flat for slumdwellers in section eleven of Mirpur, 

dhaka 

1-Oct-17 30-Jun-22 to 

 519  14,877.86  7,859.00  100.00 
 14,877.86 

 0.00 

 7,859.00 
 7,859.00 

 0.00 
 7,859.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 11.00 

 14,589.70 
 0.00 

 98.06 % 

% 

 7,859.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-0135  Construction of modern NHA multipurpose tower at A-block of Halisahar 

Housing estate in Chottogram 

1-Jul-18 31-Dec-22 to 

 520  22,299.57  2,030.00  100.00 
 22,299.57 

 0.00 

 2,030.00 
 2,030.00 

 0.00 
 2,030.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 14.50 

 3,282.94 
 0.00 

 14.72 % 

% 

 2,030.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0137  Development of site and services Residential Plots for Low and Middle Income 

group of people at Pirojpur Sadar upazila, Pirojpur 

1-May-19 31-Dec-22 to 

 521  2,467.53  402.00  100.00 
 2,467.53 

 0.00 

 402.00 
 402.00 

 0.00 
 402.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 28.00 

 2,371.37 
 0.00 

 96.10 % 

% 

 402.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

3205-0140  Site and Services Residential Plot Development Project for Self and Low 

Income People in Rangunia Upazila of Chittagong District. 

1-Jan-20 30-Jun-23 to 

 522  4,184.00  0.00  0.00 
 4,184.00 

 0.00 

 3,685.00 
 3,685.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 0.00 

 8.50 
 0.00 
 0.20 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

3205-0141  Construction project of residential flats on Asad Avenue (Housing 
Konakchampa) and Saat Masjid Road (Housing Dolanchampa) in Mohammadpur Housing 

Estate, Dhaka. 

1-Mar-21 31-Dec-24 to 

 523  46,919.00  51.00  24.88 
 46,919.00 

 0.00 

 205.00 
 205.00 

 0.00 
 51.00 

 0.00 
 24.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 1.00 

 51.00 
 0.00 
 0.11 % 

% 

 51.00 
 24.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  91.79 % 

 59,465.46  92.43 
 91.79 
 99.22 
 99.22 

 604,496.29 
 574,071.29 
 30,425.00 
 30,425.00 

 64,339.00 
 58,839.00 

 5,500.00 
 5,500.00 

 0.00 

 54,008.25 
 5,457.21 
 5,457.21 

 0.00  0.00 

 54,008.25 

Cox’s Bazar Development  Authority 
3205-1116  Construction of maltistoried office building for Cox'sbazar Development 

Authority 

1-Oct-17 30-Jun-22 to 

 524  11,484.41  2,651.00  100.00 
 11,484.41 

 0.00 

 2,651.00 
 2,651.00 

 0.00 
 2,651.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 11,484.00 
 0.00 

 100.00 % 

% 

 2,651.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

3205-1118  Holyday Mor Bazarghata Larpara (Bus stand) Main Road Reconstruction & 

Widening Project of Cox's Bazar District 

1-Jul-19 31-Dec-22 to 

 525  25,881.60  8,348.00  100.00 
 25,881.60 

 0.00 

 8,348.00 
 8,348.00 

 0.00 
 8,348.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 43.00 

 12,412.00 
 0.00 

 47.96 % 

% 

 8,348.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3205-0138  Bazar Development Authority Residential Flat Development Project-1 

1-Jul-19 30-Jun-22 to 

 526  15,275.14  5,516.23  91.94 
 15,275.14 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 5,516.23 

 0.00 
 91.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 42.00 

 9,965.65 
 0.00 

 65.24 % 

% 

 5,516.23 
 91.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.00 

 0.00 % 

% 

% 

3205-1121  Survey for Master Plan Preparation of Cox'sBazar District 

1-Apr-21 31-Mar-24 to 

 527  19,407.00  1.00  100.00 
 19,407.00 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.00 

 1.00 
 0.00 
 0.01 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.15 % 

 16,516.23  97.15 
 97.15 

 0.00 
 0.00 

 72,048.15 
 72,048.15 

 0.00 
 0.00 

 17,000.00 
 17,000.00 

 0.00 
 0.00 
 0.00 

 16,516.23 
 0.00 
 0.00 
 0.00  0.00 

 16,516.23 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Housing and Public  Works 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.45 % 

 610,278.35  628,399.65  6,943,808.09 
 6,742,952.96 

 200,855.13 
 80,575.00 

 635,010.00 
 613,642.00 
 21,368.00 
 20,000.00 

 0.00 

 608,650.80 
 19,748.85 
 18,380.85 

 0.00 

 98.96 
 99.19 
 92.42 
 91.90 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Information and Broadcasting 
Ministry's Own 
3301-5000  Advocacy, Communication and Awareness Building for Children and Women 

(5th Phase) 

1-Jul-17 30-Jun-22 to 

 528  13,962.00  2,157.98  99.68 
 5,462.00 
 8,500.00 

 2,165.00 
 1,165.00 
 1,000.00 

 1,162.74 
 995.24 

 99.81 
 99.52 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.51 

 15.45 

 13,504.40 
 8,343.20 

 96.72 % 

% 

 1,165.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 98.00 

 98.16 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 2,157.98  99.68 
 99.81 
 99.52 

 0.00 

 13,962.00 
 5,462.00 
 8,500.00 

 0.00 

 2,165.00 
 1,165.00 
 1,000.00 

 0.00 
 0.00 

 1,162.74 
 995.24 

 0.00 
 0.00  0.00 

 1,165.00 

Department of Mass Communication 

3335-1111  Strengthening the Motivational and Publicity Program for the Development of 

Rural People (1st Revised) 

1-Apr-18 30-Jun-22 to 

 529  10,736.43  1,995.09  99.75 
 10,736.43 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,995.09 

 0.00 
 99.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.63 

 18.58 

 10,320.20 
 0.00 

 96.12 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3335-1112  Construction of modern information complex at district level 

1-Jan-21 30-Dec-23 to 

 530  110,365.86  309.24  97.86 
 110,365.86 

 0.00 

 316.00 
 316.00 

 0.00 
 309.24 

 0.00 
 97.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.29 

 0.29 

 309.24 
 0.00 
 0.28 % 

% 

 316.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.01 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 2,304.33  99.50 
 99.50 

 0.00 
 0.00 

 121,102.29 
 121,102.29 

 0.00 
 0.00 

 2,316.00 
 2,316.00 

 0.00 
 0.00 
 0.00 

 2,304.33 
 0.00 
 0.00 
 0.00  0.00 

 2,316.00 

Bangladesh Betar 
3351-5015  Shifting, Construction & Modernization of Bangladesh Betar, Shahbag Complex 

at Agargaon, Dhaka. (1st Phase) (Revised) 

1-Jul-12 30-Jun-23 to 

 531  11,314.95  297.23  99.08 
 11,314.95 

 0.00 

 300.00 
 300.00 

 0.00 
 297.23 

 0.00 
 99.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.65 

 2.63 

 10,780.91 
 0.00 

 95.28 % 

% 

 300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3351-5001  Establishment of modern and digital broadcasting Mechenary in NationalRadio 

Building. 

1-Jan-16 30-Jun-22 to 

 532  7,464.46  2,382.80  99.95 
 7,464.46 

 0.00 

 2,384.00 
 2,384.00 

 0.00 
 2,382.80 

 0.00 
 99.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.28 

 31.95 

 6,600.46 
 0.00 

 88.43 % 

% 

 2,384.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

3351-5000  Establishment of 1000 kilowatt Medium Wave Transmitter of the power 

transmission center in Bangladesh Betar (1st Revised) 

1-Jan-16 30-Jun-22 to 

 533  7,355.21  254.61  99.07 
 7,355.21 

 0.00 

 257.00 
 257.00 

 0.00 
 254.61 

 0.00 
 99.07 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.49 

 3.46 

 7,054.64 
 0.00 

 95.91 % 

% 

 257.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 

3351-1111  Modernization and Installation of Digital Broadcasting Equipment at Bangladesh 

Betar, Sylhet 

1-Jul-18 30-Jun-23 to 

 534  8,729.75  1,922.66  86.06 
 8,729.75 

 0.00 

 2,234.00 
 2,234.00 

 0.00 
 1,922.66 

 0.00 
 86.06 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.59 

 22.02 

 5,028.33 
 0.00 

 57.60 % 

% 

 2,234.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3351-1112  Bangladesh Betar, Chittagong Center modernization and installation of digital 

broadcasting equipment 

1-Jul-21 30-Jun-24 to 

 535  4,988.93  16.91  65.04 
 4,988.93 

 0.00 

 26.00 
 26.00 

 0.00 
 16.91 

 0.00 
 65.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.52 

 0.34 

 16.91 
 0.00 
 0.34 % 

% 

 26.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 4,874.21  93.72 
 93.72 

 0.00 
 0.00 

 39,853.30 
 39,853.30 

 0.00 
 0.00 

 5,201.00 
 5,201.00 

 0.00 
 0.00 
 0.00 

 4,874.21 
 0.00 
 0.00 
 0.00  0.00 

 5,201.00 

Bangladesh Television 

3353-5002  Establishment of 6 (Six) ful Fledged stations of Bangladesh Television. 

1-Jan-17 31-Dec-23 to 

 536  139,100.00  0.00  0.00 
 40,245.00 
 98,855.00 

 2.00 
 2.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

China 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3353-1111  Establishment of Nationwide Digital Terrestrial Television Broadcasting of 

Bangladesh Television (1st Phase) 

1-Jul-18 30-Jun-23 to 

 537  28,026.83  1,828.89  91.44 
 28,026.83 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,828.89 

 0.00 
 91.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 400.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.14 

 6.53 

 4,479.05 
 0.00 

 15.98 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.00 

 0.00 % 

% 

% 

3353-1112  Modernization, Digitalization & Automation of Bangladesh Television Central 

System (1st Phase) 

1-Apr-18 31-Dec-22 to 

 538  11,850.00  139.02  88.55 
 11,850.00 

 0.00 

 157.00 
 157.00 

 0.00 
 139.02 

 0.00 
 88.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.32 

 1.17 

 2,567.91 
 0.00 

 21.67 % 

% 

 157.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.00 

 0.00 % 

% 

% 

3353-1113  Transformation of Bangladesh Television's Chittagong Center into a Full TV 

Center (Phase 1) 

1-Nov-21 31-Oct-24 to 

 539  4,961.00  20.74  82.96 
 4,961.00 

 0.00 

 25.00 
 25.00 

 0.00 
 20.74 

 0.00 
 82.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.50 

 0.42 

 20.74 
 0.00 
 0.42 % 

% 

 25.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.91 % 

 1,988.65  91.06 
 91.06 

 0.00 
 0.00 

 183,937.83 
 85,082.83 
 98,855.00 

 0.00 

 2,184.00 
 2,184.00 

 0.00 
 0.00 

 400.00 

 1,988.65 
 0.00 
 0.00 
 0.00  0.00 

 2,182.00 

Bangladesh Film Archives 
3373-1111  Collection and preservation of Audio Visual Documents of Liberation War from 

local and foreign sources and increase the capacity of Bangladesh Film Archive. 

1-Jul-21 30-Jun-24 to 

 540  6,267.90  227.07  80.52 
 6,267.90 

 0.00 

 282.00 
 282.00 

 0.00 
 227.07 

 0.00 
 80.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.50 

 3.62 

 227.07 
 0.00 
 3.62 % 

% 

 279.00 
 98.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.94 % 

 227.07  80.52 
 80.52 

 0.00 
 0.00 

 6,267.90 
 6,267.90 

 0.00 
 0.00 

 282.00 
 282.00 

 0.00 
 0.00 
 0.00 

 227.07 
 0.00 
 0.00 
 0.00  0.00 

 279.00 

Bangladesh Sangbad Sangstha 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3305-1111  Promoting audio visual news & capacity building of BSS Journalists for creating 

audio visual news 

1-Jul-17 31-Dec-22 to 

 541  3,650.44  11.91  59.55 
 3,650.44 

 0.00 

 20.00 
 20.00 

 0.00 
 11.91 

 0.00 
 59.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.55 

 0.33 

 246.48 
 0.00 
 6.75 % 

% 

 20.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.76 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 11.91  59.55 
 59.55 

 0.00 
 0.00 

 3,650.44 
 3,650.44 

 0.00 
 0.00 

 20.00 
 20.00 

 0.00 
 0.00 
 0.00 

 11.91 
 0.00 
 0.00 
 0.00  0.00 

 20.00 

Bangladesh Film Development Corporation (BFDC) 

3305-1112  Infrastructure Development and Expansion of Digital Technology in BFDC 

1-Oct-18 31-Dec-24 to 

 542  32,277.86  4,996.00  99.25 
 32,277.86 

 0.00 

 5,034.00 
 5,034.00 

 0.00 
 4,996.00 

 0.00 
 99.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.59 

 15.48 

 5,337.46 
 0.00 

 16.54 % 

% 

 5,031.00 
 99.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.94 % 

 4,996.00  99.25 
 99.25 

 0.00 
 0.00 

 32,277.86 
 32,277.86 

 0.00 
 0.00 

 5,034.00 
 5,034.00 

 0.00 
 0.00 
 0.00 

 4,996.00 
 0.00 
 0.00 
 0.00  0.00 

 5,031.00 

Information Commission 

3305-1113  Construction of Information Commission Bhaban 

1-Jul-18 30-Jun-22 to 

 543  7,504.58  6,153.68  99.95 
 7,504.58 

 0.00 

 6,157.00 
 6,157.00 

 0.00 
 6,153.68 

 0.00 
 99.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 82.00 

 82.00 

 7,167.09 
 0.00 

 95.50 % 

% 

 6,157.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 6,153.68  99.95 
 99.95 

 0.00 
 0.00 

 7,504.58 
 7,504.58 

 0.00 
 0.00 

 6,157.00 
 6,157.00 

 0.00 
 0.00 
 0.00 

 6,153.68 
 0.00 
 0.00 
 0.00  0.00 

 6,157.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Information and Broadcasting 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.96 % 

 22,351.00  22,713.83  408,556.20 
 301,201.20 
 107,355.00 

 0.00 

 23,359.00 
 22,359.00 

 1,000.00 
 0.00 

 400.00 

 21,718.59 
 995.24 

 0.00 
 0.00 

 97.24 
 97.14 
 99.52 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Cultural Affairs 
Ministry's Own 

3401-5000  Setting up research centers for genocide-torture and liberation war 

1-Jan-17 31-Dec-23 to 

 544  2,093.71  375.00  93.75 
 2,093.71 

 0.00 

 400.00 
 400.00 

 0.00 
 375.00 

 0.00 
 93.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.11 

 18.00 

 889.25 
 0.00 

 42.47 % 

% 

 399.16 
 99.79 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 41.68 

 0.00 % 

% 

% 

3401-1113  Construction of Shilajaranjan cultural center in Mohganj upazila of Netrokona 

district 

1-Sep-18 31-Dec-22 to 

 545  3,960.49  1,037.00  98.76 
 3,960.49 

 0.00 

 1,050.00 
 1,050.00 

 0.00 
 1,037.00 

 0.00 
 98.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.00 

 26.00 

 4,196.00 
 0.00 

 105.95 % 

% 

 1,050.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 105.00 

 0.00 % 

% 

% 

3401-1114  1971:Construction of the Genocide- Torture archive and museum 

1-Jan-19 31-Dec-22 to 

 546  2,783.28  788.44  98.56 
 2,783.28 

 0.00 

 800.00 
 800.00 

 0.00 
 788.44 

 0.00 
 98.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.76 

 25.00 

 1,302.69 
 0.00 

 46.80 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.96 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3401-1115  Construction of Ukil Munshi Memorial 

1-Jul-19 30-Jun-22 to 

 547  547.38  268.43  81.34 
 547.38 

 0.00 

 330.00 
 330.00 

 0.00 
 268.43 

 0.00 
 81.34 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.28 

 64.11 

 268.43 
 0.00 

 49.04 % 

% 

 330.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 64.11 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.97 % 

 2,468.87  95.69 
 95.69 

 0.00 
 0.00 

 9,384.86 
 9,384.86 

 0.00 
 0.00 

 2,580.00 
 2,580.00 

 0.00 
 0.00 
 0.00 

 2,468.87 
 0.00 
 0.00 
 0.00  0.00 

 2,579.16 

Autonomous Bodies & Other Institutions 

3405-5008  Establishment of Muslim Institute Cultural Complex, Chittagong 

1-Jan-18 31-Dec-23 to 

 548  23,251.94  6,458.01  99.35 
 23,251.94 

 0.00 

 6,500.00 
 6,500.00 

 0.00 
 6,458.01 

 0.00 
 99.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.95 

 24.00 

 13,378.13 
 0.00 

 57.54 % 

% 

 6,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 53.56 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 6,458.01  99.35 
 99.35 

 0.00 
 0.00 

 23,251.94 
 23,251.94 

 0.00 
 0.00 

 6,500.00 
 6,500.00 

 0.00 
 0.00 
 0.00 

 6,458.01 
 0.00 
 0.00 
 0.00  0.00 

 6,500.00 

Department of Public Libraries 

3435-1111  Countrywide Mobile Libraries 

1-Jul-18 31-Dec-22 to 

 549  7,368.40  1,884.36  98.40 
 7,368.40 

 0.00 

 1,915.00 
 1,915.00 

 0.00 
 1,884.36 

 0.00 
 98.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.98 

 23.00 

 1,884.36 
 0.00 

 25.57 % 

% 

 1,915.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 1,884.36  98.40 
 98.40 

 0.00 
 0.00 

 7,368.40 
 7,368.40 

 0.00 
 0.00 

 1,915.00 
 1,915.00 

 0.00 
 0.00 
 0.00 

 1,884.36 
 0.00 
 0.00 
 0.00  0.00 

 1,915.00 

Copyright Office 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3437-5000  Construction of Bangladesh Copyright Bhaban 

1-Jul-16 30-Jun-26 to 

 550  4,610.97  1,634.11  99.64 
 4,610.97 

 0.00 

 1,640.00 
 1,640.00 

 0.00 
 1,634.11 

 0.00 
 99.64 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.56 

 34.00 

 1,634.11 
 0.00 

 35.44 % 

% 

 1,640.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 34.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 1,634.11  99.64 
 99.64 

 0.00 
 0.00 

 4,610.97 
 4,610.97 

 0.00 
 0.00 

 1,640.00 
 1,640.00 

 0.00 
 0.00 
 0.00 

 1,634.11 
 0.00 
 0.00 
 0.00  0.00 

 1,640.00 

Bangladesh Lok and Karushilpa Foundation 
3405-1112  Construction and renovation of physical infrastructure including museum of 

Bangladesh Folk and Crafts Foundation 

1-Jan-19 31-Dec-22 to 

 551  14,726.08  2,512.46  99.31 
 14,726.08 

 0.00 

 2,530.00 
 2,530.00 

 0.00 
 2,512.46 

 0.00 
 99.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.18 

 21.46 

 2,639.38 
 0.00 

 17.92 % 

% 

 2,530.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.00 

 0.00 % 

% 

% 



299 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 2,512.46  99.31 
 99.31 

 0.00 
 0.00 

 14,726.08 
 14,726.08 

 0.00 
 0.00 

 2,530.00 
 2,530.00 

 0.00 
 0.00 
 0.00 

 2,512.46 
 0.00 
 0.00 
 0.00  0.00 

 2,530.00 

Bangladesh Shilpakala Academy 

3405-5014  Construction of Divisional and Zilla Shipakala Academies. 

1-Jan-14 31-Dec-21 to 

 552  22,844.83  23.00  100.00 
 22,844.83 

 0.00 

 23.00 
 23.00 

 0.00 
 23.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.01 

 0.01 

 21,638.80 
 0.00 

 94.72 % 

% 

 23.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.62 

 0.00 % 

% 

% 

3405-5007  Extension and Completion the Remaining Work of National Art Gallery and 

National Music & Dance Centre 

1-Jul-17 30-Jun-23 to 

 553  13,796.30  1,750.00  100.00 
 13,796.30 

 0.00 

 1,750.00 
 1,750.00 

 0.00 
 1,750.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.68 

 11.00 

 3,268.70 
 0.00 

 23.69 % 

% 

 1,750.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.96 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3405-1116  Feasibility study project on five projects of Bangladesh Shilpakala Academy. 

31-Dec-21 30-Jun-22 to 

 554  397.90  377.50  99.60 
 397.90 

 0.00 

 379.00 
 379.00 

 0.00 
 377.50 

 0.00 
 99.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 95.46 

 99.60 

 377.50 
 0.00 

 94.87 % 

% 

 379.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.60 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 2,150.50  99.93 
 99.93 

 0.00 
 0.00 

 37,039.03 
 37,039.03 

 0.00 
 0.00 

 2,152.00 
 2,152.00 

 0.00 
 0.00 
 0.00 

 2,150.50 
 0.00 
 0.00 
 0.00  0.00 

 2,152.00 

Nazrul Institute 
3405-1111  Construction of new building of Nazrul Institute in Dhaka and the renovation of 

existing buildings in Dhaka, Mymensingh and Comilla 

1-Jul-18 30-Jun-23 to 

 555  4,798.73  555.36  91.95 
 4,798.73 

 0.00 

 604.00 
 604.00 

 0.00 
 555.36 

 0.00 
 91.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.58 

 11.00 

 555.36 
 0.00 

 11.57 % 

% 

 604.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 555.36  91.95 
 91.95 

 0.00 
 0.00 

 4,798.73 
 4,798.73 

 0.00 
 0.00 

 604.00 
 604.00 

 0.00 
 0.00 
 0.00 

 555.36 
 0.00 
 0.00 
 0.00  0.00 

 604.00 

Monipuri Lalitkala Academy, Maulovibazar (M.L.A.M) 
3405-5005  Construction of Administration Training Center , Guest House and Dormitory 

Building at Manipuri Lalitakala Academy 

1-Jul-17 30-Jun-22 to 

 556  1,780.63  368.20  90.91 
 1,780.63 

 0.00 

 405.00 
 405.00 

 0.00 
 368.20 

 0.00 
 90.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.74 

 21.00 

 368.20 
 0.00 

 20.68 % 

% 

 368.44 
 90.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.46 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  90.97 % 

 368.20  90.91 
 90.91 

 0.00 
 0.00 

 1,780.63 
 1,780.63 

 0.00 
 0.00 

 405.00 
 405.00 

 0.00 
 0.00 
 0.00 

 368.20 
 0.00 
 0.00 
 0.00  0.00 

 368.44 

Tribal Cultural Institute, Rangamati 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3405-1113  Construction of Minority Cultural Institute, Rangamati Office cum Multifunctional 

Building 

1-Jan-20 31-Dec-22 to 

 557  4,192.18  37.50  93.75 
 4,192.18 

 0.00 

 40.00 
 40.00 

 0.00 
 37.50 

 0.00 
 93.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.54 

 8.63 

 37.50 
 0.00 
 0.89 % 

% 

 40.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.30 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 37.50  93.75 
 93.75 

 0.00 
 0.00 

 4,192.18 
 4,192.18 

 0.00 
 0.00 

 40.00 
 40.00 

 0.00 
 0.00 
 0.00 

 37.50 
 0.00 
 0.00 
 0.00  0.00 

 40.00 

Department of Public Libraries 
3405-1114  Establishment of Bangabandhu and Liberation War Corners in all Libraries of 

the Country 

31-Mar-20 30-Jun-22 to 

 558  2,225.70  1,751.80  99.76 
 2,225.70 

 0.00 

 1,756.00 
 1,756.00 

 0.00 
 1,751.80 

 0.00 
 99.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 78.89 

 81.76 

 1,964.38 
 0.00 

 88.26 % 

% 

 1,768.38 
 100.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.87 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3405-1115  Expansion of Online Service Activities of Government Public Libraries 

1-Jul-20 30-Jun-23 to 

 559  4,998.86  97.00  97.00 
 4,998.86 

 0.00 

 100.00 
 100.00 

 0.00 
 97.00 

 0.00 
 97.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 3.00 

 104.39 
 0.00 
 2.09 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.00 

 0.00 % 

% 

% 

3405-1117  Construction of multi-storied building for the headquarters of the Department of 

Public Works 

1-May-21 31-Dec-24 to 

 560  52,425.00  738.70  94.58 
 52,425.00 

 0.00 

 781.00 
 781.00 

 0.00 
 738.70 

 0.00 
 94.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.48 

 1.00 

 738.70 
 0.00 
 1.41 % 

% 

 781.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.47 % 

 2,587.50  98.12 
 98.12 

 0.00 
 0.00 

 59,649.56 
 59,649.56 

 0.00 
 0.00 

 2,637.00 
 2,637.00 

 0.00 
 0.00 
 0.00 

 2,587.50 
 0.00 
 0.00 
 0.00  0.00 

 2,649.38 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Cultural Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.88 % 

 20,977.98  20,656.87  166,802.38 
 166,802.38 

 0.00 
 0.00 

 21,003.00 
 21,003.00 

 0.00 
 0.00 
 0.00 

 20,656.87 
 0.00 
 0.00 
 0.00 

 98.35 
 98.35 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Religious Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

Ministry of Religious Affairs 
Ministry's Own 

3501-1111  Enhancing of Religious Harmony and Awareness 

1-Jul-18 30-Jun-23 to 

 561  4,995.60  282.66  66.51 
 4,995.60 

 0.00 

 425.00 
 425.00 

 0.00 
 282.66 

 0.00 
 66.51 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.51 

 5.66 

 565.64 
 0.00 

 11.32 % 

% 

 343.00 
 80.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.98 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  80.71 % 

 282.66  66.51 
 66.51 

 0.00 
 0.00 

 4,995.60 
 4,995.60 

 0.00 
 0.00 

 425.00 
 425.00 

 0.00 
 0.00 
 0.00 

 282.66 
 0.00 
 0.00 
 0.00  0.00 

 343.00 

Islamic Foundation 

3505-0001  Construction of 6th, 7th and 8th floor upstairs of 5-storey Waqf building with 2 
storeyed Hotel floors with 20-storied foundation of the Bangladesh Waqf Administration 

through Self Finance . 

1-Jul-17 31-Dec-21 to 

 562  1,629.00  2.00  100.00 
 1,629.00 

 0.00 

 2.00 
 2.00 
 0.00 

 2.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 12.00 

 1,631.00 
 0.00 

 100.12 % 

% 

 2.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Religious Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3505-5002  Establishing 560 Model Mosques and Islamic Cultural Centers in Zila & Upazila 

of Bangladesh (1st Revised) 

1-Apr-17 30-Jun-24 to 

 563  943,500.00  146,221.15  100.00 
 943,500.00 

 0.00 

 146,222.00 
 146,222.00 

 0.00 
 146,221.15 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.49 

 15.50 

 302,048.74 
 0.00 

 32.01 % 

% 

 146,222.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 43.00 

 0.00 % 

% 

% 

3505-5003  Gopalganj Islamic Foundation complex Establishment Project 

1-Jul-17 30-Jun-23 to 

 564  3,020.81  652.38  99.60 
 3,020.81 

 0.00 

 655.00 
 655.00 

 0.00 
 652.38 

 0.00 
 99.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.68 

 21.60 

 2,436.54 
 0.00 

 80.66 % 

% 

 654.36 
 99.90 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.00 

 0.00 % 

% 

% 

3505-5005  Sirta Mymensingh & Kalkine Madaripur Islamic Mission Hospital Complex 

Construction and Baitul Mukarram Diagnostic Centre Strengthening Project 

1-Dec-17 30-Jun-22 to 

 565  7,441.58  1,251.82  89.42 
 7,441.58 

 0.00 

 1,400.00 
 1,400.00 

 0.00 
 1,251.82 

 0.00 
 89.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.80 

 16.82 

 7,199.64 
 0.00 

 96.75 % 

% 

 1,400.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.88 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Religious Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3505-1112  Inspirational activities through Imams to improve the quality of life and conserve 

biodiversity of the people in Haor area 

1-Jul-19 30-Jun-22 to 

 566  3,487.00  937.23  92.80 
 3,487.00 

 0.00 

 1,010.00 
 1,010.00 

 0.00 
 937.23 

 0.00 
 92.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.53 

 26.73 

 1,206.33 
 0.00 

 34.60 % 

% 

 1,010.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.21 

 0.00 % 

% 

% 

3505-1115  Mosque Based Children and Mass Education Program (Phase 7) 

1-Jan-20 31-Dec-24 to 

 567  312,846.00  54,618.71  99.30 
 312,846.00 

 0.00 

 55,001.00 
 55,001.00 

 0.00 
 54,618.71 

 0.00 
 99.30 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.63 

 20.61 

 132,062.76 
 0.00 

 42.21 % 

% 

 55,001.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.13 

 0.00 % 

% 

% 

3505-1116  Modernization by adding new equipment to the existing printing press of the 

Islamic Foundation 

1-Jul-20 30-Jun-23 to 

 568  3,919.32  949.60  60.95 
 3,919.32 

 0.00 

 1,558.00 
 1,558.00 

 0.00 
 949.60 

 0.00 
 60.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 39.75 

 24.22 

 1,363.79 
 0.00 

 34.80 % 

% 

 1,558.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Religious Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3505-0002  Islamic Book Publishing Program (Step 3) 

1-Jul-20 30-Jun-23 to 

 569  2,949.00  347.64  37.50 
 2,949.00 

 0.00 

 927.00 
 927.00 

 0.00 
 347.64 

 0.00 
 37.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.94 

 11.79 

 347.64 
 0.00 

 11.79 % 

% 

 431.75 
 46.57 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.75 

 0.00 % 

% 

% 

3505-1118  Expansion and strengthening of mosque library 3rd phase 

1-Jul-21 30-Jun-24 to 

 570  2,991.00  774.22  96.78 
 2,991.00 

 0.00 

 800.00 
 800.00 

 0.00 
 774.22 

 0.00 
 96.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.59 

 25.88 

 774.22 
 0.00 

 25.88 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.20 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.76 % 

 205,754.75  99.12 
 99.12 

 0.00 
 0.00 

 1,281,783.71 
 1,281,783.71 

 0.00 
 0.00 

 207,575.00 
 207,575.00 

 0.00 
 0.00 
 0.00 

 205,754.75 
 0.00 
 0.00 
 0.00  0.00 

 207,079.11 

Hindu Religion Welfare Trust (HRWT) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Religious Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3505-1113  Development and Renouation of Hindo Temples and Hindo Religious Institutes 

1-Jul-19 31-Dec-22 to 

 571  26,295.00  12,320.39  84.00 
 26,295.00 

 0.00 

 14,668.00 
 14,668.00 

 0.00 
 12,320.39 

 0.00 
 84.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 55.78 

 46.85 

 19,666.71 
 0.00 

 74.79 % 

% 

 12,882.00 
 87.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.00 

 0.00 % 

% 

% 

3505-1117  Skill Enhancement of Priests and Servants in Religious and Socio-economicl 

Context - Phase II 

1-Jul-20 30-Jun-23 to 

 572  4,999.57  1,578.32  91.60 
 4,999.57 

 0.00 

 1,723.00 
 1,723.00 

 0.00 
 1,578.32 

 0.00 
 91.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.56 

 31.56 

 3,198.33 
 0.00 

 63.97 % 

% 

 1,723.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.44 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  89.10 % 

 13,898.71  84.79 
 84.79 

 0.00 
 0.00 

 31,294.57 
 31,294.57 

 0.00 
 0.00 

 16,391.00 
 16,391.00 

 0.00 
 0.00 
 0.00 

 13,898.71 
 0.00 
 0.00 
 0.00  0.00 

 14,605.00 

Buddhist Religious Welfare Trust 



310 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Religious Affairs 

Reporting Period: July 2021 To June 2022                                        RADP:2021-22 (Taka in Lakh) 

ms‡hvRbx - 
O 
 

3505-1111  Pagoda Based Child and Mass Literacy Program (5th Phase) 

1-Jan-18 31-Dec-24 to 

 573  1,138.90  144.35  96.88 
 1,138.90 

 0.00 

 149.00 
 149.00 

 0.00 
 144.35 

 0.00 
 96.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.08 

 12.67 

 1,118.30 
 0.00 

 98.19 % 

% 

 149.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.19 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 144.35  96.88 
 96.88 

 0.00 
 0.00 

 1,138.90 
 1,138.90 

 0.00 
 0.00 

 149.00 
 149.00 

 0.00 
 0.00 
 0.00 

 144.35 
 0.00 
 0.00 
 0.00  0.00 

 149.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  98.95 % 

 222,176.11  220,080.47  1,319,212.78 
 1,319,212.78 

 0.00 
 0.00 

 224,540.00 
 224,540.00 

 0.00 
 0.00 
 0.00 

 220,080.47 
 0.00 
 0.00 
 0.00 

 98.01 
 98.01 

 0.00 
 0.00 
 0.00 


