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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

Bangladesh Parliament secreturiat

Ministry's Own

1 0201-5000 292.20 236.13 80.81%

0.00 0.00 88.00%

292.20 236.13

01/03/2017-31/12-21

Prime Minister's Office

Autonomous Bodies & Other Institutions

2 0305-5012 98670.00 94782.05 96.06%

1205.00 772.28 98.00%

01/01/2014-31/12/2021 97465.00 94009.77

Bangladesh Investment Development Authority (BIDA)

3 0305-1116 3197.54 2719.97 85.06%

135.51 1080.29 87.00%

01/01/2019-31/03/2022 3062.03 1639.68

Bangladesh Election Commission

Ministry's Own

4 0601-5103 169666.57 164325.22 96.85%

89859.50 164325.22 96.85%

01/12/2011-30/06/2022 79807.07 0.00

Ministry of Public Administration

Ministry's Own

5 0701-5003 3640.43 3583.25 98.43%

3640.43 3583.25 100.00%

01/07/2017-31/12/2021 0.00 0.00

6 0701-1112 4019.33 3916.61 97.44%

4019.33 3916.61 100.00%

01/12/2018-30/06/2022 0.00 0.00

Public Service Commission

Public Service Commission

7 0801-5000 7286.51 6858.37 94.12%

7286.51 6858.37 100.00%

0.00 0.00

01/08/2016-30/06/2022

Finance Division

Ministry's Own

8 0901-5003 2125.00 1823.97 85.83%

125.00 30.14 85.50%

01/07/2016-30/09/2021 2000.00 1793.83

সংয োজনী -'জ'

Bangladesh Economic Zones 

Development Project (Phase-I).

Promoting Investment and Enhanching 

Industial Compitiveness (PIEIC)

Inclusive Budgeting and Financing for 

Climate Resilience.

Construction of Bangladesh Public Service 

Commission Complex (7th Floor to 10th 

Floor) (3rd phase) (1st Revision)

Extension of Cumilla Circuit House

Construction of New Building of Tangail 

Circuit House

Identification System for Enhancing 

Access to Services  Project (3rd Revised)

Strengthening Parliament's Capacity in 

Population and Development Issues. 

Ministry/Division wise Implementation of Declared Completed Projects

Reporting Period : July 2021- June 2022

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
Internal Resources Division (IRD)

National Board of Revenue

9 1103-5030 45146.00 41286.22 91.45%

45146.00 41286.22 100.00%

01/07/2009-30/06/2022 0.00 0.00

Financial Institution Division 2796.28 2774.19 99.21%

Bangladesh Securities and Exchange Commission 2250.28 2249.89 98.50%

10 1205-1113 546.00 524.30

01/01/2018-30/06/2022

Planning Division

General Economic division (GED)

11 1401-5028 325.92 243.96 74.85%

37.20 40.95 74.85%

288.72 203.01

01/07/2017-31/12/2021

Ministry's Own

12 1401-5008 650.00 618.1 95.09%

650.00 618.10 95.00%

0.00 0.00

01/03/2017-30/06/2022

Statistics  and Informatics Division

Bangladesh Bureau of Statistics

13 1631-5003 732.66 686.46 93.69%

233.01 224.3 96.26%

499.65 462.16

01/01/2017-31/12/2021

Ministry of Commerce

Ministry's Own

14 1701-1114 430.00 13.85 3.22%

430.00 13.85 3.25%

0.00 0.00

01/04/2020-31/07/2021

15 1701-1113 1451.23 1176.68 81.08%

1451.23 1176.68 81.07%

01/07/2018-30/06/2022 0.00 0.00

Ministry of Foreign Affairs

Ministry's Own

16 1801-1113 7742.94 7611.31 98.30%

7742.94 7611.31 100.00%

0.00 0.00

01/09/2018-30/06/2022

Feasibility Study on Export 

Competitiveness of Agro-Products at Jute 

Goods (EACA) of Bangladesh 

E-banijjo Korbo Nijer Bebosha Gorbo

Strengthening Statistical Capacity of BBS 

for Collectingt Data on Population and 

Development (Stat4Dev) (TAPP)

Strengthening Capacity of the General 

Economic Division to Integrated 

Population Issues into Development Plan

Mid-term Review of the Perspective Plan 

(2010-2021) and Formulation of 

Bangladesh Vision 2041.

Construction of National Renenue Bhaban

Construction of a Multistoried Office 

Building at the Existing Campus of the 

Ministry of Foreign Affairs (1st Phase)

Capital market Development Program-3 

(2nd Phase).
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
Ministry of Defence

Bangladesh Navy

17 1933-5011 35852.82 35823.00 99.92%

35852.82 35823.00 100.00%

0.00 0.00

01/08/2013-30/12/2021

Bangladesh Army

18 1931-5007 65576.00 65226.00 99.47%

65576.00 65226.00 100.00%

0.00 0.00

01/07/2016-31/12/2021

19 1931-5006 42109.00 41742.55 99.13%

42109.00 41742.55 100.00%

0.00 0.00

01/01/2017-30/06/2022

Meteorological Department

20 1913-1111 2200.00 2009.06 91.32%

200.00 9.06 100.00%

01/01/2021-30/06/2022 2000.00 2000.00

Survey of Bangladesh

21 1911-1114 2436.00 2367.05 97.17%

2436.00 2367.05 100.00%

0.00 0.00

01/01/2021-30/06/2022

Military Institute of Science and Technology

22 1905-1113 2148.00 2055.00 95.67%

2148.00 2055.00 100.00%

0.00 0.00

01/01/2021-30/06/2022

Space Research and Remote Sensing Organization (SPARRSO) 

23 1905-1112 335.00 244.95 73.12%

335.00 244.950 90.00%

0.00 0.00

01/07/2017-30/06/2022

Public Security Division

Coast Guard

24 2271-5013 34899.66 23787.67 68.16%

34899.66 23787.67 97.16%

01/01/2015-30/06/2022 0.00 0.00

Constraction of BNA Bangabandhu 

Complex, Patenga, Chittagong (2nd 

Revised)

Construction of Bangabandhu Military 

Museum Complex, Bijoy Sarani, Dhaka. 

(2nd Revised)

Enhancement of Operational Capability of 

Bangladesh Coast Guard.

Expansion of Physical Facilities for Military 

Institute of Science and Technology 

(MIST) at Mirpur Canntt. (1st Revised)

Establishment of Receiving Analysis 

System at Bangladesh Geo-ComSat-2 "

Capacity building in the map re-

production activities of the Bangladesh 

Survey Department

Establish sustainable ICT Infrastructure for 

the Military Institute of Science and 

Technology (MIST)

Establishment of a geographic 

information system of the coastal areas of 

Bangladesh and marine fishing zone 

Identification system based on remote 

serving and GIS techniques (1st Revised)
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
25 2271-5002 58440.70 25421.00 43.50%

58440.70 25421.00 44.17%

0.00 0.00

01/07/2016-30/06/2022

Department of Ansars and Village Defence

26 2241-5000 6221.13 4755.34 76.44%

6221.13 4755.34 90.00%

0.00 0.00

01/07/2016-31/12/2021

Boarder Guard Bangladesh 

27 2231-5005 3755.99 1087.00 28.94%

3755.99 1087.00 32.13%

0.00 0.00

01/07/2017-30/06/2021

Bangladesh Police Directorate

28 2211-5070 15879.70 13441.36 84.64%

15879.70 13441.36 86.48%

0.00 0.00

01/01/2010-30/06/2022

29 2211-5016 29207.33 24952.00 85.43%

29207.33 24952.00 80.00%

01/07/2016-30/06/2022 0.00 0.00

30 2211-5009 9700.04 8400.49 86.60%

9700.04 8400.49 86.40%

01/07/2016-30/06/2021 0.00 0.00

31 2211-5003 20919.93 18843.85 90.08%

20919.93 18843.85 100.00%

01/01/2016-30/06/2022 0.00 0.00

32 2211-1113 15602.13 16718.79 107.16%

15602.13 16718.79 100.00%

0.00 0.00

01/07/2016-30/06/2022

Legislative and Parliamentary Affairs Division 

Ministry's Own

33 2301-1111 890.00 777.47 87.36%

890.00 777.47 98.00%

0.00 0.00

01/05/2019-30/10/2021

Construction of various types of 

watercraft for the Bangladesh Coast 

Guard.

Expansion of physical facilities of Barracks 

for Ansar and VDP at District Sadar and 

Battalion Head Quarters (1st Revised)

Construction of Modern indoor Stadium 

(with multi gym) for BGB Soldiers and 

Players in BGB all Member Headquarters, 

Mymensing.

Modernization of existing police hospitals.

19 Naval Police Outpost and Barrack 

Construction

Construction of 12 barrack  in  different 

unit of Bangladesh Police

Vertical extension of the Encom buildings 

for modernization and Strengthening of 

Bangladesh Police Department

Construction of 50 highway police post of 

police division in different places of the 

Bangladesh

Reformation of laws by identifying the 

varied laws and policies through legal 

research 
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2

Ministry of Primary and Mass Education

Ministry's Own

34 2401-5001 4195.47 2370.85 56.51%

4195.47 2370.85 71.66%

01/07/2017-31/12/2021 0.00 0.00

35 2450-5014 45877.58 43947.86 95.79%

45877.58 43947.86 98.00%

01/02/2014-30/06/2022 0.00 0.00

36 2431-1120 499197.00 498600.73 99.88%

373707.00 370400.49 100.00%

01/07/2010-30/06/2022 125490.00 128200.24

Ministry of Education

Department of Education Engineering

37 2571-5007 3220.00 2712.41 84.24%

3220.00 2712.41 100.00%

0.00 0.00

01/11/2016-31/12/2021

38 2571-5006 1847.00 1589.88 86.08%

1847.00 1589.88 100.00%

01/10/2016-31/12/2021 0.00 0.00

University Grants Commission

39 2561-9152 10705.00 9178.00 85.74%

10705.00 9178.00 100.00%

01/01/2011-31/12/2021 0.00 0.00

40 2561-5033 564.95 559.82 99.09%

200.00 200.00 98.83%

364.95 359.82

01/07/2017-30/06/2022

41 2561-5011 34577.00 33524.72 96.96%

34577.00 33524.72 96.96%

01/07/2016-30/06/2022 0.00 0.00

42 2561-5006 16284.00 13620.00 83.64%

16284.00 13620.00 100.00%

01/01/2016-31/12/2021 0.00 0.00

43 2561-1114 7780.00 7593.38 97.60%

7780.00 7593.38 100.00%

01/11/2018-30/06/2022 0.00 0.00

Ministry of Science and Technology

Ministry's Own

44 2601-1111 33596.68 33579.43 99.95%

33596.68 33579.43 100.00%

Strengthening of Maulana Bhashani 

Science and Technology University

Special development of Haji Mohammad 

Danesh Science Technology University

Development of Comilla University (1st 

Psase)

Digital Primary Education

Basic Literature Project (64 district).

Infrastructure Development of Sayed Abul 

Hossain College at Sadar Upazila of 

Madaripur District.

Infrastructure development of 3 private 

colleges of Sunamganj district

Development of Jagannath University 

(2nd revised)

Strengthening the Capacity of Teaching 

and Research Facilities at the Department 

of Population Sciences, University of 

Dhaka (First Revised)

  School Feeding Program in Poor Affected 

Areas (3rd Amendment)

Construction and Renovation of Rail Line 

with Signal for Rooppur Atomic Power 

Plant
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
0.00 0.00

01/04/2018-30/06/2022

Bangladesh Atomic Energy Regulatory Authority (BAERA)

45 2605-1122 2800.93 2163.00 77.22%

2800.93 2163.00 80.00%

0.00 0.00

01/03/2018-30/06/2022

46 2605-1117 4770.16 4759.3 99.77%

4770.16 4759.30 100.00%

01/09/2018-30/06/2022 0.00 0.00

Health Services Division

 Department of Health Services 

47 2711-5000 105717.16 89645.92 84.80%

105717.16 89645.92 95.00%

0.00 0.00

01/07/2015-30/06/2022

Autonomous Bodies & Other Institutions

48 2705-5011 3248.97 3103.41 95.52%

3248.97 3103.41 100.00%

0.00 0.00

01/07/2015-30/06/2022

Directorate General of Health Services (DGHS)

49 2705-1114 944.00 709.48 75.16%

944.00 709.48 100.00%

0.00 0.00

01/04/2019-30/06/2022

NULMinistry of Health and Family WelfareL

National Heart Foundation (NHF)

50 2705-1113 1139.00 653.91 57.41%

584.00 100.00 100.00%

01/04/2019-31/12/2021 555.00 553.91

Ministry of Information and Communication Technology

Bangladesh Computer Council (BCC)

51 2805-5014 2486.88 2270.00 91.28%

2486.88 2270.00 100.00%

0.00 0.00

01/07/2017-30/06/2022

52 2805-5002 3405.07 2946.3 86.53%

3405.07 2946.30 87.00%

01/07/2016-31/12/2021 0.00 0.00

Strenthening the Infrastructure of 

Bangladesh Atomic regulatory Authority 

(BAERA) to ensure Nuclear and Radiation 

safety of public and Environment 

Screening of Congenital Hypothyroidism 

in Newborn Babies

Establishment of Colonel Malek Medical 

College & 500 Bedded Hospital, 

Manikganj (1st Revised)

Safe Motherhood Promotion Operations 

Research on Safe Motherhood and 

Newborn Survival.

Preparation of master plan and design 

including cost estimate for modernization, 

expansion and reconstruction of Dhaka 

Medical College and Hospital

Procurement of Medical Equipments for 

National Heart Foundation of Bangladesh

Construction and Renovation of Rail Line 

with Signal for Rooppur Atomic Power 

Plant

All Type Disability Improvement Throuth 

ICT with Focus on Neuro Development 

Disorder

Bangladesh e-Government ERP
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
53 2805-1112 4475.02 4087.03 91.33%

617.34 4082.03 98.00%

01/08/2017-30/06/2022 3857.68 5.00

Bangladesh Hi-Tech Park Authority

54 2805-1121 416.53 380.98 91.47%

416.53 380.98 90.00%

0.00 0.00

01/01/2021-30/06/2022

Office of the Electronic Signature Certifying Authority (C.C.A)

55 2805-1116 3543.20 3263.02 92.09%

3543.20 3263.02 98.00%

0.00 0.00

01/10/2019-30/12/2021

Ministry of Social Welfare

Department of Social Services

56 2931-5059 2497.17 2272.54 91.00%

2497.17 1830.18 96.00%

01/07/2017-30/06/2022 0.00 442.36

57 2931-5045 2454.21 1849.81 75.37%

2454.21 1849.81 80.00%

0.00 0.00

01/07/2017-30/06/2022

58 2931-5015 2068.91 1936.74 93.61%

2068.91 1936.74 100.00%

01/07/2017-30/06/2022 0 0

59 2931-5009 1153.60 926.25 80.29%

1153.60 926.25 90.00%

01/07/2017-30/06/2022 0.00 0.00

60 2931-1147 2427.63 2427.63 100.00%

1939.55 1939.55 100.00%

488.08 488.08

01/01/2020-30/06/2022

61 2931-1138 4000.00 3703.77 92.59%

4000.00 3198.22 100.00%

0.00 505.55

01/02/2020-30/06/2022

62 2931-1137 261.00 257.33 98.59%

261.00 223.14 99.00%

0.00 34.19

01/01/2020-31/12/2021

Leveraging Information and 

Communications Technologies (ICT)  for 

Employment  and  Growth of the IT-ITES 

Industry

The Project for skills Development of IT 

Engineers Tergeting Japanese market

Feasibility Study for Establishment of 

Sheikh Kamal IT Training & Incubation 

Cent at 32 Districts in the country

Development of Socio-economic 

conditionof backward & extreme poor 

people by self-employment work training

Computer/IT training for the socio-

economic development and rehabilitation 

of the Destitute children

Establishment of Magura Diabetic Hospital

Establishment of Jalal Uddin Ahmed 

Foundation Community Based Institute 

Mother, Child and Diabetic Hospital

Human Resources (HR) Management 

Software of Department of Social Services

Capacity & Skill Development of National 

Academy of Social Services

Provide employment oriented training to 

improve the living standards of the 

neglected, widows, destitute, backward 

and    behindhand communities
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
63 2931-1135 2489.00 2418.12 97.15%

2489.00 1934.16 100.00%

0.00 483.96

01/01/2020-31/12/2021

64 2931-1134 1633.34 1632.33 99.94%

1633.34 1305.67 100.00%

0.00 326.66

01/07/2019-31/12/2021

65 2931-1128 1971.64 1968.79 99.86%

1971.64 1557.13 100.00%

01/01/2019-31/12/2021 0.00 411.66

66 2931-1120 2806.70 2749.73 97.97%

2181.18 2192.79 100.00%

625.52 556.94

01/04/2018-30/06/2022

67 2931-1118 4861.97 4780.78 98.33%

3833.59 3833.21 97.00%

1028.38 947.57

01/05/2018-30/06/2022

Ministry of Women and Children Affairs

Ministry's Own

68 3001-1112 3771.33 1476.35 39.15%

821.33 364.37 41.00%

01/10/2018-31/12/2021 2950.00 1111.98

Department of Women Affairs

69 3021-5007 543.00 488.42 89.95%

0.00 382.66 91.00%

01/11/2017-31/12/2021 543.00 105.76

70 3021-5006 677.22 657.78 97.13%

0.00 0.00 98.00%

01/11/2017-31/12/2021 677.22 657.78

National Women Agency

71 3005-5001 9983.00 9841.58 98.58%

9983.00 9841.58 99.00%

01/07/2016-30/06/2022 0.00 0.00

Ministry of Labour and Employment

Ministry's Own

72 3101-5003 6602.07 6191.73 93.78%

0.00 4806.00 93.27%

Construction of Community Hospital 

Building of Anandapur Alhaj Ahmmed 

Ullah-Saleh Ahmed Socio-Economic 

Development 

Improving the quality of life of the ultra-

poor people of Lalmonirhat district 

through various training

Rehabilitation and socio-economic 

development through trade-basded 

training of distressed and helpless women 

in various upazilas of Faridpur and Rajbari 

districts

Development of Hazi Nowab Ali Khan 

Atimkhana

Establishment of 50 Bedded 

Chapainawabgonj Diabetic Hospital, 

Chapainawabgonj

Urban Based Marginal Women 

Development Project (2nd Phase)

Early Learning for Child Development 

Project (3rd phase) (1st Revised)

Accelerating Action to End Child Marriage 

in Bangladesh.

Advancement of Women's Rights

Promoting Social Dialogae and 

Harmonious Industrial Relations in 

Bangladesh Ready Made Garment 

Industry.
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
6602.07 1385.73

01/07/2016-31/12/2022

Directorate of Labour

73 3141-5000 6169.01 5965.95 96.71%

6169.01 5965.95 92.00%

0.00 0.00

01/04/2017-30/06/2022

74 3141-1112 11400.44 11323.11 99.32%

11400.44 11323.11 98.00%

0.00 0.00

01/04/2018-30/06/2022

Department of Inspection for Factories and Establishments

75 3105-1113 4712.57 2684.33 56.96%

4712.57 2684.33 90.60%

0.00 0.00

01/07/2019-30/06/2022

76 3105-1111 2300.00 1808.18 78.62%

2300.00 1808.18 95.00

01/07/2018-31/12/2021 0.00 0.00

Ministry of Housing and Public  Works

Public Works Department

77 3251-5024 5778.00 501.16 8.67%

933.00 501.16 100.00%

01/04/2017-31/12/2021 4845.00 0.00

78 3251-5021 12739.80 12021.57 94.36%

12739.80 12021.57 100.00%

01/07/2016-30/06/2022 0.00 0.00

79 3251-5009 21866.79 21579.37 98.69%

21866.79 21579.37 100.00%

0.00 0.00

01/01/2016-31/12/2021

80 3251-1129 1748.00 1714.71 98.10%

1748.00 1714.71 100.00%

0.00 0.00

01/01/2020-30/06/2022

81 3251-1120 4796.12 4593.06 95.77%

4796.12 4593.06 100.00%

0.00 0.00

Construction of Female Workers' Hostels 

and Labour Welfare Centers with 05 

bedded Hospital facilities in a Multi-

storied Accommodation at Bandar, 

Narayangonj and Kalurghat, Chittagong

Preliminary Safety Assessment an 

Structure, Fire and Electrical Aspects of 

and Unassessed Readymade Garments, 

Plastic and Chemical Factories

Implementation of CAP for Factories 

under Remediation Coordination Cell

Promoting Social Dialogae and 

Harmonious Industrial Relations in 

Bangladesh Ready Made Garment 

Industry.

 construction of a labour welfare complex 

of  Ghagra Rangamati (1st Revised).

Project on Promoting Building Safety for 

Disaster Risk Reduction.

Construction of multi-storied residential 

building for judges in Azimpur of Dhaka.

Construction of 456 flats for the 

Government Officials / Employees at  

Malibagh, Dhaka .

Renewal and Relevant works of 

Bangladesh Supreme court Bar Library 

Bhaban, Annex Bhaban and Auditorium

Improvement of Infrastructure in Ramna 

Park and beutification of Ramna Lake in 

Dhaka.
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
01/10/2018-30/06/2022

82 3251-1115 16852.34 16813.39 99.77%

16852.34 16813.39 100.00%

01/07/2018-30/06/2022 0.00 0.00

83 3251-1114 29050.00 28983.42 99.77%

29050.00 28983.42 100.00%

0.00 0.00

01/01/2018-31/12/2022

84 3251-1112 21905.40 21249.91 97.01%

21905.4 21249.91 100.00%

01/01/2018-30/06/2022 0 0

National Housing Authority

85 3205-0134 14877.86 14589.7 98.06%

14877.86 14589.70 100.00%

0.00 0.00

01/10/2017-30/06/2022

86 3205-0133 19707.78 3594.95 18.24%

19707.78 3594.95 37.00%

01/10/2017-31/12/2022 0.00 0.00

87 3205-0102 69891.57 70162.36 100.39%

69891.57 70162.36 100.00%

0.00 0.00

01/03/2015-30/06/2022

88 3205-0019 4573.00 4550.05 99.50%

4573.00 4550.05 100.00%

01/07/2011-30/03/2022 0.00 0.00

89 3205-0001 50030.10 45750.45 91.45%

50030.10 45750.45 100.00%

0.00 0.00

01/07/2006-30/06/2022

Rajdhani Unnayon Kartripakhya

90 3205-0041 231638.04 204804.23 88.42%

231638.04 204804.23 100.00%

01/07/1999-30/06/2022 0.00 0.00

Rajshahi Development Authority

91 3205-5014 20663.64 20458.5 99.01%

20663.64 20458.50 99.93%

0.00 0.00

01/02/2013-30/06/2022

Khulna Development Authority

Construction of 900 Residential Flat at 

Mohammadpur "F" Block  for Sale to the 

People of Limited Income Project 

(Revised).

Uttara Model Residential Town (3rd 

Phase) Project.

Construction of Connecting Road from 

Natore Road (RUET) to Rajshahi Bypass 

Road

Construction of 288 Nos Residential Flats 

for the Government Officials at Section-6 

Mirpur, Dhaka

Construction of 5 Nos Officers Quarter 

Bhaban at Noakhali Sadar

Constrction of 533 residential flat for 

slumdwellers in section eleven of Mirpur, 

dhaka

Construction of residential flat at G-block 

of Hlisahar housing estate in Chittogram

Construction of Residential Flats (1040) in 

ten 14-storied building  for the small & 

medium income people at Section-9 of 

Mirpur.

Construction of 14 storied 1250 sqft 100 

flats at Section-15,Mirpur.

Construction of Govt. Residential Flats for 

Govt. Officers/staffs at Tejgaon,Dhaka
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92 3205-0057 26940.00 26753.93 99.31%

26940.00 26753.93 100.00%

01/07/2012-30/06/2022 0.00 0.00

Ministry of Information

Ministry's Own

93 3301-5000 13962.00 13504.4 96.72%

13962.00 5161.20 100.00%

0.00 8343.20

01/07/2017-30/06/2022

Bangladesh Betar

94 3351-5000 7355.21 7054.99 95.92%

7355.21 7054.99 97.00%

0.00 0.00

01/01/2016-30/06/2022

Department of Mass Communication

95 3335-1111 10736.43 10320.20 96.12%

10736.43 10320.20 97.68%

0.00 0.00

01/04/2018-30/06/2022

Information Commission

96 3305-1113 7504.58 7167.09 95.50%

7504.58 7167.09 97.00%

01/07/2018-30/06/2022 0.00 0.00

Ministry of Cultural Affairs

Ministry's Own

97 3401-1115 547.38 540.43 98.73%

547.38 540.43 98.00%

01/07/2019-30/06/2022 0.00 0.00

Bangladesh Shilpakala Academy

98 3405-5014 22844.83 21615.80 94.62%

22844.83 21615.80 99.00%

01/01/2014-31/12/2021 0.00 0.00

99 3405-1116 397.90 377.50 94.87%

397.90 377.50 99.60%

01/05/2021-30/06/2022 0.00 0.00

Monipuri Lalitkala Academy, Maulovibazar (M.L.A.M)

100 3405-5005 1813.09 1803.89 99.49%

1813.09 1803.89 99.75%

0.00 0.00

01/07/2017-30/06/2022

Department of Public Libraries

Development of Ahsanabad Residential 

Area.

Advocacy, Communication and 

Awareness Building for Children and 

Women (5th Phase)

Strengthening the Motivational and 

Publicity Program for the Development of 

Rural People (1st Revised).

Construction of Information Commission 

Bhaban

Construction of Ukil Munshi Memorial

Construction of Divisional and Zilla 

Shipakala Academies.

Feasibility study project on five projects 

of Bangladesh Shilpakala Academy.

Establishment of 1000 kilowatt Medium 

Wave Transmitter of the power 

transmission center in Bangladesh Betar 

(1st Revised).

Construction of Administration Training 

Center , Guest House and Dormitory 

Building at Manipuri Lalitakala Academy
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101 3405-1114 2224.70 1964.38 88.30%

2224.70 1964.38 99.60%

0.00 0.00

31/03/2020-30/06/2022

Ministry of Religious Affairs

Islamic Foundation

102 3505-5005 7441.58 7199.64 96.75%

7441.58 7199.64 98.88%

0.00 0.00

01/12/2017-30/06/2022

Buddhist Religious Welfare Trust

103 3505-1111 1138.90 1118.30 98.19%

1138.90 1118.30 98.19%

01/01/2018-31/12/2021 0.00 0.00

Ministry of Youth and Sports

Department of Youth Development

104 3640-5001 240.00 188.87 78.70%

0.00 0.00 100.00%

240.00 188.87

01/10/2017-31/12/2021

105 3640-1113 270.00 268.000 99.26%

270.00 268.00 100.00%

01/05/2021-31/03/2022 0.00 0.00

Bangladesh Krira Shiksha Pratisthan

106 3605-5017 4592.43 4045.45 88.09%

4592.43 4045.45 88.09%

01/01/2017-30/06/2022 0.00 0.00

107 3605-1125 3949.00 987.41 25.00%

3949.00 987.41 26.91%

0.00 0.00

01/07/2019-30/06/2022

National Sports Council

108 3605-1128 4953.00 4891.20 98.75%

4953.00 4891.20 98.95%

01/01/2020-30/06/2022 0.00 0.00

109 3605-1124 438.00 334.00 76.26%

438.00 334.00 80.00%

0.00 0.00

01/01/2020-30/06/2022

110 3605-1121 4118.48 4112.88 99.86%

Sirta Mymensingh & Kalkine Madaripur 

Islamic Mission Hospital Complex 

Construction and Baitul Mukarram 

Diagnostic Centre Strengthening Project

Pagoda Based Child and Mass Literacy 

Program (5th Phase)

Development of Women sports at BKSP

Development of BKSP Regional Training 

Center Sylhet and Installation of Synthetic 

Hockey Turf at Regional Training Center 

Dinajpur

Development of Existing Tennis 

Infrastructures in 25 District Headquarters

Feasibility Study of Sheikh Kamal 

International Cricket and Football Stadium 

Complex at Cox's Bazar

Further development of Rangpur Distiric 

Stadium inculding Construction of Media 

Center and indoor Stadium at rangpur 

Distiric Stadium.

Support to Development National Plan of 

Action for Implementation National Youth 

Policy & Youth Development Index

Feasibility Study for New Projects of 

Dividend

Establishment of Bangabandhu and 

Liberation War Corners in all Libraries of 

the Country



845

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
4118.48 4112.88 75.00%

0.00 0.00

01/01/2020-30/06/2022

111 3605-1120 2132.71 656.60 30.79%

2132.71 656.60 41.63%

0.00 0.00

01/07/2019-30/06/2022

112 3605-1117 1193.29 1193.29 100.00%

1193.29 1193.29 100.00%

0.00 0.00

01/10/2018-30/06/2022

Local Government Division

Ministry's Own

113 3701-5028 198059.00 177650 89.70%

1785.00 116585.00 88.82%

01/04/2015-15/06/2022 196274.00 61065.00

114 3701-5008 31174.08 30514.81 97.89%

4062.5 3100.85 96.00%

01/01/2017-30/06/2022 27111.58 27413.96

115 3701-5006 21939.53 20172.53 91.95%

2139.53 372.53 95.00%

01/01/2015-30/09/2021 19800.00 19800.00

116 3701-5002 85339.00 18529.54 21.71%

21335.00 18529.54 22.73%

64004.00 0.00

01/04/2015-31/12/2020

Public Health Engineering Directorate

117 3741-5190 89900.00 78633.97 87.47%

89900.00 78633.97 100.00%

01/12/2010-30/06/2022 0.00 0.00

118 3741-5046 45308.21 34266.57 75.63%

7531.81 30280.08 95.00%

01/01/2015-31/12/2021 37776.4 3986.49

119 3741-5043 22825.29 22543.09 98.76%

22825.29 22543.09 98.76%

0.00 0.00

01/01/2014-30/06/2022

120 3741-5035 31026.27 27409.68 88.34%

31026.27 27409.68 99.00%

0.00 0.00

Development of SreeNagar Upazilla 

Stadium at Munshigonj District and 

Parvartipur Upazilla Stadium at Dinajpur 

District

Further development of Rangpur Distiric 

Stadium inculding Construction of Media 

Center and indoor Stadium at rangpur 

Distiric Stadium.

Development of Birshrestha Ruhul Amin 

Stadium and Construction of Indor 

Stadiam at cox's Bazar

Income Support Programme for the 

Poorest

Activating the village court of Bangladesh 

(2nd phase).

Eu Sapport to Health and nutrition  to The 

Poor In Urban Bangladesh.

Improvement of Women Ability to 

Perticipate in Productive Potential Action 

(Sapna).

37 District Towns Water Supply Project.

Water Supply, Sanitation and Health 

Education (Revised)

40 Pourshavas and Growth Centre Water 

Supply and Environmental Sanitation 

Project (Phase-II).

Environmental Sanitation and Water 

Supply with Piped Network in Thana 

Sadar (Hqs.) & Growth Centre Pourshabas 

(2nd Phase).
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01/07/2012-30/06/2022

121 3741-5013 5051.89 4701.61 93.07%

5051.89 4701.61 98.00%

0.00 0.00
01/07/2017-31/12/2022

122 3741-5001 14067.61 14066.8 99.99%

14067.61 14066.80 99.99%

01/01/2016-30/06/2022 0.00 0.00

123 3741-5000 83986.52 71958.85 85.68%

83986.52 71958.85 99.36%

01/01/2016-30/06/2022 0.00 0.00

124 3741-1130 4783.77 4051.88 84.70%

4783.77 4051.88 100.00%

0.00 0.00

01/01/2020-31/12/2021

125 3741-1119 6214.47 5639.11 90.74%

6214.47 5639.11 90.74%

01/07/2018-30/06/2021 0.00 0.00

126 3741-1118 4090.21 3208.86 78.45%

4090.21 3208.86 100.00%

0.00 0.00

01/10/2018-31/12/2021

127 3741-1112 174559.98 170017.1 97.40%

87279.99 85008.55 100.00%

01/31/2018-30/06/2022 87279.99 85008.55

Local Government Engineering Department

128 3731-5269 7280.00 7146.96 98.17%

7280.00 7146.96 100.00%

0.00 0.00

01/01/2018-30/06/2022

129 3731-5243 66561.00 66478.38 99.88%

66561.00 66478.38 99.89%

01/07/2017-30/06/2022 0.00 0.00

130 3731-5226 4734.24 4581.07 96.76%

4734.24 4581.07 97.47%

0.00 0.00

01/07/2016-30/06/2022

131 3731-5215 49435.00 40687.85 82.31%

49435.00 40687.85 97.59%

01/07/2017-30/06/2022 0.00 0.00

National Sanitation Project (3rd phase).

Water Supply in Rural Areas.

Environmental Sanitation and Water 

Supply with Piped Network in Thana 

Sadar (Hqs.) & Growth Centre Pourshabas 

(2nd Phase).

Extension and Development of Safe 

Water Supply and Sanitation System in 

Noakhali Pourashava

Safe Water Supply Sanitation Project at 

different Unions of Mathbaria Upazila in 

Pirojpur District

water & sanitation project for Tea garden 

workers

Extension and Development of safe water 

supply and sanitation System in 

IshwarganjPourashava of Mymensingh 

District

Infrastructure Development project of 

Mohongonj Pourashava of Netrokona 

District

General Social Infrastructure 

Development Project

Preferential Rural Water Supply Project 

(PRWSP) 

mportant Rural Infrastructure 

Development, Bhola District

Improvement of important rural 

infrastructure at Atpara and Mohanganj 

upazila in Netrokona district.
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132 3731-5148 44654.00 42992.11 96.28%

44654.00 42992.11 99.90%

0.00 0.00

01/07/2015-30/06/2022

133 3731-5142 40898.38 39876.44 97.50%

40898.38 39876.44 100.00%

01/03/2015-31/12/2021 0.00 0.00

134 3731-5122 76942.00 73452.99 95.47%

76942.00 73452.99 95.66%

01/07/2014-30/06/2022 0.00 0.00

135 3731-5118 290455.00 256008.77 88.14%

54388.00 42998.77 100.00%

01/07/2014-30/06/2022 236067.00 213010.00

136 3731-5113 268481.20 247313.17 92.12%

35765.31 32505.83 100.00%

01/01/2014-30/06/2022 232715.89 214807.34

137 3731-5111 94871.00 93347.76 98.39%

21154.00 20178.51 100.00%

01/01/2014-30/06/2022 73717.00 73169.25

138 3731-5073 209765.00 206151.40 98.28%

57596.00 55858.05 100.00%

01/03/2013-30/03/2022 152169 150293.35

139 3731-5018 143000.00 122732.90 85.83%

143000 122732.90 100.00%

01/01/2011-30/06/2022 0.00 0.00

140 3731-1157 647665.00 87635.70 13.53%

647665.00 87635.70 13.52%

01/07/2020-30/06/2022 0.00 0.00

141 3731-1156 2032.00 2012.66 99.05%

2032.00 2012.66 100.00%

0.00 0.00

01/01/2020-31/12/2020

142 3731-1149 3118.00 3115.56 99.92%

3118.00 3115.56 100.00%

01/07/2019-30/06/2022 0.00 0.00

143 3731-1115 4600.00 4600.00 100.00%

4600.00 4600.00 100.00%

01/07/2018-30/06/2022 0.00 0.00

Narayangonj City Corporation (NCC) 

144 3705-5101 34591.31 33886.10 97.96%

34591.31 33886.10 100.00%

ChaffationPouroshava Infrastructure 

Development Pfoject

Solid Waste Collection & Disposal 

Management Project in narayanganj City 

Corporation

Coastal Towns Environmental 

Infrastructure Development  Project 

Northern Bangladesh Integrated 

Development Project.

Expansion of Upazilla Complex.

Priority basis Important Rural 

Infrastructure Development Project-3 

Feasibility study of road and bridge 

construction work from Nesarabad 

Upazila Headquarters of Pirojpur District 

to Tungipara via Nazirpur in Gopalganj 

Keshobpur-sagordari Modhusorok 

Development Project.

Infrastructure Development in the 

Greater Chittagong (Chittagong and Cox's 

Bazar Districts).

Development  of Rural Infrastructure  of 

the Chittagong Hill Tracts (Phase II).

Rural Infrastructure Development Project 

(Comilla, B-Baria & Chandpur District).

City Governance Project.

Municipal Governance and Services 

Project (MGSP).
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0.00 0.00

01/07/2017-31/12/2020

Dhaka City Corporation

145 3705-5058 4959.90 5011.13 101.03%

4959.90 5011.13 100.00%

0.00 0.00

01/11/2016-30/06/2022

146 3705-1128 80718.00 24731 30.64%

80718.00 24731.00 30.25%

0.00 0.00

01/07/2018-31/12/2021

147 3705-1138 4898.00 2601.95 53.12%

4898.00 2601.95 68.71%

0.00 0.00

01/01/2020-30/06/2022

148 3705-1117 55050.00 13645 24.79%

55050.00 13645.00 32.71%

01/06/2018-30/06/2023 0.00 0.00

Dhaka WASA

149 3705-1111 64551.32 3914.03 6.06%

64551.32 3914.03 20.00%

0.00 0.00

01/04/2018-31/12/2022

Sylhet City Corporation

150 3705-1166 4587.00 4587.00 100.00%

4587.00 4587.00 100.00%

01/07/2019-30/06/2022 0.00 0.00

151 3705-1164 4545.00 4382.00 96.41%

4545.00 4382.00 100.00%

0.00 0.00

01/07/2019-30/06/2022

152 3705-1113 54711.39 54702.00 99.98%

54711.39 54702.00 100.00%

01/01/2018-30/06/2022 0.00 0.00

Gazipur City Corporation (G.C.T)

153 3705-1135 4795.00 3832.00 79.92%

4795.00 3832.00 100.00%

01/01/2019-30/06/2022 0.00 0.00

Rural Development and Co-operatives Division

Solid Waste Collection & Disposal 

Management Project in narayanganj City 

Corporation

Aspalt Plant, related vehicles and 

purchase and installation of equipment 

for road development works of Dhaka 

North City Corporation

Development Project for Rehabilitation of 

Damaged Roads including Drain & 

Footpath under Dhaka South City 

Corporation (RDRIDF)

Emergency Replacement works for water 

lines at different areas of Dhaka City 

project

Flood Damaged Roads and Footpaths in 

Sylhet.

Supply of Modern Vehicle Equipment for 

Modernization of Waste Management 

with a view to increase civic services in 

Sylhet metropolis.

Construction of infrastructure of Sylhet 

City Corporation

Establish an asphalt plant for road 

development of Gazipur city corporation

Land Acquision and Excavation/Re-

excavation of Hazaribagh, Baishteki, 

Kurmitula, Manda & Begunbari Khal 

Drainage network expansion and canal 

Development of Dhaka city project 
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Rural Development Academy, Bogra

154 3805-5015 3989.00 3068.61 76.93%

3989.00 3068.61 85.41%

0.00 0.00

01/07/2017-30/06/2022

Bangladesh Academy for Rural development, Comilla

155 3805-5007 4264.20 3959.82 92.86%

4264.2 3959.82 100.00%

01/01/2017-31/12/2021 0.00 0.00

Rural Development Academy, Bogra

156 3805-5000 13910.57 13431.87 96.56%

13910.57 13431.87 99.79%

01/10/2014-30/06/2022 0.00 0.00

Ministry of Industry

Ministry's Own

157 3901-1113 450.00 374.26 83.17%

450.00 374.26 85.00%

0.00 0.00

01/01/2020-30/06/2022

158 3901-1111 1271.00 1237.43 97.36%

45.00 583.47 95.83%

01/07/2018-30/06/2022 1226.00 653.96

Bangladesh Small & Cottage Industries Corporation (BSCIC)

159 3905-5036 30959.00 29826.57 96.34%

30959.00 29826.57 97.00%

01/07/2016-30/06/2022 0.00 0.00

160 3905-5026 17270.00 16843.59 97.53%

17270.00 16843.59 98.69%

01/07/2015-31/12/2021 0.00 0.00

161 3905-5015 8025.00 7934.20 98.87%

8025.00 7934.20 95.00%

01/07/2012-30/06/2022 0.00 0.00

Bangladesh Chemical Industries Corporation (BCIC)

162 3905-1120 7144.18 4579.51 64.10%

7144.18 4579.51 76.00%

01/03/2019-30/06/2022 0.00 0.00

163 3905-1117 7459.78 7010.44 93.98%

7459.78 7010.44 93.97%

0.00 0.00

01/07/2018-30/06/2022

Action Research Project on Disseminating 

Two-storied Agriculture with Solar Power 

Irrigation Technology and its 

Multipurpose Uses

Physical Facilities Development of BARD

Feasibility Study for the Establishment of 

Treatment Storage & Disposal Facility 

(TSDF) for Ship Recycling Industry & 

Others in Chattogram.

Fortification of Edible Oil in Bangladesh 

(Phase-III)  

BSCIC electrical product production and 

light engineering industrial city.

Rajshahi BSCIC Industrial Estate-2 (1st 

Revised).

Establishment of Rural Development 

Academy (RDA) at Rangpur

BSCIC Industrial Estate, Bhairab (2nd 

Revised).

Godown Construction for Temporary 

Facilitating Chemical Storage Project

Construction of Girls Hostel at 

Chattogram, Khulna and Bogura Centers 

of BITAC  (2nd Revised).
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Bangladesh Steel and Engineering Corporation (BSEC)

164 3905-1115 6898.53 6401.05 92.79%

6898.53 6401.05 95.00%

01/10/2018-31/12/2021 0.00 0.00

Ministry of Textiles & Jute

Department of Textiles

165 4131-5014 9888.86 9611.87 97.20%

9888.86 9611.87 100.00%

01/01/2015-30/06/2022 0.00 0.00

166 4131-5011 14911.19 14025.93 94.06%

14911.19 14025.93 100.00%

01/07/2013-30/06/2022 0.00 0.00

167 4131-5000 13322.20 13103.43 98.36%

13322.2 13103.43 98.35%

01/08/2015-31/12/2021 0.00 0.00

168 4131-1112 484.00 319.66 66.05%

484.00 319.66 100.00%

0.00 0.00

01/10/2018-30/06/2022

Bangladesh Sericulture Research and Training Institute (BSRTI)

169 4105-5000 3566.83 3090.36 86.64%

3566.83 3090.36 85.00%

0.00 0.00

01/07/2016-30/06/2022

Energy and Mineral Resources Division

Bangladesh Oil, Gas and Mineral Corporation (Petrobagla)

170 4205-5021 82851.38 65772.39 79.39%

40440.3 34706.91 100.00%

42411.08 31065.48

01/07/2014-30/06/2022

171 4205-5018 72500.00 60951.94 84.07%

8630 5401.47 100.00%

63870 55550.47

01/07/2014-30/06/2022

172 4205-5003 247941.00 227783.98 91.87%

174452 158919.69 91.87%

73489 68864.29

01/07/2016-31/12/2021

173 4205-0083 34435.00 33165.89 96.31%

34435 33165.89 90.00%

01/01/2017-30/06/2022 0.00 0.00

Strengthening  and Modernization  of Gazi 

Wires Ltd.

A study on the Development of Textile 

Education Sector in Bangladesh Targeting 

the Fultilment of Local HR Demand

Increasing productivity through the 

development of silk technology, 

expansion and creating skilled manpower.

Establishment of Sheikh Rasel Textile 

Institute, Mathergonj, Jamalpur Project.

Establishment of Sheikh Rehana Textile 

Engineering College, Gopalgonj .

Establishment of Shahid Kamruzzaman 

Textile Institute, Manda.

Workover of 7 Wells at Titas, Habiganj, 

Narsindi & Bakhrabad  Gas Fields

Dhanua-Elenga & West Bank of 

Bangabandhu Bridge-Nalka Gas 

Trasnmoission Pipeline (BD-P78: Natural 

Gas Efficiency Project .

Natural Gas Efficiency Project (Installation 

of wellhead Gas Compressor at Location-c 

of Titas Gas & Narsingdi Fields).

Construction of Chattogram-Feni-

Bakhrabad Gas Transmission Parallel 

Pipeline (1st Revised).
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 
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2
174 4205-0061 21400.00 20067.63 93.77%

21400.00 20067.63 96.27%

0.00 0.00

01/07/2016-30/09/2021

175 4205-0036 17127.00 13617.00 79.51%

17127.00 13617.00 98.83%

01/12/2013-31/12/2021 0.00 0.00

Ministry of Agriculture

Department of Agricultural Marketing

176 4343-1111 2784.16 2625.28 94.29%

2784.16 2625.28 100.00%

0.00 0.00

01/10/2018-30/06/2022

177 4331-5007 2988.00 2988.00 100.00%

2988.00 2988.00 100.00%

0.00 0.00

01/01/2018-31/12/2021

178 4331-5004 18344.00 17742.00 96.72%

18344.00 17742.00 98.00%

0.00 0.00

01/07/2017-30/06/2022

179 4331-1114 1880.00 1863 99.10%

1880.00 1863.00 100.00%

01/07/2018-30/03/2022 0.00 0.00

Bangladesh Agriculture Development Corporation

180 4305-5057 10323.00 10283.38 99.62%

10323.00 10283.38 100.00%

01/10/2017-30/06/2022 0.00 0.00

181 4305-5054 19528.00 14447.45 73.98%

19528.00 14447.45 90.00%

01/10/2017-30/06/2022 0.00 0.00

182 4305-5003 16206.85 16173.88 99.80%

16206.85 16173.88 100.00%

0.00 0.00

01/01/2016-30/06/2022

183 4305-0007 15485.40 15147.00 97.81%

15485.40 15147.00 100.00%

0.00 0.00

01/01/2018-30/06/2022

Rupkalpa-2 Drilling Project: 2 Exploratory 

Wells (Semutang South-1 & Zakiganj-1) 

(1st Revised)

Drilling of well no. Sylhet-9 

(appraisal/development well).

Production, Storage & Distribution of 

Quality Seeds of Pulses, Oils & Spices at 

Farmer's Level Project-3rd phase (1st 

Revised)

Urban Agriculture Support project (Pilot) 

project (1st Revised).

Greater Bogura and Dinajpur Zilla Minor 

Irrigation Development Project

Greater Khulna and Jessore Zilla Minor 

Irrigation Development Project

Construction of rubber Dam to Utilize 

Surface Water for Enhancing Agricultural 

Production (2nd Revised)

Mymensingh Division and Tangail & 

Kishorgonj District Minor Irrigation 

Development Project

Strengthening Flower Marketing System 

Through Market Infrastructure, 

Conservation, and Transportation Facilities

Development and Expansion of Bio-

Rational Based Integrated Pest 

Management Technologies of Vegetables, 

Fruits and Betel Leaf  (1st Revised)
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P.A. P.A.
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Project 
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2
184 4305-0006 16161.00 16121.00 99.75%

16161.00 16121.00 100.00%

0.00 0.00

01/01/2018-30/06/2022

185 4305-0003 11050.00 10298.00 93.19%

11050.00 10298.00 95.00%

0.00 0.00

01/01/2018-30/06/2022

Bangladesh Agricultural Research Institute

186 4305-5002 2702.39 2682.00 99.25%

2702.39 2682.00 100.00%

01/04/2016-31/12/2021 0.00 0.00

Ministry of Fisheries and Livestock

Department of Livestock

187 4441-5002 11501.90 11408.82 99.19%

11501.9 11408.82 99.02%

0.00 0.00

01/07/2016-30/06/2022

188 4441-1116 838.25 300.38 35.83%

0.00 283.38 100.00%

838.25 17.00

01/05/2018-30/09/2021

189 4441-1114 3402.24 3018.23 88.71%

3402.24 3018.23 89.99%

0.00 0.00

01/07/2018-30/06/2022

190 4441-0002 4763.62 4626.78 97.13%

4763.62 4626.78 97.13%

01/01/2018-30/06/2022 0.00 0.00

Department of Fisheries

191 4431-5043 20666.00 20201.39 97.75%

20666 20201.39 97.78%

01/07/2015-30/06/2022 0.00 0.00

192 4431-5025 37838.00 37035.86 97.88%

37838 37035.86 97.88%

0.00 0.00

01/03/2015-30/06/2022

193 4431-5000 40900.00 40041.22 97.90%

40900.00 40041.22 98.00%

Project for Development of Minor 

Irrigation & Increase Irrigation Efficiency 

through Conservation of Surface Water in 

Rangpur Area

Enhancing the Capacity of Horticulture 

Division of BADC by Improvement of 

Nutritional Security with the Supply of 

Horticultural Product

Strengthening of Oilseed and Pulses 

Research and Development in Bangladesh.

Development and Expansion of Black 

Bengal Goat (1st Revised)

Fisheries development of the greater 

Comilla district.

Expansion of Aquaculture Technology 

Services up to Union Level Project (Phase-

II).

Enhancement of Fish Production Through 

Restoration of Waterbodies Project (2nd 

Revised)

Establishment of Quality Control 

Laboratory for Livestock Inputs and its 

Food Products (EQCLIFP).

Preventing Anthrax and Rabies in 

Bangladesh by Enhancing Surveillance and 

Response

Preparation of Master Plan of Bangladesh 

National Zoo and Rangpur Zoo and 

Infrastructure Development & Renovation 

(1st Revised)



853

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
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0.00 0.00

01/10/2015-30/06/2022

194 4431-1118 212.00 212.00 100.00%

0.00 0.00 100.00%

212.00 212.00

01/07/2020-30/06/2022

Bangladesh Livestock Research Institute

195 4405-5005 3442.00 3004.53 87.29%

3442 3004.53 92.00%

01/01/2018-31/12/2021 0.00 0.00

196 4405-5002 3474.00 3427.87 98.67%

3474 3427.87 100.00%

01/01/2017-30/06/2022 0.00 0.00

197 4405-1114 1516.79 1674.93 110.43%

1516.79 1674.93 99.50%

0.00 0.00

01/01/2018-30/06/2022

198 4405-1113 684.20 575.50 84.11%

219.25 217.47 69.51%

464.95 358.03

01/09/2017-30/06/2022

199 4405-1111 1686.00 1177.20 69.82%

1686.00 1177.20 69.82%

01/01/2018-31/12/2021 0.00 0.00

Ministry of Environment and Forest

Department of Environment

200 4541-5005 570.00 619.95 108.76%

0.00 0.00 100.00%

570.00 619.95

01/07/2017-30/06/2022

201 4541-1115 494.00 181.45 36.73%

494.00 181.45 100.00%

0.00 0.00

01/07/2019-31/12/2021

Bangladesh Forest Research Institute

202 4535-1112 408.63 158.41 38.77%

408.63 158.41 100.00%

0.00 0.00

01/01/2022-30/06/2022

203 4531-1124 450.66 423.41 93.95%

450.66 423.41 99.00%

0.00 0.00

Construction of Bangladesh Veterinary 

Council Bhaban with miscellaneous 

facilities

Combating the threats of antimicrobial 

resistance and zoonotic disease to 

achieve the GHSA in Bangladesh

Seaweed culture and seaweed product 

development in Bangladesh coast research

Enhancement of Fish Production Through 

Restoration of Waterbodies Project (2nd 

Revised)

Technical Assistance to Reduce Food Loss 

in the Capture Fisheries Supply Chain (TCP 

/ Cash / 3602)

Red Chattogram Cattle (RCC) 

Improvement & Conservation Project 

Strengthening of Hilsa Research in 

Chandpur River.

Establishing National Land Use and Land 

Degredetion Prifile Towards Mainstream 

SIM Practic in Policy

Assessment of Coastal and Marine 

Biodiverity Resources and Ecosystems to 

Implement the Blue Economy Action Plan 

Feasibility Study for Infrastructure 

Development & Increase Research 

Capacity of Bangladesh Forest Research 

Feasibility Study and Master Plan 

Technology for Establisment 

Bangabandhu Sheikh Mujib Safari Park, 
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01/07/2020-31/12/2021

204 4531-1123 381.30 366.08 96.01%

381.30 366.08 99.00%

0.00 0.00

01/07/2020-31/12/2021

205 4531-1122 164.81 150.74 91.46%

164.81 150.74 100.00%

0.00 0.00

01/07/2020-30/06/2022

206 4531-1120 2280.00 2120.30 93.00%

2280.00 2120.30 100.00%

0.00 0.00

01/10/2019-30/06/2022

207 4531-1114 1614.99 1554.09 96.23%

1614.99 1554.09 99.68%

0.00 0.00

01/07/2018-30/06/2022

Ministry of Land

Ministry's Own

208 4601-5018 74678.02 68565.00 91.81%

74678.02 68565.00 98.00%

01/07/2014-30/06/2022 0.00 0.00

Ministry of Water Resources

Bangladesh Water Development Board

209 4705-5555 15188.90 14986.23 98.67%

15188.90 14986.23 98.67%

0.00 0.00

01/07/2016-30/06/2022

210 4705-5138 29360.69 28313.35 96.43%

29360.69 28313.35 98.00%

0.00 0.00

01/05/2015-30/06/2022

211 4705-5123 66307.95 60320.45 90.97%

13152.84 9233.53 94.50%

01/01/2013-31/12/2021 53155.11 51086.92

212 4705-5107 31496.80 26734.59 84.88%

31496.80 26734.59 94.86%

Rehabilitation of BWDB infrastructures 

Damaged by Natural Disaster in the 

Coastal Area of Polder No.64/1A, 64/1B & 

64/1C at Banskhali Upazilla in Chittagong 

District (2nd Revised)

Blue Gold Program (BWDB Component).

Protection of Different Infrastructures 

from the Right Bank Erosion of Jamuna 

River at Gaibandha Sadar & Fulchari 

Upazila including Ganakabor in Gaibandha 

Feasibility Study for Transboundary 

Wildlife Corridor of Myanmar and India 

with Chittagong, Chittagong Hill Tracts 

and Cox's Bazar

Implementation of dam construction and 

defense work in Sea-Dike part of Polder 

No. 68 on Shahpiree Island, Teknaf upazila 

of Cox's Bazar district.(2nd revised)

Feasibility Study and Preparation of 

Master Plan for Installation of Cable Car 

at Eco Park in Madhabkunda

Strategic Environmental Assessment (SEA) 

of South West Region of Bangladesh for 

Conserving Outstanding Universal Value 

of the Sundarban (1st Revised)

Updating of master Plan Ecosystem 

Conservation of National Botanical 

Garden Project (1st Revised)

Construction of Upazila & Union Land 

Office (6th phase) project.
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2
0.00 0.00

01/07/2017-30/06/2022

213 4705-5106 4989.46 4382.85 87.84%

4989.46 4382.85 87.84%

01/10/2017-30/06/2022 0.00 0.00

214 4705-5105 4569.34 3794.5 83.04%

4569.34 3794.5 100.00%

01/10/2017-30/06/2022 0.00 0.00

215 4705-5104 32085.91 26276.33 81.89%

32085.91 26276.33 100.00%

0.00 0.00

01/10/2017-30/06/2022

216 4705-5094 21930.83 19913.94 90.80%

21930.83 19913.94 100.00%

0.00 0.00

01/07/2017-30/06/2022

217 4705-5077 37628.12 37561.42 99.82%

37628.12 37561.42 98.50%

01/07/2017-30/06/2022 0.00 0.00

218 4705-5050 18794.16 17512.83 93.18%

18794.16 17512.83 99.83%

0.00 0.00

01/12/2016-30/06/2022

219 4705-5000 20154.36 19477.95 96.64%

20154.36 19477.95 100.00%

01/10/2015-30/06/2022 0.00 0.00

220 4705-1209 237.00 230.17 97.12%

237.00 230.17 100.00%

0.00 0.00

01/01/2022-30/06/2022

221 4705-1203 282.38 271.02 95.98%

282.38 271.02 100.00%

0.00 0.00

01/10/2021-30/06/2022

222 4705-1202 496.00 477.63 96.30%

496.00 477.63 100.00%

0.00 0.00

River Bank Protection Project Work for 

Protection of Arjuna Area from the 

Erosion of Jamuna River in Bhuapur 

Upazila of Tangail District

Re-habilitation of Erosion Prone Area with 

Slope Protection Work in Polder no-72, 

Sandwip, Chittagong

Rajbari Town Protection Project (Phase-II)

Reconstruction of 83 rivers / canals in 

Bagerhat district and increased 

navigability of Mongla Ghasiyakhali 

Rehabilitation of Polder no. 36/1 in 

Bagerhat

Feasibility study for protection of Sheikh 

Hasina Sena residence area from erosion 

of Karkhana, Bighai and Payra rivers in 

Barisal district.

  Detailed feasibility study for 

identification and protection of erosion 

prone areas in the proposed economic 

zone construction in Bhuapur upazila of 

Tangail district.

  Detailed feasibility study for 

rehabilitation of Chadpur city 

conservation project.

Protection of Different Infrastructures 

from the Right Bank Erosion of Jamuna 

River at Gaibandha Sadar & Fulchari 

Upazila including Ganakabor in Gaibandha 

Old Dakatia-New Dakatia River Irrigation 

and Drainage Project in the district Cumilla

Rehabilitation of Satla-Bagda Project 

Polder in Barishal District
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01/09/2021-30/06/2022

223 4705-1193 497.00 488.09 98.21%

497.00 488.09 100.00%

0.00 0.00

01/06/2021-30/06/2022

224 4705-1187 496.64 478.82 96.41%

496.64 478.82 100.00%

01/07/2021-30/06/2022 0.00 0.00

225 4705-1166 5349.19 4513.43 84.38%

5349.19 4513.43 96.50%

0.00 0.00

01/07/2020-30/06/2022

226 4705-1142 13647.44 12708.23 93.12%

13647.44 12708.23 100.00%

0.00 0.00

01/03/2019-30/06/2022

227 4705-1137 5005.91 4482.71 89.55%

5005.91 4482.71 92.00%

0.00 0.00

01/01/2019-30/06/2022

228 4705-1128 33047.57 29998.55 90.77%

33047.57 29998.55 99.00%

01/03/2018-30/06/2022 0.00 0.00

229 4705-1123 15676.90 15233.23 97.17%

15676.90 15233.23 98.33%

0.00 0.00

01/10/2018-30/06/2022

230 4705-1122 4027.71 3778.26 93.81%

4027.71 3778.26 100.00%

0.00 0.00

01/10/2018-30/06/2022

231 4705-1115 3398.56 3164.29 93.11%

3398.56 3164.29 94.66%

0.00 0.00

01/07/2018-30/06/2022

232 4705-1114 38419.27 37568.90 97.79%

38419.27 37568.9 97.79%

0.00 0.00

Bank Protection and Flood Control of 

Halda River & Dhurong Khal in Fatikchari 

& Hathazari Upazila of Chattogram District

Bank Protective Work of Rahmatkhali Khal 

at Sadar Upazila and Dakatia River at 

Raipur Upazila in Lakshmipur District

Re-excavation of Bhuboneshwar River 

and Protection of Structures/Properties 

from the Erosion of Pona River & 

Bhuboneshwar River in Bhandaria Upazila 

of Perojpur District

  Construction of necessary residential, 

administrative, and other physical 

infrastructure at Bapaubo's facilities.

Rehabilitation project of Barisal Irrigation 

Project

Re-excavation of Khal and improvement 

of Crop transport system in the Dingaputa 

Haor Area at Mohonganj Upazila in 

Netrokona District.

Re-Excavation of Tulshiganga, Little 

Jamuna, Chiri, Harabati River of Joypurhat 

District.

Construction of Embankment along the 

Left Bank of Old Brahmaputra River to 

Protect Char Algi Union in Upazila- 

Gafforgaon, Dist- Mymensingh

Bank Protective Work & Dredging in Arial 

Khan River in Faridpur District

River Bank Protection Work at Ulania- 

Gabindapur Area under Mehendigonj 

Upazila from Erosion of the Meghna River 

in Barisal District
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01/04/2018-30/06/2022

233 4705-0031 39360.00 34574.84 87.84%

39360.00 34574.84 100.00%

0.00 0.00

01/07/2018-30/06/2022

234 4705-0030 48574.48 48258.50 99.35%

48574.48 48258.5 100.00%

0.00 0.00

01/07/2018-30/06/2022

235 4705-6010 112559.33 89246.40 79.29%

112559.33 89246.4 100.00%

0.00 0.00

01/07/2010-30/06/2021

236 4705-1185 498.60 486.37 97.55%

498.6 486.37 100.00%

01/07/2021-30/06/2022 0.00 0.00

Ministry of Food

Directorate of Food

237 4831-1113 4847.90 4843.61 99.91%

4847.9 4843.61 100.00%

0.00 0.00

01/07/2020-31/12/2021

Ministry of Disaster Management and Relief

Directorate of Disaster Management

238 4932-5003 55606.31 54798.90 98.55%

55606.31 54798.90 100.00%

0.00 0.00

01/07/2016-30/06/2022

Road Transport and  Highways  Division  

Department of Roads and Highways

239 5041-5406 14036.78 13506.99 96.23%

14036.78 13506.99 97.00%

0.00 0.00

01/07/2017-30/06/2022

Construction of 07 Nos. Bridges in place 

of Damaged Bailey Bridges onPagla-

Jagannathpur-Raniganj-Aushkandi Road 

and 01 Nos.Bridge Over Abua River on 

Neamaatpur-Tahirpur Road.

Updating Feasibility Study for Kurigram 

Irregation Project (North & South Unit) 

River Bank Protection Work at Ulania- 

Gabindapur Area under Mehendigonj 

Upazila from Erosion of the Meghna River 

in Barisal District

Protection of Lord Hardinge and 

Dholigournagar Bazar of Lalmohon 

Upazilla from the Erosion of the Meghna 

River in Bhola District

Protection  from Bokshi Launchghat to 

Baburhat Launchghat Area from the 

Erosion of Tetulia River including 

Dredging Work and Flood Protection in 

Kukri-Mukri Island at Charfession Upazilla 

Construction of Multipurpose Cyclone 

Shelters in Coastal Areas and Cyclone 

Prone Areas (2nd phase).

Distribution of Household silos for safe 

food storage for the poor, backward 

minorities and people in disaster prone 

areas living in different parts of the 

country (1st revised)

Buriganga River Restoration (New 

Dholeshori-Pungli-Bongshi-Turag-

Buriganga River System) (1st Revised).
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240 5041-5389 49550.00 47208.00 95.27%

49550.00 47208.00 96.00%

0.00 0.00

01/07/2017-30/06/2022

241 5041-5380 13145.00 12774.39 97.18%

13145.00 12774.39 98.00%

0.00 0.00

242 5041-1136 64488.25 59705.72 92.58%

64488.25 59705.72 99.43%

0.00 0.00

01/03/2017-30/06/2022

243 5041-5364 55752.00 54450.00 97.66%

55752.00 54450.00 100.00%

0.00 0.00

01/03/2017-30/06/2022

244 5041-5349 50929.00 47440.00 93.15%

50929.00 47440.00 93.14%

01/01/2017-30/06/2022 0.00 0.00

245 5041-5348 42020.00 39309.35 93.55%

42020.00 39309.35 100.00%

0.00 0.00

01/03/2017-30/06/2021

246 5041-5339 2738.00 2474.00 90.36%

2738.00 2474.00 92.00%

0.00 0.00

01/01/2017-30/06/2022

247 5041-5324 7351.00 6693.00 91.05%

2626.00 2381.00 91.05%

4725.00 4312.00

01/07/2015-30/06/2022

248 5041-5293 19897.00 15000.00 75.39%

19897.00 15000 76.00%

0.00 0.00

01/07/2016-30/06/2021

249 5041-5291 62693.00 61750.34 98.50%

62693.00 61750.34 100.00%

0.00 0.00

Improvement of Rajapur-Kathalia-Amua-

Bamna-Patharaghata Road (Z-8708) 

(Jhalakati Part).

Construction of 180.373m long PC Girder 

Bridge in Place of Dilapidated Kalarpole-

Ohidia Bridge at 2nd km of Moizzertek-

Boalkhali-kanungopara-Podua- 

Uderbonna Road (Z-1065).

Improvement of Zinzira-Keraniganj-

Nawabganj-Dohar-Srinagar Highway 

(including Kadamtali to Joni Tower Link 

Road) Highway (R-820) (1st Revision).

Improvement of District Highway to 

approtriate Standard and Width 

(Chittagong Zone) (2nd phase)

Widening and Improvement of Important 

Regional Highways to Appropriate 

Standared (Sylhet Zone)

Development of Alikadam- Zalanipara-

Kurukpata-Poamuri road.

Improvement of  Important Regional 

Highways to appropriate level and Width 

(Gopalganj Zone)

Technical Assistance for sub-rigional Road 

Transport Project Preparatory Facility-2

Improvement of Airport Bypass 

Intersection-Lalbagh-Salutikor-

Companygonj-Bholagonj Road as National 

Highway.

Construction of Remaining Works of the 

Bridge over the River Surma at Chhatak 

on Gobindaganj-Chhatak-Dowarabazar 

Road.
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01/03/2015-30/06/2022

250 5041-5282 15541.00 15004.28 96.55%

15541.00 15004.28 96.53%

0.00 0.00

01/07/2014-30/06/2022

251 5041-5242 702284.40 606767.00 86.40%

130966.07 115729.00 100.00%

571318.33 491038.00

01/04/2013-30/06/2022

252 5041-5236 8464.00 8300.00 98.06%

8464.00 8300.00 98.00%

0.00 0.00

01/07/2016-30/06/2022

253 5041-5209 11207.00 10477.23 93.49%

11207.00 10477.23 95.00%

0.00 0.00

01/03/2016-30/06/2021

254 5041-5206 21646.66 19835.50 91.63%

21646.66 19835.50 91.70%

01/01/2016-30/06/2022 0.00 0.00

255 5041-1234 4918.81 4800.00 97.58%

4918.81 4800.00 98.00%

0.00 0.00

01/01/2020-30/06/2022

256 5041-1227 498.00 402.93 80.91%

498.00 402.93 80.83%

0.00 0.00

01/01/2020-30/06/2022

257 5041-1222 26617.00 18424.92 69.22%

26617.00 18424.92 71.00%

0.00 0.00

01/07/2019-30/06/222

258 5041-1220 5985.00 5542.95 92.61%

5985.00 5542.95 92.62%

0.00 0.00

01/10/2019-31/12/2022

259 5041-1208 4489.10 3919.00 87.30%

Improvement of Ramu-FateKharKul- 

Maricha- National  Highway (N-109 and 

113) in the  Cox's Bazar District to the 

Right Quality and Width

Road Widening Work for National 

Highways (N7) of Magura Town Portion at 

Ramnagar More to Abalpur (1st Revised) 

(Internal Variation).

Reconstruction of important old, narrow 

and risky Bridge and Culverts of Noakhali 

District.

Study for Identification Prioritization and 

Pre-Feasibility of PPP Projects Under 

Roads and Highways Department

Baratakia (Abuturab) to Mirsarai 

Economic Zone Connecting Project.

Improvement of Kachua  (Pinguria) ato 

Herma Launch Ghat Zilla Highway of 

Bagerhat District as Appropriate Level of 

Width and Standard.

Construction of Bridge over the river 

Kushiyara at Raniganj on Pagla-

Jagannathpur-Raniganj-Aushkandi Road.

The kanchpur, Meghna and Gumti 2nd 

Bridges Construction and ExistingBridges 

Rehabilitation Project.

Improvement of Feni (Masterpara)-

Alokdia-Valukia- Laskerhat-Chagalnaiya 

(Shantirhat) District Highway  to 

appropiate Standard and Width

Widening & Strengthening of pavement 

with median of Natore Town Main Road 

From Harishpur Bypass Mour to 

Bonbelghoria Bypass Mour Project.
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
4489.10 3919.00 87.30%

0.00 0.00

01/07/2019-30/06/2022

260 5041-1191 2810.32 2399.70 85.39%

2810.32 2399.70 90.00%

0.00 0.00

01/12/2018-30/06/2022

261 5041-1188 4987.00 4452.96 89.29%

4987.00 4452.96 89.29%

0.00 0.00

01/04/2019-31/12/2021

262 5041-1185 15911.00 14462.58 90.90%

6145.00 5300.00 88.00%

0.00 0.00

01/07/2019-30/06/2022

263 5041-1183 9766.00 9162.58 93.82%

9766.00 9162.58 96.00%

0.00 0.00

01/02/2019-31/12/2021

264 5041-1182 11177.00 8500.43 76.05%

11177.00 8500.43 76.03%

0.00 0.00

01/01/2019-30/06/2022

265 5041-1179 25531.00 21705.97 85.02%

25531.00 21705.97 84.94%

0.00 0.00

01/01/2019-30/06/2022

266 5041-1175 6779.00 5874.42 86.66%

6779.00 5874.42 87.36%

0.00 0.00

01/10/2018- 30/06/2022

267 5041-1174 50929.00 47440.25 93.15%

50929.00 47440.25 100.00%

0.00 0.00

01/09/2018-30/06/2022

Reconstruction of important old, narrow 

and risky Bridge and Culverts of Noakhali 

District.

Construction of 117.31 m long P.C. Girder 

Borkal Bridge at 11th km of Gashbaria-

Chadanaish-Borkal-Anowara Road (Z-

1040).

Laksham (Binaighar)-Baiarabazar-

Omargonj-Nangalkot Road into proper 

Standard and Width Projcet.

Construction of 9 Nos. RCC/PC girder 

Bridges in Place of 9 Nos. Narrow and 

Damaged Bridges on Gobindogonj-

Chhatak-Dowara bazar Road.

Reconstruction, Widening and 

Strengthening of Teknaf-Shahparirdwip 

Zila Road (Z-1099) from Hariakhali to 

Shahparirdwip Road Project

Mahalchhari-Sindukchhari-Jaliapara Road 

Development from Sindukchhari to 

Mahalchhari" Project

Improvement of Sonahat Bridge Approach 

to Sonahat Landport Road to Appropriate 

Standard and Width.

Improvement of Link road-Laboni More 

road (N-110) to 4 lane in Cox's Bazar 

District

Improvement of Jatrabari  Intersection 

(Including Equria-Babubazar Link Road) to 

Patchchar-Bhanga Through Mawa Road of 

Dhaka-khulna (N-8) Highway to 4-Lane 

with Separate Lane   for Slow Moving  

Vehicle to Completion of Incompleted 

Works of the Project.
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
268 5041-1168 17923.23 15591.00 86.99%

17923.23 15591.00 87.00%

0.00 0.00

01/07/2018-30/06/2022

269 5041-1153 10987.00 9074.98 82.60%

10987.00 9074.98 85.00%

0.00 0.00

01/07/2018-31/12/2021

270 5041-1152 15913.00 13958.00 87.71%

15913.00 13958.00 88.00%

0.00 0.00

01/07/2018-30/06/2022

271 5041-1147 19023.69 17970.00 94.46%

19023.69 17970.00 94.46%

0.00 0.00

01/07/2018-30/06/2022

272 5041-1143 26564.00 20582.00 77.48%

26564.00 20582.00 79.00%

0.00 0.00

01/04/2018-30/06/2022

273 5041-1142 52738.75 50257.69 95.30%

52738.75 50257.69 96.00%

0.00 0.00

01/07/2018-30/06/2022

274 5041-5399 12327.96 11010.90 89.32%

12327.96 11010.90 90.00%

0.00 0.00

01/10/2017-31/12/2021

275 5041-1151 24387.88 23467.19 96.22%

24387.88 23467.19 100.00%

0.00 0.00

01/07/2018-30/06/2022

Improvement of Sonapur to 

Chairmanghat Road Project  (1st Revised)

Upgrading Gaibandha-Gobindogonj Via 

Nakaihat Zilla Highway (Z-5554) Into 

Appropriate Standard and Width (1st 

Rivised)

Improvement of  Tangail-Delduar Zilla 

Road (Z-4015), Korotia(Vatkura)-Basail 

Zilla Road (Z-4012) & Delduar-Elasin part 

of Pakulla-Delduar-Elasin Zilla Road (Z-

4007) to Appropriate Level of Standard & 

Width

Improvement of Nandigram-Talora-

Dupchachia-Akkelpur Zilla Highway (Z-

5202) and Nandigram-Kaligonj-Raninagar 

Zilla Highway (Z-5207) at appropriate level 

of standard and width

Upgrading Zilla Highway Into Appropriate 

Standard and Width (Gopalgang  Zone) 

Improvement of Bhaluka-Gafforgaon-

Hossainpur Road to the Appropriate Level 

of Standard and Width (1st Revised). 

Improvement of Road from Jainta to 

Jaflong (Including Tamabil Land Port 

Connecting Road and Ballaghat 

Connection Road) of Dhaka-Sylhet-

Tamabil-Jaflong National Highway (N2 & 

N212).

Improvement of Sonaimuri-Senbagh-

Kallandi-Chandrerhat-Bashurhat Road 

Project
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
276 5041-1169 3882.00 2986.00 76.92%

3882.00 2986.00 90.22%

0.00 0.00

01/01/2019-30/06/2021

277 5041-5366 69236.67 47775.85 69.00%

69236.67 47775.85 97.67%

0.00 0.00

01/03/2017-30/06/2022

278 5041-1140 69442.00 68000.60 97.92%

69442.00 68000.60 97.00%

0.00 0.00

01/07/2018-30/06/2022

279 5041-1139 80434.00 75290.50 93.61%

80434.00 75290.50 95.00%

0.00 0.00

01/07/2018-30/06/2022

280 5041-1135 12046.29 11737.60 97.44%

12046.29 11737.60 98.61%

0.00 0.00

01/07/2018-30/06/2022

281 5041-1121 17420.00 16765.00 96.24%

17420.00 16765.00 97.00%

0.00 0.00

01/01/2018-30/06/2022

282 5041-1118 59512.00 58015.57 97.49%

59512.00 58015.57 97.49%

0.00 0.00

01/01/2018-30/06/2022

283 5041-1114 70621.00 69047.26 97.77%

70621.00 69047.26 97.27%

0.00 0.00

01/01/2018-30/06/2022

Ministry of Railway 

Bangladesh Railway

284 5131-5033 4996.45 4996.45 100.00%

4996.45 4996.45 100.00%

0.00 0.00

Improvement of Important Regional 

Highway to Appropriate Standard Width 

(Chattogram Zone)

Feasibility study for constructing a railway 

line from Baranga to Baridhara (Faridpur) 

to Paira port with detailed design 

preparation and preparation of tender 

documents.

Improvement of Zila Highways to 

appropriate Level of Standard and Width 

(Barishal Zone)

Improvement of Narail-Fultala Zilla 

Hgihway to Appropriate Level of Standard 

and Width

Construction of 89.19 (2x24.4+1x36.58)m 

long PC Girder Bridge (Kaligon Bridge) at 

9th km of patiya (Monshertek)-Anwwara 

Kasturighat Road (Z1070) under Dohazari 

Road Division During the year 2018-19.

Improvement of District Road to 

Appropriate Level of Standard and Width 

(Rajshahi  Zone)

Improvement of Chapapur-Barura Nimsar-

Barura and Khajiria-Barura 3 zila Highway 

connected to Barura Upzila to appropriate 

Level of Standard and Width

Improvement of Zila Highways to 

appropriate Level of Standard and Width 

(Dhaka Zone)

Improvement of Zilla Roads to 

Appropriate Standard and Width 

(Rangpur Zone)
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 
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2
01/07/2016-30/06/2022

285 5131-5009 21251.30 19257.05 90.62%

5640.32 5074.53 90.62%

01/07/2015-30/06/2022 15610.98 14182.52

286 5131-5008 73360.63 64467.35 87.88%

20012.99 43993.33 99.00%

53347.64 20474.02

01/07/2015-30/06/2022

287 5131-5006 137450.41 110498.33 80.39%

37363.93 20939.27 100.00%

100086.48 89559.06

01/09/2015-30/06/2022

288 5131-1117 1498.77 1493.74 99.66%

1498.77 1493.74 100.00%

0.00 0.00

01/01/2019-30/06/2022

289 5131-1112 927.92 884.95 95.37%

927.92 884.95 100.00%

01/01/2018-30/06/2022 0.00 0.00

Ministry of Shipping

Bangladesh Inland Water Transport Authority (BIWTA)

290 5205-5062 203025.87 201610.31 99.30%

203025.87 201610.31 100.00%

01/07/2015-30/06/2022 0.00 0.00

291 5205-5026 192300.00 161705.35 84.09%

192300.00 161705.35 98.00%

01/07/2012-30/06/2022 0.00 0.00

292 5205-5005 1968.00 1907.40 96.92%

1968.00 1907.4 100.00%

0.00 0.00

01/07/2016-30/06/2022

293 5205-1135 418.00 326.56 78.12%

164.00 153.56 100.00%

254.00 173

01/07/2019-31/12/2021

294 5205-1123 16103.50 15613.44 96.96%

16103.5 15613.44 100.00%

01/07/2018-31/12/2020 0.00 0.00

295 5205-0538 2294.45 1012.00 44.11%

2294.45 12.00 100.00%

0.00 1000.00

Technical Assistance for Dhaka-

Chittagong-Cox's Bazar Rail Project 

Collection of  Bangladesh Railway 

locomotive relief Crane and locomotive  

Simulator.

Collection Bangladesh Railway meter 

gauge and broad gauge passenger 

carriages.

Feasibily Study and Details Design for 

Construction of New Broad Gauge 

Railway line from Darshana to Meherpur 

via Damurhuda & Mujibnagar

Feasibility Study for Important Projects of 

West Zone

Procurement of 20 Dredger with Ancillary 

Equipment and Accessories.

Construction of 2 NOS. Shallow  draft Oil 

Tanker to Supply Bunkers for BIWTC's 

Vessels

Capital Dredging of 53 Route of Inland 

Water Ways (in 1st phase, 24 Route).

Modernization of three DGPS stations, 

including control stations and monitoring 

stations.

Necessary Training and Procurement of 

Hydraulic Engine with Spare Parts for 

Solvage Vessel of BIWTA

Construction & Installation of Special 

terminal pontoons with allied facilities
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Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
01/11/2019-30/06/2022

296 5205-0537 2560.00 2455.00 95.90%

2560.00 2455.00 98.50%

01/07/2019-30/06/2022 0.00 0.00

Bangladesh Land Port Authority

297 5205-1144 7517.26 7176.41 95.47%

7517.26 7176.41 100.00%

01/01/2018-30/06/2022 0.00 0.00

Mongla Port Authority

298 5205-1132 41944.00 41527.00 99.01%

41944.00 41527.00 95.63%

01/02/2019-30/06/2022 0.00 0.00

Payra port Authority

299 5205-0540 43730.00 41262.00 94.36%

43730.00 41262.00 100.00%

01/11/2020-30/06/2022 0.00 0.00

Chittagong Port Authority (CPA)

300 5205-0534 20195.98 18581.05 92.00%

20195.98 18581.05 100.00%

01/09/2018-30/06/2022 0.00 0.00

301 5205-0529 122958.00 122957.00 100.00%

122958.00 122957.00 100.00%

01/07/2017-30/06/2022 0.00 0.00

Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

302 5305-1119 5962.26 3644.83 61.13%

552.1 492.71 99.99%

01/07/2019-31/12/2021 5410.16 3152.12

303 5305-0008 13658.00 12943.25 94.77%

13658.00 12943.25 98.00%

0.00 0.00

01/07/2015-30/06/2022

Bangladesh Parjatan Corporation

304 5305-5006 4360.00 3156.16 72.39%

4360.00 3156.16 80.00%

0.00 0.00

01/01/2017-30/06/2022

Post and Telecommunications Division

Bangladesh Postal Department

305 5431-1112 36549.00 35622.49 97.47%

36549.00 35622.49 97.47%

01/07/2018-30/06/2022 0.00 0.00

Consultancy Services for Construction of 

Bangabandhu Sheikh Mujib International 

Airport

The Project for Security Improvement of 

International Airports

Development of Gobarakura Koraitali land 

port

Procurement of Essential Equipment for 

Mongla Port

Capital & Maintainance dradging of 

Rabnabad Channel

Construction of 2 Nos. medium ferry for 

BIWTC

Construction of mail Proccessing & 

Logistic Service Center

Capacity Building & Extension of NHTTI 

and Re-Construction of Parjatan Motel 

sonamosjid

Procurement of 2 high power Tug boat 

(5000 BHP/70 ton bollard pool)

Construction of Potenga Container 

Terminal



865
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P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 
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Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 
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2
Ministry of Chittagong Hill Tracts Affairs

Ministry's Own

306 5501-5000 19443.00 20414.82 105.00%

19443.00 20414.82 100.00%

01/01/2016-30/06/2021 0.00 0.00

Chittagong Hill Tracks Development Board
307 5505-5011 7469.85 7446.45 99.69%

7469.85 7446.45 100.00%

0.00 0.00

01/01/2017-30/06/2021

308 5505-5007 5651.00 4799.37 84.93%

5651.00 4799.37 93.00%

01/07/2016-30/06/2022 0.00 0.00

309 5505-5000 6350.00 4855.72 76.47%

6350.00 4855.72 100.00%

01/07/2015-30/06/2022 0.00 0.00

310 5505-1121 4454.00 4366.45 98.03%

4454.00 4366.45 100.00%

0.00 0.00

01/01/2020-30/06/2022

311 5505-1120 4628.00 4032.09 87.12%

4628.00 4032.09 100.00%

0.00 0.00

01/03/2020-30/06/2022

312 5505-1111 3487.25 2322.71 66.61%

3487.25 2322.71 100.00%

01/10/2018-30/06/2022 0.00 0.00

Power Division

Dhaka Power Distribution Company (DPDC)

313 5605-9692 247993.57 231002.70 93.15%

90239.5 73898.58 100.00%

01/07/2013-31/12/2021 157754.07 157104.12

Bangladesh Power Development Board

314 5605-5135 95366.66 91725.76 96.18%

95366.66 91725.76 100.00%

01/07/2015-30/06/2022 0.00 0.00

315 5605-5129 142148.41 131950.89 92.83%

142148.41 131950.89 100.00%

01/07/2014-31/12/2021 0.00 0.00

316 5605-5115 132465.99 131662.32 99.39%Land Acquisition for Moheshkhali Power 

Hub

High Values Spices Cultivation Project in 

the Remote Areas of Chittagong Hill 

Construction of rural road infrastructure 

to build up the upazila headquarters of 

different upazilas of Khagrachari Hill 

District

Construction of Rural Road Infrastructure 

different Upazilas of Bandarban Hill 

Mixed Fruit Cultivation at Remote Areas  

of Chittagong Hill Tracts.

Drinking water supply project through 

GFS and dip tubewell in rocky areas of 

different upazilas of Bandarban district

Construction of Chittagong Hill Tracts 

Complex at Baily Road Dhaka.

Construction of New 132/33 KV and 

33/11 KV Sub-station under DPDC.

Rajshahi Power System Development 

Project (Revised)

Power Distribution system Development 

Project Chittagong Zone.

Expansion and development project of 

safe water supply and sanitation 

management in different upazilas of all 

districts including Rangamati municipality.
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2
132465.99 131662.32 100.00%

01/07/2017-30/06/2022 0.00 0.00

317 5605-5110 56420.73 54223.08 96.10%

56420.73 54223.08 100.00%

01/04/2017-30/06/2022 0.00 0.00

318 5605-1124 260061.23 67195.55 25.84%

260061.23 67195.55 44.00%

0.00 0.00

01/07/2018-30/06/2022

West Zone Power Distribution Company Ltd. (WGPDCL)

319 5605-5109 81268.13 71013.25 87.38%

81268.13 71013.25 100.00%

01/07/2014-30/06/2022 0.00 0.00

Power Grid Company of Bangladesh

320 5605-5084 132304.00 121433.79 91.78%

37446.00 33661.6 100.00%

94858.00 87772.19

01/07/2017-31/12/2022

Sustainable and Renewable Energy Development Authority (SREDA)

321 5605-5069 234.86 251.53 107.10%

185.00 251.53 100.00%

01/07/2016-30/06/2021 49.86 0.00

Dhaka Electric Supply Company (DESCO)

322 5605-5037 11597.00 10586.38 91.29%

2000.00 1443.45 100.00%

01/01/2016-30/06/2022 9597.00 9142.93

Power Grid Company of Bangladesh

323 5605-5036 242221.78 241774.35 99.82%

105571.78 105122.88 100.00%

01/01/2013-30/06/2022 136650.00 136651.47

324 5605-5000 118425.95 115986.91 97.94%

60243.13 58146.7 100.00%

01/01/2016-30/06/2022 58182.82 57840.21

325 5605-1140 23510.51 23419.52 99.61%

23510.51 23419.52 100.00%

0.00 0.00

01/07/2019-30/06/2022

Coal  Power Generation Company Ltd.(CPGC)

326 5605-5008 80350.94 65327.17 81.30%

80350.94 65327.17 92.59%

0.00 0.00

Land Acquisition for Moheshkhali Power 

Hub

Materbari Ultra Super Critical Coal Fired 

Power Project (II) (PGCB Part: "Materbari-

Madunaghat 400 KV Transmission Line")

House Hold Energy Platform Programme 

in Bangladesh.

Installation of Supervisor Control and 

Data Aquisition (SCADA) System to DESCO 

National Power Transmission Network 

Development Project.

Western Grid Network Development 

Project

Construction of Rahanpur to Monakasha 

Border 400kv Transmission Line in 

Chapainawabganj District to Import 

Power from India (Jharkhand) to 

Development of Power Distribution 

System in Three Hill Districts

Power Distribution and System 

Development, Chattogram Zone (2nd 

Phase)

Strengthening Power Distribution System 

Project.

Bangladesh Singapore 700mw ultra super 

critical coal-based power plant acquisition 

and protection of land and feasibility 

study.
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2

01/01/2016-30/06/2022

327 5605-1137 1851.20 1122.46 60.63%

1851.20 1122.46 64.28%

0.00 0.00

01/04/2019-31/12/2021

Rural Electrification Board

328 5605-5005 831662.36 789642.10 94.95%

831662.36 789642.10 100.00%

01/01/2016-31/12/2021 0.00 0.0

Northern Electric Supply Company Ltd. (NESCO)

329 5605-1134 41808.95 40609.44 97.13%

41808.95 40609.44 100.00%

0.00 0.00

01/07/2018-30/06/2022

North-West Power Generation Company (NWPGC)

330 5605-1118 23554.73 22427.69 95.22%

23554.73 22427.69 100.00%

0.00 0.00

01/07/2018-30/06/2022
Ashugonj Power Station Company Ltd. (APSCL)

331 5605-1112 81389.62 25466.86 31.29%

81389.62 25466.86 32.21%

0.00 0.00

01/01/2016-31/01/2022

Anti Corruption Commission

Anti Corruption Commission Own

332 6701-5001 907.00 820.00 90.41%

57.00 39.18 90.42%

01/04/2017-30/06/2022 850.00 780.82

Bridge Division

Ministry's Own

333 7105-5001 32185.20 30580.74 95.01%

32185.20 30580.74 100.00%

01/01/2018-30/06/2022 0.00 0.00

Security Services Division

Narcotics Control Department

334 7373-1111 4120.44 4120.44 100.00%

4120.44 4120.44 96.31%

0.00 0.00

01/01/2019-30/06/2022

Feasibility Study for Construction of 

Subway (Underground Metro) in Dhaka 

Establishment of Testing Laboratory at 4 

Divisional city for Narcotics control 

Department 

Enhancing Institutional Capacity of Anti-

Corruption Commission.

Bangladesh Singapore 700mw ultra super 

critical coal-based power plant acquisition 

and protection of land and feasibility 

study.

Feasibility Study for Construction of 

CPGCBL-Sumitomo 1200 MW Ultra Super 

Critical Coal Fired Power Plant

15 million Customer Connections through 

the Expansion of Rural Electrification.

Five lac Smart Pre-Payment Meter 

Installation Project in Northern Electricity 

supply Company Limited Areas

Payra 1320 MW Therml Power Plant 

Connecting Road and its Associated 

Infrastructure Construction Project

Land Acquisition, land Development and 

resettlement for Implementation of 

Patuakhali 1320 (2x660) MW Coal Fired 

Thermal Power Plant
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 4 5 6

(Taka in Lakh)
Project 

Cost

Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

2
Department of Fire Service and Civil Defence

335 7361-5441 41937.55 26196.44 62.47%

41937.55 26196.44 82.29%

0.00 0.00

01/01/2011-30/06/2022 

336 7361-5010 111046.61 106184.81 95.62%

111046.61 106184.81 97.35%

0.00 0.00

01/07/2012-30/06/2022

Establishment of 156 Fire Service and Civil 

Defence Station at Important Upazilla 

Head Quarters/Places of the Country.

Establishment of Fire Service and Civil 

Defence Stations at Important 25 (Revised 

46) Upazilla Sadar/Places of the Country 

(2nd Revised).


