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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

 
Physical  
(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Industry 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

3905-5005  Establishment of Tool Institute to Strength activities with testing facilities of 

BITAC (1st Revised) 

1-Jan-16 30-Jun-21 to 

 963  8,194.35  54.93  56.63 
 8,194.35 

 0.00 

 97.00 
 97.00 

 0.00 
 54.93 

 0.00 
 56.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.03 

 0.79 

 7,722.27 
 0.00 

 94.24 % 

% 

 85.00 
 87.63 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.06 

 0.00 % 

% 

% 

3905-1117  Construction of Girls Hostel at Chattogram, Khulna and Bogura Centers of 

BITAC 

1-Jul-18 30-Jun-22 to 

 964  7,459.78  1,407.47  92.90 
 7,459.78 

 0.00 

 1,515.00 
 1,515.00 

 0.00 
 1,407.47 

 0.00 
 92.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.24 

 18.87 

 2,059.14 
 0.00 

 27.60 % 

% 

 1,410.00 
 93.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

3905-1125  Poverty alleviation  and Creating self-employment   by expanding BITAC 

Activities with Emphasis on Women hands-on technical training 

1-Oct-20 30-Sep-25 to 

 965  12,317.56  180.38  32.86 
 12,317.56 

 0.00 

 549.00 
 549.00 

 0.00 
 180.38 

 0.00 
 32.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.58 

 1.46 

 180.38 
 0.00 
 1.46 % 

% 

 228.00 
 41.53 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
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Physical 
Progress 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Industry 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  79.73 % 

 1,642.78  76.02 
 76.02 

 0.00 
 0.00 

 27,971.69 
 27,971.69 

 0.00 
 0.00 

 2,161.00 
 2,161.00 

 0.00 
 0.00 
 0.00 

 1,642.78 
 0.00 
 0.00 
 0.00  0.00 

 1,723.00 

Bangladesh Sugar and Food Industries Corporation (BSFIC) 

3905-5011  BMR of Carew & Co. (BD) ltd. (1st Revised). 

1-Jul-12 30-Jun-22 to 

 966  10,221.38  30.37  3.86 
 10,221.38 

 0.00 

 787.50 
 787.50 

 0.00 
 30.37 

 0.00 
 3.86 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.70 

 0.30 

 4,614.45 
 0.00 

 45.15 % 

% 

 562.50 
 71.43 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 47.00 

 0.00 % 

% 

% 

3905-5016  Replacement of Old Machinery and Addition of Machinery for Beet Sugar 

Production at Thakurgaon Sugar Mills (1st Revised) 

1-Jul-13 30-Jun-21 to 

 967  1,156.70  40.69  58.13 
 1,156.70 

 0.00 

 70.00 
 70.00 

 0.00 
 40.69 

 0.00 
 58.13 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.89 

 3.52 

 1,152.39 
 0.00 

 99.63 % 

% 

 45.00 
 64.29 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 
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Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
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Physical 
Progress 
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B) Taka 
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D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Financial 
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D) RPA 
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ms‡hvRbx - O 

 

3905-5018  Production of Electircity by Cogeneration and Establishment of Sugar Refinery 

at North Bengal Sugar Mills (1st Revised). 

1-Feb-14 30-Jun-21 to 

 968  723.30  39.29  87.31 
 723.30 

 0.00 

 45.00 
 45.00 

 0.00 
 39.29 

 0.00 
 87.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.22 

 5.43 

 717.59 
 0.00 

 99.21 % 

% 

 45.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.18 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  72.30 % 

 110.35  12.23 
 12.23 

 0.00 
 0.00 

 12,101.38 
 12,101.38 

 0.00 
 0.00 

 902.50 
 902.50 

 0.00 
 0.00 
 0.00 

 110.35 
 0.00 
 0.00 
 0.00  0.00 

 652.50 

Bangladesh Steel and Engineering Corporation (BSEC) 

3905-5033  LED Light (CKD) Assembling Plant in ETL (1st Revised) 

1-Jan-16 30-Jun-21 to 

 969  4,828.11  0.00  0.00 
 4,828.11 

 0.00 

 47.00 
 47.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 4,324.17 
 0.00 

 89.56 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 
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Expenditure 

A) Total 
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Financial 
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Project 
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ms‡hvRbx - O 

 

3901-0001  Progati Tower 

1-Jan-15 1-Apr-21 to 

 970  38,682.00  2.88  72.00 
 38,682.00 

 0.00 

 4.00 
 4.00 
 0.00 

 2.88 
 0.00 

 72.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.01 

 0.01 

 77.26 
 0.00 
 0.20 % 

% 

 4.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.20 

 0.00 % 

% 

% 

3905-1115  Modernization and Strengthening of Gazi Wires Ltd. 

1-Oct-18 31-Dec-21 to 

 971  6,898.53  5,084.00  94.43 
 6,898.53 

 0.00 

 5,384.00 
 5,384.00 

 0.00 
 5,084.00 

 0.00 
 94.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 78.04 

 73.69 

 5,588.11 
 0.00 

 81.00 % 

% 

 5,084.00 
 94.43 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.00 

 0.00 % 

% 

% 

3905-1116  Feasibility Study of  Environment Friendly Ship Recycling Industry at Taltali 

Upazila in Barguna 

1-Oct-18 31-Dec-20 to 

 972  498.00  0.00  0.00 
 498.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 290.69 
 0.00 

 58.37 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.37 

 0.00 % 

% 

% 
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Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
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Physical 
Progress 
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D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
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D) RPA 
E) CDVAT 

Allocation 

Financial 
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B) Taka 
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D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Industry 
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ms‡hvRbx - O 

 

3905-1119  Installation of disposable razor blade plant and modernization of existing 

machineries 

1-Oct-18 30-Jun-23 to 

 973  3,770.00  149.92  49.97 
 3,519.88 

 0.00 

 300.00 
 300.00 

 0.00 
 149.92 

 0.00 
 49.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.95 

 5.11 

 492.49 
 0.00 

 13.06 % 

% 

 166.66 
 55.55 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 13.06 

 0.00 % 

% 

% 

3905-1121  Feasibility study for Modernization of Dacca Steel Works Ltd. 

1-Apr-19 30-Jun-21 to 

 974  308.44  209.50  92.70 
 308.44 

 0.00 

 226.00 
 226.00 

 0.00 
 209.50 

 0.00 
 92.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 73.37 

 67.92 

 238.90 
 0.00 

 77.45 % 

% 

 226.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

3905-1122  Construction of Chemical Warehouse 

1-Jul-19 31-Dec-21 to 

 975  9,174.46  1,813.82  69.76 
 9,174.46 

 0.00 

 2,600.00 
 2,600.00 

 0.00 
 1,813.82 

 0.00 
 69.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.33 

 19.77 

 2,365.16 
 0.00 

 25.78 % 

% 

 1,900.00 
 73.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 28.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Industry 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.20 % 

 7,260.12  84.79 
 84.79 

 0.00 
 0.00 

 64,159.54 
 63,909.42 

 0.00 
 0.00 

 8,562.00 
 8,562.00 

 0.00 
 0.00 
 0.00 

 7,260.12 
 0.00 
 0.00 
 0.00  0.00 

 7,380.66 

 Bangladesh Institute of Management (BIM) 

3905-1118  Strengthening of Bangladesh Institutions of Management(BIM), Dhaka 

1-Apr-18 30-Jun-22 to 

 976  14,786.07  1,552.98  77.65 
 14,786.07 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,552.98 

 0.00 
 77.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.82 

 10.50 

 2,495.95 
 0.00 

 16.88 % 

% 

 1,600.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  80.00 % 

 1,552.98  77.65 
 77.65 

 0.00 
 0.00 

 14,786.07 
 14,786.07 

 0.00 
 0.00 

 2,000.00 
 2,000.00 

 0.00 
 0.00 
 0.00 

 1,552.98 
 0.00 
 0.00 
 0.00  0.00 

 1,600.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Industry 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  80.98 % 

 307,245.65  296,615.50  2,667,998.10 
 1,375,356.58 
 1,292,391.40 

 0.00 

 384,255.00 
 379,410.00 

 4,845.00 
 0.00 

 46,495.00 

 291,820.00 
 4,795.50 

 0.00 
 0.00 

 77.19 
 76.91 
 98.98 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Textiles & Jute 
Ministry's Own 
4101-1111  A Study on the development of textile a education sector in Bangladesh 

targeting the Fulfilment of local HR demand 

1-Oct-18 31-Dec-21 to 

 977  493.00  7.16  2.39 
 493.00 

 0.00 

 300.00 
 300.00 

 0.00 
 7.16 
 0.00 

 2.39 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 5.00 

 194.77 
 0.00 

 39.51 % 

% 

 300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 7.16  2.39 
 2.39 
 0.00 
 0.00 

 493.00 
 493.00 

 0.00 
 0.00 

 300.00 
 300.00 

 0.00 
 0.00 
 0.00 

 7.16 
 0.00 
 0.00 
 0.00  0.00 

 300.00 

Department of Textiles 

4131-5011  Establishment of Sheikh Rehana Textile Engineering College, Gopalgonj . 

1-Jul-13 30-Jun-21 to 

 978  14,911.19  1,779.72  60.13 
 14,911.19 

 0.00 

 2,960.00 
 2,960.00 

 0.00 
 1,779.72 

 0.00 
 60.13 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 11.94 

 13,602.76 
 0.00 

 91.23 % 

% 

 2,910.00 
 98.31 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4131-5012  Establishment of Sahid Abdur Rob Sarniabath Textile Institute, Gournadi (1st 

Revised). 

1-Jul-13 30-Jun-21 to 

 979  9,895.45  2,551.00  83.37 
 9,895.45 

 0.00 

 3,060.00 
 3,060.00 

 0.00 
 2,551.00 

 0.00 
 83.37 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 35.00 

 9,506.54 
 0.00 

 96.07 % 

% 

 3,020.00 
 98.69 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

4131-5013  Establishment of Bhola Textile Institute (2nd Revised). 

1-Jul-14 30-Jun-21 to 

 980  10,569.00  2,571.92  80.15 
 10,569.00 

 0.00 

 3,209.00 
 3,209.00 

 0.00 
 2,571.92 

 0.00 
 80.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 30.00 

 8,967.43 
 0.00 

 84.85 % 

% 

 3,159.00 
 98.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

4131-5014  Establishment of Sheikh Rasel Textile Institute, Mathergonj, Jamalpur Project. 

1-Jan-15 30-Jun-22 to 

 981  10,116.35  1,191.79  58.02 
 10,116.35 

 0.00 

 2,054.00 
 2,054.00 

 0.00 
 1,191.79 

 0.00 
 58.02 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 15.00 

 5,797.32 
 0.00 

 57.31 % 

% 

 1,199.70 
 58.41 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4131-5015  Establishment of D.M.A Wazed Miah Textile Engineering College, Pirgonj, 

Rangpur. 

1-Jul-15 30-Jun-21 to 

 982  16,111.00  598.04  68.11 
 16,111.00 

 0.00 

 878.00 
 878.00 

 0.00 
 598.04 

 0.00 
 68.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.22 

 33.64 

 15,580.45 
 0.00 

 96.71 % 

% 

 645.00 
 73.46 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

4131-5016  Establishment of Sheikh Hasina BSc. inTextile Engineering College Melandh, 

Jamalpur . 

1-Jul-15 30-Jun-21 to 

 983  28,196.87  3,739.63  99.99 
 28,196.87 

 0.00 

 3,740.00 
 3,740.00 

 0.00 
 3,739.63 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 15.00 

 19,024.42 
 0.00 

 67.47 % 

% 

 3,740.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

4131-5000  Establishment of Shahid Kamruzzaman Textile Institute, Manda. 

1-Aug-15 30-Jun-21 to 

 984  15,677.43  3,961.88  79.10 
 15,677.43 

 0.00 

 5,009.00 
 5,009.00 

 0.00 
 3,961.88 

 0.00 
 79.10 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.95 

 25.27 

 11,852.66 
 0.00 

 75.60 % 

% 

 5,009.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.40 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4131-5001  Begum Amina Mansur Textile Engineering Institute, Kazipur, Sirajganj. 

1-Jul-16 30-Jun-21 to 

 985  11,975.41  4,737.75  87.74 
 11,975.41 

 0.00 

 5,400.00 
 5,400.00 

 0.00 
 4,737.75 

 0.00 
 87.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.05 

 9.91 

 10,117.18 
 0.00 

 84.48 % 

% 

 5,200.00 
 96.30 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.83 

 0.00 % 

% 

% 

4131-5006  Establishment of Sheikh Rasel Textile Engineering College Sylhet 

1-Jul-17 30-Jun-21 to 

 986  11,036.56  445.27  34.25 
 11,036.56 

 0.00 

 1,300.00 
 1,300.00 

 0.00 
 445.27 

 0.00 
 34.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 5.00 

 6,815.87 
 0.00 

 61.76 % 

% 

 1,250.00 
 96.15 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

4131-5003  Establishment of Sunamgong Textile Institute 

1-Jan-17 30-Jun-22 to 

 987  12,624.13  1,273.71  68.22 
 12,624.13 

 0.00 

 1,867.00 
 1,867.00 

 0.00 
 1,273.71 

 0.00 
 68.22 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 12.00 

 3,931.36 
 0.00 

 31.14 % 

% 

 1,278.00 
 68.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4131-5004  Establishment of Faridpur Textile Institute 

1-Jul-17 30-Jun-21 to 

 988  16,194.85  1,733.99  71.65 
 16,194.85 

 0.00 

 2,420.00 
 2,420.00 

 0.00 
 1,733.99 

 0.00 
 71.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 12.00 

 10,115.29 
 0.00 

 62.46 % 

% 

 1,735.00 
 71.69 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

4131-5005  Establishment of Sylhet Textile Institute 

1-Jul-17 30-Jun-21 to 

 989  9,565.65  423.21  32.55 
 9,565.65 

 0.00 

 1,300.00 
 1,300.00 

 0.00 
 423.21 

 0.00 
 32.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.00 

 6,289.80 
 0.00 

 65.75 % 

% 

 1,000.00 
 76.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.00 

 0.00 % 

% 

% 

4131-5007  Establishment of Lalmonirhat Textile Institute 

1-Jan-18 31-Dec-21 to 

 990  10,013.04  533.13  73.84 
 10,013.04 

 0.00 

 722.00 
 722.00 

 0.00 
 533.13 

 0.00 
 73.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 6.00 

 5,077.59 
 0.00 

 50.71 % 

% 

 1,013.75 
 140.41 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4131-1111  Establishment of Shekh Hasina Textile Engineering College, Shibchar, 

Madaripur 

1-Apr-18 31-Dec-21 to 

 991  18,292.81  1,122.74  96.96 
 18,292.81 

 0.00 

 1,158.00 
 1,158.00 

 0.00 
 1,122.74 

 0.00 
 96.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 7.00 

 9,397.18 
 0.00 

 51.37 % 

% 

 1,136.00 
 98.10 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 53.00 

 0.00 % 

% 

% 

4131-1113  Images for 7 textile vocational institute development and 6 textiles vocational 

institute establish 

1-Jan-19 31-Dec-21 to 

 992  35,390.38  94.92  79.10 
 35,390.38 

 0.00 

 120.00 
 120.00 

 0.00 
 94.92 

 0.00 
 79.10 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 2.00 

 226.04 
 0.00 
 0.64 % 

% 

 120.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

4131-1114  Establishment of late Abdur Rab Talukder Textile Vocational Institute, 

Madaripur 

1-Jan-21 30-Jun-23 to 

 993  2,461.47  72.11  68.68 
 2,461.47 

 0.00 

 105.00 
 105.00 

 0.00 
 72.11 

 0.00 
 68.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 2.94 

 72.11 
 0.00 
 2.93 % 

% 

 105.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4131-1115  Establishment of Sahiuddin Textile Vocational Institute, Meherpur 

1-Jul-20 30-Jun-23 to 

 994  2,467.64  86.14  82.83 
 2,467.64 

 0.00 

 104.00 
 104.00 

 0.00 
 86.14 

 0.00 
 82.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.00 

 86.14 
 0.00 
 3.49 % 

% 

 104.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4131-1116  Azizunnesa Textile Vocational Institute, Dungria, South Sunamganj 

1-Jul-20 30-Jun-23 to 

 995  2,711.96  190.64  64.84 
 2,711.96 

 0.00 

 294.00 
 294.00 

 0.00 
 190.64 

 0.00 
 64.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 5.00 

 194.64 
 0.00 
 7.18 % 

% 

 194.00 
 65.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  91.93 % 

 27,107.59  75.93 
 75.93 

 0.00 
 0.00 

 238,211.19 
 238,211.19 

 0.00 
 0.00 

 35,700.00 
 35,700.00 

 0.00 
 0.00 
 0.00 

 27,107.59 
 0.00 
 0.00 
 0.00  0.00 

 32,818.45 

Bangladesh Handloom Board 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4105-5012  Establishment of 3 Handloom Service Centres in Different Loom Intensive 

Areas (1st Revised). 

1-Jul-13 30-Jun-21 to 

 996  8,880.00  2,914.80  99.48 
 8,880.00 

 0.00 

 2,930.00 
 2,930.00 

 0.00 
 2,914.80 

 0.00 
 99.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.00 

 32.82 

 8,658.91 
 0.00 

 97.51 % 

% 

 2,923.00 
 99.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.51 

 0.00 % 

% 

% 

4105-1112  Reviving The Technology of Muslin Yarn and Muslin Fabrics, The Golden 

Heritage of Bangladesh (1st Phase) 

1-Jul-18 30-Jun-21 to 

 997  1,210.00  126.48  52.92 
 1,210.00 

 0.00 

 239.00 
 239.00 

 0.00 
 126.48 

 0.00 
 52.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.75 

 10.45 

 391.28 
 0.00 

 32.34 % 

% 

 129.00 
 53.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.33 

 0.00 % 

% 

% 

4105-1113  Establishment of Sheikh Hasina Tantpalli (1st Phase) Project 

1-Jul-18 30-Jun-22 to 

 998  30,745.00  1,787.85  65.47 
 30,745.00 

 0.00 

 2,731.00 
 2,731.00 

 0.00 
 1,787.85 

 0.00 
 65.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.88 

 5.82 

 26,532.70 
 0.00 

 86.30 % 

% 

 1,800.00 
 65.91 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.30 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4105-1114  Establishment of 5 Training Centres in 5 Basic Centres, 1 Fashion Design 

Institute and 2 Market Promotion Centres Under Bangladesh Handloom Board Projet. 

1-Jul-18 30-Jun-21 to 

 999  11,700.00  39.30  20.68 
 11,700.00 

 0.00 

 190.00 
 190.00 

 0.00 
 39.30 

 0.00 
 20.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.62 

 0.34 

 619.18 
 0.00 
 5.29 % 

% 

 90.00 
 47.37 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.14 

 0.00 % 

% 

% 

4105-1115  Up gradation of Diploma Endibeering course of Bangladesh Handloom 

Education and Training Institute, Narsingdi 

1-Jul-18 30-Jun-21 to 

 1,000  6,015.00  99.75  24.94 
 6,015.00 

 0.00 

 400.00 
 400.00 

 0.00 
 99.75 

 0.00 
 24.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.65 

 1.66 

 541.96 
 0.00 
 9.01 % 

% 

 100.00 
 25.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.03 

 0.00 % 

% 

% 

4105-1120  Sheikh Hasina Nakshi Palli, Jamalpur (1st phase) 

1-Mar-19 31-Dec-21 to 

 1,001  72,200.00  0.00  0.00 
 72,200.00 

 0.00 

 20.00 
 20.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.28 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4105-1121  Providing Working Capital and Modernization of Handloom With a View to 

Development of Socio-economic Conditions of Handloom Weavers 

1-Mar-19 30-Jun-23 to 

 1,002  15,800.00  2,480.00  99.60 
 15,800.00 

 0.00 

 2,490.00 
 2,490.00 

 0.00 
 2,480.00 

 0.00 
 99.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.76 

 15.70 

 3,666.49 
 0.00 

 23.21 % 

% 

 2,486.00 
 99.84 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.21 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  83.64 % 

 7,448.18  82.76 
 82.76 

 0.00 
 0.00 

 146,550.00 
 146,550.00 

 0.00 
 0.00 

 9,000.00 
 9,000.00 

 0.00 
 0.00 
 0.00 

 7,448.18 
 0.00 
 0.00 
 0.00  0.00 

 7,528.00 

Bangladesh Sericulture Board 
4105-1111  Poverty Alleviation in Hill Districts through Sericulture Extension and 

Development 

1-Jul-17 30-Jun-22 to 

 1,003  2,507.00  467.43  84.37 
 2,507.00 

 0.00 

 554.00 
 554.00 

 0.00 
 467.43 

 0.00 
 84.37 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 20.00 

 1,280.03 
 0.00 

 51.06 % 

% 

 468.00 
 84.48 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4105-1119  Poverty Reduction in Greater Rangpur District Through Sericulture (Extension) 

1-Apr-19 30-Jun-23 to 

 1,004  2,448.00  504.00  84.00 
 2,448.00 

 0.00 

 600.00 
 600.00 

 0.00 
 504.00 

 0.00 
 84.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 22.00 

 1,135.50 
 0.00 

 46.38 % 

% 

 504.00 
 84.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  84.23 % 

 971.43  84.18 
 84.18 

 0.00 
 0.00 

 4,955.00 
 4,955.00 

 0.00 
 0.00 

 1,154.00 
 1,154.00 

 0.00 
 0.00 
 0.00 

 971.43 
 0.00 
 0.00 
 0.00  0.00 

 972.00 

Bangladesh Sericulture Research and Training Institute (BSRTI) 
4105-5000  Increasing productivity through the development of silk technology, expansion 

and creating skilled manpower. 

1-Jul-16 30-Jun-21 to 

 1,005  3,566.83  689.41  83.06 
 3,566.83 

 0.00 

 830.00 
 830.00 

 0.00 
 689.41 

 0.00 
 83.06 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 20.00 

 2,924.42 
 0.00 

 81.99 % 

% 

 690.00 
 83.13 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  83.13 % 

 689.41  83.06 
 83.06 

 0.00 
 0.00 

 3,566.83 
 3,566.83 

 0.00 
 0.00 

 830.00 
 830.00 

 0.00 
 0.00 
 0.00 

 689.41 
 0.00 
 0.00 
 0.00  0.00 

 690.00 

Department of Jute 
4135-1111  Advanced Technology Based Jute and Jute Seed Production & Extension 

Project 

1-Jul-18 31-Mar-23 to 

 1,006  37,646.74  3,756.21  72.23 
 37,646.74 

 0.00 

 5,200.00 
 5,200.00 

 0.00 
 3,756.21 

 0.00 
 72.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 10.00 

 7,297.97 
 0.00 

 19.39 % 

% 

 3,800.00 
 73.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  73.08 % 

 3,756.21  72.23 
 72.23 

 0.00 
 0.00 

 37,646.74 
 37,646.74 

 0.00 
 0.00 

 5,200.00 
 5,200.00 

 0.00 
 0.00 
 0.00 

 3,756.21 
 0.00 
 0.00 
 0.00  0.00 

 3,800.00 

Bangladesh Jute Mills Corporation (B.J.M.C) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4105-1116  Sheikh Hasina Specialized Jute Textile Mill 

1-Jul-18 30-Jun-21 to 

 1,007  51,885.37  10.90  68.13 
 51,885.37 

 0.00 

 16.00 
 16.00 

 0.00 
 10.90 

 0.00 
 68.13 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 0.00 

 1,084.98 
 0.00 
 2.09 % 

% 

 11.00 
 68.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4105-1117  Balancing, Modrngization, Rehabilitation and Expansion (BMRE) Of 03 (three) 

Mills Under Bangladesh Jute Mills Corporation 

1-Jul-18 31-Dec-21 to 

 1,008  17,389.02  0.00  0.00 
 17,389.02 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 834.11 
 0.00 
 4.80 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4105-1118  Establishment of felt factory at Karim Jute Mills Ltd & Daulatpur Jute Mills Ltd. 

And Development & Modernization of Diversified unit of KFD Mills Ltd. 

1-Jul-18 31-Dec-21 to 

 1,009  3,360.94  0.00  0.00 
 3,360.94 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 699.51 
 0.00 

 20.81 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Textiles & Jute 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  61.11 % 

 10.90  60.56 
 60.56 

 0.00 
 0.00 

 72,635.33 
 72,635.33 

 0.00 
 0.00 

 18.00 
 18.00 

 0.00 
 0.00 
 0.00 

 10.90 
 0.00 
 0.00 
 0.00  0.00 

 11.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  88.35 % 

 46,119.45  39,990.88  504,058.09 
 504,058.09 

 0.00 
 0.00 

 52,202.00 
 52,202.00 

 0.00 
 0.00 
 0.00 

 39,990.88 
 0.00 
 0.00 
 0.00 

 76.61 
 76.61 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Energy and Mineral Resources Division 
Geological Survey of Bangladesh 
4205-1111  Geo-information for Urban Planning  and Adaptation to Climate Change 

(GeoUPAC) 

1-Jan-17 30-Jun-22 to 

 1,010  3,600.00  557.30  139.33 
 260.00 

 3,340.00 

 400.00 
 0.00 

 400.00 
 0.00 

 557.30 
 0.00 

 139.33 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 15.00 

 2,567.90 
 557.30 
 71.33 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Germany 

 67.00 

 16.69 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 557.30  139.33 
 0.00 

 139.33 
 0.00 

 3,600.00 
 260.00 

 3,340.00 
 0.00 

 400.00 
 0.00 

 400.00 
 0.00 
 0.00 

 0.00 
 557.30 

 0.00 
 0.00  0.00 

 0.00 

Bangladesh Oil, Gas and Mineral Corporation (Petrobagla) 

4205-0009  Installation of 3000 Barrel Capacity Catalytic Reforming Unit to in order to 

Convert Petrol into Octen (2nd Revised). 

1-Mar-12 30-Jun-21 to 

 1,011  49,798.31  12,163.04  95.34 
 12,811.48 
 36,986.83 

 12,758.00 
 6,546.00 
 6,212.00 

 6,410.41 
 5,752.63 

 97.93 
 92.61 

% 
% 
% 

 0.00  0.00 
 930.18 

 0.00 
 930.00 

 0.00 % 

%  99.98 

 17.68 

 16.78 

 48,909.94 
 5,752.63 

 98.22 % 

% 

 6,546.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.10 

 15.55 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4205-0036  Drilling of well no. Sylhet-9 (appraisal/development well). 

1-Dec-13 31-Dec-21 to 

 1,012  17,127.00  8,274.83  94.22 
 17,127.00 

 0.00 

 8,782.00 
 8,782.00 

 0.00 
 8,274.83 

 0.00 
 94.22 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.27 

 51.32 

 12,988.37 
 0.00 

 75.84 % 

% 

 9,539.00 
 108.62 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.44 

 0.00 % 

% 

% 

4205-5018  Natural Gas Efficiency Project (Installation of wellhead Gas Compressor at 

Location-c of Titas Gas & Narsingdi Fields). 

1-Jul-14 30-Jun-22 to 

 1,013  72,500.00  42,007.64  99.54 
 8,630.00 

 63,870.00 

 42,201.00 
 2,501.00 

 39,700.00 
 2,494.47 

 39,513.17 
 99.74 
 99.53 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.71 

 37.71 

 52,755.89 
 48,548.20 

 72.77 % 

% 

 2,500.00 
 99.96 % of Allocation : 

Taka Release : 
% 

JICA 

 90.00 

 76.01 % 

% 

% 

4205-5021  Dhanua-Elenga & West Bank of Bangabandhu Bridge-Nalka Gas 

Trasnmoission Pipeline (BD-P78: Natural Gas Efficiency Project . 

1-Jul-14 30-Jun-22 to 

 1,014  82,851.96  8,070.35  94.95 
 40,440.88 
 42,411.08 

 8,500.00 
 3,900.00 
 4,600.00 

 3,365.00 
 4,705.35 

 86.28 
 102.29 

% 
% 
% 

 0.00  0.00 
 1,350.00 

 0.00 
 1,330.00 

 0.00 % 

%  98.52 

 10.26 

 9.76 

 65,121.71 
 4,705.35 

 78.60 % 

% 

 3,365.00 
 86.28 % of Allocation : 

Taka Release : 
% 

JICA 

 98.65 

 11.09 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4205-5022  Installation of Pre-paid Gas Meter for TGTDCL (BD-P78: Natural Gas Efficiency 

Project (1st Revised). 

1-Jan-15 31-Dec-22 to 

 1,015  73,286.21  6,830.54  103.49 
 8,051.51 

 65,100.42 

 6,600.00 
 100.00 

 6,500.00 
 99.12 

 6,731.42 
 99.12 

 103.56 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.30 

 6,830.54 
 6,731.42 

 9.32 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 9.30 

 10.34 % 

% 

% 

4205-0058  Moheshkhali-Anowara Parallel Pipeline Construction Project 

1-Jul-16 30-Jun-21 to 

 1,016  131,472.00  4,300.00  95.56 
 131,472.00 

 0.00 

 4,500.00 
 4,500.00 

 0.00 
 4,300.00 

 0.00 
 95.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 135.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.50 

 3.27 

 123,333.68 
 0.00 

 93.81 % 

% 

 4,300.00 
 95.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.81 

 0.00 % 

% 

% 

4205-5002  Installation of Wellhead Compressors at Location-A of Titas Gas Field. 

1-Jul-16 31-Dec-23 to 

 1,017  71,673.00  5,791.93  100.22 
 8,373.00 

 63,300.00 

 5,779.00 
 79.00 

 5,700.00 
 74.68 

 5,717.25 
 94.53 

 100.30 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.82 

 13.86 

 6,819.18 
 6,476.94 

 9.51 % 

% 

 79.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 40.00 

 10.23 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4205-5003  Construction of Chattogram-Feni-Bakhrabad Gas Transmission Parallel 

Pipeline (1st Revised). 

1-Jul-16 31-Dec-21 to 

 1,018  247,941.00  11,379.50  127.69 
 174,452.00 
 73,489.00 

 8,912.00 
 5,412.00 
 3,500.00 

 5,033.75 
 6,345.75 

 93.01 
 181.31 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.59 

 3.00 

 225,127.04 
 68,295.96 

 90.80 % 

% 

 5,329.26 
 98.47 % of Allocation : 

Taka Release : 
% 

ADB 

 89.21 

 92.93 % 

% 

% 

4205-0061  Rupkalpa-2 Drilling Project: 2 Exploratory Wells (Semutang South-1 & Zakiganj-

1) (1st Revised) 

1-Jul-16 30-Sep-21 to 

 1,019  21,400.00  4,104.12  98.89 
 21,400.00 

 0.00 

 4,150.00 
 4,150.00 

 0.00 
 4,104.12 

 0.00 
 98.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.65 

 19.18 

 18,995.48 
 0.00 

 88.76 % 

% 

 4,141.87 
 99.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.13 

 0.00 % 

% 

% 

4205-0081  Rupkalpa-5 Drilling Project: Two Exploration Well (Srikail North-1, Mubarakpur 
South East-1), One Appraisal cum Development Well (Begumganj-4) and One Work over 

(Begumganj-3) 

1-Apr-17 30-Jun-19 to 

 1,020  16,329.00  0.00  0.00 
 16,329.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4205-0083  Workover of 7 Wells at Titas, Habiganj, Narsindi & Bakhrabad  Gas Fields 

1-Jan-17 30-Jun-22 to 

 1,021  34,435.00  7,146.40  98.57 
 34,435.00 

 0.00 

 7,250.00 
 7,250.00 

 0.00 
 7,146.40 

 0.00 
 98.57 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.08 

 6.08 

 28,245.32 
 0.00 

 82.03 % 

% 

 7,249.50 
 99.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 

4205-0082  Rupkalpa-9: 2D Seismic Project 

1-Apr-17 30-Jun-21 to 

 1,022  10,580.00  1,630.37  77.27 
 10,580.00 

 0.00 

 2,110.00 
 2,110.00 

 0.00 
 1,630.37 

 0.00 
 77.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.84 

 15.41 

 9,422.64 
 0.00 

 89.06 % 

% 

 1,668.00 
 79.05 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.06 

 0.00 % 

% 

% 

4205-1112  Construction of Bogura-Rangpur-Sayedpur Gas Transmission Pipeline Project 

1-Oct-18 30-Jun-23 to 

 1,023  137,855.00  45,244.41  86.20 
 137,855.00 

 0.00 

 52,487.00 
 52,487.00 

 0.00 
 45,244.41 

 0.00 
 86.20 

 0.00 

% 
% 
% 

 0.00  0.00 
 12,500.00 

 0.00 
 11,752.06 

 0.00 % 

%  94.02 

 38.07 

 32.89 

 48,962.79 
 0.00 

 35.52 % 

% 

 48,244.41 
 91.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.51 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4205-0089  Construction of Moheshkhali-Zero Point (Kaladiar Char) - CTMS (Dhalghat 

Char) Gas Transmission Parallel Pipeline Project 

1-Oct-18 31-Mar-21 to 

 1,024  30,177.00  6,146.50  99.14 
 30,177.00 

 0.00 

 6,200.00 
 6,200.00 

 0.00 
 6,146.50 

 0.00 
 99.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 51.00 

 0.00 
 27.46 

 0.00 % 

%  53.84 

 22.00 

 20.37 

 29,461.61 
 0.00 

 97.63 % 

% 

 6,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.63 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  95.43 % 

 163,089.63  95.81 
 90.68 

 103.86 
 0.00 

 997,425.48 
 652,133.87 
 345,157.33 

 0.00 

 170,230.00 
 104,018.00 
 66,212.00 

 0.00 
 14,966.18 

 94,324.06 
 68,765.57 

 0.00 
 14,039.52  93.81 

 99,262.04 

Bangladesh Petroleum Corporation (BPC) 

4205-5000  Installation of Single Point Mooring (SPM) with a double pipe line. 

1-Nov-15 30-Jun-22 to 

 1,025  588,327.49  75,407.00  150.81 
 121,987.33 
 466,340.16 

 50,000.00 
 25,000.00 
 25,000.00 

 31,986.00 
 43,421.00 

 127.94 
 173.68 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.46 

 11.46 

 343,126.12 
 254,915.74 

 58.32 % 

% 

 19,100.00 
 76.40 % of Allocation : 

Taka Release : 
% 

China 

 52.22 

 54.66 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4205-0059  Project Mangement Consultency Services for Installetion of ERL Unit-2. 

1-Oct-16 30-Jun-24 to 

 1,026  26,047.00  1,816.45  78.98 
 26,047.00 

 0.00 

 2,300.00 
 2,300.00 

 0.00 
 1,816.45 

 0.00 
 78.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.83 

 6.97 

 3,599.60 
 0.00 

 13.82 % 

% 

 1,816.45 
 78.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 13.82 

 0.00 % 

% 

% 

4205-0067  FEED Services for the Installation of ERL Unit-2. 

1-Oct-16 30-Jun-22 to 

 1,027  44,952.00  11.77  0.96 
 44,952.00 

 0.00 

 1,230.00 
 1,230.00 

 0.00 
 11.77 

 0.00 
 0.96 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.74 

 0.03 

 39,658.77 
 0.00 

 88.22 % 

% 

 11.77 
 0.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.23 

 0.00 % 

% 

% 

4205-0069  Construction of 20 storied Jamuna Office Building (Jamuna Bhaban) at Kawran 

Bazar, Dhaka (Phase-2). 

1-Jul-16 30-Jun-22 to 

 1,028  15,418.00  846.35  56.42 
 15,418.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 846.35 

 0.00 
 56.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.73 

 5.50 

 2,965.23 
 0.00 

 19.23 % 

% 

 846.35 
 56.42 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.50 

 0.00 % 

% 

% 
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5 6 4 3 2 1 

Target and Progress 

9 
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ms‡hvRbx - O 

 

4205-0070  Construction of 19 storied Meghna building with 03 basement floor at Agrabad 

Commercial Area, Chittagong. 

1-Jul-16 30-Jun-20 to 

 1,029  6,177.00  1.00  100.00 
 6,177.00 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 1,044.45 
 0.00 

 16.91 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.01 

 0.00 % 

% 

% 

4205-0071  The Pipeline for Transportation of Petrolium Fuel from Chattogram to Dhaka. 

1-Oct-18 31-Dec-22 to 

 1,030  275,849.00  50,000.00  100.00 
 275,849.00 

 0.00 

 50,000.00 
 50,000.00 

 0.00 
 50,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 7,400.00 

 0.00 
 7,400.00 

 0.00 % 

%  100.00 

 18.13 

 18.13 

 168,783.00 
 0.00 

 61.19 % 

% 

 50,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.19 

 0.00 % 

% 

% 

4205-0086  Construction of Head Office Building of Padma Oil Company Limited 

1-Jul-13 31-Dec-21 to 

 1,031  10,100.99  284.73  56.95 
 10,100.99 

 0.00 

 500.00 
 500.00 

 0.00 
 284.73 

 0.00 
 56.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 2.82 

 2,547.84 
 0.00 

 25.22 % 

% 

 284.73 
 56.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.85 

 0.00 % 

% 

% 
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4205-0088  Jet A-1 Pipeline from Pitolgonj (Near Kanchan Bridge ) to Kurmitola Aviation 

Dipo (KDA) Including pumping facilities one oil pipeline from Chattogram to Dhaka 

1-Sep-17 30-Jun-22 to 

 1,032  24,875.00  3,824.00  95.60 
 24,875.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,824.00 

 0.00 
 95.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.08 

 15.31 

 10,628.89 
 0.00 

 42.73 % 

% 

 3,824.00 
 95.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 42.67 

 0.00 % 

% 

% 

4205-0090  Land Acquisition and Occupancy of India-Bangladesh Friendship Pipeline 

Project and Development of Other Infrastructure / Other Related Facilities Development. 

1-Jan-20 30-Jun-22 to 

 1,033  30,623.00  10,678.50  71.19 
 30,623.00 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 10,678.50 

 0.00 
 71.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 3,000.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 49.00 

 35.00 

 13,312.66 
 0.00 

 43.47 % 

% 

 10,678.50 
 71.19 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 

4205-0091  Desing, Supply Installation, Testing and Commissioning of Custody Transfer 

Flo Metter Youth Supervisory Control at ERL Tank Farm 

1-Mar-20 28-Feb-22 to 

 1,034  8,452.00  5.69  56.90 
 8,452.00 

 0.00 

 10.00 
 10.00 

 0.00 
 5.69 
 0.00 

 56.90 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.11 

 0.02 

 8.13 
 0.00 
 0.10 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.06 

 0.00 % 

% 

% 
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4205-0092  Jet A-1 Pipeline from MI Shah Amanat International Airport, Chattogram 

1-Nov-20 31-Dec-22 to 

 1,035  5,806.00  3.25  65.00 
 5,806.00 

 0.00 

 5.00 
 5.00 
 0.00 

 3.25 
 0.00 

 65.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.09 

 0.06 

 3.25 
 0.00 
 0.06 % 

% 

 3.25 
 65.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.06 

 0.00 % 

% 

% 

4205-0093  Techno-Economic Feasibility Study, Engineering services and tender 
management services for construction of land based LNG terminal at Matarbari, Cox's 

Bazar. 

1-Sep-20 31-Aug-22 to 

 1,036  4,370.06  896.77  179.35 
 4,370.06 

 0.00 

 500.00 
 500.00 

 0.00 
 896.77 

 0.00 
 179.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 35.00 

 896.77 
 0.00 

 20.52 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

4205-0094  Procurement and Installation of 60 MMSCfD Process Plant for Shahbazpur Gas 

Field 

1-Jul-20 31-Dec-22 to 

 1,037  10,929.00  130.88  99.91 
 10,929.00 

 0.00 

 131.00 
 131.00 

 0.00 
 130.88 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.20 

 1.20 

 130.88 
 0.00 
 1.20 % 

% 

 131.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.20 

 0.00 % 

% 

% 
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4205-0095  3D seismic survey at Beanibazar Field under Sylhet Gas Fields Limited (SGFL) 

1-Oct-20 31-Dec-22 to 

 1,038  4,633.00  7.80  97.50 
 4,633.00 

 0.00 

 8.00 
 8.00 
 0.00 

 7.80 
 0.00 

 97.50 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 6.06 

 7.80 
 0.00 
 0.17 % 

% 

 8.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.06 

 0.00 % 

% 

% 

4205-0096  Consultancy Services for Implementing the Automation of Gas Transmission 

and Distribution Pipeline Networks Under Different Companies of Petrobangla 

1-Aug-20 31-Dec-21 to 

 1,039  1,244.00  16.42  74.64 
 1,244.00 

 0.00 

 22.00 
 22.00 

 0.00 
 16.42 

 0.00 
 74.64 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.77 

 1.32 

 16.42 
 0.00 
 1.32 % 

% 

 16.42 
 74.64 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.32 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  87.04 % 

 143,930.61  114.95 
 100.30 
 173.68 

 0.00 

 1,057,803.54 
 591,463.38 
 466,340.16 

 0.00 

 125,207.00 
 100,207.00 
 25,000.00 

 0.00 
 10,400.00 

 100,509.61 
 43,421.00 

 0.00 
 7,400.00  71.15 

 87,221.47 
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Project) 
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Cumulative Progress upto 
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B) Taka 
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D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Energy and Mineral Resources Division 
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ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  91.31 % 

 186,483.51  307,577.54  2,058,829.02 
 1,243,857.25 

 814,837.49 
 0.00 

 295,837.00 
 204,225.00 
 91,612.00 

 0.00 
 25,366.18 

 194,833.67 
 112,743.87 

 0.00 
 21,439.52 

 103.97 
 95.40 

 123.07 
 0.00 

 84.52 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 
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Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Agriculture 
Ministry's Own 
4301-5002  National Agricultural Technology Program-2nd Phase (NATP-2) (Project 

Management Unit). 

1-Oct-15 30-Jun-23 to 

 1,040  9,986.00  690.73  87.21 
 971.00 

 9,015.00 

 792.00 
 48.00 

 744.00 
 42.91 

 647.82 
 89.40 
 87.07 

% 
% 
% 

 9,015.00  744.00 
 0.00 

 647.82 
 0.00 

 87.07 % 

%  0.00 

 7.93 

 6.91 

 2,841.73 
 2,501.82 

 28.46 % 

% 

 48.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, USAID, IFAD, World Bank 

 69.00 

 27.75 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 690.73  87.21 
 89.40 
 87.07 
 87.07 

 9,986.00 
 971.00 

 9,015.00 
 9,015.00 

 792.00 
 48.00 

 744.00 
 744.00 

 0.00 

 42.91 
 647.82 
 647.82 

 0.00  0.00 

 48.00 

Autonomous Bodies & Other Institutions 

4305-1128  Rangpur Division Agriculture and Rural Development(LGED Part) 

1-Jul-18 30-Jun-23 to 

 1,041  20,799.00  76.03  6.50 
 3,678.00 

 17,121.00 

 1,169.00 
 101.00 

 1,068.00 
 76.03 

 0.00 
 75.28 

 0.00 

% 
% 
% 

 17,121.00  1,068.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.62 

 0.36 

 217.23 
 29.00 
 1.04 % 

% 

 101.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDB 

 1.00 

 0.17 % 

% 

% 
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9 
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A) Total 
B) Taka 
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% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 76.03  6.50 
 75.28 

 0.00 
 0.00 

 20,799.00 
 3,678.00 

 17,121.00 
 17,121.00 

 1,169.00 
 101.00 

 1,068.00 
 1,068.00 

 0.00 

 76.03 
 0.00 
 0.00 
 0.00  0.00 

 101.00 

Department of Agricultural Extension 

4331-5023  Transfer of Technology for Agricultural Production under Blue Gold Program. 

1-Jan-13 31-Dec-20 to 

 1,042  1,627.65  23.74  81.86 
 231.95 

 1,395.70 

 29.00 
 14.00 
 15.00 

 9.19 
 14.55 

 65.64 
 97.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.78 

 1.45 

 1,589.81 
 1,378.89 

 97.68 % 

% 

 14.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Netherlands 

 98.00 

 98.80 % 

% 

% 

4331-5036  Integrated Agricultural Approach for Ensuring Nutrition and Food Security 

Project (DAE Component). 

1-Jul-14 31-Dec-20 to 

 1,043  9,728.00  58.00  100.00 
 9,728.00 

 0.00 

 58.00 
 58.00 

 0.00 
 58.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.60 

 0.60 

 58.00 
 0.00 
 0.60 % 

% 

 58.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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4331-5039  Year Round Fruit Production for Nutrition Improvement Project 

1-Jul-15 30-Jun-23 to 

 1,044  46,028.00  6,767.49  99.92 
 46,028.00 

 0.00 

 6,773.00 
 6,773.00 

 0.00 
 6,767.49 

 0.00 
 99.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.71 

 14.70 

 38,496.32 
 0.00 

 83.64 % 

% 

 6,773.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.00 

 0.00 % 

% 

% 

4331-5001  National Agricultural Technology Program-2nd Phase (NATP-2) (DAE Part). 

1-Oct-15 30-Jun-23 to 

 1,045  52,655.00  5,574.04  95.38 
 3,085.00 

 49,570.00 

 5,844.00 
 225.00 

 5,619.00 
 200.42 

 5,373.62 
 89.08 
 95.63 

% 
% 
% 

 49,570.00  5,619.00 
 0.00 

 5,373.62 
 0.00 

 95.63 % 

%  0.00 

 11.09 

 10.58 

 43,983.34 
 42,192.42 

 83.53 % 

% 

 225.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, USAID, IFAD, World Bank 

 83.00 

 85.12 % 

% 

% 

4331-5002  Establishment of Farmers Service Centre and Technology Transfer at Union 

Level (Pilot) Project 

1-Jul-16 30-Jun-21 to 

 1,046  5,612.00  930.00  98.73 
 5,612.00 

 0.00 

 942.00 
 942.00 

 0.00 
 930.00 

 0.00 
 98.73 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.78 

 16.57 

 5,448.77 
 0.00 

 97.09 % 

% 

 942.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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4331-5003  Agro-Meteorological Information Systems Development (Component-C). 

1-Jul-16 30-Jun-21 to 

 1,047  11,918.08  949.00  85.50 
 1,304.38 

 10,613.70 

 1,110.00 
 250.00 
 860.00 

 248.00 
 701.00 

 99.20 
 81.51 

% 
% 
% 

 10,613.70  860.00 
 0.00 

 701.00 
 0.00 

 81.51 % 

%  0.00 

 9.31 

 7.96 

 8,633.19 
 7,837.34 

 72.44 % 

% 

 250.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 75.00 

 73.84 % 

% 

% 

4331-5004  Production, Storage & Distribution of Quality Seeds of Pulses, Oils & Spices at 

Farmer's Level Project-3rd phase (1st Revised) 

1-Jul-17 30-Jun-22 to 

 1,048  18,344.00  4,347.24  99.87 
 18,344.00 

 0.00 

 4,353.00 
 4,353.00 

 0.00 
 4,347.24 

 0.00 
 99.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.72 

 23.69 

 13,500.84 
 0.00 

 73.60 % 

% 

 4,353.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 74.00 

 0.00 % 

% 

% 

4331-5005  Enhancing Crop Production through Extension of Solar Energy and Modern 

Water Saving Technologies Pilot Project 

1-Jul-17 30-Jun-22 to 

 1,049  6,570.36  774.00  99.74 
 6,570.36 

 0.00 

 776.00 
 776.00 

 0.00 
 774.00 

 0.00 
 99.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.81 

 11.78 

 3,053.44 
 0.00 

 46.47 % 

% 

 776.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.00 

 0.00 % 

% 

% 
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4331-5006  Research, Extension and Popularization of Vegetables and Spices Cultivation 

on Floating Bed Project (DAE Part) 

1-Jul-17 30-Jun-22 to 

 1,050  2,665.57  629.00  100.00 
 2,665.57 

 0.00 

 629.00 
 629.00 

 0.00 
 629.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.59 

 23.59 

 758.94 
 0.00 

 28.47 % 

% 

 629.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 72.00 

 0.00 % 

% 

% 

4331-5007  Development and Expansion of Bio-Rational Based Integrated Pest 

Management Technologies of Vegetables, Fruits and Betel Leaf  (DAE Part) 

1-Jan-18 31-Dec-21 to 

 1,051  904.00  209.00  99.05 
 904.00 

 0.00 

 211.00 
 211.00 

 0.00 
 209.00 

 0.00 
 99.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.34 

 23.11 

 792.00 
 0.00 

 87.61 % 

% 

 211.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.00 

 0.00 % 

% 

% 

4331-0002  Farmers Training at the Upazilla Level for Transfer of Technology (3rd Phase) 

Project 

1-Jan-18 31-Dec-22 to 

 1,052  35,194.00  7,131.00  98.70 
 35,194.00 

 0.00 

 7,225.00 
 7,225.00 

 0.00 
 7,131.00 

 0.00 
 98.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.52 

 20.26 

 25,334.52 
 0.00 

 71.99 % 

% 

 7,225.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.00 

 0.00 % 

% 

% 
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4331-1113  Greater Kushtia and Josor Region Agriculture Development project 

1-Jul-18 30-Jun-23 to 

 1,053  4,798.73  987.02  99.70 
 4,798.73 

 0.00 

 990.00 
 990.00 

 0.00 
 987.02 

 0.00 
 99.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.63 

 20.56 

 2,844.81 
 0.00 

 59.28 % 

% 

 990.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

4331-1114  Urban Agriculture Support project (Pilot) project 

1-Jul-18 30-Jun-21 to 

 1,054  930.18  250.00  99.21 
 930.18 

 0.00 

 252.00 
 252.00 

 0.00 
 250.00 

 0.00 
 99.21 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.00 

 27.00 

 854.31 
 0.00 

 91.84 % 

% 

 252.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 

4331-1115  Gopalgang-khulna-Bargerhat-Shatkhira-Pirojpur Agricultural Development 

project (GKBSP ADP) 

1-Jul-18 30-Jun-23 to 

 1,055  6,341.00  1,334.00  99.85 
 6,341.00 

 0.00 

 1,336.00 
 1,336.00 

 0.00 
 1,334.00 

 0.00 
 99.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.06 

 21.03 

 3,040.00 
 0.00 

 47.94 % 

% 

 1,336.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 
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4331-1116  Safe Horticultural Crop production and post Harvest Technology Transfer 

project 

1-Jul-18 30-Jun-23 to 

 1,056  2,941.00  650.89  98.03 
 2,941.00 

 0.00 

 664.00 
 664.00 

 0.00 
 650.89 

 0.00 
 98.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.58 

 22.13 

 2,491.23 
 0.00 

 84.71 % 

% 

 664.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.83 

 0.00 % 

% 

% 

4331-1117  Noakhali, Feni, Lakshmipur, Chattogram, and Chandpur Agricultural 

Development project 

1-Jul-18 30-Jun-23 to 

 1,057  6,943.17  1,998.00  99.90 
 6,943.17 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,998.00 

 0.00 
 99.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.80 

 28.80 

 3,812.29 
 0.00 

 54.91 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

4331-1118  Barishal, Patuakhali, Bhola, Jhalokathi, Borguna, Madaripur, and Shariatpur, 

Agricultural Development project 

1-Jul-18 30-Jun-23 to 

 1,058  11,191.30  1,976.00  98.90 
 11,191.30 

 0.00 

 1,998.00 
 1,998.00 

 0.00 
 1,976.00 

 0.00 
 98.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.85 

 17.66 

 4,007.22 
 0.00 

 35.81 % 

% 

 1,998.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.81 

 0.00 % 

% 

% 
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4331-1120  Smallholder Agricultural Competitiveness project (SACP) 

1-Jul-18 30-Jun-24 to 

 1,059  23,348.09  4,597.61  96.49 
 7,699.18 

 15,648.91 

 4,765.00 
 1,364.00 
 3,401.00 

 1,328.94 
 3,268.67 

 97.43 
 96.11 

% 
% 
% 

 13,215.94  2,515.00 
 0.00 

 2,383.07 
 0.00 

 94.75 % 

%  0.00 

 20.41 

 19.69 

 8,173.25 
 5,772.59 

 35.01 % 

% 

 1,364.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IFAD 

 36.00 

 36.89 % 

% 

% 

4331-1119  Safe Crop Production project Through Eco-friendly Approach 

1-Jul-18 30-Jun-23 to 

 1,060  17,213.00  4,054.09  99.93 
 17,213.00 

 0.00 

 4,057.00 
 4,057.00 

 0.00 
 4,054.09 

 0.00 
 99.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.56 

 23.55 

 6,604.93 
 0.00 

 38.37 % 

% 

 4,057.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

4331-1121  Rangpur Division Agriculture and Rural Development project 

1-Jul-18 30-Jun-23 to 

 1,061  11,322.93  4,822.96  98.55 
 2,548.21 
 8,774.72 

 4,894.00 
 744.00 

 4,150.00 
 719.96 

 4,103.00 
 96.77 
 98.87 

% 
% 
% 

 8,774.72  4,150.00 
 0.00 

 4,103.00 
 0.00 

 98.87 % 

%  0.00 

 43.22 

 42.59 

 6,433.00 
 4,103.00 

 56.81 % 

% 

 720.00 
 96.77 % of Allocation : 

Taka Release : 
% 

IDB 

 45.00 

 46.76 % 

% 

% 
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Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 
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4331-1122  Capacity Development of Agriculture Training Institutes project (CDATIP) 

1-Jul-18 30-Jun-22 to 

 1,062  11,757.46  5,233.87  96.53 
 11,757.46 

 0.00 

 5,422.00 
 5,422.00 

 0.00 
 5,233.87 

 0.00 
 96.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.11 

 44.51 

 8,511.60 
 0.00 

 72.39 % 

% 

 5,422.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.00 

 0.00 % 

% 

% 

4331-1123  Citrus Crops Extension, Management and Production Enhancement Project 

1-Mar-19 31-Dec-23 to 

 1,063  12,643.50  2,909.27  99.91 
 12,643.50 

 0.00 

 2,912.00 
 2,912.00 

 0.00 
 2,909.27 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.00 

 23.00 

 5,406.00 
 0.00 

 42.76 % 

% 

 2,912.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 42.99 

 0.00 % 

% 

% 

4331-1124  Production, Storage and Distribution of Quality Seeds of Rice, Wheat and Jute 

at Farmers' Level through Modern Technology Project 

1-Feb-19 30-Jun-23 to 

 1,064  26,956.61  9,897.54  99.24 
 26,956.61 

 0.00 

 9,973.00 
 9,973.00 

 0.00 
 9,897.54 

 0.00 
 99.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.00 

 36.72 

 14,437.83 
 0.00 

 53.56 % 

% 

 9,973.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.00 

 0.00 % 

% 

% 
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4331-1125  Integrated Farm Management Component-Phase-2 (IFMC-II) 

1-Jul-19 30-Jun-21 to 

 1,065  11,700.00  2,686.96  92.11 
 3,900.00 
 7,800.00 

 2,917.00 
 756.00 

 2,161.00 
 724.27 

 1,962.69 
 95.80 
 90.82 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.93 

 22.96 

 4,227.00 
 1,962.69 

 36.13 % 

% 

 756.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DANIDA 

 37.00 

 25.16 % 

% 

% 

4331-1126  Tuber Crops Development Project 

1-Mar-19 31-Dec-23 to 

 1,066  15,631.89  3,487.14  99.63 
 15,631.89 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 3,487.14 

 0.00 
 99.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.39 

 22.31 

 4,370.37 
 0.00 

 27.96 % 

% 

 3,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 28.00 

 0.00 % 

% 

% 

4331-1128  Survey Project on Groundwater Conservation and Efficiency and Productivity 

Enhancement of Irrigation Based Agriculture System of Bangladesh (DAE part) 

1-Jul-20 31-Dec-23 to 

 1,067  195.00  27.00  100.00 
 195.00 

 0.00 

 27.00 
 27.00 

 0.00 
 27.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 27.00 
 0.00 

 13.85 % 

% 

 27.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.00 

 0.00 % 

% 

% 
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4331-1129  Survey Project on Groundwater Conservation and Efficiency and Productivity 

Enhancement of Irrigation Based Agriculture System of Bangladesh (BARI part) 

1-Jul-20 31-Dec-23 to 

 1,068  207.00  15.00  100.00 
 207.00 

 0.00 

 15.00 
 15.00 

 0.00 
 15.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.24 

 7.24 

 15.00 
 0.00 
 7.25 % 

% 

 15.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.24 

 0.00 % 

% 

% 

4331-1130  Survey Project on Groundwater Conservation and Efficiency and Productivity 

Enhancement of Irrigation Based Agriculture System of Bangladesh (BMDA Part) 

1-Jul-20 31-Dec-23 to 

 1,069  41.00  15.00  100.00 
 41.00 

 0.00 

 15.00 
 15.00 

 0.00 
 15.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.58 

 26.58 

 15.00 
 0.00 

 36.59 % 

% 

 15.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 37.00 

 0.00 % 

% 

% 

4331-1131  Survey Project on Groundwater Conservation and Efficiency and Productivity 

Enhancement of Irrigation Based Agriculture System of Bangladesh (BADC Part) 

1-Jul-20 31-Dec-23 to 

 1,070  44.00  4.00  100.00 
 44.00 

 0.00 

 4.00 
 4.00 
 0.00 

 4.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.14 

 0.00 

 4.00 
 0.00 
 9.09 % 

% 

 4.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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4331-1133  Oilseed Production Increasing Project (DAE Part) 

1-Jul-20 30-Jun-25 to 

 1,071  22,217.00  525.95  98.86 
 22,217.00 

 0.00 

 532.00 
 532.00 

 0.00 
 525.95 

 0.00 
 98.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.39 

 2.39 

 525.95 
 0.00 
 2.37 % 

% 

 532.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.02 

 0.00 % 

% 

% 

4331-1134  Oilseed Production Increasing Project (BINA Part) 

1-Jul-20 30-Jun-25 to 

 1,072  1,522.00  140.00  100.00 
 1,522.00 

 0.00 

 140.00 
 140.00 

 0.00 
 140.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.19 

 9.19 

 140.00 
 0.00 
 9.20 % 

% 

 140.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4331-1135  Oilseed Production Increasing Project (BADC Part) 

1-Jul-20 30-Jun-25 to 

 1,073  2,044.00  315.96  82.93 
 2,044.00 

 0.00 

 381.00 
 381.00 

 0.00 
 315.96 

 0.00 
 82.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.63 

 15.46 

 315.96 
 0.00 

 15.46 % 

% 

 316.00 
 82.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 
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4331-1136  Oilseed Production Increasing Project (BARI Part) 

1-Jul-20 30-Jun-25 to 

 1,074  2,044.00  92.00  100.00 
 2,044.00 

 0.00 

 92.00 
 92.00 

 0.00 
 92.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.50 

 4.50 

 92.00 
 0.00 
 4.50 % 

% 

 92.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

4331-1137  Agricultural Mechanization Project through Integrated Management 

1-Jul-20 30-Jun-25 to 

 1,075  302,007.00  22,195.00  97.76 
 302,007.00 

 0.00 

 22,704.00 
 22,704.00 

 0.00 
 22,195.00 

 0.00 
 97.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.51 

 7.35 

 22,195.00 
 0.00 
 7.35 % 

% 

 22,704.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.00 

 0.00 % 

% 

% 

4331-1138  Agriculture Development of Rajshahi division through expansion of modern 

technology 

1-Jan-20 31-Dec-24 to 

 1,076  14,703.00  1,937.00  99.79 
 14,703.00 

 0.00 

 1,941.00 
 1,941.00 

 0.00 
 1,937.00 

 0.00 
 99.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.20 

 13.17 

 1,937.00 
 0.00 

 13.17 % 

% 

 1,941.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4331-1139  Crop Intensity Enhancement Project in Greater Mymensingh Region 

1-Jul-20 30-Jun-25 to 

 1,077  12,366.00  464.06  99.58 
 12,366.00 

 0.00 

 466.00 
 466.00 

 0.00 
 464.06 

 0.00 
 99.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.76 

 3.75 

 464.06 
 0.00 
 3.75 % 

% 

 466.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.00 

 0.00 % 

% 

% 

4331-1140  Almond and Coffee Cultivation Research, Development and Extension (DAE 

part) 

1-Jan-21 31-Dec-25 to 

 1,078  15,854.00  222.00  100.00 
 15,854.00 

 0.00 

 222.00 
 222.00 

 0.00 
 222.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.40 

 1.40 

 222.00 
 0.00 
 1.40 % 

% 

 222.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 

4331-1141  Establishment of family nutrition garden in uncultivated fallow land and 

backyard 

1-Jan-21 31-Dec-23 to 

 1,079  43,847.00  994.00  99.40 
 43,847.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 994.00 

 0.00 
 99.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.28 

 2.27 

 994.00 
 0.00 
 2.27 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.90 % 

 99,224.83  98.08 
 98.63 
 95.17 
 95.56 

 772,056.52 
 678,253.49 
 93,803.03 
 82,174.36 

 101,169.00 
 84,963.00 
 16,206.00 
 13,144.00 

 0.00 

 83,801.30 
 15,423.53 
 12,560.69 

 0.00  0.00 

 84,874.00 

Agricultural Education and Training 

4336-5000  Strengthening the National Agricultural Training Academy. 

1-Oct-15 30-Jun-21 to 

 1,080  5,288.44  722.00  92.92 
 5,288.44 

 0.00 

 777.00 
 777.00 

 0.00 
 722.00 

 0.00 
 92.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.69 

 13.64 

 4,974.00 
 0.00 

 94.05 % 

% 

 722.00 
 92.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  92.92 % 

 722.00  92.92 
 92.92 

 0.00 
 0.00 

 5,288.44 
 5,288.44 

 0.00 
 0.00 

 777.00 
 777.00 

 0.00 
 0.00 
 0.00 

 722.00 
 0.00 
 0.00 
 0.00  0.00 

 722.00 

Seed Certification Agency 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4338-1111  Strengthening Seed Certification Activities 

1-Jul-18 30-Jun-23 to 

 1,081  7,922.00  1,674.00  97.61 
 7,922.00 

 0.00 

 1,715.00 
 1,715.00 

 0.00 
 1,674.00 

 0.00 
 97.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.64 

 21.13 

 2,241.00 
 0.00 

 28.29 % 

% 

 1,674.00 
 97.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 42.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.61 % 

 1,674.00  97.61 
 97.61 

 0.00 
 0.00 

 7,922.00 
 7,922.00 

 0.00 
 0.00 

 1,715.00 
 1,715.00 

 0.00 
 0.00 
 0.00 

 1,674.00 
 0.00 
 0.00 
 0.00  0.00 

 1,674.00 

Cotton Development Board 

4339-5011  Expansion of Cotton Cultivation Project (Phase-1). 

1-Jul-14 31-Dec-21 to 

 1,082  14,350.00  541.13  98.03 
 14,350.00 

 0.00 

 552.00 
 552.00 

 0.00 
 541.13 

 0.00 
 98.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 9,340.13 
 0.00 

 65.09 % 

% 

 552.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 67.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4339-1111  Enhanching Capacity in Cotton Varaities Development 

1-Jul-19 30-Jun-22 to 

 1,083  855.08  37.55  85.34 
 189.02 
 666.06 

 44.00 
 36.00 

 8.00 
 35.55 

 2.00 
 98.75 
 25.00 

% 
% 
% 

 666.06  8.00 
 0.00 

 2.00 
 0.00 

 25.00 % 

%  0.00 

 0.00 

 0.00 

 37.55 
 2.00 
 4.39 % 

% 

 36.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDB 

 0.00 

 0.30 % 

% 

% 

4339-1112  Cotton Research Development and Technology Transfer 

1-Jul-20 30-Jun-25 to 

 1,084  6,355.00  340.81  97.37 
 6,355.00 

 0.00 

 350.00 
 350.00 

 0.00 
 340.81 

 0.00 
 97.37 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 7.00 

 340.82 
 0.00 
 5.36 % 

% 

 350.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 919.49  97.20 
 97.81 
 25.00 
 25.00 

 21,560.08 
 20,894.02 

 666.06 
 666.06 

 946.00 
 938.00 

 8.00 
 8.00 
 0.00 

 917.49 
 2.00 
 2.00 
 0.00  0.00 

 938.00 

Agricultural Information Service 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4341-5000  Modernization of Agriculture Information Service and Digital Agriculture 

Information and Communication Strengthening Project 

1-Jan-18 30-Jun-22 to 

 1,085  10,991.00  1,245.00  99.60 
 10,991.00 

 0.00 

 1,250.00 
 1,250.00 

 0.00 
 1,245.00 

 0.00 
 99.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.37 

 11.32 

 4,725.00 
 0.00 

 42.99 % 

% 

 1,245.00 
 99.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.60 % 

 1,245.00  99.60 
 99.60 

 0.00 
 0.00 

 10,991.00 
 10,991.00 

 0.00 
 0.00 

 1,250.00 
 1,250.00 

 0.00 
 0.00 
 0.00 

 1,245.00 
 0.00 
 0.00 
 0.00  0.00 

 1,245.00 

Department of Agricultural Marketing 
4343-1111  Strengthening Flower Marketing System Through Market Infrastructure, 

Conservation, and Transportation Facilities 

1-Oct-18 30-Jun-21 to 

 1,086  2,784.16  610.91  99.99 
 2,784.16 

 0.00 

 611.00 
 611.00 

 0.00 
 610.91 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.00 

 22.00 

 879.21 
 0.00 

 31.58 % 

% 

 611.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4343-1112  Small-Holder agriculture Competitiveness Project(SACP) (DAM Part) 

1-Jul-18 30-Jun-24 to 

 1,087  20,211.12  2,805.00  93.56 
 4,627.72 

 15,583.40 

 2,998.00 
 878.00 

 2,120.00 
 878.00 

 1,927.00 
 100.00 
 90.90 

% 
% 
% 

 15,583.40  2,120.00 
 0.00 

 1,927.00 
 0.00 

 90.90 % 

%  0.00 

 20.00 

 18.00 

 6,290.80 
 4,547.80 

 31.13 % 

% 

 878.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IFAD 

 32.00 

 29.18 % 

% 

% 

4343-1113  Strengthening the Department of Agricultural Marketing 

1-Jul-19 30-Jun-24 to 

 1,088  16,000.00  657.87  99.98 
 16,000.00 

 0.00 

 658.00 
 658.00 

 0.00 
 657.87 

 0.00 
 99.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 4.00 

 959.64 
 0.00 
 6.00 % 

% 

 658.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 4,073.78  95.47 
 99.99 
 90.90 
 90.90 

 38,995.28 
 23,411.88 
 15,583.40 
 15,583.40 

 4,267.00 
 2,147.00 
 2,120.00 
 2,120.00 

 0.00 

 2,146.78 
 1,927.00 
 1,927.00 

 0.00  0.00 

 2,147.00 

Soil Research and Other Research Facilities 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4345-5000  Strengthening of Soil Research and Research Facilities 

1-Jan-18 31-Dec-22 to 

 1,089  6,308.25  1,253.19  99.94 
 6,308.25 

 0.00 

 1,254.00 
 1,254.00 

 0.00 
 1,253.19 

 0.00 
 99.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 4,049.78 
 0.00 

 64.20 % 

% 

 1,254.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.00 

 0.00 % 

% 

% 

4345-1111  Construction and Capacity Building of SRDI (CCBS) 

1-Jan-20 31-Dec-23 to 

 1,090  14,330.00  235.88  99.95 
 14,330.00 

 0.00 

 236.00 
 236.00 

 0.00 
 235.88 

 0.00 
 99.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 3.00 

 235.88 
 0.00 
 1.65 % 

% 

 236.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 1,489.07  99.94 
 99.94 

 0.00 
 0.00 

 20,638.25 
 20,638.25 

 0.00 
 0.00 

 1,490.00 
 1,490.00 

 0.00 
 0.00 
 0.00 

 1,489.07 
 0.00 
 0.00 
 0.00  0.00 

 1,490.00 

Barindra Multipurpose Development Agency 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4305-5007  Excavation of Dug Well in Brind Area for Cultivation of Crops by Soft Irrigation. 

1-Jul-16 30-Jun-21 to 

 1,091  5,348.38  545.00  99.09 
 5,348.38 

 0.00 

 550.00 
 550.00 

 0.00 
 545.00 

 0.00 
 99.09 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.28 

 10.25 

 5,342.00 
 0.00 

 99.88 % 

% 

 545.00 
 99.09 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-1120  Extension of Irrigation Facilities by Augmentation of Surface Water and 

Mitigation of Water Logging in Bagha, Chargaht & Paba Upazilla of Rajshahi District 

1-Oct-18 30-Jun-21 to 

 1,092  2,987.00  822.00  100.00 
 2,987.00 

 0.00 

 822.00 
 822.00 

 0.00 
 822.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.52 

 27.52 

 2,985.00 
 0.00 

 99.93 % 

% 

 822.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-1132  Expansion of Irrigation in Natore District Through Best Uses of Surface Water 

and Conservation of Rain Water 

1-Jul-19 31-Dec-24 to 

 1,093  17,558.00  4,016.00  99.98 
 17,558.00 

 0.00 

 4,017.00 
 4,017.00 

 0.00 
 4,016.00 

 0.00 
 99.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 4,637.47 
 0.00 

 26.41 % 

% 

 4,017.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
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(% of Total 
Project) 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
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D) RPA 

Project 
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Sl 
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Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 
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ms‡hvRbx - O 

 

4305-1133  Minor Irrigation Through Pond Re-Excavation and Surface Water Augmentation 

1-Jul-19 31-Dec-23 to 

 1,094  12,819.00  3,152.00  100.00 
 12,819.00 

 0.00 

 3,152.00 
 3,152.00 

 0.00 
 3,152.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 3,604.00 
 0.00 

 28.11 % 

% 

 3,152.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

4305-1134  Expansion of Irrigation in Greater Rangpur District Through Best Uses of 

Surface Water and Conservation of Rain Water 

1-Oct-19 31-Dec-24 to 

 1,095  25,057.00  3,454.00  100.00 
 25,057.00 

 0.00 

 3,454.00 
 3,454.00 

 0.00 
 3,454.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 10.00 

 3,928.76 
 0.00 

 15.68 % 

% 

 3,454.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.00 

 0.00 % 

% 

% 

4305-1139  Popularization of cultivation of high value non-conventional fruits and medicinal 

crops in Barind area 

1-Jul-20 30-Jun-25 to 

 1,096  1,734.00  152.00  100.00 
 1,734.00 

 0.00 

 152.00 
 152.00 

 0.00 
 152.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.00 

 152.00 
 0.00 
 8.77 % 

% 

 152.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4305-1142  Enhancement of Irrigation through Surface Water Augmentation in Greater 
Dinajpur and Joypurhat District. 
xpansion of Irrigation in Greater Rangpur District through Optimal use of Surface Water and 

Conservation of Rain Water 
1-Oct-20 30-Jun-25 to 

 1,097  25,115.00  494.00  98.80 
 25,115.00 

 0.00 

 500.00 
 500.00 

 0.00 
 494.00 

 0.00 
 98.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 5.00 

 494.00 
 0.00 
 1.97 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.96 % 

 12,635.00  99.91 
 99.91 

 0.00 
 0.00 

 90,618.38 
 90,618.38 

 0.00 
 0.00 

 12,647.00 
 12,647.00 

 0.00 
 0.00 
 0.00 

 12,635.00 
 0.00 
 0.00 
 0.00  0.00 

 12,642.00 

Bangladesh Agricultural Research Institute 
4305-5002  Strengthening of Oilseed and Pulses Research and Development in 

Bangladesh. 

1-Apr-16 31-Dec-21 to 

 1,098  2,702.39  551.00  100.00 
 2,702.39 

 0.00 

 551.00 
 551.00 

 0.00 
 551.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 10.00 

 2,405.25 
 0.00 

 89.00 % 

% 

 551.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4305-5005  Strengthening Research on Horticultural Crops and Dissemination of 

Horticultural & Field Crop Technology in Charland Areas. 

1-Apr-16 30-Jun-21 to 

 1,099  6,641.21  1,187.00  98.59 
 6,641.21 

 0.00 

 1,204.00 
 1,204.00 

 0.00 
 1,187.00 

 0.00 
 98.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.13 

 17.87 

 6,546.85 
 0.00 

 98.58 % 

% 

 1,204.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-5053  Research, Extension and Popularization of Vegetables and Spices Cultivation 

on Floating Bed Project (BARI Part) 

1-Jul-17 30-Jun-22 to 

 1,100  3,651.65  590.00  100.00 
 3,651.65 

 0.00 

 590.00 
 590.00 

 0.00 
 590.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 2,608.00 
 0.00 

 71.42 % 

% 

 590.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.00 

 0.00 % 

% 

% 

4305-5059  Development and Expansion of Bio-Rational Based Integrated Pest 

Management Technologies of Vegetables, Fruits and Betel Leaf  (BARI Part) 

1-Jan-18 31-Dec-21 to 

 1,101  2,085.00  241.00  99.59 
 2,085.00 

 0.00 

 242.00 
 242.00 

 0.00 
 241.00 

 0.00 
 99.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 1,718.00 
 0.00 

 82.40 % 

% 

 242.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4305-0005  Strengthening of Spices Crop Research in Bangladesh 

1-Oct-17 30-Jun-22 to 

 1,102  10,040.00  1,942.00  98.68 
 10,040.00 

 0.00 

 1,968.00 
 1,968.00 

 0.00 
 1,942.00 

 0.00 
 98.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 6,324.00 
 0.00 

 62.99 % 

% 

 1,942.00 
 98.68 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

4305-1117  Establishment of Agriculture Research Station, BARI, Gopalganj and Eco-
friendly Agricultural Development Project in South-Western Part through Strengthening of 

Research 

1-Jul-18 30-Jun-23 to 

 1,103  15,700.00  1,224.00  100.00 
 15,700.00 

 0.00 

 1,224.00 
 1,224.00 

 0.00 
 1,224.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 9,018.29 
 0.00 

 57.44 % 

% 

 1,224.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

4305-1118  Upgrading Regional Horticulture Research Station, Cumilla to Regional 

Agricultural Research Station 

1-Jul-18 30-Jun-23 to 

 1,104  3,727.52  480.00  100.00 
 3,727.52 

 0.00 

 480.00 
 480.00 

 0.00 
 480.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 890.00 
 0.00 

 23.88 % 

% 

 480.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Financial 
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B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4305-1126  Smallholder Agricultural Competitiveness Project (SACP) (BARI Component) 

1-Jul-18 30-Jun-24 to 

 1,105  1,457.97  287.30  99.07 
 426.47 

 1,031.50 

 290.00 
 87.00 

 203.00 
 86.30 

 201.00 
 99.20 
 99.01 

% 
% 
% 

 1,031.50  203.00 
 0.00 

 201.00 
 0.00 

 99.01 % 

%  0.00 

 19.98 

 19.90 

 604.28 
 441.50 
 41.45 % 

% 

 287.00 
 329.89 % of Allocation : 

Taka Release : 
% 

IFAD 

 42.00 

 42.80 % 

% 

% 

4305-1138  To make the Crop Production System more Profitable through the Innovation of 

Agricultural Machinery and Appropriate Technology 

1-Jul-20 30-Jun-25 to 

 1,106  5,600.00  454.00  98.27 
 5,600.00 

 0.00 

 462.00 
 462.00 

 0.00 
 454.00 

 0.00 
 98.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 454.00 
 0.00 
 8.11 % 

% 

 454.00 
 98.27 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4305-1144  Almond and Coffee Cultivation Research, Development and Extension (BARI 

part) 

1-Jan-21 31-Dec-25 to 

 1,107  5,331.00  22.00  100.00 
 5,331.00 

 0.00 

 22.00 
 22.00 

 0.00 
 22.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.40 

 0.40 

 22.00 
 0.00 
 0.41 % 

% 

 22.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.40 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  102.43 % 

 6,978.30  99.22 
 99.23 
 99.01 
 99.01 

 56,936.74 
 55,905.24 

 1,031.50 
 1,031.50 

 7,033.00 
 6,830.00 

 203.00 
 203.00 

 0.00 

 6,777.30 
 201.00 
 201.00 

 0.00  0.00 

 6,996.00 

Bangladesh Agriculture Development Corporation 
4305-5055  Expansion of irrigation through utilization of surface water by double lifting-3rd 

phase. 

1-Jul-15 30-Jun-21 to 

 1,108  16,877.59  1,780.44  99.74 
 16,877.59 

 0.00 

 1,785.00 
 1,785.00 

 0.00 
 1,780.44 

 0.00 
 99.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.57 

 10.54 

 1,780.44 
 0.00 

 10.55 % 

% 

 1,785.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-5003  Construction of rubber Dam to Utilize Surface Water for Enhancing Agricultural 

Production. 

1-Jan-16 30-Jun-21 to 

 1,109  17,303.00  3,287.47  97.46 
 17,303.00 

 0.00 

 3,373.00 
 3,373.00 

 0.00 
 3,287.47 

 0.00 
 97.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 100.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.49 

 19.00 

 14,407.19 
 0.00 

 83.26 % 

% 

 3,302.51 
 97.91 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4305-5009  Digitalizaion of Survey and Monitoring for Development of Minor Irrigation 

(Phase-IV) 

1-Jul-17 30-Jun-21 to 

 1,110  5,474.49  1,399.00  98.18 
 5,474.49 

 0.00 

 1,425.00 
 1,425.00 

 0.00 
 1,399.00 

 0.00 
 98.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 2.00 

 5,363.28 
 0.00 

 97.97 % 

% 

 5,374.00 
 377.12 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.00 

 0.00 % 

% 

% 

4305-5057  Greater Bogura and Dinajpur Zilla Minor Irrigation Development Project 

1-Oct-17 30-Jun-22 to 

 1,111  10,323.00  1,554.00  100.00 
 10,323.00 

 0.00 

 1,554.00 
 1,554.00 

 0.00 
 1,554.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 8,838.82 
 0.00 

 85.62 % 

% 

 1,554.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.00 

 0.00 % 

% 

% 

4305-5054  Greater Khulna and Jessore Zilla Minor Irrigation Development Project 

1-Oct-17 30-Jun-22 to 

 1,112  14,528.39  3,145.96  99.87 
 14,528.39 

 0.00 

 3,150.00 
 3,150.00 

 0.00 
 3,145.96 

 0.00 
 99.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.00 

 5.00 

 12,226.51 
 0.00 

 84.16 % 

% 

 3,150.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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Project) 
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5 6 4 3 2 1 

Target and Progress 
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Sl 
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ms‡hvRbx - O 

 

4305-5061  Noakhali, Feni and Laksmipur Zilla Minor Irrigation Development Project 

1-Dec-17 31-Dec-22 to 

 1,113  16,450.00  2,625.00  100.00 
 16,450.00 

 0.00 

 2,625.00 
 2,625.00 

 0.00 
 2,625.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.26 

 18.26 

 11,269.00 
 0.00 

 68.50 % 

% 

 2,625.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.26 

 0.00 % 

% 

% 

4305-5062  Pilot Project of Surface Water Based Irrigation Expansion Model at Shaniajan 

Union of Hatiabandha Upazila under Lalmonirhat District 

1-Jan-18 30-Jun-21 to 

 1,114  2,933.00  604.00  100.00 
 2,933.00 

 0.00 

 604.00 
 604.00 

 0.00 
 604.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.59 

 20.59 

 2,927.47 
 0.00 

 99.81 % 

% 

 604.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.80 

 0.00 % 

% 

% 

4305-0003  Enhancing the Capacity of Horticulture Division of BADC by Improvement of 

Nutritional Security with the Supply of Horticultural Product 

1-Jan-18 30-Jun-22 to 

 1,115  10,357.00  2,650.00  99.85 
 10,357.00 

 0.00 

 2,654.00 
 2,654.00 

 0.00 
 2,650.00 

 0.00 
 99.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.62 

 25.58 

 11,207.93 
 0.00 

 108.22 % 

% 

 2,654.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.00 

 0.00 % 

% 

% 
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Project) 
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5 6 4 3 2 1 
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ms‡hvRbx - O 

 

4305-0006  Project for Development of Minor Irrigation & Increase Irrigation Efficiency 

through Conservation of Surface Water in Rangpur Area 

1-Jan-18 30-Jun-22 to 

 1,116  16,160.00  3,998.98  99.97 
 16,160.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,998.98 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.41 

 28.41 

 11,569.86 
 0.00 

 71.60 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.41 

 0.00 % 

% 

% 

4305-0007  Mymensingh Division and Tangail & Kishorgonj District Minor Irrigation 

Development Project 

1-Jan-18 30-Jun-22 to 

 1,117  15,485.40  3,299.00  99.97 
 15,485.40 

 0.00 

 3,300.00 
 3,300.00 

 0.00 
 3,299.00 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 21.00 

 11,330.81 
 0.00 

 73.17 % 

% 

 3,300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.00 

 0.00 % 

% 

% 

4305-1115  Enhancing the Capability of Vegetables Seed Division, BADC by Strengthening 
Hybrid Vegetables Seed Production, Processing, Preservation and Distribution Activities 

Project 

1-Jul-18 30-Jun-23 to 

 1,118  3,960.00  817.00  100.00 
 3,960.00 

 0.00 

 817.00 
 817.00 

 0.00 
 817.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.63 

 20.63 

 2,085.16 
 0.00 

 52.66 % 

% 

 817.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 66.00 

 0.00 % 

% 

% 
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4305-1116  Rehabilitation of Contract Growers of Chandpur Seed Potato, Contract Growers 
Zone affected by natural calamities and increasing the facilities for procurement and 

processing of seed potato 

1-Oct-18 30-Jun-21 to 

 1,119  1,116.57  393.00  100.00 
 1,116.57 

 0.00 

 393.00 
 393.00 

 0.00 
 393.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 36.00 

 35.00 

 1,116.96 
 0.00 

 100.03 % 

% 

 393.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-1121  Project for Renovation, Modernization and Construction of Office Buildings and 

Other Infrastructures of BADC 

1-Jul-18 30-Jun-23 to 

 1,120  22,002.64  5,498.94  99.98 
 22,002.64 

 0.00 

 5,500.00 
 5,500.00 

 0.00 
 5,498.94 

 0.00 
 99.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 10,884.25 
 0.00 

 49.47 % 

% 

 5,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

4305-1122  Minor Irrigation Development Project by using Solar Energy 

1-Oct-18 30-Jun-23 to 

 1,121  8,263.06  2,189.63  99.53 
 8,263.06 

 0.00 

 2,200.00 
 2,200.00 

 0.00 
 2,189.63 

 0.00 
 99.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.62 

 26.50 

 4,142.73 
 0.00 

 50.14 % 

% 

 2,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 53.00 

 0.00 % 

% 

% 
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4305-1123  Greater Dhaka District Irrigation Area Development Project (3rd Phase) 

1-Oct-18 31-Dec-22 to 

 1,122  13,672.50  3,698.00  99.95 
 13,672.50 

 0.00 

 3,700.00 
 3,700.00 

 0.00 
 3,698.00 

 0.00 
 99.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.06 

 27.04 

 6,121.00 
 0.00 

 44.77 % 

% 

 3,698.00 
 99.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 56.00 

 0.00 % 

% 

% 

4305-1127  Smallholder Agricultural Competitiveness Project (SACP) 

1-Jul-18 30-Jun-24 to 

 1,123  33,016.00  6,593.74  83.19 
 10,759.00 
 22,257.00 

 7,926.00 
 1,289.00 
 6,637.00 

 1,005.91 
 5,587.83 

 78.04 
 84.19 

% 
% 
% 

 22,257.00  6,637.00 
 0.00 

 5,587.83 
 0.00 

 84.19 % 

%  0.00 

 24.00 

 19.97 

 10,520.00 
 7,050.83 

 31.86 % 

% 

 1,000.00 
 77.58 % of Allocation : 

Taka Release : 
% 

IFAD 

 40.00 

 31.68 % 

% 

% 

4305-1129  Maintenance, Rehabilitation of BADC's Existing Fertilizer Godowns and 
Construction of New Godowns for Strengthening of Fertilizer Management Activities Project 

(2nd Phase) 

1-Jul-19 30-Jun-24 to 

 1,124  31,100.00  6,999.20  99.99 
 31,100.00 

 0.00 

 7,000.00 
 7,000.00 

 0.00 
 6,999.20 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.51 

 22.51 

 8,086.65 
 0.00 

 26.00 % 

% 

 7,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 28.00 

 0.00 % 

% 

% 
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4305-1130  Strengthening Production, Preservation & Distribution of Quality Seed Potato to 

the Farmers 

1-Jul-19 30-Jun-24 to 

 1,125  59,596.00  8,227.00  99.99 
 59,596.00 

 0.00 

 8,228.00 
 8,228.00 

 0.00 
 8,227.00 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.80 

 13.80 

 8,227.00 
 0.00 

 13.80 % 

% 

 8,228.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

4305-1135  Cumilla-Chandpur-Brahmanbaria District Irrigation Area Development Project 

1-Jul-19 30-Jun-24 to 

 1,126  32,553.36  6,000.00  100.00 
 32,553.36 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.40 

 11.40 

 6,941.93 
 0.00 

 21.32 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.97 

 0.00 % 

% 

% 

4305-1136  Irrigation development project through surface water in Pabna-Natore-Sirajganj 

district 

1-Jul-19 30-Jun-24 to 

 1,127  56,053.20  7,993.29  99.92 
 56,053.20 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 7,993.29 

 0.00 
 99.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.27 

 14.26 

 9,491.85 
 0.00 

 16.93 % 

% 

 8,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 
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4305-1137  Greater Faridpur Irrigation Area Development Project (4th Phase) 

1-Jul-19 30-Jun-24 to 

 1,128  20,059.50  3,499.00  99.97 
 20,059.50 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 3,499.00 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.44 

 17.44 

 4,580.97 
 0.00 

 22.84 % 

% 

 3,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

4305-1140  Quality Spice Seed Production Processing and Distribution Project 

1-Jun-20 30-Jun-23 to 

 1,129  6,050.00  974.90  99.99 
 6,050.00 

 0.00 

 975.00 
 975.00 

 0.00 
 974.90 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.11 

 16.10 

 1,273.16 
 0.00 

 21.04 % 

% 

 975.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

4305-1141  Modernization of Pulses and Oilseed Growth Farms in Subarnachar Upazila of 

Noakhali District and Production and Processing of Seeds through Contract Farmers 

1-Apr-20 31-Dec-24 to 

 1,130  4,014.00  889.87  99.99 
 4,014.00 

 0.00 

 890.00 
 890.00 

 0.00 
 889.87 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.17 

 22.16 

 1,779.74 
 0.00 

 44.34 % 

% 

 890.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 
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4305-1143  Mujibnagar Irrigation Development 

1-Jul-20 30-Jun-25 to 

 1,131  23,133.00  2,478.00  99.12 
 23,133.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,478.00 

 0.00 
 99.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.80 

 10.71 

 2,478.00 
 0.00 

 10.71 % 

% 

 2,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 13.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  104.75 % 

 80,595.42  98.17 
 99.40 
 84.19 
 84.19 

 440,481.70 
 418,224.70 
 22,257.00 
 22,257.00 

 82,099.00 
 75,462.00 

 6,637.00 
 6,637.00 

 100.00 

 75,007.59 
 5,587.83 
 5,587.83 

 0.00  0.00 

 79,049.51 

Bangladesh Jute Research Institute 

4305-8450  Applied and Basic Research of Jute Affairs. 

1-Sep-10 30-Jun-21 to 

 1,132  12,854.00  536.00  99.63 
 12,854.00 

 0.00 

 538.00 
 538.00 

 0.00 
 536.00 

 0.00 
 99.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.18 

 4.17 

 12,488.80 
 0.00 

 97.16 % 

% 

 538.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 
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ms‡hvRbx - O 

 

4305-5058  Strengthening Research and Infrastructure Facilities of Jute & Textile Product 

Development Centre (JTPDC) 

1-Oct-17 30-Jun-21 to 

 1,133  2,079.00  64.00  91.43 
 2,079.00 

 0.00 

 70.00 
 70.00 

 0.00 
 64.00 

 0.00 
 91.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.36 

 3.07 

 1,213.08 
 0.00 

 58.35 % 

% 

 70.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.00 

 0.00 % 

% 

% 

4305-1119  Establishment of Jute Research Sub-station and Strengthening of Research 

Activities at Madarganj of Jamalpur District 

1-Jul-18 30-Jun-21 to 

 1,134  3,242.50  819.48  98.73 
 3,242.50 

 0.00 

 830.00 
 830.00 

 0.00 
 819.48 

 0.00 
 98.73 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.59 

 25.27 

 1,501.06 
 0.00 

 46.29 % 

% 

 820.00 
 98.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 46.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.30 % 

 1,419.48  98.71 
 98.71 

 0.00 
 0.00 

 18,175.50 
 18,175.50 

 0.00 
 0.00 

 1,438.00 
 1,438.00 

 0.00 
 0.00 
 0.00 

 1,419.48 
 0.00 
 0.00 
 0.00  0.00 

 1,428.00 

Bangladesh Rice Research Institute 
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Project) 
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9 
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PA 
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Cost) 
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Sl 
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ms‡hvRbx - O 

 

4305-5006  Increaseing of Research Activities and Physical Facilities of Bangladesh Rice 

Research Institute. 

1-Jan-16 30-Jun-21 to 

 1,135  26,330.00  4,151.00  99.54 
 26,330.00 

 0.00 

 4,170.00 
 4,170.00 

 0.00 
 4,151.00 

 0.00 
 99.54 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.83 

 15.76 

 4,151.00 
 0.00 

 15.77 % 

% 

 4,151.00 
 99.54 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-1131  Strengthening Farm Machinery Research Activity for Mechanized Rice 

Cultivation 

1-Jul-19 30-Jun-24 to 

 1,136  4,400.00  850.00  100.00 
 4,400.00 

 0.00 

 850.00 
 850.00 

 0.00 
 850.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.31 

 19.31 

 850.00 
 0.00 

 19.32 % 

% 

 850.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 28.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.62 % 

 5,001.00  99.62 
 99.62 

 0.00 
 0.00 

 30,730.00 
 30,730.00 

 0.00 
 0.00 

 5,020.00 
 5,020.00 

 0.00 
 0.00 
 0.00 

 5,001.00 
 0.00 
 0.00 
 0.00  0.00 

 5,001.00 

Soil Resources Development Institute 
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9 
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4305-1124  Urban Agricultural Production Support Project (Pilot) 

1-Jul-18 30-Jun-21 to 

 1,137  924.12  305.00  97.76 
 924.12 

 0.00 

 312.00 
 312.00 

 0.00 
 305.00 

 0.00 
 97.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.76 

 33.00 

 916.00 
 0.00 

 99.12 % 

% 

 305.00 
 97.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4305-1125  Gopalganj-Khulna-Bagerhat-Shatkhira-Pirojpur Agricultural Development 

Project (GKBSPADP) 

1-Jul-18 30-Jun-23 to 

 1,138  1,924.00  449.00  99.78 
 1,924.00 

 0.00 

 450.00 
 450.00 

 0.00 
 449.00 

 0.00 
 99.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 1,107.50 
 0.00 

 57.56 % 

% 

 449.00 
 99.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  98.95 % 

 754.00  98.95 
 98.95 

 0.00 
 0.00 

 2,848.12 
 2,848.12 

 0.00 
 0.00 

 762.00 
 762.00 

 0.00 
 0.00 
 0.00 

 754.00 
 0.00 
 0.00 
 0.00  0.00 

 754.00 

Bangladesh Agriculture Research Council (BARC) 
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4305-5004  National Agriculture Technology- 2nd phase(NATP-2) )BARC Part) 

1-Oct-15 30-Jun-23 to 

 1,139  29,346.00  5,934.50  92.37 
 1,245.00 

 28,101.00 

 6,425.00 
 28.00 

 6,397.00 
 20.50 

 5,914.00 
 73.21 
 92.45 

% 
% 
% 

 28,101.00  6,397.00 
 0.00 

 5,914.00 
 0.00 

 92.45 % 

%  0.00 

 21.89 

 20.22 

 22,047.50 
 21,950.00 

 75.13 % 

% 

 28.00 
 100.00 % of Allocation : 

Taka Release : 
% 

USAID, IFAD, World Bank 

 76.00 

 78.11 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 5,934.50  92.37 
 73.21 
 92.45 
 92.45 

 29,346.00 
 1,245.00 

 28,101.00 
 28,101.00 

 6,425.00 
 28.00 

 6,397.00 
 6,397.00 

 0.00 

 20.50 
 5,914.00 
 5,914.00 

 0.00  0.00 

 28.00 

Bangladesh Institute of Research and Training on Applied Nutrition 
(BIRTAN) 
4305-5020  Infrastructure Construction and Strengthening Training & Research Capacity of  

Bangladesh Institute of Research and Training on Applied Nutrition (BIRTAN). 

1-Jul-13 30-Jun-21 to 

 1,140  35,412.48  2,094.00  92.82 
 35,412.48 

 0.00 

 2,256.00 
 2,256.00 

 0.00 
 2,094.00 

 0.00 
 92.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 30,859.41 
 0.00 

 87.14 % 

% 

 2,094.00 
 92.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 
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4305-5034  Integrated Agricultural Approach for Ensuring Nutrition and Food Security 

Project (BIRTAN Phase). 

1-Jul-14 31-Dec-20 to 

 1,141  972.00  15.00  100.00 
 972.00 

 0.00 

 15.00 
 15.00 

 0.00 
 15.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 913.23 
 0.00 

 93.95 % 

% 

 15.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  92.87 % 

 2,109.00  92.87 
 92.87 

 0.00 
 0.00 

 36,384.48 
 36,384.48 

 0.00 
 0.00 

 2,271.00 
 2,271.00 

 0.00 
 0.00 
 0.00 

 2,109.00 
 0.00 
 0.00 
 0.00  0.00 

 2,109.00 

Bangladesh Wheat and Maize Research Institute 
4305-1145  Wheat blast disease prevention management and increase in seed production 

of new varieties of wheat 

1-Jan-21 31-Oct-23 to 

 1,142  230.00  10.00  100.00 
 44.00 

 186.00 

 10.00 
 10.00 

 0.00 
 10.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 186.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.34 

 4.34 

 10.00 
 0.00 
 4.35 % 

% 

 10.00 
 100.00 % of Allocation : 

Taka Release : 
% 

USAID, USAID 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Agriculture 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 10.00  100.00 
 100.00 

 0.00 
 0.00 

 230.00 
 44.00 

 186.00 
 186.00 

 10.00 
 10.00 

 0.00 
 0.00 
 0.00 

 10.00 
 0.00 
 0.00 
 0.00  0.00 

 10.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  101.70 % 

 201,256.51  225,551.63  1,613,987.49 
 1,426,223.50 

 187,763.99 
 176,135.32 

 231,280.00 
 197,897.00 
 33,383.00 
 30,321.00 

 100.00 

 195,848.45 
 29,703.18 
 26,840.34 

 0.00 

 97.52 
 98.96 
 88.98 
 88.52 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Fisheries and Livestock 
Ministry's Own 

4401-1111  Introduction of E-Service in the area of Fisheries and Livestock Sector 

1-Jan-19 30-Jun-22 to 

 1,143  1,573.77  182.96  76.23 
 1,573.77 

 0.00 

 240.00 
 240.00 

 0.00 
 182.96 

 0.00 
 76.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.25 

 11.63 

 480.96 
 0.00 

 30.56 % 

% 

 204.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.56 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  85.00 % 

 182.96  76.23 
 76.23 

 0.00 
 0.00 

 1,573.77 
 1,573.77 

 0.00 
 0.00 

 240.00 
 240.00 

 0.00 
 0.00 
 0.00 

 182.96 
 0.00 
 0.00 
 0.00  0.00 

 204.00 

Department of Fisheries 

4431-5038  Fisheries Development Project in Rangpur Division (2nd Revised) 

1-Jan-15 30-Jun-21 to 

 1,144  8,679.00  368.88  95.07 
 8,679.00 

 0.00 

 388.00 
 388.00 

 0.00 
 368.88 

 0.00 
 95.07 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.47 

 4.00 

 8,659.00 
 0.00 

 99.77 % 

% 

 388.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.77 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4431-5043  Fisheries development of the greater Comilla district. 

1-Jul-15 30-Jun-22 to 

 1,145  20,666.00  3,631.80  89.99 
 20,666.00 

 0.00 

 4,036.00 
 4,036.00 

 0.00 
 3,631.80 

 0.00 
 89.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.53 

 17.57 

 18,012.03 
 0.00 

 87.16 % 

% 

 3,632.40 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.24 

 0.00 % 

% 

% 

4431-5025  Expansion of Aquaculture Technology Services up to Union Level Project 

(Phase-II). 

1-Mar-15 30-Jun-22 to 

 1,146  37,838.00  5,892.36  90.65 
 37,838.00 

 0.00 

 6,500.00 
 6,500.00 

 0.00 
 5,892.36 

 0.00 
 90.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.18 

 15.57 

 31,200.79 
 0.00 

 82.46 % 

% 

 6,175.00 
 95.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.46 

 0.00 % 

% 

% 

4431-5000  Enhancement of Fish Production Through Restoration of Waterbodies Project 

(2nd Revised) 

1-Oct-15 30-Jun-22 to 

 1,147  40,900.00  10,618.95  96.54 
 40,900.00 

 0.00 

 11,000.00 
 11,000.00 

 0.00 
 10,618.95 

 0.00 
 96.54 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.89 

 25.96 

 32,133.60 
 0.00 

 78.57 % 

% 

 10,670.00 
 97.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.57 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4431-5004  National Agricultureal Technology Program-2nd Phase (NATP-2) (Department 

of Fisheries Part). 

1-Oct-15 30-Sep-23 to 

 1,148  38,828.03  4,638.21  98.37 
 11,037.03 
 27,791.00 

 4,715.00 
 1,253.00 
 3,462.00 

 1,214.28 
 3,423.93 

 96.91 
 98.90 

% 
% 
% 

 27,791.00  3,462.00 
 0.00 

 3,423.93 
 0.00 

 98.90 % 

%  0.00 

 12.14 

 11.94 

 27,568.51 
 22,797.08 

 71.00 % 

% 

 1,215.00 
 96.97 % of Allocation : 

Taka Release : 
% 

IDA, USAID, IFAD, World Bank 

 71.00 

 82.03 % 

% 

% 

4431-1111  Sustainable Coastal and Marine Fisheries Project 

1-Jul-18 30-Jun-23 to 

 1,149  186,886.55  17,104.03  94.86 
 28,047.50 

 158,839.05 

 18,030.00 
 1,030.00 

 17,000.00 
 975.97 

 16,128.06 
 94.75 
 94.87 

% 
% 
% 

 158,839.05  17,000.00 
 0.00 

 16,128.06 
 0.00 

 94.87 % 

%  0.00 

 9.15 

 9.00 

 19,782.95 
 17,657.77 

 10.59 % 

% 

 1,030.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 10.59 

 11.12 % 

% 

% 

4431-1112  Fisheries Development in Rajshahi Division 

1-Jan-19 31-Dec-22 to 

 1,150  4,747.00  894.78  89.48 
 4,747.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 894.78 

 0.00 
 89.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.06 

 18.85 

 1,648.53 
 0.00 

 34.73 % 

% 

 900.00 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 34.73 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4431-1113  Chattogram Hill Tracts Fisheries Resources 

1-Jul-20 30-Jun-24 to 

 1,151  11,828.00  384.19  69.85 
 11,828.00 

 0.00 

 550.00 
 550.00 

 0.00 
 384.19 

 0.00 
 69.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.65 

 3.25 

 384.19 
 0.00 
 3.25 % 

% 

 385.00 
 70.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.25 

 0.00 % 

% 

% 

4431-1114  Conservation and Development of Native Species of Fish and Snails 

1-Jul-20 30-Jun-24 to 

 1,152  20,799.00  75.54  84.88 
 20,799.00 

 0.00 

 89.00 
 89.00 

 0.00 
 75.54 

 0.00 
 84.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.43 

 0.36 

 75.54 
 0.00 
 0.36 % 

% 

 75.65 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.36 

 0.00 % 

% 

% 

4431-1115  Pilot Project to Extract Tuna and similar pelagic fish in Deep Sea 

1-Jul-20 31-Dec-23 to 

 1,153  6,106.00  30.53  78.28 
 6,106.00 

 0.00 

 39.00 
 39.00 

 0.00 
 30.53 

 0.00 
 78.28 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.61 

 0.50 

 30.53 
 0.00 
 0.50 % 

% 

 31.20 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4431-1116  Hilsa Resource Development and Management Project 

1-Jul-20 30-Jun-24 to 

 1,154  24,628.00  169.99  85.00 
 24,628.00 

 0.00 

 200.00 
 200.00 

 0.00 
 169.99 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.81 

 0.80 

 170.00 
 0.00 
 0.69 % 

% 

 170.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.80 

 0.00 % 

% 

% 

4431-1117  Community Based Climate Resilient Fisheries and Aquaculture Development in 

Bangladesh 

1-Jan-20 31-Dec-23 to 

 1,155  4,797.00  949.19  99.29 
 256.00 

 4,541.00 

 956.00 
 123.00 
 833.00 

 110.85 
 838.34 

 90.12 
 100.64 

% 
% 
% 

 0.00  0.00 
 120.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.93 

 19.79 

 949.19 
 838.34 
 19.79 % 

% 

 111.00 
 90.24 % of Allocation : 

Taka Release : 
% 

GEF 

 19.79 

 18.46 % 

% 

% 

4431-1118  Technical Assistance to Reduce Food Loss in the Capture Fisheries Supply 

Chain (TCP / Cash / 3602) 

1-Jul-20 30-Jun-22 to 

 1,156  212.00  100.00  100.00 
 0.00 

 212.00 

 100.00 
 0.00 

 100.00 
 0.00 

 100.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 47.16 

 47.16 

 100.00 
 100.00 
 47.17 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

FAO 

 47.16 

 47.17 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  94.56 % 

 44,858.45  94.23 
 92.98 
 95.77 
 95.55 

 406,914.58 
 215,531.53 
 191,383.05 
 186,630.05 

 47,603.00 
 26,208.00 
 21,395.00 
 20,462.00 

 120.00 

 24,368.12 
 20,490.33 
 19,551.99 

 0.00  0.00 

 24,783.25 

Department of Livestock 
4441-5038  Establishment of Institute of Livestock Science and Technology Project (1st 

Revised) 

1-Jul-14 30-Jun-21 to 

 1,157  23,004.98  2,474.32  98.97 
 23,004.98 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,474.32 

 0.00 
 98.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.87 

 10.75 

 21,852.53 
 0.00 

 94.99 % 

% 

 2,480.00 
 99.20 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

4441-7056  Artificial Insemination (AI) Activities Extension and Embryo transfer (ET) 

echnology Implementation project (3rd Phase) (1st Revised) 

1-Jan-16 31-Dec-22 to 

 1,158  47,173.28  1,599.78  99.99 
 47,173.28 

 0.00 

 1,600.00 
 1,600.00 

 0.00 
 1,599.78 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.39 

 3.39 

 24,024.76 
 0.00 

 50.93 % 

% 

 1,600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 51.00 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
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Cumulative Progress upto 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 
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ms‡hvRbx - O 

 

4441-5003  National Agricultureal Technology Program-2nd Phase (NATP-2) (Department 

of Livestock Part). 

1-Oct-15 30-Jun-23 to 

 1,159  48,225.48  6,416.32  89.75 
 10,562.93 
 37,662.55 

 7,149.00 
 1,000.00 
 6,149.00 

 815.00 
 5,601.32 

 81.50 
 91.09 

% 
% 
% 

 37,662.55  6,149.00 
 0.00 

 5,601.32 
 0.00 

 91.09 % 

%  0.00 

 15.12 

 13.93 

 29,681.33 
 25,649.41 

 61.55 % 

% 

 815.00 
 81.50 % of Allocation : 

Taka Release : 
% 

IDA, USAID, IFAD, World Bank 

 61.55 

 68.10 % 

% 

% 

4441-5002  Establishment of Quality Control Laboratory for Livestock Inputs and its Food 

Products (EQCLIFP). 

1-Jul-16 30-Jun-22 to 

 1,160  10,560.00  1,482.83  94.15 
 10,560.00 

 0.00 

 1,575.00 
 1,575.00 

 0.00 
 1,482.83 

 0.00 
 94.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.91 

 14.04 

 9,808.30 
 0.00 

 92.88 % 

% 

 1,496.25 
 95.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 

4441-5004  Food security and public health development through regulation of Bangladesh 

Veterinary Services and new regressive infectious diseases. 

1-Jul-16 31-Dec-20 to 

 1,161  10,976.00  1,033.82  172.30 
 0.00 

 10,976.00 

 600.00 
 0.00 

 600.00 
 0.00 

 1,033.82 
 0.00 

 172.30 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.47 

 5.47 

 11,234.97 
 1,033.82 

 102.36 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

USAID 

 96.00 

 9.42 % 

% 

% 
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Agency Name 
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(% of Total 
Project) 
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Cumulative Progress upto 
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Progress 

in % A) Total 
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E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
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B) Taka 
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Project 
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Sl 
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4441-0002  Development and Expansion of Black Bengal Goat (1st Revised) 

1-Jan-18 31-Dec-21 to 

 1,162  4,763.62  1,122.99  97.65 
 4,763.62 

 0.00 

 1,150.00 
 1,150.00 

 0.00 
 1,122.99 

 0.00 
 97.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.14 

 23.57 

 2,853.45 
 0.00 

 59.90 % 

% 

 1,123.00 
 97.65 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.90 

 0.00 % 

% 

% 

4441-1111  Integrated Livestock Development in Coastal Area (1st Revised) 

1-Jul-18 30-Jun-23 to 

 1,163  15,442.58  2,613.82  92.04 
 15,442.58 

 0.00 

 2,840.00 
 2,840.00 

 0.00 
 2,613.82 

 0.00 
 92.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.00 

 16.93 

 5,897.00 
 0.00 

 38.19 % 

% 

 2,614.00 
 92.04 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 38.19 

 0.00 % 

% 

% 

4441-1112  Livestock and Dairy Development 

1-Jan-19 31-Dec-23 to 

 1,164  428,036.48  92,386.77  86.87 
 39,463.41 

 388,573.07 

 106,350.00 
 4,650.00 

 101,700.00 
 4,486.77 

 87,900.00 
 96.49 
 86.43 

% 
% 
% 

 388,573.07  101,700.00 
 0.00 

 87,900.00 
 0.00 

 86.43 % 

%  0.00 

 24.85 

 21.55 

 105,787.14 
 97,526.56 

 24.71 % 

% 

 4,492.00 
 96.60 % of Allocation : 

Taka Release : 
% 

World Bank 

 24.68 

 25.10 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4441-1113  Buffalo Development Project (2nd Phase) 

1-Oct-18 30-Sep-23 to 

 1,165  16,293.00  1,779.68  87.89 
 16,293.00 

 0.00 

 2,025.00 
 2,025.00 

 0.00 
 1,779.68 

 0.00 
 87.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.43 

 10.92 

 6,245.45 
 0.00 

 38.33 % 

% 

 1,780.00 
 87.90 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 38.33 

 0.00 % 

% 

% 

4441-1114  Preparation of Master Plan of Bangladesh National Zoo and Rangpur Zoo and 

Infrastructure Development & Renovation (1st Revised) 

1-Jul-18 30-Jun-21 to 

 1,166  3,402.24  948.53  49.33 
 3,402.24 

 0.00 

 1,923.00 
 1,923.00 

 0.00 
 948.53 

 0.00 
 49.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.95 

 27.95 

 2,293.06 
 0.00 

 67.40 % 

% 

 951.00 
 49.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 67.40 

 0.00 % 

% 

% 

4441-1115  Cattle Fattening through Modern Technology Project 

1-Jan-19 31-Dec-21 to 

 1,167  4,222.87  720.00  90.00 
 4,222.87 

 0.00 

 800.00 
 800.00 

 0.00 
 720.00 

 0.00 
 90.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.94 

 17.05 

 2,140.21 
 0.00 

 50.68 % 

% 

 720.00 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.68 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4441-1116  Preventing Anthrax and Rabies in Bangladesh by Enhancing Surveillance and 

Response 

1-May-18 30-Sep-21 to 

 1,168  838.25  95.86  95.86 
 0.00 

 838.25 

 100.00 
 0.00 

 100.00 
 0.00 

 95.86 
 0.00 

 95.86 

% 
% 
% 

 838.25  100.00 
 0.00 

 95.86 
 0.00 

 95.86 % 

%  0.00 

 12.00 

 12.00 

 263.56 
 263.56 
 31.44 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.00 

 31.44 % 

% 

% 

4441-1117  Eliminate of PPR Disease and FMD Control 

1-Jan-19 31-Dec-22 to 

 1,169  34,502.99  3,346.80  77.83 
 34,502.99 

 0.00 

 4,300.00 
 4,300.00 

 0.00 
 3,346.80 

 0.00 
 77.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.72 

 9.70 

 3,994.54 
 0.00 

 11.58 % 

% 

 3,353.00 
 77.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.98 

 0.00 % 

% 

% 

4441-1118  Improvement of Socio-Economic and Livelihood Development of Tribal/ Minor 

races People Through Integrated Livestock Project 

1-Jul-19 30-Jun-23 to 

 1,170  35,203.00  3,930.62  94.81 
 35,203.00 

 0.00 

 4,146.00 
 4,146.00 

 0.00 
 3,930.62 

 0.00 
 94.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.78 

 11.17 

 4,527.86 
 0.00 

 12.86 % 

% 

 3,931.00 
 94.81 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.86 

 0.00 % 

% 

% 
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Ministry/Division Name 
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Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 
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PA 
(% of Projects 
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A) Total 
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D) RPA 
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Sl 
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Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 
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ms‡hvRbx - O 

 

4441-1119  Veterinary Public Health Service Strengthening and Protection Project 

1-Jul-19 30-Jun-23 to 

 1,171  7,326.04  914.04  89.00 
 7,326.04 

 0.00 

 1,027.00 
 1,027.00 

 0.00 
 914.04 

 0.00 
 89.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.61 

 12.48 

 2,232.72 
 0.00 

 30.48 % 

% 

 924.00 
 89.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 31.00 

 0.00 % 

% 

% 

4441-1120  Establishment of Institute of Livestock Science and Technology Project in 

Sylhet, Lalmonirhat/ Kurigram and Barisal District 

1-Jan-20 31-Dec-22 to 

 1,172  19,138.00  318.29  63.66 
 19,138.00 

 0.00 

 500.00 
 500.00 

 0.00 
 318.29 

 0.00 
 63.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.61 

 1.66 

 348.29 
 0.00 
 1.82 % 

% 

 319.00 
 63.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.82 

 0.00 % 

% 

% 

4441-1121  Strengthening the Capacity of Department of Livestock Services 

1-Jan-20 30-Jun-23 to 

 1,173  22,058.81  101.88  13.58 
 22,058.81 

 0.00 

 750.00 
 750.00 

 0.00 
 101.88 

 0.00 
 13.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.40 

 0.46 

 107.12 
 0.00 
 0.49 % 

% 

 110.00 
 14.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.50 

 0.00 % 

% 

% 
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Project) 
A) Target 
B) Progress 
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C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
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D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 
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ms‡hvRbx - O 

 

4441-1122  Integrated Livestock Development in the Haor Area 

1-Mar-20 30-Jun-23 to 

 1,174  11,813.00  172.41  74.96 
 11,813.00 

 0.00 

 230.00 
 230.00 

 0.00 
 172.41 

 0.00 
 74.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.46 

 1.46 

 172.41 
 0.00 
 1.46 % 

% 

 173.00 
 75.22 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.46 

 0.00 % 

% 

% 

4441-1123  Integrated Livestock Development Project in 7 Disadvantaged Areas and 

Riverside Chars in the Northern Border 

1-Mar-20 30-Jun-23 to 

 1,175  12,896.00  62.55  46.68 
 12,896.00 

 0.00 

 134.00 
 134.00 

 0.00 
 62.55 

 0.00 
 46.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.49 

 0.49 

 62.55 
 0.00 
 0.49 % 

% 

 63.00 
 47.01 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.49 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.50 % 

 121,521.31  86.99 
 86.33 
 87.18 
 86.70 

 755,876.62 
 317,826.75 
 438,049.87 
 427,073.87 

 139,699.00 
 31,150.00 

 108,549.00 
 107,949.00 

 0.00 

 26,890.31 
 94,631.00 
 93,597.18 

 0.00  0.00 

 26,944.25 

Bangladesh Livestock Research Institute 



544 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4405-5001  Dairy Development Research. (1st Reviesed) 

1-Jan-16 30-Jun-21 to 

 1,176  3,602.00  1,118.50  87.38 
 3,602.00 

 0.00 

 1,280.00 
 1,280.00 

 0.00 
 1,118.50 

 0.00 
 87.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.69 

 31.05 

 3,283.07 
 0.00 

 91.15 % 

% 

 1,177.60 
 92.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 91.14 

 0.00 % 

% 

% 

4405-5005  Red Chattogram Cattle (RCC) Improvement & Conservation Project (Phase-II) 

1-Jan-18 31-Dec-21 to 

 1,177  3,442.00  379.95  94.99 
 3,442.00 

 0.00 

 400.00 
 400.00 

 0.00 
 379.95 

 0.00 
 94.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 11.00 

 2,648.47 
 0.00 

 76.95 % 

% 

 380.00 
 95.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.95 

 0.00 % 

% 

% 

4405-1113  Combating the threats of antimicrobial resistance and zoonotic disease to 

achieve the GHSA in Bangladesh 

1-Sep-17 30-Sep-21 to 

 1,178  882.31  97.92  97.92 
 155.63 
 726.68 

 100.00 
 0.00 

 100.00 
 0.00 

 97.92 
 0.00 

 97.92 

% 
% 
% 

 0.00  100.00 
 0.00 

 97.92 
 0.00 

 97.92 % 

%  0.00 

 11.33 

 11.00 

 445.00 
 290.03 
 50.44 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 51.00 

 39.91 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 
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C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 
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C) PA 
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Financial 
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Project 
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Sl 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Fisheries and Livestock 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4405-1115  Black Bengal Goat Conservation and Development Research Project 

1-Jul-19 30-Jun-22 to 

 1,179  3,132.00  791.77  79.98 
 3,132.00 

 0.00 

 990.00 
 990.00 

 0.00 
 791.77 

 0.00 
 79.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.29 

 25.29 

 1,039.74 
 0.00 

 33.20 % 

% 

 792.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.20 

 0.00 % 

% 

% 

4405-1116  Strengthening of Poultry Research Development Project 

1-Jul-19 30-Jun-24 to 

 1,180  12,335.00  1,642.23  87.35 
 12,335.00 

 0.00 

 1,880.00 
 1,880.00 

 0.00 
 1,642.23 

 0.00 
 87.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.23 

 12.84 

 4,281.31 
 0.00 

 34.71 % 

% 

 1,692.00 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.48 

 0.00 % 

% 

% 

4405-1117  Zoonoses and Transboundary Animal Diseases Prevention and Control 

Research Project 

1-Jul-19 30-Jun-24 to 

 1,181  15,042.00  1,045.73  89.84 
 15,042.00 

 0.00 

 1,164.00 
 1,164.00 

 0.00 
 1,045.73 

 0.00 
 89.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.73 

 6.95 

 1,054.28 
 0.00 
 7.01 % 

% 

 1,047.60 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.00 

 0.00 % 

% 

% 



546 
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Project) 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Expenditure 
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B) Taka 
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D) RPA 
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B) Taka 
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Sl 
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ms‡hvRbx - O 

 

4405-1118  Buffalo Research and Development Project 

1-Jul-20 30-Jun-25 to 

 1,182  6,317.00  180.80  67.97 
 6,317.00 

 0.00 

 266.00 
 266.00 

 0.00 
 180.80 

 0.00 
 67.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.85 

 2.85 

 180.80 
 0.00 
 2.86 % 

% 

 180.88 
 68.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.85 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  88.13 % 

 5,256.90  86.46 
 86.27 
 97.92 
 97.92 

 44,752.31 
 44,025.63 

 726.68 
 0.00 

 6,080.00 
 5,980.00 

 100.00 
 100.00 

 0.00 

 5,158.98 
 97.92 
 97.92 

 0.00  0.00 

 5,270.08 

Bangladesh Fisheries Research Institute 

4405-5002  Strengthening of Hilsa Research in Chandpur River. 

1-Jan-17 30-Jun-22 to 

 1,183  3,856.57  348.72  83.03 
 3,856.57 

 0.00 

 420.00 
 420.00 

 0.00 
 348.72 

 0.00 
 83.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.90 

 9.00 

 2,673.17 
 0.00 

 69.31 % 

% 

 357.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 69.31 

 0.00 % 

% 

% 



547 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
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5 6 4 3 2 1 
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Project 
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Sl 
No. 
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ms‡hvRbx - O 

 

4405-5004  Conservation, Propagation and Culture of Mussels and Snails in Bangladesh 

1-Jul-17 30-Jun-21 to 

 1,184  1,130.00  127.20  99.38 
 1,130.00 

 0.00 

 128.00 
 128.00 

 0.00 
 127.20 

 0.00 
 99.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.33 

 11.33 

 853.97 
 0.00 

 75.57 % 

% 

 128.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.32 

 0.00 % 

% 

% 

4405-5003  Strengthening Marine Fisheries Research and Infrastructure Development (1st 

Revised) 

1-Jul-17 30-Jun-22 to 

 1,185  5,425.00  624.74  89.50 
 5,425.00 

 0.00 

 698.00 
 698.00 

 0.00 
 624.74 

 0.00 
 89.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.87 

 12.00 

 2,637.06 
 0.00 

 48.61 % 

% 

 628.00 
 89.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.61 

 0.00 % 

% 

% 

4405-1111  Seaweed culture and seaweed product development in Bangladesh coast 

research 

1-Jan-18 31-Dec-21 to 

 1,186  1,686.00  410.17  89.56 
 1,686.00 

 0.00 

 458.00 
 458.00 

 0.00 
 410.17 

 0.00 
 89.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.16 

 24.33 

 891.42 
 0.00 

 52.87 % 

% 

 412.00 
 89.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 52.87 

 0.00 % 

% 

% 
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5 6 4 3 2 1 
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9 

Fin. Total 
PA 
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Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Financial 
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B) Taka 
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Project 
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Sl 
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% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  89.50 % 

 1,510.83  88.66 
 88.66 

 0.00 
 0.00 

 12,097.57 
 12,097.57 

 0.00 
 0.00 

 1,704.00 
 1,704.00 

 0.00 
 0.00 
 0.00 

 1,510.83 
 0.00 
 0.00 
 0.00  0.00 

 1,525.00 

Bangladesh Fisheries Development Corporation (BFDC) 
4405-5013  Establishment of Fisheries Landing Centres with Ancillary Facilities in 3 Coastal 

Districts at 4 Selected Area.. 

1-Jul-12 30-Jun-21 to 

 1,187  5,970.00  1,109.40  96.22 
 5,970.00 

 0.00 

 1,153.00 
 1,153.00 

 0.00 
 1,109.40 

 0.00 
 96.22 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.31 

 19.00 

 5,926.06 
 0.00 

 99.26 % 

% 

 1,129.94 
 98.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4405-5015  Establishment of Fish Landing Centers in Haor Area 

1-Apr-14 30-Jun-21 to 

 1,188  6,558.00  647.19  94.62 
 6,558.00 

 0.00 

 684.00 
 684.00 

 0.00 
 647.19 

 0.00 
 94.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.22 

 10.00 

 6,550.00 
 0.00 

 99.88 % 

% 

 670.00 
 97.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Project) 
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4405-1119  Establishment of Dry Processing Industry in Cox's Bazar District 

1-Jan-21 31-Dec-23 to 

 1,189  19,879.00  0.00  0.00 
 19,879.00 

 0.00 

 120.00 
 120.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.60 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  91.97 % 

 1,756.59  89.76 
 89.76 

 0.00 
 0.00 

 32,407.00 
 32,407.00 

 0.00 
 0.00 

 1,957.00 
 1,957.00 

 0.00 
 0.00 
 0.00 

 1,756.59 
 0.00 
 0.00 
 0.00  0.00 

 1,799.94 

Bangladesh Veterinary Council 
4405-1114  Construction of Bangladesh Veterinary Council Bhaban with miscellaneous 

facilities 

1-Jan-18 31-Dec-21 to 

 1,190  1516.79.00  449.38  89.88 
 1516.79.00 

 0.00 

 500.00 
 500.00 

 0.00 
 449.38 

 0.00 
 89.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.96 

 29.63 

 766.95 
 0.00 

50.56 % 

% 

 450.00 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.56 

 0.00 % 

% 

% 
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9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Financial 
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D) RPA 
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% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  90.00 % 

 449.38  89.88 
 89.88 

 0.00 
 0.00 

 1516.79 
1516.79 

 0.00 
 0.00 

 500.00 
 500.00 

 0.00 
 0.00 
 0.00 

 449.38 
 0.00 
 0.00 
 0.00  0.00 

 450.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  90.02 % 

 60,976.52  175,536.42  1,255,138.64 
 624,979.04 
 630,159.60 
 613,703.92 

 197,783.00 
 67,739.00 

 130,044.00 
 128,511.00 

 120.00 

 60,317.17 
 115,219.25 
 113,247.09 

 0.00 

 88.75 
 89.04 
 88.60 
 88.12 

 0.00 
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Project Code and Name Physical  
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Project) 
A) Target 
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Progress 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Project 
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Sl 
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Ministry of Environment, Forest and Climate Change 
Department of Forests 
4531-5360  Community Based Adaptation to Climate Change through Coastal Afforestation 

in Bangladesh (1st Revised) 

1-Jan-16 31-Mar-21 to 

 1,191  4,699.30  601.00  88.91 
 0.00 

 4,699.30 

 676.00 
 0.00 

 676.00 
 0.00 

 601.00 
 0.00 

 88.91 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.30 

 9.00 

 7,017.20 
 4,624.12 

 149.32 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNDP 

 99.30 

 98.40 % 

% 

% 

4531-5001  Plantations in the five coastal districts (1st Revised) 

1-Jul-16 31-Dec-20 to 

 1,192  1,634.60  45.74  99.43 
 1,634.60 

 0.00 

 46.00 
 46.00 

 0.00 
 45.74 

 0.00 
 99.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 1,630.45 
 0.00 

 99.75 % 

% 

 45.74 
 99.43 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 

4531-5005  Widening of Approach Road and Development of Other Infrastructure of 

Bangladesh Sheikh Mujib Safari Park, Gazipur (2nd Revised) 

1-Jan-17 31-Dec-21 to 

 1,193  23,904.00  4,773.45  63.57 
 23,904.00 

 0.00 

 7,509.00 
 7,509.00 

 0.00 
 4,773.45 

 0.00 
 63.57 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.00 

 20.00 

 17,165.41 
 0.00 

 71.81 % 

% 

 5,631.75 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.07 

 0.00 % 

% 

% 



552 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 
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4531-5011  Sustainable Social Forest Development Project in the Greater Rangpur District 

(1st Revised) 

1-Jul-17 30-Jun-21 to 

 1,194  2,279.08  692.60  99.94 
 2,279.08 

 0.00 

 693.00 
 693.00 

 0.00 
 692.60 

 0.00 
 99.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.87 

 30.87 

 2,279.02 
 0.00 

 100.00 % 

% 

 692.60 
 99.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.98 

 0.00 % 

% 

% 

4531-5012  Wildlife Conservation and Habitat Development in Bangladesh (1st Revised) 

1-Jul-17 30-Jun-22 to 

 1,195  3,171.23  447.22  96.59 
 3,171.23 

 0.00 

 463.00 
 463.00 

 0.00 
 447.22 

 0.00 
 96.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.78 

 6.97 

 1,831.97 
 0.00 

 57.77 % 

% 

 463.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.71 

 0.00 % 

% 

% 

4531-5013  Establishment of Sheik Russel Aviary and Eco-Park at Rangunia, Chattogram 

(2nd Phase) 

1-Jan-18 30-Jun-21 to 

 1,196  12,551.24  201.80  98.92 
 12,551.24 

 0.00 

 204.00 
 204.00 

 0.00 
 201.80 

 0.00 
 98.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.63 

 1.61 

 2,461.55 
 0.00 

 19.61 % 

% 

 204.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.83 

 0.00 % 

% 

% 



553 

 

 

Ministry/Division Name 
Agency Name 
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Project) 
A) Target 
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Cumulative Progress upto 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 
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B) Taka 
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D) RPA 

Project 
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Sl 
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4531-5018  Afforestation in Coastal Region Including the Newly Accreted Chars of Bay of 

Bengal 

1-Jan-18 31-Dec-21 to 

 1,197  10,480.26  2,401.49  99.98 
 10,480.26 

 0.00 

 2,402.00 
 2,402.00 

 0.00 
 2,401.49 

 0.00 
 99.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.91 

 22.91 

 7,566.68 
 0.00 

 72.20 % 

% 

 2,402.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 72.19 

 0.00 % 

% 

% 

4531-1111  Sustainable Forests and Livelihoods (SUFAL) 

1-Jul-18 30-Jun-23 to 

 1,198  150,272.17  17,125.11  95.31 
 3,272.17 

 147,000.00 

 17,967.00 
 362.00 

 17,605.00 
 328.62 

 16,796.49 
 90.78 
 95.41 

% 
% 
% 

 147,000.00  17,605.00 
 0.00 

 16,796.49 
 0.00 

 95.41 % 

%  0.00 

 12.60 

 12.60 

 34,043.93 
 32,992.99 

 22.65 % 

% 

 362.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA 

 22.64 

 22.44 % 

% 

% 

4531-1112  Eco-tourism Development & Sustainable Management of Modhupur National 

Park through the Collaboration of local & Ethnic Communities (1st Revised) 

1-Jul-18 30-Jun-22 to 

 1,199  2,096.79  543.36  97.55 
 2,096.79 

 0.00 

 557.00 
 557.00 

 0.00 
 543.36 

 0.00 
 97.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.56 

 25.91 

 1,185.59 
 0.00 

 56.54 % 

% 

 557.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.25 

 0.00 % 

% 

% 
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Project Code and Name Physical  

(% of Total 
Project) 
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Cumulative Progress upto 
Reporting Period 
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E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Project 
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Sl 
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Development Partner 
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4531-1114  Updating of master Plan Ecosystem Conservation of National Botanical Garden 

Project (1st Revised) 

1-Jul-18 30-Jun-22 to 

 1,200  1,614.99  333.03  91.74 
 1,614.99 

 0.00 

 363.00 
 363.00 

 0.00 
 333.03 

 0.00 
 91.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.42 

 21.73 

 1,202.27 
 0.00 

 74.44 % 

% 

 363.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.69 

 0.00 % 

% 

% 

4531-1113  Establishment of short rotation plantation with local species in kaptai palpwood 

plantation Division for Ecosystem improvement & palpwood production 

1-Jul-18 30-Jun-21 to 

 1,201  1,546.83  132.00  100.00 
 1,546.83 

 0.00 

 132.00 
 132.00 

 0.00 
 132.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.47 

 8.47 

 773.60 
 0.00 

 50.01 % 

% 

 132.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.81 

 0.00 % 

% 

% 

4531-1116  Development and expansion of Bangabandhu Sheikh Mujib Safari Park, Cox's 

Bazar (2nd Phase) 

1-Jul-19 30-Jun-22 to 

 1,202  12,651.77  2,864.26  94.91 
 12,651.77 

 0.00 

 3,018.00 
 3,018.00 

 0.00 
 2,864.26 

 0.00 
 94.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.84 

 22.51 

 2,936.93 
 0.00 

 23.21 % 

% 

 3,018.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.41 

 0.00 % 

% 

% 
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Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
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4531-1117  Establishment of Greenbelt, Eco-restoration and Eco-tourism Development in 

Cox's Bazar District 

1-Jul-19 30-Jun-24 to 

 1,203  3,762.00  502.77  99.76 
 3,762.00 

 0.00 

 504.00 
 504.00 

 0.00 
 502.77 

 0.00 
 99.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.07 

 14.05 

 502.77 
 0.00 

 13.36 % 

% 

 504.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.71 

 0.00 % 

% 

% 

4531-1118  Reforestation and Infrastructure Development in Sylhet Forest Division to 

Mitigate Adverse Effect  of Climate Change 

1-Jul-19 30-Jun-24 to 

 1,204  7,004.15  777.77  99.21 
 7,004.15 

 0.00 

 784.00 
 784.00 

 0.00 
 777.77 

 0.00 
 99.21 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.07 

 11.17 

 777.77 
 0.00 

 11.10 % 

% 

 784.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.07 

 0.00 % 

% 

% 

4531-1119  Biodiversity Conservation and Eco-system Development of Mahamaya Eco-

park Project 

1-Jan-20 30-Jun-24 to 

 1,205  1,848.22  175.81  99.89 
 1,848.22 

 0.00 

 176.00 
 176.00 

 0.00 
 175.81 

 0.00 
 99.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.50 

 11.49 

 203.10 
 0.00 

 10.99 % 

% 

 176.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.92 

 0.00 % 

% 

% 
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Project) 
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4531-1120  Strategic Environmental Assessment (SEA) of South West Region of 

Bangladesh for Conserving Outstanding Universal Value of the Sundarban (1st Revised) 

1-Oct-19 30-Jun-22 to 

 1,206  2,381.00  841.25  54.80 
 2,381.00 

 0.00 

 1,535.00 
 1,535.00 

 0.00 
 841.25 

 0.00 
 54.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 35.33 

 1,054.08 
 0.00 

 44.27 % 

% 

 1,226.25 
 79.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.33 

 0.00 % 

% 

% 

4531-1121  Modernization of existing Charmuguria Eco-Park under Madaripur Disbrict 

1-Jan-20 31-Dec-22 to 

 1,207  3,174.00  265.93  75.55 
 3,174.00 

 0.00 

 352.00 
 352.00 

 0.00 
 265.93 

 0.00 
 75.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 0.00 

 265.93 
 0.00 
 8.38 % 

% 

 352.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4531-1122  Feasibility Study and Preparation of Master Plan for Installation of Cable Car at 

Eco Park in Madhabkunda 

1-Jul-20 31-Dec-21 to 

 1,208  164.81  57.23  95.38 
 164.81 

 0.00 

 60.00 
 60.00 

 0.00 
 57.23 

 0.00 
 95.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 63.69 

 56.36 

 57.23 
 0.00 

 34.72 % 

% 

 60.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 63.68 

 0.00 % 

% 

% 
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4531-1123  Feasibility Study for Transboundary Wildlife Corridor of Myanmar and India with 

Chittagong, Chittagong Hill Tracts and Cox's Bazar 

1-Jul-20 31-Dec-21 to 

 1,209  381.30  160.23  99.52 
 381.30 

 0.00 

 161.00 
 161.00 

 0.00 
 160.23 

 0.00 
 99.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 74.70 

 74.36 

 160.23 
 0.00 

 42.02 % 

% 

 161.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 74.74 

 0.00 % 

% 

% 

4531-1124  Feasibility Study and Master Plan Technology for Establisment Bangabandhu 

Sheikh Mujib Safari Park, Moulvibazar 

1-Jul-20 31-Dec-21 to 

 1,210  450.66  157.70  90.63 
 450.66 

 0.00 

 174.00 
 174.00 

 0.00 
 157.70 

 0.00 
 90.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 65.74 

 58.11 

 157.70 
 0.00 

 34.99 % 

% 

 157.70 
 90.63 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.74 

 0.00 % 

% 

% 

4531-1125  Expansion and Development of eco-tourism Facilities in the Sundarban 

1-Jan-20 31-Dec-22 to 

 1,211  2,496.00  194.07  97.04 
 2,496.00 

 0.00 

 200.00 
 200.00 

 0.00 
 194.07 

 0.00 
 97.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.23 

 10.12 

 194.08 
 0.00 
 7.78 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.12 

 0.00 % 

% 

% 
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Project) 
A) Target 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 
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Expenditure 
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D) RPA 
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Project 
Cost 

Sl 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Environment, Forest and Climate Change 
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ms‡hvRbx - O 

 

4531-1126  Char Development and Settlement Project - Bridging (CDSP-B) (Department of 

Forests) 

1-Jul-20 30-Sep-22 to 

 1,212  964.17  322.44  97.12 
 88.05 

 876.12 

 332.00 
 11.00 

 321.00 
 1.44 

 321.00 
 13.09 

 100.00 

% 
% 
% 

 876.12  321.00 
 0.00 

 321.00 
 0.00 

 100.00 % 

%  0.00 

 25.29 

 25.23 

 322.44 
 321.00 
 33.44 % 

% 

 10.00 
 90.91 % of Allocation : 

Taka Release : 
% 

IFAD 

 35.29 

 36.64 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  88.82 % 

 33,616.26  87.75 
 80.67 
 95.25 
 95.49 

 249,528.57 
 96,953.15 

 152,575.42 
 147,876.12 

 38,308.00 
 19,706.00 
 18,602.00 
 17,926.00 

 0.00 

 15,897.77 
 17,718.49 
 17,117.49 

 0.00  0.00 

 17,502.04 

Bangladesh Forest Research Institute 
4535-5000  Establishment of Regional Bamboo Research and Training Center at Domar 

Upazila in Nilphamari District. 

1-Jan-16 31-Dec-21 to 

 1,213  1,853.26  183.00  91.50 
 1,853.26 

 0.00 

 200.00 
 200.00 

 0.00 
 183.00 

 0.00 
 91.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.79 

 9.87 

 1,800.37 
 0.00 

 97.15 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 
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5 6 4 3 2 1 
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Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
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Project 
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Sl 
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ms‡hvRbx - O 

 

4535-5001  Developing and informing of quality seed sources. 

1-Jul-17 30-Jun-21 to 

 1,214  937.08  197.65  84.47 
 937.08 

 0.00 

 234.00 
 234.00 

 0.00 
 197.65 

 0.00 
 84.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.74 

 21.09 

 842.15 
 0.00 

 89.87 % 

% 

 234.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.35 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 380.65  87.71 
 87.71 

 0.00 
 0.00 

 2,790.34 
 2,790.34 

 0.00 
 0.00 

 434.00 
 434.00 

 0.00 
 0.00 
 0.00 

 380.65 
 0.00 
 0.00 
 0.00  0.00 

 434.00 

Department of Environment 
4541-5004  Development, Management and Conservation of the Biodiversity of Saint Martin 

Island through Ecological Management. 

1-Jul-16 30-Jun-21 to 

 1,215  1,584.78  709.39  97.18 
 1,584.78 

 0.00 

 730.00 
 730.00 

 0.00 
 709.39 

 0.00 
 97.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.06 

 44.76 

 1,266.32 
 0.00 

 79.91 % 

% 

 730.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.90 

 0.00 % 

% 

% 
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Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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B) Taka 
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ms‡hvRbx - O 

 

4541-5005  Establishing National Land Use and Land Degredetion Prifile Towards 

Mainstream SIM Practic in Policy 

1-Jul-17 31-Oct-21 to 

 1,216  620.35  211.42  67.76 
 0.00 

 620.35 

 312.00 
 0.00 

 312.00 
 0.00 

 211.42 
 0.00 

 67.76 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 34.08 

 520.40 
 520.40 
 83.89 % 

% 

 589.33 
 0.00 % of Allocation : 

Taka Release : 
% 

GEF, UNEP 

 49.32 

 83.89 % 

% 

% 

4541-1112  Environmentally Sound Development of the Power Sector with the Final 

Disposal of Poly Chlorinated Bi- phenyls (PCBs) 

1-Jan-18 31-Dec-21 to 

 1,217  2,400.00  181.00  85.78 
 0.00 

 2,400.00 

 211.00 
 0.00 

 211.00 
 0.00 

 181.00 
 0.00 

 85.78 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.79 

 7.55 

 261.00 
 261.00 
 10.88 % 

% 

 261.00 
 0.00 % of Allocation : 

Taka Release : 
% 

GEF, UNIDO 

 10.88 

 10.88 % 

% 

% 

4541-1113  Development of Institutional Infrastructure, Setting up Laboratories and 

Enhancement Capacity of the Department of Environment (1st Part) 

1-Jul-18 30-Jun-22 to 

 1,218  3,564.00  175.31  63.29 
 3,564.00 

 0.00 

 277.00 
 277.00 

 0.00 
 175.31 

 0.00 
 63.29 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.77 

 4.92 

 452.31 
 0.00 

 12.69 % 

% 

 270.00 
 97.47 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.92 

 0.00 % 

% 

% 
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4541-1114  Ecosystem Based Approaches to Adaption (EBA) The Drought Prone Barind 

Tract and Haor Aitland Area 

1-Jul-19 30-Jun-22 to 

 1,219  4,772.00  245.00  54.44 
 687.00 

 4,085.00 

 450.00 
 0.00 

 450.00 
 0.00 

 245.00 
 0.00 

 54.44 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.60 

 5.44 

 245.00 
 245.00 

 5.13 % 

% 

 248.25 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.44 

 6.00 % 

% 

% 

4541-1115  Assessment of Coastal and Marine Biodiverity Resources and Ecosystems to 

Implement the Blue Economy Action Plan 

1-Jul-19 31-Dec-21 to 

 1,220  494.00  39.08  39.08 
 494.00 

 0.00 

 100.00 
 100.00 

 0.00 
 39.08 

 0.00 
 39.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 15.00 

 39.08 
 0.00 
 7.91 % 

% 

 75.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.00 

 0.00 % 

% 

% 

4541-1116  Integrated and Participatory Project on Noise pollution control 

1-Jan-20 31-Dec-22 to 

 1,221  4,798.00  108.87  39.16 
 0.00 

 4,798.00 

 278.00 
 278.00 

 0.00 
 108.87 

 0.00 
 39.16 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.79 

 2.27 

 108.87 
 0.00 
 2.27 % 

% 

 278.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.27 

 0.00 % 

% 

% 
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Project) 
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5 6 4 3 2 1 
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B) Taka 
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Project 
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Sl 
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ms‡hvRbx - O 

 

4541-1117  Bangladesh Environmental Sustainability and Transformation (BEST) Project. 

1-Jul-20 31-Dec-21 to 

 1,222  844.00  49.30  98.60 
 0.00 

 844.00 

 50.00 
 0.00 

 50.00 
 0.00 

 49.30 
 0.00 

 98.60 

% 
% 
% 

 844.00  50.00 
 0.00 

 49.30 
 0.00 

 98.60 % 

%  0.00 

 5.92 

 5.84 

 49.30 
 49.30 
 5.84 % 

% 

 50.00 
 0.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 5.84 

 5.84 % 

% 

% 

4541-1118  Bangladesh Fast Biennial Update Report to the UNFCCC 

1-Jul-20 30-Jun-22 to 

 1,223  415.00  21.33  28.44 
 53.00 

 362.00 

 75.00 
 0.00 

 75.00 
 0.00 

 21.33 
 0.00 

 28.44 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 5.00 

 21.33 
 21.33 
 5.14 % 

% 

 75.00 
 0.00 % of Allocation : 

Taka Release : 
% 

USAID 

 5.00 

 5.89 % 

% 

% 

4541-1119  Strengthening capacity for monitoring envoironment emissions Agrrment in 

Banglaes. 

1-Jan-20 31-Jan-23 to 

 1,224  734.00  129.31  258.62 
 0.00 

 734.00 

 50.00 
 0.00 

 50.00 
 0.00 

 129.31 
 0.00 

 258.62 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 1.23 

 167.31 
 167.31 
 22.79 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

GEF 

 6.41 

 22.79 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 
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Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Financial 
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B) Taka 
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D) RPA 

Project 
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Sl 
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ms‡hvRbx - O 

 

4541-1120  Enabling Activities of Bangladesh for HFC Phase-down (UNEP Component) 

1-Sep-20 31-Jul-21 to 

 1,225  56.00  22.68  48.26 
 9.00 

 47.00 

 47.00 
 0.00 

 47.00 
 0.00 

 22.68 
 0.00 

 48.26 

% 
% 
% 

 0.00  0.00 
 1.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 83.00 

 48.57 

 22.68 
 22.68 
 40.50 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNEP 

 48.57 

 48.26 % 

% 

% 

4541-1121  Renewal of Institutional Strengthening for the Phase-out of ODS (Phase-IX) 

1-Jul-20 30-Jun-22 to 

 1,226  177.00  33.59  98.79 
 36.00 

 141.00 

 34.00 
 0.00 

 34.00 
 0.00 

 33.59 
 0.00 

 98.79 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.09 

 23.80 

 33.59 
 33.59 
 18.98 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNDP 

 23.80 

 23.82 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  186.03 % 

 1,926.28  73.69 
 74.56 
 72.71 
 98.60 

 20,459.13 
 6,427.78 

 14,031.35 
 844.00 

 2,614.00 
 1,385.00 
 1,229.00 

 50.00 
 1.00 

 1,032.65 
 893.63 
 49.30 

 0.00  0.00 

 2,576.58 
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5 6 4 3 2 1 

Target and Progress 
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Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  95.30 % 

 20,512.62  35,923.19  272,778.04 
 106,171.27 
 166,606.77 
 148,720.12 

 41,356.00 
 21,525.00 
 19,831.00 
 17,976.00 

 1.00 

 17,311.07 
 18,612.12 
 17,166.79 

 0.00 

 86.86 
 80.42 
 93.85 
 95.50 

 0.00 
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Project) 
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5 6 4 3 2 1 
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9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Sl 
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Period 
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Project-wise Implementation Status of the project under Ministry of Land 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 
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Ministry of Land 
Ministry's Own 

4601-5018  Construction of Upazila & Union Land Office (6th phase) project. 

1-Jul-14 30-Jun-21 to 

 1,227  74,678.02  7,828.00  97.85 
 74,678.02 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 7,828.00 

 0.00 
 97.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.77 

 10.48 

 59,866.36 
 0.00 

 80.17 % 

% 

 8,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.48 

 0.00 % 

% 

% 

4601-5000  Construction of Land Building Complex. 

1-Jul-15 31-Dec-20 to 

 1,228  18,404.23  9,056.00  96.31 
 18,404.23 

 0.00 

 9,403.00 
 9,403.00 

 0.00 
 9,056.00 

 0.00 
 96.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 51.09 

 49.20 

 17,899.05 
 0.00 

 97.26 % 

% 

 9,403.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 102.20 

 0.00 % 

% 

% 

4601-5019  Cluster villages (Climate Victims Rehabilitation) (second phase). 

1-Oct-15 30-Jun-21 to 

 1,229  94,181.30  6,011.00  80.64 
 94,181.30 

 0.00 

 7,454.00 
 7,454.00 

 0.00 
 6,011.00 

 0.00 
 80.64 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.91 

 6.38 

 76,142.80 
 0.00 

 80.85 % 

% 

 7,000.00 
 93.91 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.84 

 0.00 % 

% 

% 
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4601-5001  Construction of land and city land offices throughout the country (1st Revised). 

1-Jul-16 30-Jun-21 to 

 1,230  71,547.00  11,723.00  97.69 
 71,547.00 

 0.00 

 12,000.00 
 12,000.00 

 0.00 
 11,723.00 

 0.00 
 97.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.77 

 16.38 

 41,054.45 
 0.00 

 57.38 % 

% 

 12,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 

4601-1111  Establishment of Digital Land Management System (DLMS) through Digital 
Survey and Settlement Operations of 3 (three) City Corporations, 1(one) Pourasava & 2 

(two) Rural Upazilla of Bangladesh 

1-Jul-18 31-Dec-21 to 

 1,231  35,186.22  65.00  26.86 
 7,082.96 

 28,103.26 

 242.00 
 177.00 
 65.00 

 0.00 
 65.00 

 0.00 
 100.00 

% 
% 
% 

 28,103.26  65.00 
 0.00 

 65.00 
 0.00 

 100.00 % 

%  0.00 

 0.69 

 0.18 

 342.74 
 65.00 
 0.97 % 

% 

 177.00 
 100.00 % of Allocation : 

Taka Release : 
% 

EDCF 

 8.63 

 0.23 % 

% 

% 

4601-1112  Char Development and Settlement Project-Bridging (CDSP-Bridging) (part of 

Ministry of Land) 

1-Jul-19 30-Jun-22 to 

 1,232  1,094.42  371.49  49.73 
 306.71 
 787.71 

 747.00 
 122.00 
 625.00 

 96.78 
 274.71 

 79.33 
 43.95 

% 
% 
% 

 787.71  625.00 
 0.00 

 274.71 
 0.00 

 43.95 % 

%  0.00 

 68.25 

 34.94 

 407.49 
 274.71 
 37.23 % 

% 

 122.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IFAD 

 39.94 

 34.87 % 

% 

% 
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B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Land 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4601-1113  Digital Survey Management Capacity Building Project of the Department of 

Land Records and Survey for Digital Land Survey 

1-Jul-20 30-Jun-25 to 

 1,233  121,255.00  6.00  0.23 
 121,255.00 

 0.00 

 2,575.00 
 2,575.00 

 0.00 
 6.00 
 0.00 

 0.23 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.12 

 0.00 

 6.00 
 0.00 
 0.00 % 

% 

 175.00 
 6.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

4601-1114  Mouza and plot based digital national land zoning project 

1-Oct-20 31-Dec-24 to 

 1,234  33,760.00  486.00  92.75 
 33,760.00 

 0.00 

 524.00 
 524.00 

 0.00 
 486.00 

 0.00 
 92.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.55 

 1.43 

 486.00 
 0.00 
 1.44 % 

% 

 524.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.43 

 0.00 % 

% 

% 

4601-1115  Land Management Automation Project 

1-Jul-20 30-Jun-25 to 

 1,235  119,703.00  3,570.30  30.46 
 119,703.00 

 0.00 

 11,720.00 
 11,720.00 

 0.00 
 3,570.30 

 0.00 
 30.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.79 

 2.98 

 3,570.30 
 0.00 
 2.98 % 

% 

 6,320.00 
 53.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.98 

 0.00 % 

% 

% 
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Fin. Total 
PA 
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% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  84.12 % 

 39,116.79  74.27 
 74.61 
 49.23 
 49.23 

 569,809.19 
 540,918.22 
 28,890.97 
 28,890.97 

 52,665.00 
 51,975.00 

 690.00 
 690.00 

 0.00 

 38,777.08 
 339.71 
 339.71 

 0.00  0.00 

 43,721.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  84.12 % 

 43,721.00  39,116.79  569,809.19 
 540,918.22 
 28,890.97 
 28,890.97 

 52,665.00 
 51,975.00 

 690.00 
 690.00 

 0.00 

 38,777.08 
 339.71 
 339.71 

 0.00 

 74.27 
 74.61 
 49.23 
 49.23 

 0.00 
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PA 
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Cost) 
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Project 
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Ministry of Water Resources 
Bangladesh Water Development Board 
4705-6010  Buriganga River Restoration (New Dholeshori-Pungli-Bongshi-Turag-Buriganga 

River System) (1st Revised). 

1-Jul-10 30-Jun-21 to 

 1,236  112,559.33  18,977.31  99.88 
 112,559.33 

 0.00 

 19,000.00 
 19,000.00 

 0.00 
 18,977.31 

 0.00 
 99.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.88 

 16.86 

 74,504.62 
 0.00 

 66.19 % 

% 

 18,988.85 
 99.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.26 

 0.00 % 

% 

% 

4705-8260  Procurement of Dragger  and Relevant Machine Tools for Dragging River of 

Bangladesh (2nd Revised. 

1-Jul-10 31-Dec-20 to 

 1,237  129,224.31  0.00  0.00 
 129,224.31 

 0.00 

 1,077.00 
 1,077.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 69,876.26 
 0.00 

 54.07 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.08 

 0.00 % 

% 

% 

4705-5122  Bhutiar Beel of Khulna District and Barnal-Salimpur- Kolabashu Khali Flood 

Control,  Drainage Project (2nd Phase). 

1-Oct-13 30-Jun-21 to 

 1,238  30,013.29  1,981.36  63.91 
 30,013.29 

 0.00 

 3,100.00 
 3,100.00 

 0.00 
 1,981.36 

 0.00 
 63.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.50 

 4.50 

 28,894.81 
 0.00 

 96.27 % 

% 

 2,265.20 
 73.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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4705-5123  Blue Gold Program (BWDB Component). 

1-Jan-13 30-Jun-21 to 

 1,239  66,307.95  6,026.33  63.08 
 13,152.84 
 53,155.11 

 9,554.00 
 2,179.00 
 7,375.00 

 1,377.19 
 4,649.14 

 63.20 
 63.04 

% 
% 
% 

 23,423.33  5,790.00 
 0.00 

 3,184.00 
 0.00 

 54.99 % 

%  0.00 

 15.00 

 9.10 

 59,254.53 
 8,826.67 

 89.36 % 

% 

 2,106.95 
 96.69 % of Allocation : 

Taka Release : 
% 

Netherlands 

 93.00 

 16.61 % 

% 

% 

4705-5124  Coastal Embankment Improvement Project -Phase-1(CEIP-1) in Satkhira, 

Khulna, Bagerhat, Patuakhali, Pirojpur, Barguna & Patuakhali District. 

1-Jul-13 30-Jun-21 to 

 1,240  328,000.00  20,300.00  50.75 
 0.00 

 328,000.00 

 40,000.00 
 0.00 

 40,000.00 
 0.00 

 20,300.00 
 0.00 

 50.75 

% 
% 
% 

 328,000.00  40,000.00 
 0.00 

 20,300.00 
 0.00 

 50.75 % 

%  0.00 

 12.20 

 8.40 

 96,124.88 
 96,124.88 

 29.31 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 64.12 

 29.31 % 

% 

% 

4705-5131  Irrigation Management Improvement Project (IMIP)-for Muhuri Irrigation Project 

(MIP) (1st Revised). 

1-Jul-14 30-Jun-22 to 

 1,241  58,014.00  9,955.01  94.95 
 10,414.00 
 47,600.00 

 10,484.00 
 1,744.00 
 8,740.00 

 1,585.03 
 8,369.98 

 90.88 
 95.77 

% 
% 
% 

 41,256.40  8,359.00 
 0.00 

 8,053.60 
 0.00 

 96.35 % 

%  0.00 

 19.00 

 19.00 

 28,746.41 
 24,035.99 

 49.55 % 

% 

 1,744.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 59.75 

 50.50 % 

% 

% 
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4705-5133  Protection of Ramgati and Komol Nagar upazila and adjacent areas under 

Lakshmipur district from the continuing erosion of Meghna River (Phase-1) (2nd Revised). 

1-Jul-14 30-Jun-21 to 

 1,242  24,518.90  4,303.44  95.63 
 24,518.90 

 0.00 

 4,500.00 
 4,500.00 

 0.00 
 4,303.44 

 0.00 
 95.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.00 

 19.00 

 23,732.64 
 0.00 

 96.79 % 

% 

 4,311.98 
 95.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-5130  Flood and Riverbank Erosion Risk Management Investment Program (Tranche-

1). 

1-Apr-14 30-Jun-21 to 

 1,243  86,744.44  450.77  52.11 
 27,669.59 
 59,074.85 

 865.00 
 79.00 

 786.00 
 60.14 

 390.63 
 76.13 
 49.70 

% 
% 
% 

 57,082.85  494.00 
 0.00 

 390.63 
 0.00 

 79.07 % 

%  0.00 

 1.58 

 1.48 

 80,098.55 
 57,358.89 

 92.34 % 

% 

 79.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB, Netherlands 

 100.00 

 97.10 % 

% 

% 

4705-5135  Haor Flood Management and Livelihood Improvement Project (BWDB Part) (1st 

Revised). 

1-Jul-14 30-Jun-22 to 

 1,244  99,755.00  17,320.10  90.68 
 40,308.90 
 59,446.10 

 19,100.00 
 6,100.00 

 13,000.00 
 5,273.10 

 12,047.00 
 86.44 
 92.67 

% 
% 
% 

 51,544.70  11,900.00 
 0.00 

 10,950.00 
 0.00 

 92.02 % 

%  0.00 

 11.00 

 10.00 

 76,601.74 
 47,088.09 

 76.79 % 

% 

 5,273.60 
 86.45 % of Allocation : 

Taka Release : 
% 

JICA 

 81.00 

 79.21 % 

% 

% 
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4705-5151  Southwest Area Integrated Water Resources Planning and Management 

(Phase-2) 

1-Jul-15 30-Jun-22 to 

 1,245  48,210.00  7,328.89  97.07 
 7,858.00 

 40,352.00 

 7,550.00 
 1,176.00 
 6,374.00 

 1,120.85 
 6,208.04 

 95.31 
 97.40 

% 
% 
% 

 35,520.00  6,174.00 
 0.00 

 6,043.29 
 0.00 

 97.88 % 

%  0.00 

 15.66 

 9.43 

 27,808.76 
 22,475.04 

 57.68 % 

% 

 1,176.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB, Netherlands 

 74.60 

 55.70 % 

% 

% 

4705-5138  Rehabilitation of BWDB infrastructures Damaged by Natural Disaster in the 
Coastal Area of Polder No.64/1A, 64/1B & 64/1C at Banskhali Upazilla in Chittagong District 

(2nd Revised) 

1-Jul-15 30-Jun-21 to 

 1,246  29,360.69  800.00  100.00 
 29,360.69 

 0.00 

 800.00 
 800.00 

 0.00 
 800.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.72 

 1.25 

 23,804.35 
 0.00 

 81.08 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.25 

 0.00 % 

% 

% 

4705-5137  Rehabilitation of Damaged polders under the District of Cox's Bazar 

1-Jul-15 30-Jun-21 to 

 1,247  36,220.82  9,597.00  73.82 
 36,220.82 

 0.00 

 13,000.00 
 13,000.00 

 0.00 
 9,597.00 

 0.00 
 73.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.50 

 25.50 

 32,022.00 
 0.00 

 88.41 % 

% 

 9,800.00 
 75.38 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.00 

 0.00 % 

% 

% 
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4705-5146  Re-Excavation of Titas River (Upper) under Brahmanbaria District 

1-Sep-15 30-Jun-21 to 

 1,248  15,588.16  1,863.68  74.55 
 15,588.16 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 1,863.68 

 0.00 
 74.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 10.30 

 9,126.09 
 0.00 

 58.55 % 

% 

 1,870.00 
 74.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.30 

 0.00 % 

% 

% 

4705-5000  Rehabilitation of Polder no. 36/1 in Bagerhat 

1-Oct-15 30-Jun-21 to 

 1,249  25,697.73  9,646.60  99.96 
 25,697.73 

 0.00 

 9,650.00 
 9,650.00 

 0.00 
 9,646.60 

 0.00 
 99.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.00 

 34.00 

 14,481.46 
 0.00 

 56.35 % 

% 

 9,650.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 

4705-5001  Protect of polders 56/57 from the erosion of the Meghna River at  Burhanuddin 

and Daulatkhan upazila of Bhola district. 

1-Jan-16 30-Jun-21 to 

 1,250  55,063.90  930.05  77.50 
 55,063.90 

 0.00 

 1,200.00 
 1,200.00 

 0.00 
 930.05 

 0.00 
 77.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.20 

 1.20 

 53,270.73 
 0.00 

 96.74 % 

% 

 945.11 
 78.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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4705-5003  Bank Protective work against erosion of the Meghna River at Rajapur and East 

Ilisha Union of Bhola Sadar Upazila in Bhola District. 

1-Dec-15 30-Jun-21 to 

 1,251  34,390.62  2,723.90  82.19 
 34,390.62 

 0.00 

 3,314.00 
 3,314.00 

 0.00 
 2,723.90 

 0.00 
 82.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.08 

 10.08 

 33,162.37 
 0.00 

 96.43 % 

% 

 2,989.21 
 90.20 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-5006  River Bank Protection work for protection of Tajumuddin upazila Sadar in Bhola 

District from erosion of Meghna River. 

1-Jul-16 30-Jun-21 to 

 1,252  60,938.09  9,201.00  92.94 
 60,938.09 

 0.00 

 9,900.00 
 9,900.00 

 0.00 
 9,201.00 

 0.00 
 92.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 60,201.00 
 0.00 

 98.79 % 

% 

 9,288.09 
 93.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-5015  Removal of Water Logging and Sustainable Water Management in Bhairab 

River Basin Area. 

1-Jul-16 30-Jun-22 to 

 1,253  27,912.75  3,997.65  61.50 
 27,912.75 

 0.00 

 6,500.00 
 6,500.00 

 0.00 
 3,997.65 

 0.00 
 61.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 6.50 

 14,127.77 
 0.00 

 50.61 % 

% 

 3,999.82 
 61.54 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 
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4705-5042  Sureswar canal re-excavation and drainage 

1-Jul-16 30-Jun-21 to 

 1,254  5,194.43  700.43  70.04 
 5,194.43 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 700.43 

 0.00 
 70.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.66 

 16.69 

 4,288.67 
 0.00 

 82.56 % 

% 

 700.43 
 70.04 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.03 

 0.00 % 

% 

% 

4705-5027  Rajoir Kotalipara Flood Control, Drainage and Irrigation. 

1-Aug-16 30-Jun-21 to 

 1,255  9,994.43  892.63  83.04 
 9,994.43 

 0.00 

 1,075.00 
 1,075.00 

 0.00 
 892.63 

 0.00 
 83.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.50 

 12.50 

 9,108.79 
 0.00 

 91.14 % 

% 

 1,073.45 
 99.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

4705-5034  Flood Control, Drainage, Irrigation and Dredging of Banskhali river of Cox's 

Bazar district (1st Phase) (1st Revised). 

1-Aug-16 30-Jun-21 to 

 1,256  19,543.95  6,500.00  97.01 
 19,543.95 

 0.00 

 6,700.00 
 6,700.00 

 0.00 
 6,500.00 

 0.00 
 97.01 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 49.00 

 41.00 

 14,500.00 
 0.00 

 74.19 % 

% 

 6,700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5033  Development of flood and drainage system for discharging waterlogging in 

Noakhali area. 

1-Jul-16 30-Jun-21 to 

 1,257  32,498.85  5,344.00  64.39 
 32,498.85 

 0.00 

 8,300.00 
 8,300.00 

 0.00 
 5,344.00 

 0.00 
 64.39 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.69 

 22.33 

 29,512.92 
 0.00 

 90.81 % 

% 

 5,344.00 
 64.39 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.55 

 0.00 % 

% 

% 

4705-5043  Construction of integrated water containment structures in Punarbhaba for 
providing supplementary irrigation during dry season in Gauripur, Sadar, district of Dinajpur 

district (1st Revised). 

1-Oct-16 30-Jun-21 to 

 1,258  6,296.80  2,682.25  98.18 
 6,296.80 

 0.00 

 2,732.00 
 2,732.00 

 0.00 
 2,682.25 

 0.00 
 98.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 41.00 

 41.00 

 5,247.50 
 0.00 

 83.34 % 

% 

 2,721.74 
 99.62 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-5025  Polder no. 62 (Patenga), Polder no. 63/1a (Anwara), Polder no. 63/1 B (Anwara 

and Patiya) rehabilitation of Coastal Area of Chittagong district (1st Revised). 

1-May-16 30-Jun-22 to 

 1,259  57,723.92  8,452.02  88.97 
 57,723.92 

 0.00 

 9,500.00 
 9,500.00 

 0.00 
 8,452.02 

 0.00 
 88.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.46 

 14.64 

 32,469.65 
 0.00 

 56.25 % 

% 

 8,500.00 
 89.47 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 56.25 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5555  Implementation of dam construction and defense work in Sea-Dike part of 

Polder No. 68 on Shahpiree Island, Teknaf upazila of Cox's Bazar district.(2nd revised) 

1-Jul-16 30-Jun-22 to 

 1,260  12,184.00  942.48  84.98 
 12,184.00 

 0.00 

 1,109.00 
 1,109.00 

 0.00 
 942.48 

 0.00 
 84.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 6.50 

 11,819.74 
 0.00 

 97.01 % 

% 

 1,109.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.50 

 0.00 % 

% 

% 

4705-5048  Reconstruction of the Kumar River. 

1-Jul-16 1-Jun-22 to 

 1,261  25,081.67  4,184.35  69.74 
 25,081.67 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 4,184.35 

 0.00 
 69.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.92 

 19.00 

 11,029.10 
 0.00 

 43.97 % 

% 

 5,000.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 63.50 

 0.00 % 

% 

% 

4705-5031  Mirsarai of Chittagong district Bangladesh Economic Zone Beja flood control, 

road and embankment Protection and drainage (1st Revised). 

1-Jul-16 30-Jun-22 to 

 1,262  165,742.53  10,999.00  94.01 
 165,742.53 

 0.00 

 11,700.00 
 11,700.00 

 0.00 
 10,999.00 

 0.00 
 94.01 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.45 

 7.50 

 114,863.41 
 0.00 

 69.30 % 

% 

 10,999.00 
 94.01 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5019  Development of drainage system in Dhaka-Narayanganj Demra DND area (2nd 

Phase). 

1-Jul-16 30-Jun-23 to 

 1,263  129,991.17  6,900.00  87.34 
 129,991.17 

 0.00 

 7,900.00 
 7,900.00 

 0.00 
 6,900.00 

 0.00 
 87.34 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 17.22 

 54,912.18 
 0.00 

 42.24 % 

% 

 6,900.00 
 87.34 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.72 

 0.00 % 

% 

% 

4705-5050  Reconstruction of 83 rivers / canals in Bagerhat district and increased 

navigability of Mongla Ghasiyakhali Channel. 

1-Dec-16 30-Jun-21 to 

 1,264  70,640.42  7,900.00  92.94 
 70,640.42 

 0.00 

 8,500.00 
 8,500.00 

 0.00 
 7,900.00 

 0.00 
 92.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 33.00 

 11,715.00 
 0.00 

 16.58 % 

% 

 7,900.00 
 92.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

4705-5075  Bangladesh Weather and Climate services Regional project (BWCSRP) 
Cmponent-B Strengthening Hydrological Infromation Services and Early Warning System 

(Component-B) 

1-Jul-16 30-Jun-21 to 

 1,265  34,065.00  4,319.91  64.88 
 2,204.00 

 31,861.00 

 6,658.00 
 1,658.00 
 5,000.00 

 636.91 
 3,683.00 

 38.41 
 73.66 

% 
% 
% 

 31,861.00  5,000.00 
 500.00 

 3,683.00 
 0.00 

 73.66 % 

%  0.00 

 25.00 

 22.00 

 9,973.23 
 9,098.03 

 29.28 % 

% 

 774.50 
 46.71 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 52.00 

 28.56 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5061  Protraction of the Both Bank of Halda River by Bank Protective Work at 

Different Locations in Hathazari & Rauzan Upzaila in Chittagong District. 

1-Jan-17 31-Dec-21 to 

 1,266  34,974.98  4,923.06  72.40 
 34,974.98 

 0.00 

 6,800.00 
 6,800.00 

 0.00 
 4,923.06 

 0.00 
 72.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.44 

 14.00 

 21,279.21 
 0.00 

 60.84 % 

% 

 5,000.00 
 73.53 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.00 

 0.00 % 

% 

% 

4705-5106  Old Dakatia-New Dakatia River Irrigation and Drainage Project in the district 

Cumilla 

1-Oct-17 30-Jun-21 to 

 1,267  4,989.46  1,517.04  68.96 
 4,989.46 

 0.00 

 2,200.00 
 2,200.00 

 0.00 
 1,517.04 

 0.00 
 68.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 3,810.55 
 0.00 

 76.37 % 

% 

 1,600.00 
 72.73 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

4705-5105  Rehabilitation of Satla-Bagda Project Polder in Barishal District 

1-Oct-17 30-Jun-21 to 

 1,268  4,569.34  1,406.82  82.75 
 4,569.34 

 0.00 

 1,700.00 
 1,700.00 

 0.00 
 1,406.82 

 0.00 
 82.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.20 

 32.00 

 1,921.36 
 0.00 

 42.05 % 

% 

 1,456.27 
 85.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 47.39 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5081  Border Rivers Bank Protection and Development Project(Phase -2) 

1-Jul-17 30-Jun-21 to 

 1,269  46,659.44  16,478.40  88.12 
 46,659.44 

 0.00 

 18,700.00 
 18,700.00 

 0.00 
 16,478.40 

 0.00 
 88.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 26.54 

 21,909.22 
 0.00 

 46.96 % 

% 

 16,985.84 
 90.83 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.24 

 0.00 % 

% 

% 

4705-5076  Re-excavation of Arialkha River, Haridoya River, Brahmaputra River, Paharia 
River, Meghna Branch River and Old Brahmaputra Branch River Project under Narsingdi 

District. 

1-Jul-17 30-Jun-22 to 

 1,270  90,341.76  8,400.00  70.00 
 90,341.76 

 0.00 

 12,000.00 
 12,000.00 

 0.00 
 8,400.00 

 0.00 
 70.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 9.30 

 38,900.00 
 0.00 

 43.06 % 

% 

 12,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.30 

 0.00 % 

% 

% 

4705-5077  Rajbari Town Protection Project (Phase-II) 

1-Jul-17 30-Jun-22 to 

 1,271  37,628.12  8,800.00  100.00 
 37,628.12 

 0.00 

 8,800.00 
 8,800.00 

 0.00 
 8,800.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.00 

 23.00 

 23,925.00 
 0.00 

 63.58 % 

% 

 8,800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5079  Protection of Left Bank of Jamuna River from Kaolibari bridge to 

Shakharia(Bhuapur-Bot Tala) in Gopalpur & Bhuapur Upazila of Tangail District 

1-Mar-17 30-Jun-21 to 

 1,272  21,534.53  6,974.88  74.14 
 21,534.53 

 0.00 

 9,408.00 
 9,408.00 

 0.00 
 6,974.88 

 0.00 
 74.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 43.26 

 43.26 

 15,986.18 
 0.00 

 74.24 % 

% 

 9,408.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.47 

 0.00 % 

% 

% 

4705-5078  Protection of Horina Ferryghat Area in Sadar Upazila and Charbhairabi 
Katakhal Bazar in Haimchar Upazila in the District Chandpur from the Erosion of the 

Meghna River. 

1-Jul-17 30-Jun-21 to 

 1,273  19,048.17  3,515.00  87.46 
 19,048.17 

 0.00 

 4,019.00 
 4,019.00 

 0.00 
 3,515.00 

 0.00 
 87.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 27.00 

 7,844.01 
 0.00 

 41.18 % 

% 

 3,519.00 
 87.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.25 

 0.00 % 

% 

% 

4705-5107  Protection of Different Infrastructures from the Right Bank Erosion of Jamuna 

River at Gaibandha Sadar & Fulchari Upazila including Ganakabor in Gaibandha District 

30-Jun-21 30-Jun-22 to 

 1,274  29,936.37  6,923.33  99.62 
 29,936.37 

 0.00 

 6,950.00 
 6,950.00 

 0.00 
 6,923.33 

 0.00 
 99.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.04 

 14.13 

 13,340.63 
 0.00 

 44.56 % 

% 

 6,950.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 56.91 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5093  Protection of Left Bank of Jamuna River in between Kulkandi Hard Point Gutail 

Hard point at Belgacha Union of Islampur Upazila in District -Jamalpur 

1-Jul-17 30-Jun-21 to 

 1,275  25,366.03  704.58  99.66 
 25,366.03 

 0.00 

 707.00 
 707.00 

 0.00 
 704.58 

 0.00 
 99.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 23,617.04 
 0.00 

 93.10 % 

% 

 704.58 
 99.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-5090  Protection of Bhuapur-Tarakandi road through Protection of Left Bank of 

Jamuna River in Sharishabari Upazila of Jamalpur District 

1-Jul-17 30-Jun-21 to 

 1,276  20,076.74  798.52  99.82 
 20,076.74 

 0.00 

 800.00 
 800.00 

 0.00 
 798.52 

 0.00 
 99.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.98 

 3.98 

 20,079.93 
 0.00 

 100.02 % 

% 

 798.52 
 99.82 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-5083  River Bank Protection Work with CC Block along the Left Bank of Dhaleswari 
River from km 10.920 to 13.050=2.130km to Protection the Embankment, Gach Kumulli, 

Baropakia & Ghonapara in Upazila Delduar & Nagorpur Dist-Tangail 

1-Jan-17 30-Jun-21 to 

 1,277  12,489.05  2,261.92  85.52 
 12,489.05 

 0.00 

 2,645.00 
 2,645.00 

 0.00 
 2,261.92 

 0.00 
 85.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.13 

 33.89 

 10,314.26 
 0.00 

 82.59 % 

% 

 2,639.00 
 99.77 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.76 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5097  River Bank Protection Work to Protect Charbaria Area from the Erosion of 

Kirtonkhola River at Barisal sadar Upazila in Barisal District 

1-Jul-17 30-Jun-22 to 

 1,278  37,098.62  13,950.00  100.00 
 37,098.62 

 0.00 

 13,950.00 
 13,950.00 

 0.00 
 13,950.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 27.00 

 18,886.38 
 0.00 

 50.91 % 

% 

 13,950.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

4705-5096  Strengthening of Vulnerable Locations of Haizda Embankment in Mohangonj 

Upazila under Netrokona District. 

1-Mar-17 30-Jun-21 to 

 1,279  4,699.41  1,710.00  80.70 
 4,699.41 

 0.00 

 2,119.00 
 2,119.00 

 0.00 
 1,710.00 

 0.00 
 80.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 26.50 

 3,964.96 
 0.00 

 84.37 % 

% 

 2,118.75 
 99.99 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.50 

 0.00 % 

% 

% 

4705-5104  River Bank Protection Project Work for Protection of Arjuna Area from the 

Erosion of Jamuna River in Bhuapur Upazila of Tangail District 

1-Oct-17 30-Jun-21 to 

 1,280  32,085.91  10,491.77  52.46 
 32,085.91 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 10,491.77 

 0.00 
 52.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 54.32 

 54.32 

 19,327.20 
 0.00 

 60.24 % 

% 

 10,500.00 
 52.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5094  Re-habilitation of Erosion Prone Area with Slope Protection Work in Polder no-

72, Sandwip, Chittagong 

1-Jul-17 30-Jun-21 to 

 1,281  21,930.83  3,750.00  75.00 
 21,930.83 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 3,750.00 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.80 

 12.10 

 11,388.11 
 0.00 

 51.93 % 

% 

 3,750.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.10 

 0.00 % 

% 

% 

4705-5115  Protection of Singra Pourasava Area from Erosion of the River Atri and Nagor 

in Natore District 

1-Oct-17 30-Jun-21 to 

 1,282  4,806.51  1,884.66  90.05 
 4,806.51 

 0.00 

 2,093.00 
 2,093.00 

 0.00 
 1,884.66 

 0.00 
 90.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.22 

 34.22 

 4,137.00 
 0.00 

 86.07 % 

% 

 2,093.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.90 

 0.00 % 

% 

% 

4705-5155  Protection of Right Bank of Padma River at Naria & Janjira Upazila of 

Shariatpur District 

1-Oct-17 30-Jun-22 to 

 1,283  141,719.06  31,550.53  99.22 
 141,719.06 

 0.00 

 31,800.00 
 31,800.00 

 0.00 
 31,550.53 

 0.00 
 99.22 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 26.90 

 72,020.69 
 0.00 

 50.82 % 

% 

 31,724.39 
 99.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5158  Protection of Proposed Economic Zone and Development of Reclaimed Land 

from Jamuna River in Sirajganj District 

1-Jan-18 30-Jun-21 to 

 1,284  50,994.00  18,505.40  92.53 
 50,994.00 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 18,505.40 

 0.00 
 92.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 16.22 

 39,470.05 
 0.00 

 77.40 % 

% 

 18,531.84 
 92.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.41 

 0.00 % 

% 

% 

4705-5157  Bank Protection Wrok of the Sangu and Dalu Rivers in Stkania and Lohagara 

Upazilas of Chittagong District 

1-Oct-17 30-Jun-21 to 

 1,285  35,486.49  3,999.00  79.98 
 35,486.49 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 3,999.00 

 0.00 
 79.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.09 

 11.27 

 11,180.06 
 0.00 

 31.51 % 

% 

 4,000.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.26 

 0.00 % 

% 

% 

4705-0026  Rehabilitation of Polder's (67/A,67, 67/B &68) along Border River of Naf for 

Improving Bangladesh-Myanmar Security at Ukhia & Teknaf Upazilla in Cox's Bazar District 

1-Oct-17 30-Jun-21 to 

 1,286  14,165.00  3,742.46  74.85 
 14,165.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 3,742.46 

 0.00 
 74.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 26.00 

 6,161.01 
 0.00 

 43.49 % 

% 

 3,755.00 
 75.10 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 



586 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-0027  Dredging of Mohananda River and Rubber Dam Project in Sadar Upazilla of 

Chapai Nawabganj District 

1-Oct-17 30-Jun-23 to 

 1,287  18,258.27  362.71  36.27 
 18,258.27 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 362.71 

 0.00 
 36.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.47 

 1.55 

 1,633.53 
 0.00 
 8.95 % 

% 

 375.00 
 37.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.96 

 0.00 % 

% 

% 

4705-0029  Drainage Improvement of Upper Bhadra River, Horihar River, Buri- Bhadra 

River & Adjacent Khals in Monirampur & Keshabpur Upazilla, District -Jessore 

1-Jan-18 30-Jun-21 to 

 1,288  5,380.88  976.09  48.61 
 5,380.88 

 0.00 

 2,008.00 
 2,008.00 

 0.00 
 976.09 

 0.00 
 48.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 6.51 

 4,348.71 
 0.00 

 80.82 % 

% 

 1,094.00 
 54.48 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.51 

 0.00 % 

% 

% 

4705-0030  Protection  from Bokshi Launchghat to Baburhat Launchghat Area from the 
Erosion of Tetulia River including Dredging Work and Flood Protection in Kukri-Mukri Island 

at Charfession Upazilla under Bhola District 

1-Jul-18 30-Jun-22 to 

 1,289  52,336.15  11,000.00  73.33 
 52,336.15 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 11,000.00 

 0.00 
 73.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.66 

 21.00 

 25,392.00 
 0.00 

 48.52 % 

% 

 11,000.00 
 73.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 63.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-0031  Protection of Lord Hardinge and Dholigournagar Bazar of Lalmohon Upazilla 

from the Erosion of the Meghna River in Bhola District 

1-Jul-18 30-Jun-22 to 

 1,290  43,255.42  9,600.00  64.00 
 43,255.42 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 9,600.00 

 0.00 
 64.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 21,600.00 
 0.00 

 49.94 % 

% 

 9,600.00 
 64.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 53.00 

 0.00 % 

% 

% 

4705-1111  Rehabilitation of Charbagadi Pump House and Hajimara Regulator of Chandpur 

Irrigation Project 

1-Oct-18 30-Jun-21 to 

 1,291  11,746.01  0.00  0.00 
 11,746.01 

 0.00 

 69.00 
 69.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 68.10 
 98.70 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

4705-1112  Rehabilitation and Drainage Improvement of Polder No. 64/2A (Puichari Part) of 

Puichari Union under Banskhali Upazila of Chittagong District 

1-Jul-18 30-Jun-21 to 

 1,292  1,128.96  450.00  66.57 
 1,128.96 

 0.00 

 676.00 
 676.00 

 0.00 
 450.00 

 0.00 
 66.57 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 34.00 

 910.14 
 0.00 

 80.62 % 

% 

 958.40 
 141.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1113  Re-excavation of Canal for Irrigation in Costal Polders under Borguna District 

1-Apr-18 30-Jun-21 to 

 1,293  6,117.92  2,276.67  99.94 
 6,117.92 

 0.00 

 2,278.00 
 2,278.00 

 0.00 
 2,276.67 

 0.00 
 99.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 5,970.64 
 0.00 

 97.59 % 

% 

 2,278.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-1114  River Bank Protection Work at Ulania- Gabindapur Area under Mehendigonj 

Upazila from Erosion of the Meghna River in Barisal District 

1-Apr-18 30-Jun-22 to 

 1,294  38,419.27  9,442.46  79.02 
 38,419.27 

 0.00 

 11,950.00 
 11,950.00 

 0.00 
 9,442.46 

 0.00 
 79.02 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.00 

 29.00 

 18,617.21 
 0.00 

 48.46 % 

% 

 9,450.00 
 79.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.00 

 0.00 % 

% 

% 

4705-1115  Re-excavation of Bhuboneshwar River and Protection of Structures/Properties 
from the Erosion of Pona River & Bhuboneshwar River in Bhandaria Upazila of Perojpur 

District 

1-Jul-18 30-Jun-22 to 

 1,295  3,398.56  1,289.68  56.56 
 3,398.56 

 0.00 

 2,280.00 
 2,280.00 

 0.00 
 1,289.68 

 0.00 
 56.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.51 

 33.20 

 2,408.73 
 0.00 

 70.88 % 

% 

 1,710.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.69 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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8 7 

% of 
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A) Total 
B) Taka 
C) PA 
D) RPA 
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D) RPA 

Project 
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Sl 
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Implementation 
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Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1118  Dredging and Bank Protective Work along the Left Bank of Padma River from 

Majhir Char to Moksedpur via Narishabazar at Dohar Upazila under Dhaka District 

1-Oct-18 30-Jun-22 to 

 1,296  148,325.53  9,286.00  59.91 
 148,325.53 

 0.00 

 15,500.00 
 15,500.00 

 0.00 
 9,286.00 

 0.00 
 59.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.11 

 7.98 

 34,572.00 
 0.00 

 23.31 % 

% 

 15,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 29.41 

 0.00 % 

% 

% 

4705-1119  Land Development, Wave Protection and River Bank Protection Work for 

Proposed Mithamain Army Installations at Mithamain Upazila of Kishoregonj District 

1-Oct-18 30-Jun-21 to 

 1,297  30,494.68  11,555.00  100.00 
 30,494.68 

 0.00 

 11,555.00 
 11,555.00 

 0.00 
 11,555.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 72.29 

 71.12 

 13,900.00 
 0.00 

 45.58 % 

% 

 11,555.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.83 

 0.00 % 

% 

% 

4705-1120  Protection of Left Bank of Meghna River through Bank Revetment Work at 

Rajapur of Sarail Upazila in Brahmanbaria District 

1-Jul-18 30-Jun-21 to 

 1,298  4,125.84  373.97  24.93 
 4,125.84 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 373.97 

 0.00 
 24.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.15 

 4.35 

 901.15 
 0.00 

 21.84 % 

% 

 974.25 
 64.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.65 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
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Cumulative Progress upto 
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C) PA 
D) RPA 
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5 6 4 3 2 1 

Target and Progress 

9 
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B) Taka 
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D) RPA 
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D) RPA 
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Sl 
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Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1121  Construction of Embankment and Slope Protection at Joydharkandi and 

Telikandi Area under Sarail Upazila in Brahmanbaria District 

1-Oct-18 30-Jun-21 to 

 1,299  2,985.70  2,038.12  98.60 
 2,985.70 

 0.00 

 2,067.00 
 2,067.00 

 0.00 
 2,038.12 

 0.00 
 98.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 65.00 

 63.75 

 2,956.22 
 0.00 

 99.01 % 

% 

 2,045.23 
 98.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.75 

 0.00 % 

% 

% 

4705-1122  Bank Protective Work of Rahmatkhali Khal at Sadar Upazila and Dakatia River 

at Raipur Upazila in Lakshmipur District 

1-Jan-18 30-Jun-22 to 

 1,300  3,836.81  953.01  63.53 
 3,836.81 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 953.01 

 0.00 
 63.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.87 

 23.00 

 1,306.25 
 0.00 

 34.05 % 

% 

 954.31 
 63.62 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 36.89 

 0.00 % 

% 

% 

4705-1123  Bank Protection and Flood Control of Halda River & Dhurong Khal in Fatikchari 

& Hathazari Upazila of Chattogram District 

1-Oct-18 30-Jun-21 to 

 1,301  15,676.90  9,868.29  98.29 
 15,676.90 

 0.00 

 10,040.00 
 10,040.00 

 0.00 
 9,868.29 

 0.00 
 98.29 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 64.04 

 62.95 

 12,805.19 
 0.00 

 81.68 % 

% 

 9,906.00 
 98.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.92 

 0.00 % 

% 

% 
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Project) 
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Reporting Period 
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D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 
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PA 
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% of 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Sl 
No. 
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ms‡hvRbx - O 

 

4705-1124  River Bank Protection Work along the both Bank of Karnafuli & Ichamati River 
and Shilok Khal at Different Locations in Rangunia and Boalkhali Upazila of Chittagong 

District and Kaptai Upazila of Rangamati Hill District 

1-Dec-18 30-Jun-22 to 

 1,302  39,890.57  8,961.84  89.62 
 39,890.57 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 8,961.84 

 0.00 
 89.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 5.00 

 14,595.19 
 0.00 

 36.59 % 

% 

 9,000.00 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

4705-1125  River Bank Protection and Re-excavation of Jamuneswari, Ghagot and 
Korotoya River in Upazila Mithapukur, Pirgacha, Pirgonj & Rangpur Sadar under Rangpur 

District 

1-Oct-18 30-Jun-21 to 

 1,303  15,008.30  7,947.77  88.71 
 15,008.30 

 0.00 

 8,959.00 
 8,959.00 

 0.00 
 7,947.77 

 0.00 
 88.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 52.00 

 42.26 

 15,675.24 
 0.00 

 104.44 % 

% 

 8,958.77 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.26 

 0.00 % 

% 

% 

4705-1126  Bank Protection Work from the Continuous Erosion of Atrai River at Different 

Places of Khansama Upazila in Dinajpur District 

1-Oct-18 30-Jun-21 to 

 1,304  5,568.84  2,603.42  97.98 
 5,568.84 

 0.00 

 2,657.00 
 2,657.00 

 0.00 
 2,603.42 

 0.00 
 97.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 38.00 

 38.00 

 5,276.39 
 0.00 

 94.75 % 

% 

 2,606.27 
 98.09 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1127  Bank Protective Work & Dredging Project in the Right Bank of Padma River in 

Upazila : Charbhadrasan, District: Faridpur 

1-Jul-18 30-Jun-21 to 

 1,305  29,222.77  9,649.80  99.13 
 29,222.77 

 0.00 

 9,734.00 
 9,734.00 

 0.00 
 9,649.80 

 0.00 
 99.13 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 40.00 

 15,937.82 
 0.00 

 54.54 % 

% 

 9,734.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.00 

 0.00 % 

% 

% 

4705-1128  Bank Protective Work & Dredging in Arial Khan River in Faridpur District 

1-Mar-18 30-Jun-22 to 

 1,306  33,047.57  5,475.28  78.22 
 33,047.57 

 0.00 

 7,000.00 
 7,000.00 

 0.00 
 5,475.28 

 0.00 
 78.22 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 10,442.73 
 0.00 

 31.60 % 

% 

 5,500.00 
 78.57 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 53.50 

 0.00 % 

% 

% 

4705-1129  Gorai River Dredging & Bank Protection Project 

1-Oct-18 30-Jun-22 to 

 1,307  62,943.31  9,513.40  96.37 
 62,943.31 

 0.00 

 9,872.00 
 9,872.00 

 0.00 
 9,513.40 

 0.00 
 96.37 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.68 

 15.11 

 14,108.89 
 0.00 

 22.42 % 

% 

 9,683.00 
 98.09 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.06 

 0.00 % 

% 

% 



593 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1130  Protection of Important Government Infrastructures of Khulna City from the 

Erosion of Bhairab & Rupsha River 

1-Oct-18 30-Jun-21 to 

 1,308  2,995.51  340.39  83.43 
 2,995.51 

 0.00 

 408.00 
 408.00 

 0.00 
 340.39 

 0.00 
 83.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 8.00 

 2,926.85 
 0.00 

 97.71 % 

% 

 360.00 
 88.24 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-1131  Dredging/Re-excavation of Bangali- Karotoa-Fuljor-Hurasagor River System 

with Bank Protections 

1-Nov-18 30-Jun-22 to 

 1,309  233,560.00  11,695.00  97.46 
 233,560.00 

 0.00 

 12,000.00 
 12,000.00 

 0.00 
 11,695.00 

 0.00 
 97.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.14 

 5.01 

 13,981.84 
 0.00 
 5.99 % 

% 

 11,700.00 
 97.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.99 

 0.00 % 

% 

% 

4705-1133  Feasibility for Re-excavation of Small and Medium Khals- Beels in the Country 

1-Sep-18 30-Jun-20 to 

 1,310  498.00  0.00  0.00 
 498.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 284.70 
 0.00 

 57.17 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1134  Re-excavation of Small River, Khal & Water Bodies in 64 Districts (Phase-1) 

1-Nov-18 31-Dec-21 to 

 1,311  227,113.67  37,691.44  86.26 
 227,113.67 

 0.00 

 43,693.00 
 43,693.00 

 0.00 
 37,691.44 

 0.00 
 86.26 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 13.00 

 106,491.65 
 0.00 

 46.89 % 

% 

 37,804.80 
 86.52 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

4705-1135  River Bank Protection Work along the Left Bank of Ichamati River at Nongla 

under Polder no. 3 in Satkhira District 

1-Jan-19 30-Jun-21 to 

 1,312  1,700.79  542.76  92.15 
 1,700.79 

 0.00 

 589.00 
 589.00 

 0.00 
 542.76 

 0.00 
 92.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 35.00 

 1,587.30 
 0.00 

 93.33 % 

% 

 588.31 
 99.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-1136  Protection of Right Bank from the Erosion of Brahmaputra River in Chilmari and 

Ulipur Upazila of Kurigram District 

1-Jan-19 30-Jun-22 to 

 1,313  30,260.00  10,919.61  72.80 
 30,260.00 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 10,919.61 

 0.00 
 72.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 49.57 

 45.00 

 14,666.79 
 0.00 

 48.47 % 

% 

 10,920.00 
 72.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.24 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1137  Construction of Embankment along the Left Bank of Old Brahmaputra River to 

Protect Char Algi Union in Upazila- Gafforgaon, Dist- Mymensingh 

1-Jan-19 30-Jun-22 to 

 1,314  4,397.11  1,942.54  77.70 
 4,397.11 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 1,942.54 

 0.00 
 77.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 34.00 

 2,064.04 
 0.00 

 46.94 % 

% 

 1,991.00 
 79.64 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.00 

 0.00 % 

% 

% 

4705-1138  Riverbank Protective work along the Left Bank of Old Brahmaputra River at 

Shaheberchar Village and Adjacent Area in Hossainpur Upazila of Kishoregonj District 

1-Feb-19 30-Jun-21 to 

 1,315  4,860.75  4,595.00  99.55 
 4,860.75 

 0.00 

 4,616.00 
 4,616.00 

 0.00 
 4,595.00 

 0.00 
 99.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 95.75 

 93.29 

 4,720.00 
 0.00 

 97.10 % 

% 

 4,600.64 
 99.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.54 

 0.00 % 

% 

% 

4705-1142  Re-Excavation of Tulshiganga, Little Jamuna, Chiri, Harabati River of Joypurhat 

District. 

1-Oct-18 30-Jun-21 to 

 1,316  12,347.41  4,185.88  83.72 
 12,347.41 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,185.88 

 0.00 
 83.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 70.00 

 65.00 

 4,419.45 
 0.00 

 35.79 % 

% 

 4,200.00 
 84.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 66.89 

 0.00 % 

% 

% 



596 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1144  Straitening of charalkata River and bank Protection Work of Buri Teesta River 

in Nilphamari District. 

1-Apr-18 30-Jun-22 to 

 1,317  14,755.99  3,871.42  71.69 
 14,755.99 

 0.00 

 5,400.00 
 5,400.00 

 0.00 
 3,871.42 

 0.00 
 71.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.45 

 30.04 

 4,082.21 
 0.00 

 27.66 % 

% 

 3,872.00 
 71.70 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 31.75 

 0.00 % 

% 

% 

4705-1145  Bank Protection Work along the Laft bank of Pashur River to Project Elephent 
Brand Cement Fectory of Bangladesh Sena Kalyan Songstha and Adjacent area Mongla 

Upazilla in Bagerhat District. 

1-Mar-19 30-Jun-21 to 

 1,318  907.18  146.53  91.01 
 907.18 

 0.00 

 161.00 
 161.00 

 0.00 
 146.53 

 0.00 
 91.01 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 45.00 

 448.28 
 0.00 

 49.41 % 

% 

 146.53 
 91.01 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

4705-1148  flood Control,Drainage Improvment and Water Logging Mitigation of Chittagong 

City. 

1-Feb-19 30-Jun-22 to 

 1,319  162,073.50  7,336.34  81.51 
 162,073.50 

 0.00 

 9,000.00 
 9,000.00 

 0.00 
 7,336.34 

 0.00 
 81.51 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.55 

 4.53 

 7,348.34 
 0.00 
 4.53 % 

% 

 7,500.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.33 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1149  Feasibility Study for Restoration of Sangu and Matamuhuri River Basin 

1-Sep-19 31-May-21 to 

 1,320  495.00  484.33  97.84 
 495.00 

 0.00 

 495.00 
 495.00 

 0.00 
 484.33 

 0.00 
 97.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.80 

 53.00 

 484.33 
 0.00 

 97.84 % 

% 

 488.33 
 98.65 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.20 

 0.00 % 

% 

% 

4705-1150  Rehabilition of Madhumoti-Nabaganga Sub-Pro ject and Re-
Excavation/Dredging of Nabaganga River to Revival and Conservation of Environmental 

Balance. 

1-Jul-19 31-Dec-22 to 

 1,321  30,360.94  3,561.32  71.23 
 30,360.94 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 3,561.32 

 0.00 
 71.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.47 

 15.50 

 3,561.32 
 0.00 

 11.73 % 

% 

 3,561.32 
 71.23 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.00 

 0.00 % 

% 

% 

4705-1151  Bank Protection Work of the Meghna River from Borikandi to Mp Bunath in 

Nabinagar Upazilla in Brahmaanbaria District. 

1-Oct-19 30-Jun-21 to 

 1,322  7,109.05  776.84  31.07 
 7,109.05 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 776.84 

 0.00 
 31.07 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 18.00 

 1,553.70 
 0.00 

 21.86 % 

% 

 796.75 
 31.87 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 37.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1152  Feasibility Study for the Development and Management of Karnafuli River 

Basin (With Halda River) 

1-Sep-19 30-Jun-21 to 

 1,323  497.00  481.58  96.90 
 497.00 

 0.00 

 497.00 
 497.00 

 0.00 
 481.58 

 0.00 
 96.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 59.95 

 59.00 

 481.58 
 0.00 

 96.90 % 

% 

 497.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.12 

 0.00 % 

% 

% 

4705-1153  Protection of Langolmora and Jagotjibanpur Area under Chagolnaiya & Feni 

Sadar Upazila of Feni District from the Erosion of Right Bank of The Feni River 

1-Jul-19 30-Jun-21 to 

 1,324  4,681.40  4,509.77  96.34 
 4,681.40 

 0.00 

 4,681.00 
 4,681.00 

 0.00 
 4,509.77 

 0.00 
 96.34 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 97.00 

 96.00 

 4,509.77 
 0.00 

 96.33 % 

% 

 4,660.50 
 99.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 

4705-1154  Procurement of Small Size Water Vessel for Capacity Buildup of Ministry of 

Water resources & of its Organizations 

1-Jul-19 30-Jun-22 to 

 1,325  5,452.15  2,910.00  82.44 
 5,452.15 

 0.00 

 3,530.00 
 3,530.00 

 0.00 
 2,910.00 

 0.00 
 82.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 35.00 

 2,910.00 
 0.00 

 53.37 % 

% 

 3,530.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1155  Protection from Erosion of Right Bank of Padma Branch River at Nowapara and 

Left Bank of Padma River at Charatra of Naria Upazila in Shariatpur District 

1-Oct-19 30-Jun-21 to 

 1,326  55,723.99  11,996.15  99.97 
 55,723.99 

 0.00 

 12,000.00 
 12,000.00 

 0.00 
 11,996.15 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 45.00 

 11,996.15 
 0.00 

 21.53 % 

% 

 12,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.50 

 0.00 % 

% 

% 

4705-1156  Bank Protection Along tha Both Bank of Surma River at Dashgram, Mahtabpur 

& Rajapur Porgona Bazar area of  Sylhet Sadar & Bishwnath Upazila of Sylhet District. 

1-Jul-19 30-Jun-22 to 

 1,327  12,081.65  2,492.86  49.86 
 12,081.65 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 2,492.86 

 0.00 
 49.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 41.30 

 27.69 

 2,492.86 
 0.00 

 20.63 % 

% 

 2,492.86 
 49.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 27.69 

 0.00 % 

% 

% 

4705-1143  Protection of Brahmaputra River Laft Bank from Ghughumari to Fuluar Char of 
Roumari Upazilla and from rajaibpur Upazilla Sadar (Member para) to Mhongonj bazar to 

Razibpur Upazilla in Kurrigram District. 

1-Apr-19 30-Jun-22 to 

 1,328  48,042.00  5,621.00  62.46 
 48,042.00 

 0.00 

 9,000.00 
 9,000.00 

 0.00 
 5,621.00 

 0.00 
 62.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.73 

 15.00 

 6,269.85 
 0.00 

 13.05 % 

% 

 5,621.00 
 62.46 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.73 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1157  Protective Work along the right bank of Surma river at Dowarabazar Upazila 
Comples, Laxmibazar and Betura in Upazila Dowarabazar and Chatak in Sunamganj 

District 

1-Jan-20 30-Jun-23 to 

 1,329  19,167.23  1,997.61  73.99 
 19,167.23 

 0.00 

 2,700.00 
 2,700.00 

 0.00 
 1,997.61 

 0.00 
 73.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.09 

 10.42 

 1,997.61 
 0.00 

 10.42 % 

% 

 2,000.00 
 74.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.42 

 0.00 % 

% 

% 

4705-1158  Bank Protective Work & dredging in Arial Khan River at Shibchar Upazila of 

Madaripur 

1-Jan-20 30-Jun-23 to 

 1,330  39,447.45  205.35  95.96 
 39,447.45 

 0.00 

 214.00 
 214.00 

 0.00 
 205.35 

 0.00 
 95.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 0.54 

 205.35 
 0.00 
 0.52 % 

% 

 214.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.54 

 0.00 % 

% 

% 

4705-1159  Bank Protective Work along the Both Bank of Kushiyara River in front of 

Bibiyana Power Plants in Habiganj District 

1-Jan-20 30-Jun-22 to 

 1,331  57,348.00  2,486.60  81.45 
 57,348.00 

 0.00 

 3,053.00 
 3,053.00 

 0.00 
 2,486.60 

 0.00 
 81.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.30 

 4.34 

 2,486.60 
 0.00 
 4.34 % 

% 

 2,490.50 
 81.58 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.34 

 0.00 % 

% 

% 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1160  Protection of Establishments from Erosion of Padma River on the Left Bank at 

Charghat & Bagha Upazilas of Rajshahi District 

1-Jan-20 30-Jun-23 to 

 1,332  72,224.26  1,180.33  78.69 
 72,224.26 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,180.33 

 0.00 
 78.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.77 

 1.20 

 1,182.67 
 0.00 
 1.64 % 

% 

 1,200.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.20 

 0.00 % 

% 

% 

4705-1161  River Bank Protection work along the Right and Left Bank of Dharla River with 

Flood control in Kurigram Sadar, Rajarhat & Fulbari Upazila in Kurigram District 

1-Jan-20 30-Jun-23 to 

 1,333  59,500.00  1,936.65  52.34 
 59,500.00 

 0.00 

 3,700.00 
 3,700.00 

 0.00 
 1,936.65 

 0.00 
 52.34 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.22 

 3.25 

 1,936.65 
 0.00 
 3.25 % 

% 

 1,962.00 
 53.03 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.25 

 0.00 % 

% 

% 

4705-1162  Riverbank Protective work along the Right Bank of Jamuna River from 

Munsigonj to Khanpara and Kazirhat Rajdhordia in Bera Upazila of Pabna District 

1-Jan-20 30-Jun-22 to 

 1,334  43,310.35  973.28  97.33 
 43,310.35 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 973.28 

 0.00 
 97.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.31 

 2.31 

 973.28 
 0.00 
 2.25 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.31 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
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D) RPA 

Project 
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Sl 
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Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1163  Protection of Charbagdanga and Shajahanpur Area in Sadar Upazila of 

Chapainawabganj District from the Erosion of the Padma 

1-Jan-20 30-Jun-23 to 

 1,335  56,612.21  1,796.00  99.78 
 56,612.21 

 0.00 

 1,800.00 
 1,800.00 

 0.00 
 1,796.00 

 0.00 
 99.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.18 

 3.17 

 1,796.00 
 0.00 
 3.17 % 

% 

 1,800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.17 

 0.00 % 

% 

% 

4705-1164  Protection from Erosion of Jamuna River at Pakerdaha & Balahuri of Madarganj 

Upazila of Jamalpur Districts and at Jamthal of Sariakandi Upazila of Bogura District 

1-Apr-20 30-Jun-23 to 

 1,336  58,472.24  1,704.04  94.67 
 58,472.24 

 0.00 

 1,800.00 
 1,800.00 

 0.00 
 1,704.04 

 0.00 
 94.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 15.87 

 1,704.04 
 0.00 
 2.91 % 

% 

 1,800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.87 

 0.00 % 

% 

% 

4705-1166  Re-excavation of Khal and improvement of Crop transport system in the 

Dingaputa Haor Area at Mohonganj Upazila in Netrokona District. 

1-Jul-20 30-Jun-22 to 

 1,337  4,954.53  1,435.00  74.16 
 4,954.53 

 0.00 

 1,935.00 
 1,935.00 

 0.00 
 1,435.00 

 0.00 
 74.16 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 45.00 

 1,435.00 
 0.00 

 28.96 % 

% 

 1,435.00 
 74.16 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 
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Project) 
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Physical 
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5 6 4 3 2 1 
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9 
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PA 
(% of Projects 
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Allocation 

Expenditure 
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B) Taka 
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D) RPA 
E) CDVAT 
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Sl 
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ms‡hvRbx - O 

 

4705-1167  Development of Drainage System of Polders 1, 2, 6-8 and 6-8 (Extension) of 

Satkhira District 

1-Jul-20 30-Jun-23 to 

 1,338  47,500.00  365.00  9.34 
 47,500.00 

 0.00 

 3,910.00 
 3,910.00 

 0.00 
 365.00 

 0.00 
 9.34 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 2.00 

 365.00 
 0.00 
 0.77 % 

% 

 365.00 
 9.34 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 

4705-1168  Canal re-excavation to remove waterlogging in Begumganj, Chatkhil, Senbagh 

and Sonaimuri upazilas of Noakhali district 

1-Oct-20 30-Jun-23 to 

 1,339  7,187.00  64.00  4.27 
 7,187.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 64.00 

 0.00 
 4.27 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.87 

 1.16 

 64.00 
 0.00 
 0.89 % 

% 

 84.50 
 5.63 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.16 

 0.00 % 

% 

% 

4705-1169  Dhaka Secular Route: Feasibility Study for Eastern Bypass Project Land 

Acquisition and Land Availability 

1-Jul-20 30-Jun-21 to 

 1,340  489.00  448.59  91.74 
 489.00 

 0.00 

 489.00 
 489.00 

 0.00 
 448.59 

 0.00 
 91.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 99.36 

 448.59 
 0.00 

 91.74 % 

% 

 473.34 
 96.80 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.36 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
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(% of Total 
Project) 
A) Target 
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Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
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Implementation 
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Development Partner 
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Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1170  Protected from erosion on the right bank of Jamuna river of Surrounding areas 

including Goghat and Khanabari of Sadar and Sundarganj upazilas of Gaibandha District 

1-Jul-20 30-Jun-22 to 

 1,341  40,179.43  133.80  89.20 
 40,179.43 

 0.00 

 150.00 
 150.00 

 0.00 
 133.80 

 0.00 
 89.20 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 4.00 

 133.80 
 0.00 
 0.33 % 

% 

 150.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.00 

 0.00 % 

% 

% 

4705-1171  Feasibility study for re-excavation of Shuvradhyakhal under Keraniganj upazila 

of Dhaka district and development and protection of both banks of the canal. 

1-Aug-20 30-Jun-21 to 

 1,342  323.00  297.73  92.18 
 323.00 

 0.00 

 323.00 
 323.00 

 0.00 
 297.73 

 0.00 
 92.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 99.07 

 297.73 
 0.00 

 92.18 % 

% 

 320.00 
 99.07 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.07 

 0.00 % 

% 

% 

4705-1172  Re-excavation and feasibility study of new Dakatia river in Comilla and 

Chandpur Districts 

1-Aug-20 30-Jun-21 to 

 1,343  321.00  297.42  92.65 
 321.00 

 0.00 

 321.00 
 321.00 

 0.00 
 297.42 

 0.00 
 92.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 98.50 

 297.42 
 0.00 

 92.65 % 

% 

 302.29 
 94.17 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1173  Protection od  Sadar, Rajnagar and Kulaura upazilas of Moulvibazar District 

from erosion of Manu river 

1-Jul-20 1-Jun-23 to 

 1,344  99,628.31  299.25  42.75 
 99,628.31 

 0.00 

 700.00 
 700.00 

 0.00 
 299.25 

 0.00 
 42.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 0.35 

 299.75 
 0.00 
 0.30 % 

% 

 300.00 
 42.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.35 

 0.00 % 

% 

% 

4705-1174  Rehabilitation of Dinajpur City Protection Project and dredging / excavation of 

Dhepa and Garbheswari river systems adjacent to Dinajpur City Protection 

1-Jul-20 30-Jun-23 to 

 1,345  32,727.30  698.23  99.75 
 32,727.30 

 0.00 

 700.00 
 700.00 

 0.00 
 698.23 

 0.00 
 99.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.10 

 1.90 

 698.23 
 0.00 
 2.13 % 

% 

 700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.90 

 0.00 % 

% 

% 

4705-1175  Rehabilitation of 3 projects under Dhamuirhat, Patnitala and Mahadevpur 
upazilas of Naogaon district and bank conservation projects including dredging of Atrai 

river. 

1-Jul-20 30-Jun-22 to 

 1,346  17,947.00  145.00  96.67 
 17,947.00 

 0.00 

 150.00 
 150.00 

 0.00 
 145.00 

 0.00 
 96.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.84 

 0.84 

 145.00 
 0.00 
 0.81 % 

% 

 147.00 
 98.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.84 

 0.00 % 

% 

% 
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Project) 
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Physical 
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5 6 4 3 2 1 

Target and Progress 

9 
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Expenditure 
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ms‡hvRbx - O 

 

4705-1176  Titas river (Lower Titas) re-excavation project in Titas and Homna upazilas of 

Comilla district 

1-Jul-20 31-Dec-22 to 

 1,347  7,625.14  650.00  100.00 
 7,625.14 

 0.00 

 650.00 
 650.00 

 0.00 
 650.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 650.00 
 0.00 
 8.52 % 

% 

 650.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

4705-1177  Protection at Durgapasha of Bakerganj upazila in Barisal district from Dhulia 

launch ghat of Baufal upazila under Patuakhali district 

1-Jul-20 30-Jun-23 to 

 1,348  71,221.00  0.75  75.00 
 71,221.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.75 
 0.00 

 75.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.75 
 0.00 
 0.00 % 

% 

 0.75 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

4705-1178  Re-excavation of Bhairab river (Phase II) 

1-Aug-20 30-Jun-23 to 

 1,349  23,756.22  7.03  4.69 
 23,756.22 

 0.00 

 150.00 
 150.00 

 0.00 
 7.03 
 0.00 

 4.69 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.63 

 0.03 

 7.03 
 0.00 
 0.03 % 

% 

 31.30 
 20.87 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.03 

 0.00 % 

% 

% 
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Project Code and Name Physical  

(% of Total 
Project) 
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Cumulative Progress upto 
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Progress 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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C) PA 
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4705-1179  Preservation of Singrabari, Patagram and Baikhola areas under Kazipur upazila 

of Sirajganj district from erosion of river Jamuna 

1-Oct-20 30-Jun-23 to 

 1,350  56,008.00  340.25  89.54 
 56,008.00 

 0.00 

 380.00 
 380.00 

 0.00 
 340.25 

 0.00 
 89.54 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 2.69 

 340.25 
 0.00 
 0.61 % 

% 

 380.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.69 

 0.00 % 

% 

% 

4705-1180  char Development and Settlement Project-Bridgig (Additional 

Financing)(BWDB-Part) 

1-Jul-19 30-Jun-22 to 

 1,351  26,367.49  5,639.40  61.09 
 15,537.49 
 10,830.00 

 9,231.00 
 4,631.00 
 4,600.00 

 2,434.04 
 3,205.36 

 52.56 
 69.68 

% 
% 
% 

 6,080.00  1,631.00 
 0.00 

 716.36 
 0.00 

 43.92 % 

%  0.00 

 36.00 

 22.00 

 5,639.40 
 3,205.36 

 21.39 % 

% 

 4,630.00 
 99.98 % of Allocation : 

Taka Release : 
% 

IFAD 

 22.00 

 29.60 % 

% 

% 

4705-1181  Kopotaksh River Waterlogging Removal Project (Phase II) 

1-Jul-20 30-Jun-24 to 

 1,352  53,107.00  99.96  99.96 
 53,107.00 

 0.00 

 100.00 
 100.00 

 0.00 
 99.96 

 0.00 
 99.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.25 

 0.25 

 99.96 
 0.00 
 0.19 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.25 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.18 % 

 590,433.07  80.76 
 82.38 
 68.53 
 67.20 

 4,854,581.48 
 4,224,262.42 

 630,319.06 
 574,768.28 

 731,132.00 
 645,257.00 
 85,875.00 
 79,348.00 

 500.00 

 531,579.92 
 58,853.15 
 53,320.88 

 0.00  0.00 

 556,111.17 

Water Resources Planning Organization (WARPO) 
4705-1139  Online Processing and Tracking of Water Resources Project Clearance and No 

Objection Certificates for Groundwater Abstraction 

1-Jan-19 30-Jun-21 to 

 1,353  496.38  317.52  71.84 
 496.38 

 0.00 

 442.00 
 442.00 

 0.00 
 317.52 

 0.00 
 71.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 98.00 

 98.00 

 370.96 
 0.00 

 74.73 % 

% 

 380.00 
 85.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

4705-1140  Study on Developing Operational Shadow Prices for Water to Support Informed 

Policy and Investment Decision Making Processes 

1-Jan-19 30-Jun-21 to 

 1,354  489.93  323.00  87.30 
 489.93 

 0.00 

 370.00 
 370.00 

 0.00 
 323.00 

 0.00 
 87.30 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 50.00 

 438.14 
 0.00 

 89.43 % 

% 

 370.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-1165  Operationalining Integrated Water Resourse Management (IWRM) In 

Compliance with the Bangladesh Water Rules, 2018 

1-Jan-20 30-Jun-23 to 

 1,355  1,534.00  147.86  75.44 
 1,024.00 

 510.00 

 196.00 
 126.00 
 70.00 

 147.86 
 0.00 

 117.35 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 305.03 
 0.00 

 19.88 % 

% 

 196.00 
 155.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.85 % 

 788.38  78.21 
 84.05 

 0.00 
 0.00 

 2,520.31 
 2,010.31 

 510.00 
 0.00 

 1,008.00 
 938.00 
 70.00 

 0.00 
 0.00 

 788.38 
 0.00 
 0.00 
 0.00  0.00 

 946.00 

River Research Institute (RRI) 
4705-5098  The Pilot Project in different Areas of Bangladesh using Bamboo Bundling 

Structures to Reduce River Bank Erosion, Land Reclamation and Increase Navigation 

1-Oct-17 30-Jun-21 to 

 1,356  2,384.47  1,118.30  97.24 
 2,384.47 

 0.00 

 1,150.00 
 1,150.00 

 0.00 
 1,118.30 

 0.00 
 97.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 43.00 

 43.00 

 2,338.02 
 0.00 

 98.05 % 

% 

 700.00 
 60.87 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Water Resources 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4705-5156  Institutional Development and Capacity Building of River Research Institute 

(Phase-II) 

1-Jan-18 30-Jun-21 to 

 1,357  5,366.81  3,062.16  95.84 
 5,366.81 

 0.00 

 3,195.00 
 3,195.00 

 0.00 
 3,062.16 

 0.00 
 95.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 95.89 

 93.25 

 5,267.39 
 0.00 

 98.15 % 

% 

 3,062.16 
 95.84 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.25 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.59 % 

 4,180.46  96.21 
 96.21 

 0.00 
 0.00 

 7,751.28 
 7,751.28 

 0.00 
 0.00 

 4,345.00 
 4,345.00 

 0.00 
 0.00 
 0.00 

 4,180.46 
 0.00 
 0.00 
 0.00  0.00 

 3,762.16 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  86.21 % 

 560,819.33  595,401.91  4,864,853.07 
 4,234,024.01 

 630,829.06 
 574,768.28 

 736,485.00 
 650,540.00 
 85,945.00 
 79,348.00 

 500.00 

 536,548.76 
 58,853.15 
 53,320.88 

 0.00 

 80.84 
 82.48 
 68.48 
 67.20 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Food 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Food 
Directorate of Food 

4831-6041  Construction of 1.05 Lakh Metric Ton Capacity New Food Godowns. 

1-Jul-13 30-Jun-21 to 

 1,358  39,588.00  3,818.36  77.05 
 39,588.00 

 0.00 

 4,956.00 
 4,956.00 

 0.00 
 3,818.36 

 0.00 
 77.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.52 

 9.00 

 36,887.51 
 0.00 

 93.18 % 

% 

 4,838.75 
 97.63 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.00 

 0.00 % 

% 

% 

4831-5015  Modern Food Storage Facilities Project (MFSP). 

1-Jan-14 31-Oct-23 to 

 1,359  356,894.00  8,775.89  35.03 
 6,900.00 

 349,994.00 

 25,050.00 
 50.00 

 25,000.00 
 36.56 

 8,739.33 
 73.12 
 34.96 

% 
% 
% 

 349,994.00  25,000.00 
 0.00 

 8,739.33 
 0.00 

 34.96 % 

%  0.00 

 7.03 

 2.46 

 108,196.86 
 107,883.86 

 30.32 % 

% 

 50.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 30.35 

 30.82 % 

% 

% 

4831-1111  Repair of Dilapidated Godowns with Ancillary Facilities and New Construction 

of Infrastructure across the Country (1st Revised) 

1-Jul-18 30-Jun-22 to 

 1,360  35,552.97  9,952.42  99.52 
 35,552.97 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 9,952.42 

 0.00 
 99.52 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.13 

 27.99 

 16,419.83 
 0.00 

 46.18 % 

% 

 10,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 46.18 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Food 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4831-1112  Establishment of Premix Kernel Machine with Laboratory and Construction of 

Infrastructure to Ensure Nutrition in Food Grains 

1-Jan-20 31-Dec-22 to 

 1,361  7,630.00  49.58  82.63 
 7,630.00 

 0.00 

 60.00 
 60.00 

 0.00 
 49.58 

 0.00 
 82.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.79 

 0.65 

 49.58 
 0.00 
 0.65 % 

% 

 50.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.65 

 0.00 % 

% 

% 

4831-1113  Distribution of Household silos for safe food storage for the poor, backward 
minorities and people in disaster prone areas living in different parts of the country (1st 

revised) 

1-Jul-20 31-Dec-21 to 

 1,362  4,216.00  6.37  1.25 
 4,216.00 

 0.00 

 510.00 
 510.00 

 0.00 
 6.37 
 0.00 

 1.25 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.52 

 1.25 

 6.37 
 0.00 
 0.15 % 

% 

 100.00 
 19.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.25 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  96.55 % 

 22,602.62  55.70 
 89.00 
 34.96 
 34.96 

 443,880.97 
 93,886.97 

 349,994.00 
 349,994.00 

 40,576.00 
 15,576.00 
 25,000.00 
 25,000.00 

 0.00 

 13,863.29 
 8,739.33 
 8,739.33 

 0.00  0.00 

 15,038.75 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Food 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  96.55 % 

 15,038.75  22,602.62  443,880.97 
 93,886.97 

 349,994.00 
 349,994.00 

 40,576.00 
 15,576.00 
 25,000.00 
 25,000.00 

 0.00 

 13,863.29 
 8,739.33 
 8,739.33 

 0.00 

 55.70 
 89.00 
 34.96 
 34.96 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Disaster Management and Relief 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Disaster Management and Relief 
Ministry's Own 

4901-5037  Project for Procurement of Saline Water Treatment Plant (2 ton truck mounted). 

1-Apr-13 30-Jun-21 to 

 1,363  15,095.87  2,685.88  70.89 
 3,663.00 

 11,432.87 

 3,789.00 
 292.00 

 3,497.00 
 292.00 

 2,393.88 
 100.00 
 68.46 

% 
% 
% 

 0.00  0.00 
 480.00 

 0.00 
 242.20 

 0.00 % 

%  50.46 

 5.00 

 2.00 

 12,430.07 
 10,308.18 

 82.34 % 

% 

 292.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 93.00 

 90.16 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 2,685.88  70.89 
 100.00 
 68.46 

 0.00 

 15,095.87 
 3,663.00 

 11,432.87 
 0.00 

 3,789.00 
 292.00 

 3,497.00 
 0.00 

 480.00 

 292.00 
 2,393.88 

 0.00 
 242.20  50.46 

 292.00 

Directorate of Disaster Management 

4932-5035  Strengthening of the Ministry of Disaster Management and Relief (MODMR) 

Programm Administration (1st Revised) 

1-Jul-13 30-Jun-23 to 

 1,364  35,008.00  1,813.41  93.43 
 308.00 

 34,700.00 

 1,941.00 
 41.00 

 1,900.00 
 40.76 

 1,772.65 
 99.41 
 93.30 

% 
% 
% 

 34,700.00  1,900.00 
 0.00 

 1,772.65 
 0.00 

 93.30 % 

%  0.00 

 5.54 

 5.26 

 18,097.13 
 17,911.76 

 51.69 % 

% 

 41.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA 

 71.00 

 51.62 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Disaster Management and Relief 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4932-5043  Urban Resilience Project (DDM Part). 

1-Jul-15 30-Apr-22 to 

 1,365  12,515.00  2,100.32  72.42 
 965.00 

 11,550.00 

 2,900.00 
 180.00 

 2,720.00 
 90.63 

 2,009.69 
 50.35 
 73.89 

% 
% 
% 

 11,550.00  2,720.00 
 0.00 

 2,009.69 
 0.00 

 73.89 % 

%  0.00 

 23.17 

 7.97 

 6,520.46 
 6,117.06 

 52.10 % 

% 

 180.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 80.00 

 52.96 % 

% 

% 

4932-5003  Construction of Multipurpose Cyclone Shelters in Coastal Areas and Cyclone 

Prone Areas (2nd phase). 

1-Jul-16 30-Jun-22 to 

 1,366  55,606.31  5,191.94  90.11 
 55,606.31 

 0.00 

 5,762.00 
 5,762.00 

 0.00 
 5,191.94 

 0.00 
 90.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.25 

 10.41 

 53,635.64 
 0.00 

 96.46 % 

% 

 5,192.00 
 90.11 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

4932-0001  The disaster risk management enhancement project component-2 and 

component-3 

1-Apr-17 30-Jun-21 to 

 1,367  62,022.00  7,554.98  57.47 
 15,734.00 
 46,288.00 

 13,146.00 
 2,146.00 

 11,000.00 
 1,515.51 
 6,039.47 

 70.62 
 54.90 

% 
% 
% 

 24,252.00  8,000.00 
 1,945.00 

 3,379.47 
 0.00 

 42.24 % 

%  0.00 

 21.20 

 12.18 

 7,846.21 
 6,039.47 

 12.65 % 

% 

 1,602.00 
 74.65 % of Allocation : 

Taka Release : 
% 

JICA 

 45.00 

 13.05 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Disaster Management and Relief 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4932-0002  Construction of flood shelters in flood prone and river erosion areas (3rd phase) 

1-Jan-18 30-Jun-22 to 

 1,368  150,743.00  29,633.38  92.72 
 150,743.00 

 0.00 

 31,959.00 
 31,959.00 

 0.00 
 29,633.38 

 0.00 
 92.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.20 

 21.20 

 38,143.52 
 0.00 

 25.30 % 

% 

 29,633.92 
 92.72 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 37.00 

 0.00 % 

% 

% 

4932-0003  Construction of district relief godown cum disaster management information 

centers 

1-Jan-18 30-Jun-22 to 

 1,369  14,393.00  2,564.60  97.14 
 14,393.00 

 0.00 

 2,640.00 
 2,640.00 

 0.00 
 2,564.60 

 0.00 
 97.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.39 

 17.81 

 7,001.27 
 0.00 

 48.64 % 

% 

 2,605.90 
 98.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

4932-1111  Construction of Bridges/Culverts up to 15m long on the Rural Roads 

1-Jan-19 30-Jun-22 to 

 1,370  657,820.00  43,399.33  99.62 
 657,820.00 

 0.00 

 43,564.00 
 43,564.00 

 0.00 
 43,399.33 

 0.00 
 99.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.62 

 6.59 

 142,026.83 
 0.00 

 21.59 % 

% 

 43,564.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Disaster Management and Relief 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

4932-1112  Construction of Herring Bone Bond (HBB) Road for Sustainable Rural Earthen 

Road (2nd Phase) 

1-Jan-19 30-Jun-22 to 

 1,371  334,724.00  44,294.94  88.63 
 334,724.00 

 0.00 

 49,975.00 
 49,975.00 

 0.00 
 44,294.94 

 0.00 
 88.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 55.00 

 121,117.90 
 0.00 

 36.18 % 

% 

 44,444.70 
 88.93 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

4932-1113  Construction, Maintenance and Renovation of Mujib Kella 

1-Jul-18 30-Dec-21 to 

 1,372  195,749.00  5,483.00  68.67 
 195,749.00 

 0.00 

 7,985.00 
 7,985.00 

 0.00 
 5,483.00 

 0.00 
 68.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 68.67 

 5,854.70 
 0.00 
 2.99 % 

% 

 5,485.00 
 68.69 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.44 

 0.00 % 

% 

% 

4932-1114  Emergency Multisector Rohingya Crisis Response Project 

1-Sep-18 30-Jun-23 to 

 1,373  59,920.25  9,117.09  99.73 
 400.00 

 59,520.25 

 9,142.00 
 36.00 

 9,106.00 
 11.09 

 9,106.00 
 30.81 

 100.00 

% 
% 
% 

 59,520.25  9,106.00 
 0.00 

 9,106.00 
 0.00 

 100.00 % 

%  0.00 

 15.00 

 15.00 

 25,343.17 
 25,317.14 

 42.29 % 

% 

 11.09 
 30.81 % of Allocation : 

Taka Release : 
% 

IDA 

 43.00 

 42.54 % 

% 

% 
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4932-1115  National Resilience Programme (Department of Disaster Management Part) 

1-Jan-18 31-Dec-22 to 

 1,374  3,018.00  1,060.00  93.72 
 274.00 

 2,744.00 

 1,131.00 
 191.00 
 940.00 

 120.00 
 940.00 

 62.83 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.00 

 35.00 

 2,549.11 
 2,212.09 

 84.46 % 

% 

 120.00 
 62.83 % of Allocation : 

Taka Release : 
% 

DFID, SIDA 

 80.00 

 80.62 % 

% 

% 

4932-1116  Earthquake and other Disaster Search, Rescue Operations and Emergency 

Communication Equipment Procurement Project (Phase 3) 

1-Nov-20 30-Oct-23 to 

 1,375  227,599.00  23.48  55.90 
 227,599.00 

 0.00 

 42.00 
 42.00 

 0.00 
 23.48 

 0.00 
 55.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 29.70 
 0.00 
 0.01 % 

% 

 42.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.03 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  91.97 % 

 152,236.47  89.45 
 91.59 
 77.41 
 74.88 

 1,809,117.56 
 1,654,315.31 

 154,802.25 
 130,022.25 

 170,187.00 
 144,521.00 
 25,666.00 
 21,726.00 

 1,945.00 

 132,368.66 
 19,867.81 
 16,267.81 

 0.00  0.00 

 132,921.61 
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9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 
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Expenditure 
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Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  91.99 % 

 133,213.61  154,922.35  1,824,213.43 
 1,657,978.31 

 166,235.12 
 130,022.25 

 173,976.00 
 144,813.00 
 29,163.00 
 21,726.00 

 2,425.00 

 132,660.66 
 22,261.69 
 16,267.81 

 242.20 

 89.05 
 91.61 
 76.34 
 74.88 

 9.99 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 
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Fin. Total 
PA 
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Cost) 
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Expenditure 
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Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Road Transport and  Highways  Division 
Ministry's Own 
5001-1111  Road Transport and Highways Department related planning formulation, 

implementation policy survey 

1-May-19 30-Jun-22 to 

 1,376  499.00  15.00  30.00 
 499.00 

 0.00 

 50.00 
 50.00 

 0.00 
 15.00 

 0.00 
 30.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 4.50 

 15.00 
 0.00 
 3.01 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.50 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 15.00  30.00 
 30.00 

 0.00 
 0.00 

 499.00 
 499.00 

 0.00 
 0.00 

 50.00 
 50.00 

 0.00 
 0.00 
 0.00 

 15.00 
 0.00 
 0.00 
 0.00  0.00 

 0.00 

Department of Roads and Highways 

5041-5175  Construction of 3rd Shitalakhya Bridge at Bandar Upazilla in Narayangonj 

1-Nov-10 30-Jun-21 to 

 1,377  59,928.00  10,073.00  99.14 
 25,408.00 
 34,520.00 

 10,160.00 
 4,160.00 
 6,000.00 

 4,155.00 
 5,918.00 

 99.88 
 98.63 

% 
% 
% 

 7,092.00  240.00 
 0.00 

 236.00 
 0.00 

 98.33 % 

%  0.00 

 17.00 

 17.00 

 47,874.00 
 27,585.00 

 79.89 % 

% 

 4,160.00 
 100.00 % of Allocation : 

Taka Release : 
% 

SFD 

 85.00 

 79.91 % 

% 

% 
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Expenditure 
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D) RPA 
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5041-5231  Construction of Paira Bridge (Lebokhali Bridge) over the Paira River on the 

Barisal-Patuakhali Highway. 

1-Apr-12 30-Jun-22 to 

 1,378  144,724.00  36,419.00  93.78 
 36,829.00 

 107,895.00 

 38,835.00 
 10,000.00 
 28,835.00 

 8,292.00 
 28,127.00 

 82.92 
 97.54 

% 
% 
% 

 53,605.00  14,895.00 
 0.00 

 13,422.00 
 0.00 

 90.11 % 

%  0.00 

 32.33 

 25.16 

 106,072.00 
 78,759.00 

 73.29 % 

% 

 8,500.00 
 85.00 % of Allocation : 

Taka Release : 
% 

KDF 

 84.00 

 73.00 % 

% 

% 

5041-5234  Greater Dhaka Sustainable Urban Transport Project (BRT Gazipur-Airport). 

1-Dec-12 30-Jun-22 to 

 1,379  426,832.00  35,014.00  92.62 
 142,581.00 
 284,251.00 

 37,803.00 
 9,099.00 

 28,704.00 
 7,468.00 

 27,546.00 
 82.07 
 95.97 

% 
% 
% 

 70,735.00  12,760.00 
 0.00 

 12,686.00 
 0.00 

 99.42 % 

%  0.00 

 8.86 

 8.20 

 154,012.00 
 107,375.00 

 36.08 % 

% 

 7,689.00 
 84.50 % of Allocation : 

Taka Release : 
% 

ADB, GEF 

 40.00 

 37.77 % 

% 

% 

5041-5241  SASEC Road Connectivity : Improvement of Joydebpur-Chandra-Elenga Road 

to 4-Lane Highway. 

1-Apr-13 30-Jun-22 to 

 1,380  621,441.00  61,828.00  99.97 
 279,378.00 
 342,063.00 

 61,844.00 
 11,844.00 
 50,000.00 

 11,828.00 
 50,000.00 

 99.86 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.00 

 498,276.00 
 284,433.00 

 80.18 % 

% 

 11,844.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB, OPEC 

 82.00 

 83.15 % 

% 

% 
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5041-5242  Rehabilitation of Existing Bridges and Construction of 2nd Kachpur, Meghna 

Bridge. 

1-Apr-13 31-Jan-22 to 

 1,381  702,284.00  14,068.62  94.00 
 130,966.00 
 571,318.00 

 14,967.00 
 8,167.00 
 6,800.00 

 8,069.00 
 5,999.62 

 98.80 
 88.23 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.67 

 1.66 

 593,050.00 
 478,723.62 

 84.45 % 

% 

 8,167.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA, JBIC 

 90.00 

 83.79 % 

% 

% 

5041-5282  Construction of bridge over Kushiara River at Raniganj Highways of Pagla-

Jagannathpur-Keranigonj. 

1-Jul-14 30-Jun-21 to 

 1,382  15,541.00  2,199.48  87.98 
 15,541.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,199.48 

 0.00 
 87.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.15 

 14.15 

 11,899.48 
 0.00 

 76.57 % 

% 

 2,199.54 
 87.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

5041-5287  Construction of PC Girder bridge RCC Girder bridge and RCC Box Culvert in 

different Roads in Khagrachari Zilla under Khagrachari Road Division. 

1-Jan-15 30-Jun-21 to 

 1,383  21,878.00  2,108.00  100.00 
 21,878.00 

 0.00 

 2,108.00 
 2,108.00 

 0.00 
 2,108.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.43 

 13.43 

 21,049.69 
 0.00 

 96.21 % 

% 

 2,108.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Project) 
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9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 
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5041-5295  Construction of Itna-Mithamain-Austagram Road Project. 

1-Jan-15 30-Jun-21 to 

 1,384  87,408.00  3,496.00  100.00 
 87,408.00 

 0.00 

 3,496.00 
 3,496.00 

 0.00 
 3,496.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 4.00 

 84,701.00 
 0.00 

 96.90 % 

% 

 3,496.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5291  Improvement of Airport Bypass Intersection-Lalbagh-Salutikor-Companygonj-

Bholagonj Road as National Highway. 

1-Mar-15 30-Jun-21 to 

 1,385  62,693.00  2,000.00  100.00 
 62,693.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.19 

 3.19 

 51,200.00 
 0.00 

 81.67 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.19 

 0.00 % 

% 

% 

5041-5007  Construction of Matarabari coal-based Power Plant link Road. 

1-Jul-15 30-Jun-22 to 

 1,386  65,998.00  18,035.00  100.00 
 15,527.00 
 50,471.00 

 18,035.00 
 3,035.00 

 15,000.00 
 3,035.00 

 15,000.00 
 100.00 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.33 

 27.33 

 36,280.00 
 25,987.00 

 54.97 % 

% 

 3,035.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA, JBIC 

 60.00 

 51.49 % 

% 

% 
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5041-5001  Development of Sonepur (Noakhali-Sonagaz (Feni) joraraganj (Chittagong) 

Road . 

1-Sep-15 30-Jun-21 to 

 1,387  29,305.00  10,951.00  100.00 
 29,305.00 

 0.00 

 10,951.00 
 10,951.00 

 0.00 
 10,951.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.37 

 37.37 

 28,627.19 
 0.00 

 97.69 % 

% 

 10,951.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5062  Construction of Inter-district Roads: Mymensingh and Netrokona. 

1-Jan-16 31-Dec-21 to 

 1,388  55,957.00  9,977.00  86.93 
 55,957.00 

 0.00 

 11,477.00 
 11,477.00 

 0.00 
 9,977.00 

 0.00 
 86.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.10 

 10.36 

 31,177.00 
 0.00 

 55.72 % 

% 

 9,977.00 
 86.93 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

5041-5115  Development of Sarail-Alfadanga-Kashani   
along with development of Faridpur (Maijakandi) Boyalamari-Gopalganj (Bhatiapara)  

Roads. 

1-Apr-16 30-Jun-21 to 

 1,389  23,964.00  397.00  100.00 
 23,964.00 

 0.00 

 397.00 
 397.00 

 0.00 
 397.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.66 

 1.66 

 19,596.99 
 0.00 

 81.78 % 

% 

 397.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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5041-5005  Western Bangladesh Bridge Improvement. 

1-Oct-15 30-Jun-22 to 

 1,390  291,175.00  44,297.00  96.83 
 100,656.00 
 190,519.00 

 45,747.00 
 10,747.00 
 35,000.00 

 9,355.00 
 34,942.00 

 87.05 
 99.83 

% 
% 
% 

 1,905.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.23 

 15.21 

 185,564.00 
 137,442.00 

 63.73 % 

% 

 9,355.00 
 87.05 % of Allocation : 

Taka Release : 
% 

JICA, JBIC 

 70.00 

 72.14 % 

% 

% 

5041-5141  Support to Jaydebpur-Debgram-Bhulta-Madanpur Road (Dhaka Bypass) PPP 

projects. 

1-Jul-15 30-Jun-21 to 

 1,391  67,474.00  21.00  100.00 
 67,474.00 

 0.00 

 21.00 
 21.00 

 0.00 
 21.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.03 

 0.03 

 17,374.06 
 0.00 

 25.75 % 

% 

 21.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.00 

 0.00 % 

% 

% 

5041-5324  Technical Assistance for sub-rigional Road Transport Project Preparatory 

Facility (SRTPPF-2). 

1-Jul-15 31-Dec-20 to 

 1,392  7,351.00  1,624.00  47.05 
 2,626.00 
 4,725.00 

 3,452.00 
 961.00 

 2,491.00 
 551.00 

 1,073.00 
 57.34 
 43.08 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.96 

 22.09 

 4,915.00 
 3,127.00 

 66.86 % 

% 

 961.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 70.00 

 66.18 % 

% 

% 
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5041-5201  Sylhet-Sunamgonj Development Project. 

1-Jan-16 30-Jun-21 to 

 1,393  16,087.00  3,758.00  100.00 
 16,087.00 

 0.00 

 3,758.00 
 3,758.00 

 0.00 
 3,758.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.36 

 23.36 

 15,523.47 
 0.00 

 96.50 % 

% 

 3,758.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

5041-5206  Construction of Borotakia (Abu Torab) to Mirarshari EPZ connecting Road. 

1-Jan-16 30-Jun-21 to 

 1,394  18,390.00  6,500.00  100.00 
 18,390.00 

 0.00 

 6,500.00 
 6,500.00 

 0.00 
 6,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.75 

 21.75 

 18,089.00 
 0.00 

 98.36 % 

% 

 6,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.40 

 0.00 % 

% 

% 

5041-5208  Cross-Border Road Network Improvement Project (Bangladesh). 

1-May-16 30-Jun-22 to 

 1,395  368,455.00  47,458.00  97.45 
 151,785.00 
 216,670.00 

 48,701.00 
 13,701.00 
 35,000.00 

 12,500.00 
 34,958.00 

 91.23 
 99.88 

% 
% 
% 

 110,913.00  18,000.00 
 0.00 

 15,494.00 
 0.00 

 86.08 % 

%  0.00 

 13.22 

 13.15 

 170,464.00 
 101,359.00 

 46.26 % 

% 

 12,501.00 
 91.24 % of Allocation : 

Taka Release : 
% 

JICA, JBIC 

 50.00 

 46.78 % 

% 

% 
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Project) 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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8 7 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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A) Total 
B) Taka 
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Project 
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Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 
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ms‡hvRbx - O 

 

5041-5209  Widening of the Magura Town Part of National Highway (N-7) from Ramnagar 

Intersection to Abalpur. 

1-Mar-16 30-Jun-21 to 

 1,396  11,207.00  185.00  100.00 
 11,207.00 

 0.00 

 185.00 
 185.00 

 0.00 
 185.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.65 

 1.65 

 8,980.01 
 0.00 

 80.13 % 

% 

 185.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.00 

 0.00 % 

% 

% 

5041-5236  Horshpur Bypass road from Banlighariya upazila, including the main road of 

Natore city, expanding the pavement 

1-Jul-16 30-Jun-21 to 

 1,397  6,992.00  1,125.00  90.43 
 6,992.00 

 0.00 

 1,244.00 
 1,244.00 

 0.00 
 1,125.00 

 0.00 
 90.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 16.09 

 4,875.00 
 0.00 

 69.72 % 

% 

 1,125.00 
 90.43 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

5041-5346  Panchdona-Danga-Palash (Ghorashal) road development (Panchdona-Danga-

Islampur ferry section). 

1-Jul-16 30-Jun-21 to 

 1,398  148,915.00  4,000.00  100.00 
 148,915.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 2.70 

 57,002.00 
 0.00 

 38.28 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.70 

 0.00 % 

% 

% 
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Project) 
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Cumulative Progress upto 
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D) RPA 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 
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B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 
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Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 
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ms‡hvRbx - O 

 

5041-5335  Sasek Road Link Project-2: Upgradation of Alenga-Hatikamrul-Rangpur 

Highway in four lanes. 

1-Sep-16 31-Dec-24 to 

 1,399  1,666,239.00  216,389.00  97.96 
 503,666.00 

 1,162,573.00 

 220,889.00 
 165,000.00 
 55,889.00 

 160,500.00 
 55,889.00 

 97.27 
 100.00 

% 
% 
% 

 0.00  9,700.00 
 0.00 

 9,700.00 
 0.00 

 100.00 % 

%  0.00 

 18.56 

 18.19 

 426,502.00 
 117,711.00 

 25.60 % 

% 

 160,500.00 
 97.27 % of Allocation : 

Taka Release : 
% 

ADB 

 32.00 

 10.13 % 

% 

% 

5041-5275  Shyangganj-Jaria-Birishiri-Durgapur district highway is the national highway 

development. 

1-Oct-16 30-Jun-21 to 

 1,400  31,602.00  552.00  73.60 
 31,602.00 

 0.00 

 750.00 
 750.00 

 0.00 
 552.00 

 0.00 
 73.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.75 

 1.49 

 26,902.00 
 0.00 

 85.13 % 

% 

 552.00 
 73.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.00 

 0.00 % 

% 

% 

5041-5293  Finishing the remaining works of the bridge over the Surma river on 

Gobindaganj-Chhatak-Doara Bazar road. 

1-Jul-16 30-Jun-21 to 

 1,401  14,247.00  2,500.00  83.33 
 14,247.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 2,500.00 

 0.00 
 83.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.55 

 17.55 

 10,042.86 
 0.00 

 70.49 % 

% 

 2,500.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 
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Project) 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 
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ms‡hvRbx - O 

 

5041-5339  Construction of 180.373 meters of bridge over T Dilapidated and Narrow 

Colorful-Ohidia Bridge in Chittagong District 

1-Jan-17 30-Jun-21 to 

 1,402  2,738.00  414.78  46.09 
 2,738.00 

 0.00 

 900.00 
 900.00 

 0.00 
 414.78 

 0.00 
 46.09 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.46 

 15.14 

 2,183.78 
 0.00 

 79.76 % 

% 

 900.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.00 

 0.00 % 

% 

% 

5041-5344  Collection of Tools and equipment for construction, repair and maintenance of 

road infrastructure. 

1-Jan-17 30-Jun-21 to 

 1,403  58,588.00  23,095.00  99.65 
 11,358.00 
 47,230.00 

 23,176.00 
 3,176.00 

 20,000.00 
 3,176.00 

 19,919.00 
 100.00 
 99.60 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 42.12 

 42.12 

 24,676.66 
 20,796.00 

 42.12 % 

% 

 3,176.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB, India 

 48.00 

 44.03 % 

% 

% 

5041-5348  Improvement of  Important Regional Highways to appropriate level and Width 

(Gopalganj Zone) 

1-Mar-17 30-Jun-21 to 

 1,404  42,021.00  5,500.00  100.00 
 42,021.00 

 0.00 

 5,500.00 
 5,500.00 

 0.00 
 5,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.09 

 13.09 

 35,000.00 
 0.00 

 83.29 % 

% 

 5,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Project) 
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Cumulative Progress upto 
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D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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B) Taka 
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Sl 
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5041-5349  Development of Alikadam- Zalanipara-Kurukpata-Poamuri road. 

1-Jan-17 30-Jun-21 to 

 1,405  50,929.00  4,000.00  50.00 
 50,929.00 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 4,000.00 

 0.00 
 50.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.85 

 7.85 

 41,156.25 
 0.00 

 80.81 % 

% 

 4,000.00 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 

5041-5355  Improvement of Jessore portion (Palbari to Rajghat protion) of Jessore-khulna 

National Highway to appropriate level Standard 

1-Jan-17 30-Jun-21 to 

 1,406  35,812.00  2,950.00  59.60 
 35,812.00 

 0.00 

 4,950.00 
 4,950.00 

 0.00 
 2,950.00 

 0.00 
 59.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 60.00 

 33,408.00 
 0.00 

 93.29 % 

% 

 2,950.00 
 59.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

5041-5357  Construction of a 500m Long Bridge over Changi River at 10th KM of 

Bogachari-Naniachar-Langadu Road 

1-Nov-16 30-Jun-21 to 

 1,407  22,762.00  3,663.00  99.40 
 22,762.00 

 0.00 

 3,685.00 
 3,685.00 

 0.00 
 3,663.00 

 0.00 
 99.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.19 

 15.95 

 22,513.12 
 0.00 

 98.91 % 

% 

 3,663.00 
 99.40 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
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Project Code and Name Physical  
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Project) 
A) Target 
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Reporting Period 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 
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ms‡hvRbx - O 

 

5041-5352  Improving the Jessore-Benapole National Highway to appropriate level and 

width 

1-Jan-17 30-Jun-21 to 

 1,408  30,780.00  8,500.00  98.72 
 30,780.00 

 0.00 

 8,610.00 
 8,610.00 

 0.00 
 8,500.00 

 0.00 
 98.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 28.00 

 30,508.00 
 0.00 

 99.12 % 

% 

 8,610.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5356  Construction of Bridge over Nabaganga River at 21th km of Narail-Kalia District 

Road 

1-Jan-17 30-Jun-21 to 

 1,409  7,515.00  1,050.00  100.00 
 7,515.00 

 0.00 

 1,050.00 
 1,050.00 

 0.00 
 1,050.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.97 

 13.97 

 4,662.00 
 0.00 

 62.04 % 

% 

 1,050.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

5041-5354  Improvement of Hemayetpur- Singair-Manikganj Regional Highway Road (R-

504)  to Appropriate Level and Width 

1-Jan-17 30-Jun-21 to 

 1,410  29,018.00  2,931.00  100.00 
 29,018.00 

 0.00 

 2,931.00 
 2,931.00 

 0.00 
 2,931.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.10 

 10.10 

 27,812.00 
 0.00 

 95.84 % 

% 

 2,931.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Project) 
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5 6 4 3 2 1 
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9 
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PA 
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D) RPA 
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Sl 
No. 
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ms‡hvRbx - O 

 

5041-5351  Improvement of Important Regional Highways to Appropriatc Standard and 

width (Rajshahi Zone) 

1-Mar-17 31-Dec-21 to 

 1,411  42,644.00  2,205.00  98.44 
 42,644.00 

 0.00 

 2,240.00 
 2,240.00 

 0.00 
 2,205.00 

 0.00 
 98.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 50.00 

 41,316.00 
 0.00 

 96.89 % 

% 

 2,205.00 
 98.44 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5358  Improvement of Important Regional Highways to Appropriate Level of 

Standared and Width (Khulna Zone) 

1-Mar-17 30-Jun-21 to 

 1,412  63,974.00  4,748.00  99.06 
 63,974.00 

 0.00 

 4,793.00 
 4,793.00 

 0.00 
 4,748.00 

 0.00 
 99.06 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 97.00 

 97.00 

 62,200.00 
 0.00 

 97.23 % 

% 

 4,790.00 
 99.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5360  Improvement of Important Regional Highways to Appropriate Level of 

Standared and Width (Rangpur Zone) 

1-Mar-17 30-Jun-21 to 

 1,413  99,390.00  12,000.00  100.00 
 99,390.00 

 0.00 

 12,000.00 
 12,000.00 

 0.00 
 12,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 65.00 

 64.30 

 63,911.00 
 0.00 

 64.30 % 

% 

 12,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.00 

 0.00 % 

% 

% 
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5041-5363  Widening & Improvement of Important Regional Highways to appropriate 

standard (Mymensingh Zone) 

1-Mar-17 30-Jun-21 to 

 1,414  79,131.00  2,300.00  69.70 
 79,131.00 

 0.00 

 3,300.00 
 3,300.00 

 0.00 
 2,300.00 

 0.00 
 69.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 66.00 

 66.00 

 68,305.00 
 0.00 

 86.32 % 

% 

 2,300.00 
 69.70 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 

5041-5364  Widening and Improvement of Important Regional Highways to Appropriate 

Standared (Sylhet Zone) 

1-Mar-17 30-Jun-21 to 

 1,415  55,752.00  7,150.00  85.63 
 55,752.00 

 0.00 

 8,350.00 
 8,350.00 

 0.00 
 7,150.00 

 0.00 
 85.63 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 90.00 

 88.44 

 49,311.00 
 0.00 

 88.45 % 

% 

 7,150.00 
 85.63 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 

5041-5366  Improvement of Important Regional Highway to approtriate Standard and Width 

(Chittagong Zone) 

1-Mar-17 31-Dec-21 to 

 1,416  69,237.00  6,000.00  75.00 
 69,237.00 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 6,000.00 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.55 

 8.66 

 40,987.00 
 0.00 

 59.20 % 

% 

 7,000.00 
 87.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 
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5041-5373  Improvement of Important Regional Highways to Appropriate Level of 

Standared and Width (Barisal Zone) 

1-Jul-17 31-Dec-21 to 

 1,417  48,138.00  5,275.00  95.23 
 48,138.00 

 0.00 

 5,539.00 
 5,539.00 

 0.00 
 5,275.00 

 0.00 
 95.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.56 

 10.95 

 45,459.00 
 0.00 

 94.43 % 

% 

 5,400.00 
 97.49 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 

5041-5372  Widenign & Improvement of Khalishpur-Moheshpur-Dattanagar -Jinnahnagar-

Jadabpur Road 

1-Jan-17 31-Dec-20 to 

 1,418  8,996.00  3,489.00  100.00 
 8,996.00 

 0.00 

 3,489.00 
 3,489.00 

 0.00 
 3,489.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 38.78 

 38.78 

 8,518.73 
 0.00 

 94.69 % 

% 

 3,489.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

5041-5369  Improvement of Sylhet Town Bypass-Garrison Link to Shahporan Bridge Ghat 

Road into 4-Lane Highway. 

1-Apr-17 30-Jun-21 to 

 1,419  27,470.00  133.00  100.00 
 27,470.00 

 0.00 

 133.00 
 133.00 

 0.00 
 133.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 40.00 

 27,470.00 
 0.00 

 100.00 % 

% 

 133.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 140.00 

 0.00 % 

% 

% 
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E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5361  Construction of Thanchi-Rimakari-Likri Road. 

1-Jan-17 30-Jun-21 to 

 1,420  85,312.00  2,000.00  100.00 
 85,312.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.34 

 2.34 

 42,596.75 
 0.00 

 49.93 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

5041-5368  Improvement of Bagerhat-Chitalmari-Patgati Road to Appropriate Level of 

Standard and Width 

1-Mar-17 30-Jun-21 to 

 1,421  12,829.00  4,362.00  100.00 
 12,829.00 

 0.00 

 4,362.00 
 4,362.00 

 0.00 
 4,362.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.00 

 34.00 

 12,762.00 
 0.00 

 99.48 % 

% 

 4,362.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5365  Construction of link road from Hetemdi to Sagordi Bazar of Monohardi Upazilla 

of Narsingdi district. 

1-Mar-17 31-Dec-20 to 

 1,422  11,638.00  1.00  100.00 
 11,638.00 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 6,401.00 
 0.00 

 55.00 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5375  Widening of the road from Langalbandh to Minarbari of Langalbandh-Kaikertek-

Nabigonj Zilla highway (Z-1061) 

1-Feb-17 30-Jun-21 to 

 1,423  26,041.00  1.00  100.00 
 26,041.00 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 12,034.00 
 0.00 

 46.21 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.97 

 0.00 % 

% 

% 

5041-5367  Improvement of Netrakona-Bishiura-Ishwargonj Road (Z-3710) 

1-Jul-17 31-Dec-21 to 

 1,424  26,119.00  3,500.00  100.00 
 26,119.00 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 3,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.40 

 12.31 

 24,000.00 
 0.00 

 91.89 % 

% 

 3,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

5041-5371  Improvement & Widening of Charkhali-Tuskhali- Mathbaria-Pathorghata Road. 

1-Apr-17 30-Jun-21 to 

 1,425  14,934.00  7,042.00  96.93 
 14,934.00 

 0.00 

 7,265.00 
 7,265.00 

 0.00 
 7,042.00 

 0.00 
 96.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 48.00 

 47.00 

 14,296.00 
 0.00 

 95.73 % 

% 

 7,042.00 
 96.93 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.30 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5374  Improvement of Ashuganj River Port-Darkhar-Akhaura Land Port Road as 4- 

Lane National Highway. 

1-Apr-17 30-Jun-21 to 

 1,426  356,785.00  36,690.00  99.97 
 131,208.00 
 225,577.00 

 36,700.00 
 21,000.00 
 15,700.00 

 20,990.00 
 15,700.00 

 99.95 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 111,727.00 
 45,590.00 

 31.31 % 

% 

 21,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

India 

 35.00 

 20.21 % 

% 

% 

5041-5376  Construction & Improvement of Nabinagor-Shibpur-Radhika Regional Highway 

(R-2013). 

1-Jul-17 30-Jun-21 to 

 1,427  34,360.00  3,000.00  100.00 
 34,360.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 3,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 17,984.00 
 0.00 

 52.34 % 

% 

 3,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

5041-5378  Widening & Strengthening of Jamalpur-Dhanua Kamalpur-Kodomtola 

(Raumari) Zilla Road (with Kamalpur Land port Link) 

1-Jul-17 30-Jun-22 to 

 1,428  37,470.46  3,898.00  77.96 
 37,470.46 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 3,898.00 

 0.00 
 77.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.66 

 10.40 

 18,048.00 
 0.00 

 48.17 % 

% 

 4,000.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5379  Construction/Rehabilition of Ferries & Pontoon (PHASE-II). 

1-Jul-17 30-Jun-21 to 

 1,429  43,949.00  2,290.00  65.96 
 43,949.00 

 0.00 

 3,472.00 
 3,472.00 

 0.00 
 2,290.00 

 0.00 
 65.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 5.00 

 38,646.96 
 0.00 

 87.94 % 

% 

 3,472.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

5041-5380  Improvement of Rajapur- Kathalia- Amua- Bamna- Patharghata Road 

1-Jul-17 30-Jun-22 to 

 1,430  11,441.00  5,000.00  90.91 
 11,441.00 

 0.00 

 5,500.00 
 5,500.00 

 0.00 
 5,000.00 

 0.00 
 90.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 95.00 

 91.00 

 10,189.90 
 0.00 

 89.06 % 

% 

 5,000.00 
 90.91 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 91.00 

 0.00 % 

% 

% 

5041-5381  Widening and Improvement of Keranirgat Satkania-Gunagari Zila Highway 

(Z1019) 

1-Jul-17 30-Jun-21 to 

 1,431  7,797.00  700.00  100.00 
 7,797.00 

 0.00 

 700.00 
 700.00 

 0.00 
 700.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.97 

 8.97 

 6,890.00 
 0.00 

 88.37 % 

% 

 700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5383  Development of Feni-Noakhali National Highways to 4 Lane at Begumgonj to 

Sonapur. 

1-Jul-17 30-Jun-23 to 

 1,432  148,538.00  2,675.00  100.00 
 148,538.00 

 0.00 

 2,675.00 
 2,675.00 

 0.00 
 2,675.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.83 

 1.80 

 72,675.00 
 0.00 

 48.93 % 

% 

 2,675.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5041-5385  Widening & Improvement of Nalka-Sirajgonj-Saydabad Regional Highway Town 
Portion (Shaheed M Monsur Ali Medical College to Katawapda Mour) To 4-Lane and the 

Rest Part To 2-Lane 

1-Jul-17 30-Jun-21 to 

 1,433  26,426.00  1,000.00  100.00 
 26,426.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 1,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 95.00 

 22,464.00 
 0.00 

 85.01 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

5041-5386  Construction of 103.43 Meter Long PC Girder Bridge at 6th km. of Aricha 

(Barangail)-Ghior-Daulatpur-Tangail Road. 

1-Jul-17 30-Jun-21 to 

 1,434  10,244.00  1,808.00  100.00 
 10,244.00 

 0.00 

 1,808.00 
 1,808.00 

 0.00 
 1,808.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 9,908.00 
 0.00 

 96.72 % 

% 

 1,808.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5389  Improvement of Zinzira-Keraniganj-Nawabganj-Dohar-Srinagar Highway 

(including Kadamtali to Joni Tower Link Road) 

1-Jul-17 30-Jun-22 to 

 1,435  46,993.00  5,000.00  100.00 
 46,993.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 5,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 43,341.00 
 0.00 

 92.23 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5388  Improvement of Cumilla (Tomsom Bridge)-Noakhali (Begumganj) Regional 

Highway. 

1-Jul-17 30-Jun-22 to 

 1,436  203,063.00  42,500.00  85.00 
 203,063.00 

 0.00 

 50,000.00 
 50,000.00 

 0.00 
 42,500.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.62 

 24.00 

 108,500.00 
 0.00 

 53.43 % 

% 

 42,500.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5041-5396  Widening & Strengthening of Japalpur-Kalibari-Sharishabari Road 

1-Jul-17 30-Jun-21 to 

 1,437  21,967.00  2,800.00  100.00 
 21,967.00 

 0.00 

 2,800.00 
 2,800.00 

 0.00 
 2,800.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.74 

 12.74 

 13,301.00 
 0.00 

 60.55 % 

% 

 2,800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5393  Improvement and Completion of Incomplete Portion of Naogaon-Atrai-Natore 

Highway 

1-Jul-17 31-Dec-20 to 

 1,438  19,897.00  4,000.00  100.00 
 19,897.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 11,800.00 
 0.00 

 59.31 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

5041-5394  Widening and Strengthening of Joypurhat-Akkelpur-Badalgachi Road (Z-5452) 

and Khetlal-Gopinathpur- Akkelpur Road (Z-5508) 

1-Jul-17 30-Jun-21 to 

 1,439  7,308.00  1,196.00  94.17 
 7,308.00 

 0.00 

 1,270.00 
 1,270.00 

 0.00 
 1,196.00 

 0.00 
 94.17 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 16.00 

 7,088.00 
 0.00 

 96.99 % 

% 

 1,270.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 

5041-5391  Widening and Strengthening of Saidpur-Nilphamari Road  (R-570) 

1-Sep-17 30-Jun-22 to 

 1,440  44,304.27  1,000.00  90.91 
 44,304.27 

 0.00 

 1,100.00 
 1,100.00 

 0.00 
 1,000.00 

 0.00 
 90.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.87 

 4.43 

 32,158.98 
 0.00 

 72.59 % 

% 

 1,000.00 
 90.91 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5392  Construction of PC Girder (Goma Bridge) at 14th Km of Barisal (Dinererpool) 

Laxmipasha-Dumki Road 

1-Jul-17 30-Jun-21 to 

 1,441  5,762.00  0.00  0.00 
 5,762.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 2,443.00 
 0.00 

 42.40 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.30 

 0.00 % 

% 

% 

5041-5395  Widening and Strengthening of Salikha (Magura)- Arpara-Kaligonj (Jhenaidah) 

Zilla Road 

1-Jul-17 30-Jun-21 to 

 1,442  10,980.00  1,874.00  100.00 
 10,980.00 

 0.00 

 1,874.00 
 1,874.00 

 0.00 
 1,874.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.22 

 17.62 

 10,161.00 
 0.00 

 92.54 % 

% 

 1,874.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 52.90 

 0.00 % 

% 

% 

5041-5397  Widening & Strengthening of Sherpur (Akher Bazar) Longorapara-Sribardi 

(mamdamari) Road 

1-Jul-17 30-Jun-22 to 

 1,443  8,234.00  1,500.00  100.00 
 8,234.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 18.00 

 7,600.00 
 0.00 

 92.30 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 74.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5403  Improvement of Trishal-Balipara Nandil (kanurmpur) Road (Tishal-Balipara 

Portion 

1-Jul-17 30-Jun-21 to 

 1,444  10,498.00  1,001.00  98.14 
 10,498.00 

 0.00 

 1,020.00 
 1,020.00 

 0.00 
 1,001.00 

 0.00 
 98.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.91 

 8.74 

 9,980.00 
 0.00 

 95.07 % 

% 

 1,002.00 
 98.24 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5402  Widening and Strengthening of Salna (Rajendrapur)-Kapasia-Toke-Motkhola 

Road (R-312) 

15-Nov-17 30-Jun-21 to 

 1,445  25,230.00  6,736.00  100.00 
 25,230.00 

 0.00 

 6,736.00 
 6,736.00 

 0.00 
 6,736.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 25,230.00 
 0.00 

 100.00 % 

% 

 6,736.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-5406  Construction of 7 damaged bridges on Pagla-Jagannathpur-Raniganj-

Aushkandi road and construction of Arua bridge on Niamatpur-Arua road 

1-Jul-17 30-Jun-21 to 

 1,446  14,125.00  3,000.00  85.71 
 14,125.00 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 3,000.00 

 0.00 
 85.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.37 

 21.37 

 8,000.00 
 0.00 

 56.64 % 

% 

 3,000.00 
 85.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-5399  Improvemnet Road from Jaintia to Jaflong (including Tamabil Land Port 
Connecting Road and Balla Ghat Connecting Road) of Dhaka-Sylhet-Tamabil-Jaflong 

National Highway 

1-Oct-17 30-Jun-21 to 

 1,447  19,077.00  1,000.00  100.00 
 19,077.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 1,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.24 

 5.24 

 12,010.00 
 0.00 

 62.96 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

5041-5387  Construction of 8th Bangladesh-China Friendship Bridge at Bekutia over the 

river Kocha at 12th Km of Rajapur-Naikathi-Bekutia-Pirojpur Road (Z-8702) 

1-Oct-17 30-Jun-22 to 

 1,448  89,408.00  11,691.00  99.92 
 23,928.00 
 65,480.00 

 11,700.00 
 4,200.00 
 7,500.00 

 4,191.00 
 7,500.00 

 99.79 
 100.00 

% 
% 
% 

 0.00  0.00 
 4,050.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.09 

 13.08 

 55,273.00 
 37,352.00 

 61.82 % 

% 

 4,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

China 

 65.00 

 57.04 % 

% 

% 

5041-5377  Construction of Railway Overpass on Gatepar area rail crossing on Jamalpur 

Town 

1-Jul-17 30-Jun-21 to 

 1,449  29,104.00  2,600.00  100.00 
 29,104.00 

 0.00 

 2,600.00 
 2,600.00 

 0.00 
 2,600.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 9.00 

 24,100.00 
 0.00 

 82.81 % 

% 

 2,600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1111  Improvement of Bizra Bazar-Horishchar and Horishchar-Kashinagar-Miabazar 

Zila Highway to appropriate Level of Standard and Width 

1-Jul-17 30-Jun-21 to 

 1,450  5,557.00  71.00  100.00 
 5,557.00 

 0.00 

 71.00 
 71.00 

 0.00 
 71.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.20 

 1.20 

 5,428.00 
 0.00 

 97.68 % 

% 

 71.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1112  Improvement of Morjal-Belabo Road and Poradia-Belabo Zilla Highways to 

appropriate Level of Standard and Width 

1-Jan-18 30-Jun-21 to 

 1,451  10,776.00  1,500.00  100.00 
 10,776.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 10,510.00 
 0.00 

 97.53 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

5041-1114  Improvement of Zila Highways to appropriate Level of Standard and Width 

(Barishal Zone) 

1-Jan-18 30-Jun-21 to 

 1,452  66,735.00  11,522.00  76.70 
 66,735.00 

 0.00 

 15,022.00 
 15,022.00 

 0.00 
 11,522.00 

 0.00 
 76.70 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.08 

 37.08 

 64,192.00 
 0.00 

 96.19 % 

% 

 11,522.00 
 76.70 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1115  Improvement of Ejtema Highway (R-303) in to 4 Lane 

1-Jan-18 30-Jun-21 to 

 1,453  4,958.00  268.00  100.00 
 4,958.00 

 0.00 

 268.00 
 268.00 

 0.00 
 268.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.40 

 5.40 

 4,316.00 
 0.00 

 87.05 % 

% 

 268.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

5041-1117  Construction of Border road (Rangamati, Bandarban and Khagrachari Hill-tracts 

Districts) (1st phase) 

1-Jan-18 30-Jun-21 to 

 1,454  169,985.00  30,596.00  50.91 
 169,985.00 

 0.00 

 60,096.00 
 60,096.00 

 0.00 
 30,596.00 

 0.00 
 50.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.12 

 17.98 

 52,337.00 
 0.00 

 30.79 % 

% 

 30,746.00 
 51.16 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

5041-1118  Improvement of Zila Highways to appropriate Level of Standard and Width 

(Dhaka Zone) 

1-Jan-18 30-Jun-21 to 

 1,455  55,844.00  11,046.00  100.00 
 55,844.00 

 0.00 

 11,046.00 
 11,046.00 

 0.00 
 11,046.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.88 

 11.88 

 54,043.00 
 0.00 

 96.77 % 

% 

 11,046.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 



646 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1119  Improvement of Bhaberchar-Gazaria-Munshigang Zila Highway (Z-1063) to 

appropriate Level of Standard and Width 

1-Jan-18 30-Jun-21 to 

 1,456  8,212.00  3,168.00  100.00 
 8,212.00 

 0.00 

 3,168.00 
 3,168.00 

 0.00 
 3,168.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 38.00 

 38.00 

 8,168.00 
 0.00 

 99.46 % 

% 

 3,168.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1120  Construction of link road from Bogra town to Medical college (N-519) 

1-Nov-17 30-Jun-21 to 

 1,457  10,500.00  475.00  100.00 
 10,500.00 

 0.00 

 475.00 
 475.00 

 0.00 
 475.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.52 

 2.46 

 6,575.00 
 0.00 

 62.62 % 

% 

 475.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 

5041-1121  Improvement of Chapapur-Barura Nimsar-Barura and Khajiria-Barura 3 zila 

Highway connected to Barura Upzila to appropriate Level of Standard and Width 

1-Jan-18 30-Dec-21 to 

 1,458  17,420.00  4,300.00  100.00 
 17,420.00 

 0.00 

 4,300.00 
 4,300.00 

 0.00 
 4,300.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 13,800.00 
 0.00 

 79.22 % 

% 

 4,300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1123  Widening of Elenga-Jamalpur National Highway (N-4) 

1-Apr-18 30-Jun-22 to 

 1,459  48,982.00  7,038.00  75.68 
 48,982.00 

 0.00 

 9,300.00 
 9,300.00 

 0.00 
 7,038.00 

 0.00 
 75.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.32 

 2.23 

 45,038.00 
 0.00 

 91.95 % 

% 

 7,045.00 
 75.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1122  Widening and Strengthing of Jamalpur-Chechua-Muktagacha Highway 

(including Brahmaputra Bridge Approach) 

1-Jan-18 30-Jun-22 to 

 1,460  46,008.00  7,000.00  92.11 
 46,008.00 

 0.00 

 7,600.00 
 7,600.00 

 0.00 
 7,000.00 

 0.00 
 92.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 10.29 

 36,000.00 
 0.00 

 78.25 % 

% 

 7,000.00 
 92.11 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.00 

 0.00 % 

% 

% 

5041-1124  Widening and Strengthing of Maona-Fulbaria-Kaliakoir-Dhamrai-Nabinagar 

(Dulivita) Road (R-315) 

1-Apr-18 30-Jun-21 to 

 1,461  32,130.00  7,500.00  100.00 
 32,130.00 

 0.00 

 7,500.00 
 7,500.00 

 0.00 
 7,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.00 

 24.00 

 31,700.00 
 0.00 

 98.66 % 

% 

 7,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1125  Improvement of Zila Highways to appropriate Level of Standard and Width 

(Comilla Zone) 

1-Apr-18 30-Jun-22 to 

 1,462  65,731.00  2,610.00  100.00 
 65,731.00 

 0.00 

 2,610.00 
 2,610.00 

 0.00 
 2,610.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 4.00 

 61,610.00 
 0.00 

 93.73 % 

% 

 2,610.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

5041-1126  Development of Netrakona (Thakurakona)-Kalmakanda Zila Highway 

1-Mar-18 30-Jun-22 to 

 1,463  31,006.00  6,600.00  86.84 
 31,006.00 

 0.00 

 7,600.00 
 7,600.00 

 0.00 
 6,600.00 

 0.00 
 86.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.29 

 16.24 

 23,600.00 
 0.00 

 76.11 % 

% 

 6,600.00 
 86.84 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

5041-1128  Improvement of ch. 0+000 to ch. 10+000 and ch. 24+000 to ch 42+000 of 

Gouripur-kachua-Haziganj road to appropriate Standard 

1-Apr-18 31-Dec-20 to 

 1,464  8,968.00  0.00  0.00 
 8,968.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 8,953.00 
 0.00 

 99.83 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1130  Improvement of One Regional Highways (R-549) & Two Zilla Roads (Z-6852, Z-

5207) to Appropriate Standard and width Under Road Division, Naogon 

1-Mar-18 30-Jun-21 to 

 1,465  31,471.00  4,000.00  57.14 
 31,471.00 

 0.00 

 7,000.00 
 7,000.00 

 0.00 
 4,000.00 

 0.00 
 57.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.00 

 18.00 

 16,000.00 
 0.00 

 50.84 % 

% 

 4,000.00 
 57.14 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 26.00 

 0.00 % 

% 

% 

5041-1133  Development of Joypurhat (Hichmi)-Puran Ipol-Panchbibi-Hili (Including Town 

Link) road - Road Division, Department of Roads and Highways, Joypurhat 

1-Apr-18 30-Jun-22 to 

 1,466  19,683.00  4,999.00  83.32 
 19,683.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 4,999.00 

 0.00 
 83.32 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.00 

 25.73 

 9,204.00 
 0.00 

 46.76 % 

% 

 5,000.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5041-1135  Improvement of Narail-Fultala Zilla Hgihway to Appropriate Level of Standard 

and Width 

1-Jul-18 30-Jun-21 to 

 1,467  11,789.00  2,300.00  92.00 
 11,789.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,300.00 

 0.00 
 92.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 19.32 

 6,454.00 
 0.00 

 54.75 % 

% 

 2,300.00 
 92.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1134  Construction of Ullapara Railway Overpass 

1-Apr-18 30-Jun-21 to 

 1,468  9,223.00  2,500.00  83.33 
 9,223.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 2,500.00 

 0.00 
 83.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.52 

 27.11 

 3,870.91 
 0.00 

 41.97 % 

% 

 2,500.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.11 

 0.00 % 

% 

% 

5041-1136  Improvement of Important Zilla Highways under Chittagong  Zone to 

Appropriate Level of Standard & Width (under Chittagonj Zone) Project 

1-Jul-18 31-Dec-22 to 

 1,469  65,210.00  26,000.00  99.77 
 65,210.00 

 0.00 

 26,061.00 
 26,061.00 

 0.00 
 26,000.00 

 0.00 
 99.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.27 

 29.27 

 47,695.00 
 0.00 

 73.14 % 

% 

 26,000.00 
 99.77 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

5041-1137  Improvement of Important Zilla Highways under Sylhet Zone to Appropriate 

Level of Standard & Width (under Sylhet Zone) Project 

1-Jul-18 31-Dec-21 to 

 1,470  66,112.00  11,350.00  75.92 
 66,112.00 

 0.00 

 14,950.00 
 14,950.00 

 0.00 
 11,350.00 

 0.00 
 75.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.92 

 21.92 

 38,331.00 
 0.00 

 57.98 % 

% 

 11,350.00 
 75.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.54 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 
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A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1138  Improvement of District Road to Appropriate Level of Standard and Width 

(Khulna Zone) 

1-Jul-18 30-Jun-22 to 

 1,471  75,680.00  24,929.00  98.03 
 75,680.00 

 0.00 

 25,429.00 
 25,429.00 

 0.00 
 24,929.00 

 0.00 
 98.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 58.47 

 54.34 

 64,929.00 
 0.00 

 85.79 % 

% 

 24,929.00 
 98.03 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.00 

 0.00 % 

% 

% 

5041-1139  Improvement of District Road to Appropriate Level of Standard and Width 

(Rajshahi  Zone) 

1-Jul-18 30-Jun-21 to 

 1,472  76,658.00  18,000.00  94.74 
 76,658.00 

 0.00 

 19,000.00 
 19,000.00 

 0.00 
 18,000.00 

 0.00 
 94.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.48 

 23.48 

 53,971.00 
 0.00 

 70.40 % 

% 

 18,000.00 
 94.74 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

5041-1140  Improvement of District Road to Appropriate Level of Standard and Width 

(Rangpur Zone) 

1-Jul-18 30-Jun-22 to 

 1,473  69,442.00  14,000.00  84.85 
 69,442.00 

 0.00 

 16,500.00 
 16,500.00 

 0.00 
 14,000.00 

 0.00 
 84.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.76 

 20.16 

 63,193.70 
 0.00 

 91.00 % 

% 

 14,000.00 
 84.85 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
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B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 
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Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 
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ms‡hvRbx - O 

 

5041-1141  Improvement of Zila Highway to Appropriate Level of standard and Widtl 

(Mymenshing Zone) 

1-Jul-18 30-Jun-21 to 

 1,474  56,842.00  14,650.00  93.61 
 56,842.00 

 0.00 

 15,650.00 
 15,650.00 

 0.00 
 14,650.00 

 0.00 
 93.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 27.53 

 25.77 

 52,850.00 
 0.00 

 92.98 % 

% 

 14,650.00 
 93.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.00 

 0.00 % 

% 

% 

5041-1142  Upgrading Zilla Highway Into Appropriate Standard and Width (Gopalgang  

Zone) 

1-Jul-18 30-Jun-21 to 

 1,475  52,738.00  19,103.00  97.45 
 52,738.00 

 0.00 

 19,603.00 
 19,603.00 

 0.00 
 19,103.00 

 0.00 
 97.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.31 

 9.31 

 44,904.00 
 0.00 

 85.15 % 

% 

 19,103.00 
 97.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.00 

 0.00 % 

% 

% 

5041-1143  Improvement of Sonaimuri-Senbagh-Kallandi-Chandrerhat-Bashurhat Road 

Project 

1-Apr-18 30-Jun-22 to 

 1,476  26,564.00  6,000.00  100.00 
 26,564.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.59 

 22.59 

 16,636.00 
 0.00 

 62.63 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
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Project Code and Name Physical  

(% of Total 
Project) 
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Cumulative Progress upto 
Reporting Period 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 
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Expenditure 
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B) Taka 
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B) Taka 
C) PA 
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Project 
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Sl 
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5041-1144  Construction of 63.789 Meter Long PC Girder Hatalia Bridge 1st KM (Ch. 
0+410.00m) & at 75.978 Meter Long PC Girder Madarshi Bridge of Charkhali-Tushkhali-

Mathbaria-Pathorghata Road (Z-8701) 

1-Jul-18 31-Dec-20 to 

 1,477  3,462.00  2,264.00  99.91 
 3,462.00 

 0.00 

 2,266.00 
 2,266.00 

 0.00 
 2,264.00 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 65.46 

 63.00 

 3,014.00 
 0.00 

 87.06 % 

% 

 2,266.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.68 

 0.00 % 

% 

% 

5041-1145  Improvement of Maijdee-Rajgonj-Chayani-Bashurhat-Chandragonj (R-143) 

Regional Highway to Appropriate Level of Standard & Width Project 

1-Jul-18 30-Jun-22 to 

 1,478  28,807.00  4,000.00  100.00 
 28,807.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.86 

 15.86 

 8,499.98 
 0.00 

 29.51 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.44 

 0.00 % 

% 

% 

5041-1146  Improvement of Churamonkathi-Chaugacha  Zilla Road (Z--7031) to an 

Appropriate Level of Standard 

1-Jul-18 30-Jun-21 to 

 1,479  5,745.00  510.00  100.00 
 5,745.00 

 0.00 

 510.00 
 510.00 

 0.00 
 510.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.00 

 5,744.00 
 0.00 

 99.98 % 

% 

 510.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.98 

 0.00 % 

% 

% 
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Project) 
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5 6 4 3 2 1 
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9 
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5041-1147  Improvement of Sonapur to Chairmanghat Road Project 

1-Jul-18 30-Jun-22 to 

 1,480  19,024.00  7,500.00  100.00 
 19,024.00 

 0.00 

 7,500.00 
 7,500.00 

 0.00 
 7,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 39.42 

 39.42 

 12,000.00 
 0.00 

 63.08 % 

% 

 7,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

5041-1148  Improvement of Birgang-Khansama-Daroani-Khansama-Ranirbandar and 

Chirirbandar-amtalibazar zila Highway to Appropriate Level of standard and width 

1-Jul-18 30-Jun-21 to 

 1,481  15,686.05  8,941.00  99.84 
 15,686.05 

 0.00 

 8,955.00 
 8,955.00 

 0.00 
 8,941.00 

 0.00 
 99.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 57.09 

 57.00 

 15,441.00 
 0.00 

 98.44 % 

% 

 8,955.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1149  Construction of PC Girder Bridge (Rajapur Bridge) at 14th km and 7.5km 

Connecting Road of Kulaura - Prithimpasha - Hajipur - Sharifur ( Z-2822) Road 

1-Jul-18 30-Jun-21 to 

 1,482  9,917.00  1,468.00  100.00 
 9,917.00 

 0.00 

 1,468.00 
 1,468.00 

 0.00 
 1,468.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 13.00 

 3,368.00 
 0.00 

 33.96 % 

% 

 1,468.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 34.29 

 0.00 % 

% 

% 



655 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1150  Development of Nabinagar-Asugang road (Z-2031) 

1-Jul-18 30-Jun-23 to 

 1,483  42,145.00  3,000.00  100.00 
 42,145.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 3,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.12 

 7.12 

 7,895.00 
 0.00 

 18.73 % 

% 

 3,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

5041-1151  Improvement of Bahluka-Gafargaon-Hosenpur Road to Appropriate Level of 

Standard and Width 

1-Jul-18 30-Jun-22 to 

 1,484  21,858.00  13,350.00  89.60 
 21,858.00 

 0.00 

 14,900.00 
 14,900.00 

 0.00 
 13,350.00 

 0.00 
 89.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 68.17 

 61.08 

 18,450.00 
 0.00 

 84.41 % 

% 

 13,350.00 
 89.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.72 

 0.00 % 

% 

% 

5041-1152  Improvement of  Tangail-Delduar Zilla Road (Z-4015), Korotia(Vatkura)-Basail 
Zilla Road (Z-4012) & Delduar-Elasin part of Pakulla-Delduar-Elasin Zilla Road (Z-4007) to 

Appropriate Level of Standard & Width 

1-Jul-18 30-Jun-22 to 

 1,485  15,913.00  5,075.00  91.03 
 15,913.00 

 0.00 

 5,575.00 
 5,575.00 

 0.00 
 5,075.00 

 0.00 
 91.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.84 

 31.89 

 10,575.00 
 0.00 

 66.46 % 

% 

 5,075.00 
 91.03 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  
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Project) 
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Cumulative Progress upto 
Reporting Period 

Physical 
Progress 
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B) Taka 
C) PA 
D) RPA 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
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A) Total 
B) Taka 
C) PA 
D) RPA 
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B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
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Project-wise Implementation Status of the project under Road Transport and  Highways  Division 
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ms‡hvRbx - O 

 

5041-1153  Upgrading Gaibandha-Gobindogonj Via Nakaihat Zilla Highway (Z-5554) Into 

Appropriate Standard and Width 

1-Jul-18 31-Dec-21 to 

 1,486  9,973.00  4,000.00  100.00 
 9,973.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.11 

 40.11 

 8,300.00 
 0.00 

 83.22 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.01 

 0.00 % 

% 

% 

5041-1156  Feasibility study of Construction of link road between Dhaka-Mawa(N-8) to 
dhaka-Aricha (N-5) and Dhaka-Mawa (N-8) to Dhaka Chittagong (N-1) (South part of middle 

ring road) 

1-Aug-18 31-Dec-20 to 

 1,487  498.00  429.00  100.00 
 498.00 

 0.00 

 429.00 
 429.00 

 0.00 
 429.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 36.97 

 36.97 

 429.00 
 0.00 

 86.14 % 

% 

 429.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1157  Widening and strenghtening of Jamalpur-Dhanua-Kamalpur- Roumari- 

Datvanga Zilla Highway (Z-4606) (Kurigram part) 

1-Jul-18 31-Dec-22 to 

 1,488  33,210.00  3,200.00  80.00 
 33,210.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,200.00 

 0.00 
 80.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.64 

 9.64 

 4,993.00 
 0.00 

 15.03 % 

% 

 3,200.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.00 

 0.00 % 

% 

% 
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Project) 
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Cumulative Progress upto 
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B) Taka 
C) PA 
D) RPA 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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8 7 
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Allocation 
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B) Taka 
C) PA 
D) RPA 
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B) Taka 
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D) RPA 

Project 
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Sl 
No. 
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Period 
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Project-wise Implementation Status of the project under Road Transport and  Highways  Division 
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ms‡hvRbx - O 

 

5041-1158  Improvement of Ranisangkail-pirganj portion of Thakurgaon-Baliadangi-
Nekmarad-Ranisangkil-pirganj zila highway (Thakuragaon portion)(Z-5002)to appropriate 

Level of standard 

1-Jul-18 30-Jun-21 to 

 1,489  3,738.00  1,989.00  96.84 
 3,738.00 

 0.00 

 2,054.00 
 2,054.00 

 0.00 
 1,989.00 

 0.00 
 96.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.21 

 53.21 

 3,239.00 
 0.00 

 86.65 % 

% 

 2,054.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1160  Construction of 112.566 m Kaharol bridge over Punarabhava river and 

Improvement of Birgonj-kaharol zila Highway to Appropriate Lavel of Standard 

1-Jul-18 30-Jun-21 to 

 1,490  537,500.00  2,688.00  93.85 
 537,500.00 

 0.00 

 2,864.00 
 2,864.00 

 0.00 
 2,688.00 

 0.00 
 93.85 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 53.29 

 50.00 

 5,188.00 
 0.00 
 0.97 % 

% 

 2,864.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1159  Imporvement of Hathazari-Raujan to 4 lane of chittagong-Rangamati National 

Highway (N-106) 

1-Jul-18 30-Jun-22 to 

 1,491  52,835.00  11,000.00  100.00 
 52,835.00 

 0.00 

 11,000.00 
 11,000.00 

 0.00 
 11,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.82 

 20.82 

 14,000.00 
 0.00 

 26.50 % 

% 

 11,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 
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Project) 
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5 6 4 3 2 1 

Target and Progress 

9 
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B) Taka 
C) PA 
D) RPA 
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Sl 
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ms‡hvRbx - O 

 

5041-1161  Construction of Bridge over Mathabhanga River at 79th km (ch. 78+136m) of 

Kushtia (Trimohoni)-Meherpur-Chuadanga-Jhenaidah Road (R-745) 

1-Jul-18 30-Jun-21 to 

 1,492  2,332.00  1,634.00  98.73 
 2,332.00 

 0.00 

 1,655.00 
 1,655.00 

 0.00 
 1,634.00 

 0.00 
 98.73 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 70.95 

 70.07 

 2,285.00 
 0.00 

 97.98 % 

% 

 1,655.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.37 

 0.00 % 

% 

% 

5041-1162  Development of Hathazari-Faticchari-manikchari-matiranga-Khagrachari road 

(R-160)(Chittagonj portion) 

1-Jul-18 30-Jun-22 to 

 1,493  39,944.00  9,500.00  95.00 
 39,944.00 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 9,500.00 

 0.00 
 95.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.78 

 23.78 

 14,000.00 
 0.00 

 35.05 % 

% 

 9,500.00 
 95.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

5041-1163  Construction of Sonahat Bridge over Dudhkumor river of Bhurungamari-

Sonahat Landport-Bhitarband-Nageshawri highway 

1-Sep-18 30-Jun-22 to 

 1,494  23,295.00  2,000.00  88.89 
 23,295.00 

 0.00 

 2,250.00 
 2,250.00 

 0.00 
 2,000.00 

 0.00 
 88.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.60 

 8.60 

 4,506.00 
 0.00 

 19.34 % 

% 

 2,000.00 
 88.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.60 

 0.00 % 

% 

% 



659 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1164  Improvement of Gobindagonj-Ghoraghat-Birampur-Phulbari-Dinajpur Regional 

Highway (R-585) into Appropriate Standard 

1-Jul-18 30-Jun-22 to 

 1,495  88,291.00  31,000.00  93.94 
 88,291.00 

 0.00 

 33,000.00 
 33,000.00 

 0.00 
 31,000.00 

 0.00 
 93.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 36.24 

 35.11 

 52,100.00 
 0.00 

 59.01 % 

% 

 31,000.00 
 93.94 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 0.00 % 

% 

% 

5041-1165  Emergency Assistance Project Coxs Bazar-Teknaf Road (N-1) Improvement 

Project 

1-Oct-18 30-Jun-22 to 

 1,496  49,832.00  13,637.00  96.76 
 11,064.00 
 38,768.00 

 14,094.00 
 1,784.00 

 12,310.00 
 1,725.00 

 11,912.00 
 96.69 
 96.77 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.28 

 27.37 

 31,112.00 
 25,187.00 

 62.43 % 

% 

 1,725.00 
 96.69 % of Allocation : 

Taka Release : 
% 

ADB 

 65.00 

 64.97 % 

% 

% 

5041-1166  Land Acquisition for Improvement of Faridpur-Vanga-Barisal National Highway 

to 4 lane including separate lane for slow moving vehicle 

1-Jul-18 30-Jun-21 to 

 1,497  186,786.00  7,000.00  38.89 
 186,786.00 

 0.00 

 18,000.00 
 18,000.00 

 0.00 
 7,000.00 

 0.00 
 38.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.64 

 3.75 

 17,100.00 
 0.00 
 9.15 % 

% 

 7,000.00 
 38.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1167  Improvement of Barishal (Bairagirpool)-Tumchar-Baufal 

1-Jul-18 30-Jun-21 to 

 1,498  30,216.00  10,500.00  95.45 
 30,216.00 

 0.00 

 11,000.00 
 11,000.00 

 0.00 
 10,500.00 

 0.00 
 95.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.84 

 12.84 

 13,650.00 
 0.00 

 45.17 % 

% 

 10,500.00 
 95.45 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 49.00 

 0.00 % 

% 

% 

5041-1168  Improvement of Nandigram-Talora-Dupchachia-Akkelpur Zilla Highway (Z-
5202) and Nandigram-Kaligonj-Raninagar Zilla Highway (Z-5207) at appropriate level of 

standard and width 

1-Jul-18 30-Jun-21 to 

 1,499  17,923.00  6,000.00  100.00 
 17,923.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.48 

 31.17 

 8,100.00 
 0.00 

 45.19 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 

5041-1169  Construction of kaliganj Bridge at 9th km of patia(Mansartek)-Anwara 

Kasturighat road (Z-1070) 

1-Jan-19 30-Jun-21 to 

 1,500  3,882.00  1,493.00  74.65 
 3,882.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,493.00 

 0.00 
 74.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 51.00 

 50.00 

 2,986.00 
 0.00 

 76.92 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 



661 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1170  Land Equisition and Utility Transfer Project; Improvment of Suport to Dhaka 

(Kachpur)-Sylhet-Tamabil highway to 4 lane 

1-Sep-18 31-Dec-21 to 

 1,501  388,572.00  79,519.00  100.00 
 388,572.00 

 0.00 

 79,519.00 
 79,519.00 

 0.00 
 79,519.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.46 

 20.45 

 97,183.54 
 0.00 

 25.01 % 

% 

 79,519.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

5041-1171  Improvement of Keranirhat-Bandarban National Highway (N-108) to 

Appropriate Standard, Width & Height 

1-Jul-18 30-Jun-21 to 

 1,502  23,503.00  10,000.00  76.92 
 23,503.00 

 0.00 

 13,000.00 
 13,000.00 

 0.00 
 10,000.00 

 0.00 
 76.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 55.00 

 42.35 

 17,340.00 
 0.00 

 73.78 % 

% 

 10,000.00 
 76.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.00 

 0.00 % 

% 

% 

5041-1173  Construction of Rajuk Purbachal 300 ft. highway to madani Avenue-Sylhet 

highway link road 

1-Jul-18 30-Jun-21 to 

 1,503  45,672.00  5,000.00  100.00 
 45,672.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 5,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.94 

 10.94 

 25,500.00 
 0.00 

 55.83 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1174  Completion of the incomplete works of improvement of Jatrabari intersection 
(Including Equria-Babubazar Link Road) to Patchchar-Bhanga through Mawa Road of 

Dhaka-Khulna (N-8) highway to 4-Lane with separate Lane for slow moving Vehicle 

1-Sep-18 30-Jun-21 to 

 1,504  411,186.00  85,000.00  77.00 
 411,186.00 

 0.00 

 110,395.00 
 110,395.00 

 0.00 
 85,000.00 

 0.00 
 77.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.16 

 20.67 

 376,298.00 
 0.00 

 91.52 % 

% 

 85,000.00 
 77.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 92.00 

 0.00 % 

% 

% 

5041-1175  Reconstruction, Widening and Strengthening of Teknaf-Shahparirdwip Zila 

Road (Z-1099) from Hariakhali to Shahparirdwip Road Project 

1-Oct-18 30-Jun-21 to 

 1,505  6,779.00  2,500.00  100.00 
 6,779.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 40.00 

 3,550.00 
 0.00 

 52.37 % 

% 

 2,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.75 

 0.00 % 

% 

% 

5041-1176  Construction of Pedestrian underpass near Shaheed Ramizuddin Cantonment 

School & College Across Dhaka-Airport Road 

1-Aug-18 30-Jun-21 to 

 1,506  5,742.22  1,133.00  100.00 
 5,742.22 

 0.00 

 1,133.00 
 1,133.00 

 0.00 
 1,133.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.73 

 19.73 

 5,704.00 
 0.00 

 99.33 % 

% 

 1,133.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.48 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1172  Imprvement of Kansakhola-Ashtamitala link road zila Highway in Sherpur 

District to Appropriate Level of Standard and width 

1-Sep-18 30-Jun-22 to 

 1,507  4,971.00  1,000.00  66.67 
 4,971.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,000.00 

 0.00 
 66.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 20.00 

 2,800.00 
 0.00 

 56.33 % 

% 

 1,000.00 
 66.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

5041-1178  Improvement of jatrabari (mayar Hanif Flyover)-Demra (sultana Kamal Bridge) 

portion of jatrabari-Demra-Shimrail-Narayanganj (Chashara)Road (R-110) to 4 lane 

1-Jul-18 30-Jun-21 to 

 1,508  36,887.00  14,000.00  93.33 
 36,887.00 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 14,000.00 

 0.00 
 93.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 40.00 

 16,078.00 
 0.00 

 43.59 % 

% 

 14,000.00 
 93.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 46.00 

 0.00 % 

% 

% 

5041-1179  Improvement of Link road-Laboni More road (N-110) to 4 lane in Cox's Bazar 

District 

1-Jan-19 30-Jun-21 to 

 1,509  28,869.00  9,500.00  100.00 
 28,869.00 

 0.00 

 9,500.00 
 9,500.00 

 0.00 
 9,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 35.00 

 11,798.00 
 0.00 

 40.87 % 

% 

 9,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 44.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1180  Improvement of Mohipal to Choumuhani prurba bazar portion to 4 lane of Feni 

To Noakhali National Highway (N-104) 2 lane portion 

1-Jan-19 30-Jun-22 to 

 1,510  74,709.00  8,624.00  100.00 
 74,709.00 

 0.00 

 8,624.00 
 8,624.00 

 0.00 
 8,624.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.43 

 8.43 

 22,755.00 
 0.00 

 30.46 % 

% 

 8,624.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.46 

 0.00 % 

% 

% 

5041-1181  Construction of Challisha (Bagra)-Kunia-Medini-Rajur Bazar road connecting 

highway in Netrokuna District 

1-Jan-19 30-Jun-21 to 

 1,511  25,722.00  2,000.00  50.00 
 25,722.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 2,000.00 

 0.00 
 50.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.78 

 1.51 

 5,000.00 
 0.00 

 19.44 % 

% 

 2,000.00 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 13.17 

 0.00 % 

% 

% 

5041-1182  Construction of 9 Nos. RCC/PC girder Bridges in Place of 9 Nos. Narrow and 

Damaged Bridges on Gobindogonj-Chhatak-Dowara bazar Road (Z-2802) 

1-Jan-19 30-Jun-22 to 

 1,512  11,177.00  7,000.00  100.00 
 11,177.00 

 0.00 

 7,000.00 
 7,000.00 

 0.00 
 7,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 62.62 

 62.62 

 7,500.00 
 0.00 

 67.10 % 

% 

 7,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1183  Mahalchhari-Sindukchhari-Jaliapara Road Development from Sindukchhari to 

Mahalchhari" Project 

1-Feb-19 31-Dec-21 to 

 1,513  9,766.00  5,387.00  96.13 
 9,766.00 

 0.00 

 5,604.00 
 5,604.00 

 0.00 
 5,387.00 

 0.00 
 96.13 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 50.00 

 9,221.00 
 0.00 

 94.42 % 

% 

 5,604.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5041-1184  Nilfamari-Dumar (Z-5707) Road & Boda-Dabigonj (Z-5857) Road Appropriates 

Standard and Width 

1-Mar-19 30-Jun-21 to 

 1,514  25,024.00  6,000.00  100.00 
 25,024.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.98 

 23.98 

 6,000.00 
 0.00 

 23.98 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 26.00 

 0.00 % 

% 

% 

5041-1185  Improvement  of Laksam (Binaighar)-BaiaraBazar-Omarganj-Nangalkot Road 

1-Jul-19 30-Jun-22 to 

 1,515  6,145.00  2,300.00  100.00 
 6,145.00 

 0.00 

 2,300.00 
 2,300.00 

 0.00 
 2,300.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 45.00 

 2,300.00 
 0.00 

 37.43 % 

% 

 2,300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1186  Development of Shariatpur (Monohar Bazar)-Ibrahimpur Farighat Roads (R-

860) 

1-Mar-19 31-Dec-21 to 

 1,516  85,963.00  8,000.00  80.00 
 85,963.00 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 8,000.00 

 0.00 
 80.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.31 

 9.31 

 8,000.00 
 0.00 
 9.31 % 

% 

 8,000.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 

5041-1188  Upgradation of road from Sonahat Bridge Approach to Sonahat Land Port to 

proper quality and width 

1-Apr-19 31-Dec-21 to 

 1,517  4,987.00  2,000.00  83.33 
 4,987.00 

 0.00 

 2,400.00 
 2,400.00 

 0.00 
 2,000.00 

 0.00 
 83.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 40.00 

 2,000.00 
 0.00 

 40.10 % 

% 

 2,000.00 
 83.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 46.00 

 0.00 % 

% 

% 

5041-1189  Widening of Bamandanga (Gaibandha)- Shathibari-Aftabgonj (Dinajpur) Zilla 

Road (Z-5013) Project 

1-Apr-19 31-Dec-21 to 

 1,518  42,581.00  4,500.00  60.00 
 42,581.00 

 0.00 

 7,500.00 
 7,500.00 

 0.00 
 4,500.00 

 0.00 
 60.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.61 

 10.57 

 4,500.00 
 0.00 

 10.57 % 

% 

 4,500.00 
 60.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1190  Improvement of Bogra (Jahangirabad)-Natore National Highway (N-502) to 

proper standard & width 

1-Apr-19 31-Dec-21 to 

 1,519  70,732.00  11,500.00  88.00 
 70,732.00 

 0.00 

 13,068.00 
 13,068.00 

 0.00 
 11,500.00 

 0.00 
 88.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.37 

 12.70 

 11,532.00 
 0.00 

 16.30 % 

% 

 11,500.00 
 88.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 21.00 

 0.00 % 

% 

% 

5041-1191  Construction of Bridge (Borkal Bridge) over Chandkhali River at 11 km 

Gasbaria-Chandanaish- Borkal -Anowara Road 

1-Dec-18 30-Jun-21 to 

 1,520  2,810.00  1,500.00  100.00 
 2,810.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 54.00 

 53.00 

 1,500.00 
 0.00 

 53.38 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5041-1192  Study on the effect of climate change on national and regional highways of 

Bangladesh and Climate Resilient Design for Highways of the Coastal Region 

1-Jul-19 30-Jun-21 to 

 1,521  387.00  273.00  98.56 
 387.00 

 0.00 

 277.00 
 277.00 

 0.00 
 273.00 

 0.00 
 98.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 71.00 

 71.00 

 306.00 
 0.00 

 79.07 % 

% 

 277.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1193  Barisal-Bhola-Laxmipur (N-809) from Barisal (Char Kaowa) to Bhola(llisha 

Ferryghat) to Appropriate Level of Standard and Width 

1-Mar-19 30-Jun-21 to 

 1,522  31,248.00  1,476.00  99.86 
 31,248.00 

 0.00 

 1,478.00 
 1,478.00 

 0.00 
 1,476.00 

 0.00 
 99.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.72 

 4.72 

 1,476.00 
 0.00 
 4.72 % 

% 

 1,478.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

5041-1194  Extension of Magura-Sreepur Road including Curve Strengthening (Z-7011) 

1-Apr-19 30-Jun-21 to 

 1,523  21,509.00  7,200.00  100.00 
 21,509.00 

 0.00 

 7,200.00 
 7,200.00 

 0.00 
 7,200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.47 

 29.52 

 7,200.00 
 0.00 

 33.47 % 

% 

 7,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

5041-1195  Improvement of Netrokona-Kendua-Atharbari-Eshwargonj Zila Highway Road 

1-Jul-19 30-Jun-22 to 

 1,524  71,074.00  3,200.00  91.43 
 71,074.00 

 0.00 

 3,500.00 
 3,500.00 

 0.00 
 3,200.00 

 0.00 
 91.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.21 

 0.21 

 3,200.00 
 0.00 
 4.50 % 

% 

 3,200.00 
 91.43 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1196  Construction of Bus bay including dedicated lane at different bus stand from 
Dhaka (Mirpur)- Utholy-Paturia National Road (N-5) Nobinager to Nayarhat  and Paturia 

Ferri ghat area 

1-Jan-19 30-Jun-22 to 

 1,525  69,631.00  31,000.00  95.38 
 69,631.00 

 0.00 

 32,500.00 
 32,500.00 

 0.00 
 31,000.00 

 0.00 
 95.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 41.68 

 41.68 

 31,000.00 
 0.00 

 44.52 % 

% 

 31,000.00 
 95.38 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

5041-1197  Construction of Sunamgonj-Modonpur-Derai-Sullah-Jalsukha-Azmirigonj-

Habigonj Highway Roads Sullah-Jalsukha part 

1-Jul-19 30-Jun-22 to 

 1,526  76,933.00  2,300.00  76.67 
 76,933.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 2,300.00 

 0.00 
 76.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.98 

 2.98 

 2,300.00 
 0.00 
 2.99 % 

% 

 2,300.00 
 76.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

5041-1198  Construction of Permanent Protective work RCC Retaining wall including drain 

in Different Kilometers of Damaged Roads by landslides under Rangamati Road Division 

1-Jul-19 30-Jun-22 to 

 1,527  24,926.00  2,916.00  85.36 
 24,926.00 

 0.00 

 3,416.00 
 3,416.00 

 0.00 
 2,916.00 

 0.00 
 85.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 12.00 

 2,916.00 
 0.00 

 11.70 % 

% 

 2,916.00 
 85.36 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1199  Establishment of restrooms with parking facilities for freight drivers along 4 

National Highways to build sustainable and safe highways 

1-Jul-19 30-Jun-22 to 

 1,528  22,622.00  5,650.00  100.00 
 22,622.00 

 0.00 

 5,650.00 
 5,650.00 

 0.00 
 5,650.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.98 

 24.98 

 5,650.00 
 0.00 

 24.98 % 

% 

 5,650.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 26.41 

 0.00 % 

% 

% 

5041-1200  4-Laning of Khulna Town Portion (4.00km) of Khulna Chuknagor Satkhira Road 

1-Jul-19 30-Jun-22 to 

 1,529  10,070.00  1,700.00  100.00 
 10,070.00 

 0.00 

 1,700.00 
 1,700.00 

 0.00 
 1,700.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 1,700.00 
 0.00 

 16.88 % 

% 

 1,700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

5041-1201  Development of Kurigram (Dasherhat)-Nageshwari-Bhurungamary-Sonahat 

Land port Road into a National Highway 

1-Jul-19 30-Jun-22 to 

 1,530  68,500.00  1,800.00  90.00 
 68,500.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,800.00 

 0.00 
 90.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 2.91 

 1,800.00 
 0.00 
 2.63 % 

% 

 1,800.00 
 90.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1202  Establishment of Excel Load Control Center at the source of transport of goods 

on important highways under the Department of Roads and Highways. 

1-Jul-19 30-Jun-22 to 

 1,531  163,028.00  3,000.00  100.00 
 163,028.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 3,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.84 

 1.84 

 3,000.00 
 0.00 
 1.84 % 

% 

 3,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.00 

 0.00 % 

% 

% 

5041-1203  Improvement of Bhuapur-Tarakandi (Z-4801) Zilla Highway to appropriate 

Standard & Width) 

1-Jul-19 30-Jun-22 to 

 1,532  30,712.00  6,925.00  100.00 
 30,712.00 

 0.00 

 6,925.00 
 6,925.00 

 0.00 
 6,925.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.55 

 7.82 

 6,925.00 
 0.00 

 22.55 % 

% 

 6,925.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

5041-1204  Performance-Based operation for 4 (four) years  and Strengthening  of 4-lane 

Dhaka- Chittagong National Highway (N-1) (Daudkandi -Chittagong  Portion) 

1-Jul-19 30-Jun-23 to 

 1,533  79,314.00  100.00  100.00 
 79,314.00 

 0.00 

 100.00 
 100.00 

 0.00 
 100.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.63 

 1.00 

 100.00 
 0.00 
 0.13 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1205  Mymensingh (Raghurampur)-Phulpur-Nakla-Sherpur (R-371) Regional Highway 

Improvement Project 

1-Jul-19 30-Jun-22 to 

 1,534  85,549.00  17,900.00  85.65 
 85,549.00 

 0.00 

 20,900.00 
 20,900.00 

 0.00 
 17,900.00 

 0.00 
 85.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.43 

 20.92 

 17,900.00 
 0.00 

 20.92 % 

% 

 17,900.00 
 85.65 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.00 

 0.00 % 

% 

% 

5041-1206  Upgradation of Rajshahi-Nawhata-Chowmasia Road (R-685) From Bindur more 

to Nawhata bridge Via Shah Mokdam Airport into four lane Highway 

1-Jul-19 31-Dec-21 to 

 1,535  32,687.00  8,000.00  100.00 
 32,687.00 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 8,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.40 

 24.40 

 8,000.00 
 0.00 

 24.47 % 

% 

 8,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

5041-1207  Improvement of peskarhat-Char Elahi Road of (z-1431) Noakhali District upto 

appropriate  level of Standard and Width 

1-Jul-19 30-Jun-21 to 

 1,536  4,367.00  3,696.00  100.00 
 4,367.00 

 0.00 

 3,696.00 
 3,696.00 

 0.00 
 3,696.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 84.64 

 84.64 

 3,996.00 
 0.00 

 91.50 % 

% 

 3,696.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1208  Rehabilitation of old & Narrow Bridges & Culverts of Noakhali District 

1-Jul-19 30-Jun-22 to 

 1,537  4,489.00  2,000.00  100.00 
 4,489.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 44.55 

 44.55 

 2,000.00 
 0.00 

 44.55 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5041-1209  Upgration of Domar-Chilahati-Bhaulaganj (Z-5606), Domar- (Boragari) -
Jaldhaka- (Bhadurdargah) (Z-5604) and Jaldhaka-Bhadurdargah-Dimla (Z-5603) district 

highways with proper standard and width. 

1-Jul-19 30-Jun-22 to 

 1,538  42,105.00  5,900.00  79.73 
 42,105.00 

 0.00 

 7,400.00 
 7,400.00 

 0.00 
 5,900.00 

 0.00 
 79.73 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 32.75 

 14.01 

 5,900.00 
 0.00 

 14.01 % 

% 

 5,900.00 
 79.73 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

5041-1210  Construction of Kishoregonj-Karimgonj-Chamraghat Zilla Highway Road to 

appropriate Standard & Width with Soyna-Joshudhol-Choddoshoto Bazar Link Road 

1-Jul-19 30-Jun-22 to 

 1,539  73,132.00  3,765.00  71.51 
 73,132.00 

 0.00 

 5,265.00 
 5,265.00 

 0.00 
 3,765.00 

 0.00 
 71.51 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.20 

 5.15 

 3,765.00 
 0.00 
 5.15 % 

% 

 3,765.00 
 71.51 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1211  Improvement of Kishoregonj-Pakundia-Mirjapur-Toke Zilla Highway to 

appropriate Standard & Width) 

1-Jul-19 30-Jun-22 to 

 1,540  72,979.00  3,000.00  75.00 
 72,979.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,000.00 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.48 

 4.11 

 3,000.00 
 0.00 
 4.11 % 

% 

 3,000.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.00 

 0.00 % 

% 

% 

5041-1212  Construction of 3 Nos. Bridge at Aminbazar, Salehpur & Nayarhat of Dhaka-

Aricha National Highway (N-5) 

1-Jul-19 30-Jun-22 to 

 1,541  38,891.00  7,000.00  87.50 
 38,891.00 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 7,000.00 

 0.00 
 87.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 18.00 

 7,000.00 
 0.00 

 18.00 % 

% 

 7,000.00 
 87.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 

5041-1213  Improvement of Jashore (Rajarhat)-Monirampur-Keshobpur-Chuknagar (R-755) 

Regional Highway 

1-Oct-19 31-Dec-21 to 

 1,542  36,628.00  6,883.00  93.23 
 36,628.00 

 0.00 

 7,383.00 
 7,383.00 

 0.00 
 6,883.00 

 0.00 
 93.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 6,883.00 
 0.00 

 18.79 % 

% 

 6,883.00 
 93.23 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1214  and Construction of  391.34 m long Muhuri Bridge at 30th km of Feni-Sonagazi-
Muhuri project road 50.12 meter long Fazilaghat bridge at 13th km of Baktarmukhi-Kazirhat-

Daganbhuna road. 

1-Jul-19 31-Dec-21 to 

 1,543  7,138.00  2,000.00  100.00 
 7,138.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 28.00 

 2,000.00 
 0.00 

 28.02 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

5041-1215  Improvement Project of "Ekota Bazar To Banowza Sheikh Hasina Road (Z-

1125) Under Cox's Bazar District 

1-Oct-19 30-Jun-22 to 

 1,544  36,122.00  5,800.00  89.23 
 36,122.00 

 0.00 

 6,500.00 
 6,500.00 

 0.00 
 5,800.00 

 0.00 
 89.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 5,800.00 
 0.00 

 16.06 % 

% 

 5,800.00 
 89.23 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.00 

 0.00 % 

% 

% 

5041-1216  Construction of Chasara (Narayangonj)-Khanpur-Hazigonj-Godenail-Adamjee 

EPZ Road 

1-Jul-19 30-Jun-21 to 

 1,545  11,352.00  200.00  100.00 
 11,352.00 

 0.00 

 200.00 
 200.00 

 0.00 
 200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.78 

 1.78 

 200.00 
 0.00 
 1.76 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1217  Darshana-Mujibnagar Regional Highway (R-749) 

1-Jul-19 30-Jun-22 to 

 1,546  14,983.00  1,405.00  100.00 
 14,983.00 

 0.00 

 1,405.00 
 1,405.00 

 0.00 
 1,405.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.66 

 10.66 

 1,405.00 
 0.00 
 9.38 % 

% 

 1,405.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 

5041-1218  Construction of 4-lane from monihar to muroli part at palbari-daratana-monihar-

murli (N-707) National highway road 

1-Oct-19 31-Dec-21 to 

 1,547  13,177.00  1,992.00  99.60 
 13,177.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,992.00 

 0.00 
 99.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 1,992.00 
 0.00 

 15.12 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

5041-1219  Upgradation of Magura-Narail (R-620) Regional Highway to appropriate 

standards and width 

1-Jul-19 30-Jun-22 to 

 1,548  72,397.00  1,900.00  86.36 
 72,397.00 

 0.00 

 2,200.00 
 2,200.00 

 0.00 
 1,900.00 

 0.00 
 86.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.25 

 2.25 

 1,900.00 
 0.00 
 2.62 % 

% 

 1,900.00 
 86.36 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1220  Improvement of Feni (Masterpara)-Alokdia-Valukia- Laskerhat-Chagalnaiya 

(Shantirhat) District Highway  to appropiate Standard and Width 

1-Oct-19 31-Dec-21 to 

 1,549  5,985.00  5,047.00  100.00 
 5,985.00 

 0.00 

 5,047.00 
 5,047.00 

 0.00 
 5,047.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 84.33 

 17.49 

 5,047.00 
 0.00 

 84.33 % 

% 

 5,047.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 

5041-1221  Procurement of state-of-the-art ASFONT plant, equipment and machinery for 

construction, repair and maintenance of sustainable highways 

1-Jul-19 30-Jun-21 to 

 1,550  4,796.00  309.00  99.68 
 4,796.00 

 0.00 

 310.00 
 310.00 

 0.00 
 309.00 

 0.00 
 99.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 300.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.44 

 6.44 

 309.00 
 0.00 
 6.44 % 

% 

 310.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 

5041-1222  Improvement of Ramu-FateKharKul- Maricha- National  Highway (N-109 and 

113) in the  Cox's Bazar District to the Right Quality and Width 

1-Jul-19 30-Jun-22 to 

 1,551  26,617.00  6,000.00  100.00 
 26,617.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.54 

 22.54 

 6,000.00 
 0.00 

 22.54 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 26.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1223  Up gradation of Zilla Highway (Z-8203) from Keraniganj (Dhaka) to Hasara 

(Munshigonj) into Appropriates Standard and Width 

1-Jan-20 31-Dec-22 to 

 1,552  40,905.00  1,947.00  97.35 
 40,905.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,947.00 

 0.00 
 97.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 1,947.00 
 0.00 
 4.76 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

5041-1224  Improvement of existing pavement to 4-lane in Kushtia town part along with rest 

part of Jhenaidah-Kushtia-Paksey Ferry-Dasuria Road (N-704) to appropriate level 

1-Jan-20 31-Dec-22 to 

 1,553  57,417.00  2,640.00  84.08 
 57,417.00 

 0.00 

 3,140.00 
 3,140.00 

 0.00 
 2,640.00 

 0.00 
 84.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.60 

 4.60 

 2,640.00 
 0.00 
 4.60 % 

% 

 2,640.00 
 84.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 

5041-1225  Bhairab Bridge over Bhairab River at 1st km of Digholia (Railgate)-Arua-

Gazirhat-Terokhada (Z-7040) Road 

1-Jan-19 31-Dec-22 to 

 1,554  61,753.00  200.00  16.67 
 61,753.00 

 0.00 

 1,200.00 
 1,200.00 

 0.00 
 200.00 

 0.00 
 16.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.05 

 0.32 

 200.00 
 0.00 
 0.32 % 

% 

 200.00 
 16.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1226  Improvement of Sirajganj-Kazipur-Dhunat-Sherpur (Z-5401) and Sirajgonj 

(Bagbati)-Dhunot (Sonamukhi) (Z-5405) Road to Appropriate Standard and Width) 

1-Oct-19 30-Jun-22 to 

 1,555  98,865.00  2,500.00  100.00 
 98,865.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 2.50 

 2,500.00 
 0.00 
 2.53 % 

% 

 2,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 

5041-1227  Study for Identification Prioritization and Pre-Feasibility of PPP Projects Under 

Roads and Highways Department 

1-Jan-20 30-Jun-22 to 

 1,556  498.00  146.00  94.19 
 498.00 

 0.00 

 155.00 
 155.00 

 0.00 
 146.00 

 0.00 
 94.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.00 

 30.00 

 146.00 
 0.00 

 29.32 % 

% 

 155.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

5041-1228  Construction of 4 Nos. Bridges in Different Roads Under Lakshmipur Road 

Division 

1-Oct-19 30-Jun-22 to 

 1,557  4,919.00  500.00  100.00 
 4,919.00 

 0.00 

 500.00 
 500.00 

 0.00 
 500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.16 

 8.13 

 500.00 
 0.00 

 10.16 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1229  Improvement of Baneswer-(Rajshahi)-Sharda-Charghat-Bagha-Lalpur (Nator) -

Iswardi (Pabna) Zila Highway Road (R-606) to Regional Highway 

1-Jan-20 31-Dec-22 to 

 1,558  55,430.00  2,500.00  100.00 
 55,430.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 2,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.50 

 4.50 

 2,500.00 
 0.00 
 4.51 % 

% 

 2,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.99 

 0.00 % 

% 

% 

5041-1230  Development of Bir Muktijoddha Late Haji Kamal Uddin Road (From Globe 

Factory of Begumganj to Kabirhat Up to Falahari (Z -1453) in Noakhali District) 

1-Jan-20 31-Dec-22 to 

 1,559  28,211.00  1,500.00  100.00 
 28,211.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.32 

 5.32 

 1,500.00 
 0.00 
 5.32 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 

5041-1231  Technical Assistance for Dhaka Public Transport Improvement Project. 

1-Mar-19 30-Jun-21 to 

 1,560  3,988.00  367.00  100.00 
 1,405.00 
 2,583.00 

 367.00 
 111.00 
 256.00 

 111.00 
 256.00 

 100.00 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.20 

 9.20 

 746.00 
 538.00 
 18.71 % 

% 

 111.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 27.89 

 20.83 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1233  Feasibility study and detail design for construction of Keyatali bridge river 
brahmaputra at Mymensing with Railway Overpass and 4-lane approach (including service 

road) Road. 

1-Jul-19 30-Jun-21 to 

 1,561  1,804.00  787.00  87.64 
 6.00 

 1,798.00 

 898.00 
 6.00 

 892.00 
 6.00 

 781.00 
 100.00 
 87.56 

% 
% 
% 

 540.00  328.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 49.00 

 43.62 

 1,693.00 
 1,687.00 

 93.85 % 

% 

 6.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 93.83 % 

% 

% 

5041-1234  Development of District Highways from Kachua (Pinguria) to Herma Launch 

Ghat) in Bagerhat District with proper standard and width 

1-Jan-20 31-Dec-21 to 

 1,562  4,919.00  2,000.00  100.00 
 4,919.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.66 

 32.76 

 2,000.00 
 0.00 

 40.66 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 

5041-1235  Development of Shariatpur Jajira Naodoba (Padma Bridge) Approach Road 

1-Jan-20 30-Jun-22 to 

 1,563  168,255.00  4,000.00  100.00 
 168,255.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.37 

 2.37 

 4,000.00 
 0.00 
 2.38 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.53 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1236  Construction of Labukhali Rampur Mirjagonj Connecting road 

1-Jan-20 30-Jun-22 to 

 1,564  41,989.00  4,000.00  100.00 
 41,989.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.53 

 9.53 

 4,000.00 
 0.00 
 9.53 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.00 

 0.00 % 

% 

% 

5041-1238  Replacement of existing Bailey Bridge at dilapidated, narrow and important 

points (Dhaka Zone 

1-Jan-20 30-Jun-22 to 

 1,565  119,078.00  2,000.00  100.00 
 119,078.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.80 

 5.80 

 2,000.00 
 0.00 
 1.68 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.80 

 0.00 % 

% 

% 

5041-1239  Development of Bogra-Sariakandi District Highway (Z-5032) and construction of 

Ariarghat Bridge over Bengali River 

1-Jan-20 31-Dec-22 to 

 1,566  24,097.00  1,500.00  100.00 
 24,097.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.22 

 1.99 

 1,500.00 
 0.00 
 6.22 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1240  Upgradation of Betgram-Tala-Paikgachha-Koyra road 

1-Jan-20 31-Dec-22 to 

 1,567  33,958.00  1,500.00  37.50 
 33,958.00 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 1,500.00 

 0.00 
 37.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 6.28 

 1,500.00 
 0.00 
 4.42 % 

% 

 1,500.00 
 37.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.00 

 0.00 % 

% 

% 

5041-1241  Narayanganj Link Road (R-111) (Signboard-Chashara) 8-Lane Upgradation 

1-Jan-20 30-Jun-22 to 

 1,568  44,958.00  5,000.00  100.00 
 44,958.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 5,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.12 

 11.12 

 5,000.00 
 0.00 

 11.12 % 

% 

 5,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

5041-1242  Re-construction & widening of pavement with raising of road embankment at 

Singra portion of Singra-Gurudaspur-Chatmohor Road 

1-Jan-20 31-Dec-22 to 

 1,569  13,571.00  150.00  50.00 
 13,571.00 

 0.00 

 300.00 
 300.00 

 0.00 
 150.00 

 0.00 
 50.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 1.11 

 150.00 
 0.00 
 1.11 % 

% 

 150.00 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1243  Upgradation of Bhuiyanhat-Dudhmukha, RHD Road (AZ-1435) under Noakhali 
Road Division and Construction of a PC Girder Bridge at 6th km of Peshkarhat-Char Elahi 

Road (Z-1431 

1-Jul-20 31-Dec-21 to 

 1,570  4,845.00  1,200.00  100.00 
 4,845.00 

 0.00 

 1,200.00 
 1,200.00 

 0.00 
 1,200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.77 

 24.77 

 1,200.00 
 0.00 

 24.77 % 

% 

 1,200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

5041-1244  Sheikhpara (Jhenaidah)) - Shailkupa-Langalbadh (Sreepur) -Wapda Junction 

(Magura) Ezla Highway Widening and Strengthening 

1-Jan-20 31-Dec-21 to 

 1,571  26,759.00  445.00  63.57 
 26,759.00 

 0.00 

 700.00 
 700.00 

 0.00 
 445.00 

 0.00 
 63.57 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.20 

 4.20 

 445.00 
 0.00 
 1.66 % 

% 

 445.00 
 63.57 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.20 

 0.00 % 

% 

% 

5041-1245  Upgradation of Puthia-Bagmara Highway (Z-6004) to proper standard and 

width. 

1-Jan-20 30-Jun-22 to 

 1,572  13,083.00  2,000.00  100.00 
 13,083.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.40 

 15.40 

 2,000.00 
 0.00 

 15.29 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1246  Upgradation of Anwara Upazila Connection Road to Karnafuli Tunnel 

Connection Road to 4 Lane (Shikalbaha-Anwara) 

1-Jan-20 31-Dec-22 to 

 1,573  40,708.00  1,000.00  100.00 
 40,708.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 1,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 2.50 

 1,000.00 
 0.00 
 2.46 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 

5041-1247  Widening of Laxmipur City Link Road (R-145) and Laxmipur, Chara Alexander-

Sonapur-Maijdi (Z-1405) (Chainage-0 + 000 to 2 + 000) Road 

1-Jan-20 31-Dec-21 to 

 1,574  36,943.00  200.00  100.00 
 36,943.00 

 0.00 

 200.00 
 200.00 

 0.00 
 200.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.54 

 0.54 

 200.00 
 0.00 
 0.54 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

5041-1248  Development of Nageshwari-Kashipur-Fulbari-Kulaghat-Lalmonirhat District 

Highway. 

1-Jan-20 31-Dec-21 to 

 1,575  9,935.00  900.00  100.00 
 9,935.00 

 0.00 

 900.00 
 900.00 

 0.00 
 900.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.06 

 9.06 

 900.00 
 0.00 
 9.06 % 

% 

 900.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.06 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1249  3.75 km of Permanent Protective work along the River to protect Birshreshtha 

Captain Mohiuddin Jahangir Bridge (Doarika Bridge) from the Erosion of Sugandha River. 

1-Jan-20 31-Dec-22 to 

 1,576  28,352.00  1,500.00  100.00 
 28,352.00 

 0.00 

 1,500.00 
 1,500.00 

 0.00 
 1,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.29 

 5.29 

 1,500.00 
 0.00 
 5.29 % 

% 

 1,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 13.00 

 0.00 % 

% 

% 

5041-1250  Hatirjheel Rampura Bridge-Banasree-Shekherjayaga-Amulia-Demra Highway 
(including Chittagong Road Junction and Tarabo Link Highway) on Public Private 

Partnership (PPP) basis is helpful for upgrading to four lane. 

1-Jan-20 31-Dec-24 to 

 1,577  120,960.00  71.06  75.60 
 120,960.00 

 0.00 

 94.00 
 94.00 

 0.00 
 71.06 

 0.00 
 75.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.08 

 0.06 

 71.06 
 0.00 
 0.06 % 

% 

 94.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 

5041-1251  Expansion and Development of Matlab-Meghna-Dhanagoda-Beribandh (Z-

1069) Road 

1-Jul-20 30-Jun-22 to 

 1,578  12,193.00  1.00  100.00 
 12,193.00 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 1.00 
 0.00 
 0.01 % 

% 

 100.00 
 10,000.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1252  Construction of narrow and risky old concrete bridge / Bailey bridge on the 

highway under Khulna road zone. 

1-Jul-20 30-Jun-23 to 

 1,579  52,642.00  0.00  0.00 
 52,642.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 1,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5041-1253  Development of Bhola (Paran Talukdar Hat) -Char Fashion (Charmanika) - 

Regional Highway 

1-Jan-20 31-Dec-22 to 

 1,580  84,940.00  1,765.00  100.00 
 84,940.00 

 0.00 

 1,765.00 
 1,765.00 

 0.00 
 1,765.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.08 

 2.08 

 1,765.00 
 0.00 
 2.08 % 

% 

 1,765.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.84 

 0.00 % 

% 

% 

5041-1254  Upgradation of Tekerhat-Gopalganj (Haridaspur) -Mollahat (Ghonpara) 

Regional Highway to proper standard and width 

1-Jul-20 30-Jun-22 to 

 1,581  61,258.00  0.00  0.00 
 61,258.00 

 0.00 

 500.00 
 500.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.81 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1255  Upgradation of Daudkandi-Goyalmari-Srirayarchar (Comilla) -Meaning North 

(Chhengarchar) District Highway to proper standard and width 

1-Jul-20 30-Jun-23 to 

 1,582  52,437.00  0.01  1.00 
 52,437.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.01 
 0.00 

 1.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.00 

 1.00 
 0.00 
 0.00 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5041-1256  Upgradation of Digpait-Sarishabari-Tarakandi road in Jamalpur district to proper 

standard and width 

1-Jan-21 31-Dec-23 to 

 1,583  37,656.00  0.00  0.00 
 37,656.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.02 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5041-1257  Upgradation of Sylhet-Tamabil highway to 4 lanes with separate SMVT lanes 

1-Sep-20 30-Jun-25 to 

 1,584  358,325.00  58.00  96.67 
 61,269.00 

 297,056.00 

 60.00 
 60.00 

 0.00 
 58.00 

 0.00 
 96.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.16 

 0.00 

 58.00 
 0.00 
 0.02 % 

% 

 60.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1259  We CARE Phase-1: Jhenaidah Jessore Highway (N-6) Development 

1-Jan-21 31-Dec-23 to 

 1,585  418,770.00  84.00  11.81 
 148,205.00 
 270,565.00 

 711.00 
 73.00 

 638.00 
 70.00 
 14.00 

 95.89 
 2.19 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.17 

 0.02 

 84.00 
 14.00 
 0.02 % 

% 

 70.00 
 95.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.02 

 0.01 % 

% 

% 

5041-1258  Widening of Bariarhat-Heyako-Ramgarh road 

1-Jul-20 31-Dec-22 to 

 1,586  84,553.00  10.00  100.00 
 26,433.00 
 58,120.00 

 10.00 
 10.00 

 0.00 
 10.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.01 

 0.01 

 10.00 
 0.00 
 0.01 % 

% 

 10.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.01 

 0.00 % 

% 

% 

5041-1260  Technical Assistance for Road Transport Connectivity Improvement Project 

Preparatory Facility (RTCIPPPF) 

1-Jul-20 30-Jun-23 to 

 1,587  22,510.00  83.00  76.15 
 7,653.00 

 14,857.00 

 109.00 
 109.00 

 0.00 
 83.00 

 0.00 
 76.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.48 

 0.37 

 83.00 
 0.00 
 0.37 % 

% 

 109.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 1.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5041-1261  Development of Sasek Dhaka Sylhet Corridor Road 

1-Jan-21 31-Dec-23 to 

 1,588  1,691,859.00  70.00  98.59 
 367,390.00 

 1,324,469.00 

 71.00 
 71.00 

 0.00 
 70.00 

 0.00 
 98.59 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 70.00 
 0.00 
 0.00 % 

% 

 71.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 0.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  89.57 % 

 1,643,370.95  90.73 
 89.10 
 98.29 
 92.16 

 16,066,340.00 
 10,754,832.00 

 5,311,508.00 
 244,790.00 

 1,811,299.00 
 1,490,284.00 

 321,015.00 
 55,923.00 

 4,350.00 

 1,327,836.33 
 315,534.62 
 51,538.00 

 0.00  0.00 

 1,334,825.54 

Bangladesh Road Transport Corporation 
5005-1111  Modernization and Strengthening of 03 Training Institutes and 17 Training 

Centers of BRTC for the Training of Skilled Drivers 

1-Feb-18 30-Jun-22 to 

 1,589  5,209.25  335.57  37.04 
 5,209.25 

 0.00 

 906.00 
 906.00 

 0.00 
 335.57 

 0.00 
 37.04 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 633.07 
 0.00 

 12.15 % 

% 

 335.57 
 37.04 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  37.04 % 

 335.57  37.04 
 37.04 

 0.00 
 0.00 

 5,209.25 
 5,209.25 

 0.00 
 0.00 

 906.00 
 906.00 

 0.00 
 0.00 
 0.00 

 335.57 
 0.00 
 0.00 
 0.00  0.00 

 335.57 

Dhaka Transport Co-ordination Authority (DTCA) 

5005-5000  Dhaka Integreted Traffic Management Project. 

1-Jul-15 31-Dec-20 to 

 1,590  5,208.48  0.48  1.85 
 3,321.73 
 1,886.75 

 26.00 
 25.00 

 1.00 
 0.48 
 0.00 

 1.92 
 0.00 

% 
% 
% 

 0.00  0.00 
 10.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 25.00 

 4,866.75 
 1,885.75 

 93.44 % 

% 

 14.50 
 58.00 % of Allocation : 

Taka Release : 
% 

JICA 

 99.00 

 99.95 % 

% 

% 

5005-1114  The Feasibility Study on the Bus Rapid Transit (BRT) Line-7 

1-Sep-18 31-Dec-20 to 

 1,591  489.21  108.74  87.69 
 489.21 

 0.00 

 124.00 
 124.00 

 0.00 
 108.74 

 0.00 
 87.69 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 50.00 

 451.00 
 0.00 

 92.19 % 

% 

 124.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 



692 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5005-1117  Feasibility Study and Conceptual Design of Proposed Bus Terminal and Depot 

1-Oct-19 31-Mar-21 to 

 1,592  495.69  232.46  96.86 
 495.69 

 0.00 

 240.00 
 240.00 

 0.00 
 232.46 

 0.00 
 96.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 55.50 

 55.00 

 268.45 
 0.00 

 54.16 % 

% 

 240.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5005-1118  Feasibility Study for Road Safety Management and Capacity Building 

1-Jan-20 30-Jun-21 to 

 1,593  496.60  214.88  96.79 
 496.60 

 0.00 

 222.00 
 222.00 

 0.00 
 214.88 

 0.00 
 96.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 45.00 

 214.88 
 0.00 

 43.27 % 

% 

 222.50 
 100.23 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

5005-1120  Feasibility Study on Outer Ring Road Eastern Western and Northern Part 
Translation results 
Feasibility Study on Outer Ring Road: Eastern Western and Northern Part 

1-Jul-20 30-Jun-22 to 

 1,594  1,603.00  10.50  70.00 
 1,603.00 

 0.00 

 15.00 
 15.00 

 0.00 
 10.50 

 0.00 
 70.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.65 

 0.65 

 10.50 
 0.00 
 0.66 % 

% 

 11.25 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.65 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5005-1121  Preparation of Concept Design & Implementation Plan for Bus Route 

Rationalization and Company Based Operation of Bus Service in Dhaka 

1-Mar-20 31-Dec-21 to 

 1,595  2,449.00  40.00  88.89 
 2,449.00 

 0.00 

 45.00 
 45.00 

 0.00 
 40.00 

 0.00 
 88.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.63 

 1.63 

 40.00 
 0.00 
 1.63 % 

% 

 45.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  97.95 % 

 607.06  90.34 
 90.47 

 0.00 
 0.00 

 10,741.98 
 8,855.23 
 1,886.75 

 0.00 

 672.00 
 671.00 

 1.00 
 0.00 

 10.00 

 607.06 
 0.00 
 0.00 
 0.00  0.00 

 657.25 

Dhaka Mass Transit Company Limited 

5005-5236  Dhaka Mass Rapid Transit Development Project (Line-6). 

1-Jul-12 30-Jun-24 to 

 1,596  2,198,507.21  428,524.75  77.31 
 539,048.00 

 1,659,459.21 

 554,283.00 
 176,283.00 
 378,000.00 

 175,976.82 
 252,547.93 

 99.83 
 66.81 

% 
% 
% 

 0.00  0.00 
 50,000.00 

 0.00 
 50,000.00 

 0.00 % 

%  100.00 

 68.00 

 67.63 

 1,012,217.90 
 568,740.17 

 46.04 % 

% 

 175,976.82 
 99.83 % of Allocation : 

Taka Release : 
% 

JICA 

 67.63 

 34.27 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5005-1115  Technical Assistant for Dhaka Mass Rapid Transit Development Project (MRT 

Line-1) (E/S) 

1-Jul-17 30-Jun-22 to 

 1,597  60,699.57  12,992.61  99.83 
 20,172.77 
 40,526.80 

 13,015.00 
 4,015.00 
 9,000.00 

 3,998.75 
 8,993.86 

 99.60 
 99.93 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 38.00 

 38.00 

 28,640.38 
 20,058.16 

 47.18 % 

% 

 3,998.75 
 99.60 % of Allocation : 

Taka Release : 
% 

JICA 

 65.00 

 49.49 % 

% 

% 

5005-1113  Dhaka Mass Rapid Transit Development Project (Line-5): Northern Route 

1-Sep-19 31-Dec-28 to 

 1,598  4,123,855.00  126,178.00  96.49 
 1,212,150.00 
 2,911,705.00 

 130,773.00 
 115,173.00 
 15,600.00 

 115,041.00 
 11,137.00 

 99.89 
 71.39 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.05 

 2.90 

 126,178.00 
 11,137.00 

 3.06 % 

% 

 115,041.00 
 99.89 % of Allocation : 

Taka Release : 
% 

JICA 

 3.41 

 0.38 % 

% 

% 

5005-1116  Dhaka Mass Rapid Transit Development Project (Line-1) 

1-Sep-19 31-Dec-26 to 

 1,599  5,256,143.42  59,099.11  99.98 
 1,311,111.42 
 3,945,032.00 

 59,109.00 
 59,100.00 

 9.00 
 59,099.11 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.10 

 1.10 

 79,099.11 
 0.00 
 1.50 % 

% 

 59,099.11 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 2.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Road Transport and  Highways  Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5005-1119  Dhaka Mass Rapid Transit Development Project (Line-5): Southern Route 

[PRF] 

1-Jan-20 30-Jun-23 to 

 1,600  40,842.98  3,142.88  52.08 
 12,738.28 
 28,104.70 

 6,035.00 
 1,035.00 
 5,000.00 

 1,024.38 
 2,118.50 

 98.97 
 42.37 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.26 

 7.26 

 3,161.49 
 2,118.50 

 7.74 % 

% 

 1,024.38 
 98.97 % of Allocation : 

Taka Release : 
% 

ADB 

 7.26 

 7.54 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.87 % 

 629,937.35  82.54 
 99.87 
 67.42 

 0.00 

 11,680,048.18 
 3,095,220.47 
 8,584,827.71 

 0.00 

 763,215.00 
 355,606.00 
 407,609.00 

 0.00 
 50,000.00 

 355,140.06 
 274,797.29 

 0.00 
 50,000.00  100.00 

 355,140.06 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  91.53 % 

 1,690,958.42  2,274,265.93  27,762,838.41 
 13,864,615.95 
 13,898,222.46 

 244,790.00 

 2,576,142.00 
 1,847,517.00 

 728,625.00 
 55,923.00 
 54,360.00 

 1,683,934.02 
 590,331.91 
 51,538.00 
 50,000.00 

 88.28 
 91.15 
 81.02 
 92.16 
 91.98 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Railway 
Bangladesh Railway 
5131-5200  Construction of Single line MG Railway Track from Dohazari-Ramu-Cox's Bazar 

and Ramu to Gundum near Mayanmar . 

1-Jul-10 30-Jun-22 to 

 1,601  1,803,447.50  94,520.35  95.48 
 491,906.64 

 1,311,540.86 

 99,000.00 
 9,000.00 

 90,000.00 
 4,530.61 

 89,989.74 
 50.34 
 99.99 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 581,132.05 
 415,769.96 

 32.22 % 

% 

 4,530.61 
 50.34 % of Allocation : 

Taka Release : 
% 

ADB, China, India 

 60.00 

 31.70 % 

% 

% 

5131-5560  Construction of  Khulna-Mongla Port Rail Link  Including Feasibility  Study. 

1-Dec-10 31-Dec-22 to 

 1,602  380,161.38  36,771.27  54.08 
 143,026.39 
 237,134.99 

 68,000.00 
 8,000.00 

 60,000.00 
 6,771.27 

 30,000.00 
 84.64 
 50.00 

% 
% 
% 

 0.00  0.00 
 3,490.00 

 0.00 
 2,827.00 

 0.00 % 

%  81.00 

 21.00 

 17.49 

 303,257.76 
 193,265.01 

 79.77 % 

% 

 6,771.27 
 84.64 % of Allocation : 

Taka Release : 
% 

India 

 84.00 

 81.50 % 

% 

% 

5131-6020  Rehabilitation of Kulaura-Shahbazpur Section of Bangladesh Railway. 

1-Jul-11 31-Dec-22 to 

 1,603  67,850.79  1,927.41  11.97 
 12,252.03 
 55,598.76 

 16,100.00 
 1,600.00 

 14,500.00 
 4.82 

 1,922.59 
 0.30 

 13.26 

% 
% 
% 

 25,572.33  0.00 
 1,300.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 80.00 

 7.80 

 13,168.77 
 11,900.38 

 19.41 % 

% 

 4.82 
 0.30 % of Allocation : 

Taka Release : 
% 

India 

 24.40 

 21.40 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-6040  Procurement of 70 Nos. MG Diesel Electric (DE) Locomotives for Bangladesh 

Railway. 

1-Jul-11 30-Jun-24 to 

 1,604  265,933.11  48.79  84.12 
 61,499.15 

 204,433.96 

 58.00 
 58.00 

 0.00 
 48.79 

 0.00 
 84.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.02 

 505.72 
 0.00 
 0.19 % 

% 

 48.79 
 84.12 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.52 

 0.00 % 

% 

% 

5131-5015  Construction of 3rd and 4th Dual Gauge Line of Dhaka-Tongi Section and  Dual 

Gauge Double Line in Tongi-Joydevpur  Section of Bangladesh Railway. 

1-Jul-12 30-Jun-23 to 

 1,605  110,680.08  18,671.15  85.62 
 20,416.67 
 90,263.41 

 21,806.00 
 3,806.00 

 18,000.00 
 3,135.75 

 15,535.40 
 82.39 
 86.31 

% 
% 
% 

 38,611.06  0.00 
 3,298.00 

 0.00 
 2,783.73 

 0.00 % 

%  84.41 

 30.00 

 13.75 

 48,924.54 
 43,179.66 

 44.20 % 

% 

 3,135.75 
 82.39 % of Allocation : 

Taka Release : 
% 

India 

 49.50 

 47.84 % 

% 

% 

5131-5020  Construction of Dual Gauge Double Rail Line and Conversion of existing rail 

line into Dual Gauge between Akhaura and Laksam. 

1-Jul-14 30-Jun-23 to 

 1,606  650,454.50  24,272.00  95.94 
 102,666.22 
 547,788.28 

 25,300.00 
 2,000.00 

 23,300.00 
 1,432.62 

 22,839.38 
 71.63 
 98.02 

% 
% 
% 

 135,975.00  5,800.00 
 750.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 7.50 

 281,467.79 
 237,623.61 

 43.27 % 

% 

 1,432.58 
 71.63 % of Allocation : 

Taka Release : 
% 

ADB 

 76.00 

 43.38 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-5023  Construction of a Dual Gauge Line parallel to the Existing Meter Gauge Line in 

Dhaka-Narayangonj Section. 

1-Jul-14 30-Jun-23 to 

 1,607  37,865.57  2,030.09  63.44 
 37,865.57 

 0.00 

 3,200.00 
 3,200.00 

 0.00 
 2,030.09 

 0.00 
 63.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 11.90 

 19,504.17 
 0.00 

 51.51 % 

% 

 2,030.09 
 63.44 % of Allocation : 

Taka Release : 
% 

DRGA 

 77.50 

 0.00 % 

% 

% 

5131-5000  Rehabilitation and Improvement of Estarn Gates level Crossings of  

Bangladesh Railway . 

1-Jul-15 30-Jun-22 to 

 1,608  10,450.69  1,497.76  83.21 
 10,450.69 

 0.00 

 1,800.00 
 1,800.00 

 0.00 
 1,497.76 

 0.00 
 83.21 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 14.00 

 8,226.38 
 0.00 

 78.72 % 

% 

 1,497.76 
 83.21 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 

5131-5002  Rehabilitation and Improvement of Western Gates level Crossings of  

Bangladesh Railway . 

1-Jul-15 30-Jun-22 to 

 1,609  9,228.08  1,540.00  83.47 
 9,228.08 

 0.00 

 1,845.00 
 1,845.00 

 0.00 
 1,540.00 

 0.00 
 83.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 13.20 

 7,134.99 
 0.00 

 77.32 % 

% 

 1,540.00 
 83.47 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.76 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 
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5131-5006  Collection Bangladesh Railway meter gauge and broad gauge passenger 

carriages. 

1-Sep-15 30-Jun-22 to 

 1,610  137,450.41  12,410.61  68.39 
 37,363.93 

 100,086.48 

 18,146.00 
 1,346.00 

 16,800.00 
 488.14 

 11,922.47 
 36.27 
 70.97 

% 
% 
% 

 0.00  0.00 
 2,000.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 13.00 

 106,034.17 
 85,292.26 

 77.14 % 

% 

 12,410.61 
 922.04 % of Allocation : 

Taka Release : 
% 

ADB 

 98.00 

 85.22 % 

% 

% 

5131-5008  Collection of  Bangladesh Railway locomotive relief Crane and locomotive  

Simulator. 

1-Jul-15 30-Jun-22 to 

 1,611  73,360.63  3,319.76  11.85 
 20,012.99 
 53,347.64 

 28,012.00 
 3,701.00 

 24,311.00 
 3,289.63 

 30.13 
 88.88 

 0.12 

% 
% 
% 

 0.00  0.00 
 3,256.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 64.79 

 45.00 

 36,791.34 
 23,519.31 

 50.15 % 

% 

 3,289.63 
 88.88 % of Allocation : 

Taka Release : 
% 

ADB 

 80.21 

 44.09 % 

% 

% 

5131-5009  Technical Assistance for Dhaka-Chittagong-Cox's Bazar Rail Project 

Preparatory Facility 

1-Jul-15 30-Jun-21 to 

 1,612  21,264.31  1,351.64  89.16 
 4,929.41 

 16,334.90 

 1,516.00 
 516.00 

 1,000.00 
 351.68 
 999.96 

 68.16 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 2.00 

 16,730.65 
 13,095.69 

 78.68 % 

% 

 351.68 
 68.16 % of Allocation : 

Taka Release : 
% 

ADB 

 92.00 

 80.17 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-5029  Padma Bridge rail link. 

1-Jan-16 30-Jun-24 to 

 1,613  3,924,679.98  585,317.21  96.34 
 1,821,010.60 
 2,103,669.38 

 607,524.00 
 245,704.00 
 361,820.00 

 229,439.62 
 355,877.59 

 93.38 
 98.36 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.87 

 15.00 

 1,830,445.50 
 940,268.29 

 46.64 % 

% 

 229,439.62 
 93.38 % of Allocation : 

Taka Release : 
% 

China 

 39.63 

 44.70 % 

% 

% 

5131-5032  200 meter gauge passenger carriage collection for Bangladesh Railway. 

1-Jul-16 30-Jun-22 to 

 1,614  92,751.69  23.36  66.74 
 21,399.77 
 71,351.92 

 35.00 
 35.00 

 0.00 
 23.36 

 0.00 
 66.74 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 62.84 
 0.00 
 0.07 % 

% 

 23.36 
 66.74 % of Allocation : 

Taka Release : 
% 

China 

 0.00 

 0.00 % 

% 

% 

5131-5031  Construction of Akhaura-Agartala Dual Gauge rail link. 

1-Jul-16 31-Dec-22 to 

 1,615  47,781.18  2,882.67  65.12 
 5,705.22 

 42,075.96 

 4,427.00 
 377.00 

 4,050.00 
 20.20 

 2,862.47 
 5.36 

 70.68 

% 
% 
% 

 12,558.60  50.00 
 150.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 61.00 

 7.90 

 13,188.69 
 12,885.35 

 27.60 % 

% 

 20.20 
 5.36 % of Allocation : 

Taka Release : 
% 

India 

 46.50 

 30.62 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-5034  Construction of Bangabandhu railway bridge 

1-Jul-16 31-Dec-23 to 

 1,616  1,088,095.59  159,359.40  84.35 
 963,175.84 
 124,919.75 

 188,916.00 
 44,575.00 

 144,341.00 
 37,636.78 

 121,722.62 
 84.43 
 84.33 

% 
% 
% 

 0.00  0.00 
 22,960.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 19.00 

 380,735.39 
 311,375.30 

 34.99 % 

% 

 37,636.78 
 84.43 % of Allocation : 

Taka Release : 
% 

JICA 

 33.00 

 249.26 % 

% 

% 

5131-5033  Feasibility study for constructing a railway line from Baranga to Baridhara 
(Faridpur) to Paira port with detailed design preparation and preparation of tender 

documents. 

1-Jul-16 30-Jun-21 to 

 1,617  4,996.75  2,840.43  99.66 
 4,996.75 

 0.00 

 2,850.00 
 2,850.00 

 0.00 
 2,840.43 

 0.00 
 99.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 42.00 

 42.00 

 4,972.57 
 0.00 

 99.52 % 

% 

 2,840.43 
 99.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5131-5036  Feasibility Sstudy and Detail Design for Construction of Dhaka-Chittagong via 

Comilla/Laksharn High Speed Railway 

1-Jan-17 30-Jun-21 to 

 1,618  11,016.16  2,983.86  98.97 
 11,016.16 

 0.00 

 3,015.00 
 3,015.00 

 0.00 
 2,983.86 

 0.00 
 98.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.00 

 24.00 

 9,953.45 
 0.00 

 90.35 % 

% 

 2,983.86 
 98.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-5037  Recurement of 20 Nos Meter Gauge Diesel Electric Locomotives and 150 Nos 

Meter Gauge passenger Carriages for Bangladesh Railway 

1-Jul-17 30-Jun-22 to 

 1,619  179,910.53  20,034.82  90.74 
 38,442.65 

 141,467.88 

 22,080.00 
 8,463.00 

 13,617.00 
 6,601.30 

 13,433.52 
 78.00 
 98.65 

% 
% 
% 

 0.00  0.00 
 7,700.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.81 

 25.41 

 41,608.86 
 34,300.22 

 23.13 % 

% 

 6,601.30 
 78.00 % of Allocation : 

Taka Release : 
% 

EDCF 

 25.41 

 24.25 % 

% 

% 

5131-5040  Feasibility Study for Construction of Circular Rail Line Around Dhaka City 

1-Jan-18 30-Jun-21 to 

 1,620  2,972.38  1,093.35  96.25 
 2,972.38 

 0.00 

 1,136.00 
 1,136.00 

 0.00 
 1,093.35 

 0.00 
 96.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 15.00 

 2,445.80 
 0.00 

 82.28 % 

% 

 1,093.35 
 96.25 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5131-1111  Conversion of Metre Gauge Line into Dual Gauge Line from Parbatipur to 

Kaunia Section of Bangladesh Railway 

1-Jan-18 31-Dec-22 to 

 1,621  168,221.20  2.94  19.60 
 31,497.21 

 136,723.99 

 15.00 
 15.00 

 0.00 
 2.94 
 0.00 

 19.60 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.75 

 0.00 

 6.35 
 0.00 
 0.00 % 

% 

 2.94 
 19.60 % of Allocation : 

Taka Release : 
% 

India 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1112  Feasibility Study for Important Projects of West Zone 

1-Jan-18 30-Jun-22 to 

 1,622  991.83  184.90  30.11 
 991.83 

 0.00 

 614.00 
 614.00 

 0.00 
 184.90 

 0.00 
 30.11 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 87.16 

 35.16 

 248.03 
 0.00 

 25.01 % 

% 

 184.90 
 30.11 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 

5131-1113  Feasibility study for construction of a railway link to proposed Bay Terminal at 

Potenga, Chittagong 

1-Apr-18 30-Jun-22 to 

 1,623  452.76  76.58  20.53 
 452.76 

 0.00 

 373.00 
 373.00 

 0.00 
 76.58 

 0.00 
 20.53 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 90.00 

 21.00 

 76.58 
 0.00 

 16.91 % 

% 

 76.58 
 20.53 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.50 

 0.00 % 

% 

% 

5131-1114  Construction of Broad Gauge Rail Line From Madhukhali to Magura Via 

Kamarkhali 

1-May-18 30-Apr-22 to 

 1,624  120,249.35  10,423.32  69.49 
 120,249.35 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 10,423.32 

 0.00 
 69.49 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 8.79 

 29,423.34 
 0.00 

 24.47 % 

% 

 10,423.32 
 69.49 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 24.70 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1115  Rolling Stock Operations Improvement Project of Bangladesh Railway (Rolling 

Stock Procurement) 

1-Jul-17 30-Jun-22 to 

 1,625  360,207.47  14,504.25  34.18 
 76,252.72 

 283,954.75 

 42,436.00 
 5,740.00 

 36,696.00 
 5,443.44 
 9,060.81 

 94.83 
 24.69 

% 
% 
% 

 0.00  0.00 
 5,000.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.00 

 8.00 

 44,681.45 
 37,583.79 

 12.40 % 

% 

 5,443.44 
 94.83 % of Allocation : 

Taka Release : 
% 

ADB 

 8.00 

 13.24 % 

% 

% 

5131-1118  Construction of Dual Gauge Double line between Joydebpur-Ishurdi section of 

Bangladesh Railway 

1-Jan-19 30-Jun-24 to 

 1,626  1,425,061.00  17,560.98  84.84 
 875,675.00 
 549,386.00 

 20,700.00 
 20,700.00 

 0.00 
 17,560.98 

 0.00 
 84.84 

 0.00 

% 
% 
% 

 549,386.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 2.00 

 38,677.74 
 0.00 
 2.71 % 

% 

 17,560.98 
 84.84 % of Allocation : 

Taka Release : 
% 

China 

 5.90 

 0.00 % 

% 

% 

5131-1117  Feasibily Study and Details Design for Construction of New Broad Gauge 

Railway line from Darshana to Meherpur via Damurhuda & Mujibnagar 

1-Jan-19 31-Dec-21 to 

 1,627  1,248.13  285.93  68.08 
 1,248.13 

 0.00 

 420.00 
 420.00 

 0.00 
 285.93 

 0.00 
 68.08 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 28.05 

 474.40 
 0.00 

 38.01 % 

% 

 285.93 
 68.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.05 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1116  Constructions of Double Line Track Between Khulna-Darsana Junction Section 

of Bangladesh Railway 

1-Jan-18 31-Dec-22 to 

 1,628  350,675.48  3.75  17.86 
 81,682.69 

 268,992.79 

 21.00 
 21.00 

 0.00 
 3.75 
 0.00 

 17.86 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.50 

 0.00 

 6.73 
 0.00 
 0.00 % 

% 

 3.75 
 17.86 % of Allocation : 

Taka Release : 
% 

India 

 0.00 

 0.00 % 

% 

% 

5131-1119  Construction of Dual Gauge Railway Line from Bogra to Shahid M. Mansur Ali 

Station, Sirajganj of Bangladesh Railway 

1-Jul-18 30-Jun-23 to 

 1,629  2,747,760.81  10.81  27.72 
 2,433,101.14 

 314,659.67 

 39.00 
 39.00 

 0.00 
 10.81 

 0.00 
 27.72 

 0.00 

% 
% 
% 

 314,659.67  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 2.00 

 12.22 
 0.00 
 0.00 % 

% 

 10.81 
 27.72 % of Allocation : 

Taka Release : 
% 

India 

 2.50 

 0.00 % 

% 

% 

5131-1120  Construction of Broad Gauge Rail line between Chilahati and Chilahati Border 

for connectivity with India 

1-Jan-19 31-Dec-22 to 

 1,630  8,016.94  910.00  66.09 
 8,016.94 

 0.00 

 1,377.00 
 1,377.00 

 0.00 
 910.00 

 0.00 
 66.09 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 23.00 

 6,167.82 
 0.00 

 76.93 % 

% 

 910.00 
 66.09 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 



706 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1121  Installation and commissioning of optical fiber based telecommunication system 

along the 575 km secondary lines of Bangladesh Railway 

1-Jul-18 30-Jun-21 to 

 1,631  6,871.78  1,191.94  95.89 
 6,871.78 

 0.00 

 1,243.00 
 1,243.00 

 0.00 
 1,191.94 

 0.00 
 95.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 5,163.74 
 0.00 

 75.14 % 

% 

 1,191.94 
 95.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5131-1122  Technical Assistance for Capacity Development of Bangladesh Railway for 
Implementation of Construction of Single Line Dual Gauge Railway Track from Dohazari to 

Cox's Bazar Via Ramu and Ramu to Gundum Near Myanmar 

1-Jan-19 31-Dec-24 to 

 1,632  808.40  100.00  100.00 
 5.00 

 803.40 

 100.00 
 0.00 

 100.00 
 0.00 

 100.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 12.00 

 287.05 
 100.00 
 35.51 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

ADB 

 35.00 

 12.45 % 

% 

% 

5131-1123  Feasibility Study and Detail Design for Construction of Railway connectivity to 

Sunamganj District 

1-Feb-19 30-Apr-21 to 

 1,633  988.80  196.18  71.86 
 988.80 

 0.00 

 273.00 
 273.00 

 0.00 
 196.18 

 0.00 
 71.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 90.00 

 21.10 

 196.64 
 0.00 

 19.89 % 

% 

 196.18 
 71.86 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.90 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
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Cumulative Progress upto 
Reporting Period 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1124  Conversion of Meter Gauge Rail Line into Dual Gauge in Akhaura-Sylhet 

Section of Bangladesh Railway 

1-Apr-19 30-Jun-25 to 

 1,634  1,610,444.76  0.00  0.00 
 545,008.35 

 1,065,436.41 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

China 

 0.00 

 0.00 % 

% 

% 

5131-1125  Feasibility Study and Details Design for Construction of New Broad Guage 

Railway line from Gobra to Pirojpur and Rail Connection to Bagerhat 

1-Jul-19 31-Jan-21 to 

 1,635  1,088.85  97.42  81.18 
 1,088.85 

 0.00 

 120.00 
 120.00 

 0.00 
 97.42 

 0.00 
 81.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 76.00 

 10.09 

 217.18 
 0.00 

 19.95 % 

% 

 97.42 
 81.18 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 20.09 

 0.00 % 

% 

% 

5131-1126  Renovation of 21 Nos. Meter Gauge Diesel Electric Locomotives for 

Bangladesh Railway 

1-Jul-19 31-Dec-22 to 

 1,636  24,214.08  3.32  0.83 
 24,214.08 

 0.00 

 400.00 
 400.00 

 0.00 
 3.32 
 0.00 

 0.83 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 5.96 
 0.00 
 0.02 % 

% 

 3.32 
 0.83 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1127  Feasibility Study with Detail Design and Bid Document Preparation for 

Construction of a New Carriage Maintenance Workshop at Rajbari 

1-Jan-20 30-Jun-22 to 

 1,637  3,005.55  4.02  6.48 
 3,005.55 

 0.00 

 62.00 
 62.00 

 0.00 
 4.02 
 0.00 

 6.48 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 4.02 
 0.00 
 0.13 % 

% 

 4.02 
 6.48 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5131-1128  Rolling Stock Operations Improvement of Bangladesh Railway (Technical 

assistance) 

1-Jul-19 30-Jun-22 to 

 1,638  4,501.75  0.00  0.00 
 1,365.23 
 3,136.52 

 301.00 
 1.00 

 300.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 3,136.52  0.00 
 5,000.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

ADB 

 0.00 

 0.00 % 

% 

% 

5131-1129  Bangladesh Railway 100 Meter Gauge Passenger Carriage Rehabilitation 

(Phase II) 

1-Jul-20 30-Jun-23 to 

 1,639  7,411.74  137.62  24.49 
 7,411.74 

 0.00 

 562.00 
 562.00 

 0.00 
 137.62 

 0.00 
 24.49 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.58 

 1.86 

 137.62 
 0.00 
 1.86 % 

% 

 137.62 
 24.49 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.86 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Railway 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5131-1130  Facilities Preparation Technical Assistance Project for Development of Rail 

Communication System 

1-Jul-20 31-Dec-23 to 

 1,640  23,538.00  0.00  0.00 
 6,824.00 

 16,714.00 

 12.00 
 12.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

ADB 

 0.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  90.82 % 

 1,018,589.89  84.96 
 87.77 
 83.61 

 0.00 

 15,786,109.99 
 8,046,288.29 
 7,739,821.70 
 1,079,899.18 

 1,198,835.00 
 390,000.00 
 808,835.00 

 5,850.00 
 54,904.00 

 342,293.21 
 676,296.68 

 0.00 
 5,610.73  10.22 

 354,215.64 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  90.82 % 

 354,215.64  1,018,589.89  15,786,109.99 
 8,046,288.29 
 7,739,821.70 
 1,079,899.18 

 1,198,835.00 
 390,000.00 
 808,835.00 

 5,850.00 
 54,904.00 

 342,293.21 
 676,296.68 

 0.00 
 5,610.73 

 84.96 
 87.77 
 83.61 

 0.00 
 10.22 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Shipping 
Ministry's Own 
5201-5011  Establishment of 4 Marine Academy in Bangladesh (Pabna, Barisal, Sylhet & 

Rangpur). 

1-Jul-12 30-Jun-21 to 

 1,641  52,146.18  6,685.82  88.18 
 52,146.18 

 0.00 

 7,582.00 
 7,582.00 

 0.00 
 6,685.82 

 0.00 
 88.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 12.80 

 48,153.53 
 0.00 

 92.34 % 

% 

 7,225.00 
 95.29 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  95.29 % 

 6,685.82  88.18 
 88.18 

 0.00 
 0.00 

 52,146.18 
 52,146.18 

 0.00 
 0.00 

 7,582.00 
 7,582.00 

 0.00 
 0.00 
 0.00 

 6,685.82 
 0.00 
 0.00 
 0.00  0.00 

 7,225.00 

Department of Shipping 

5231-5010  Establishment of GMDSS and Integrated Maritime Navigation System 

(EGIMNS) (1st Revised) 

1-Jan-14 30-Jun-21 to 

 1,642  45,595.77  3,491.00  57.85 
 16,441.55 
 29,154.22 

 6,035.00 
 2,162.00 
 3,873.00 

 2,162.00 
 1,329.00 

 100.00 
 34.31 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 7.00 

 20,531.00 
 11,249.86 

 45.03 % 

% 

 2,162.00 
 100.00 % of Allocation : 

Taka Release : 
% 

EDCF, South Korea 

 38.00 

 38.59 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 3,491.00  57.85 
 100.00 
 34.31 

 0.00 

 45,595.77 
 16,441.55 
 29,154.22 

 0.00 

 6,035.00 
 2,162.00 
 3,873.00 

 0.00 
 0.00 

 2,162.00 
 1,329.00 

 0.00 
 0.00  0.00 

 2,162.00 

Bangladesh Inland Water Transport Authority (BIWTA) 
5205-9738  Procurement of 10 Dredgers, Craneboats, Tugboats, Officers Houseboat and 

Crew Houseboats with other accessories. 

1-Jul-11 30-Jun-21 to 

 1,643  74,560.22  1,230.78  99.90 
 74,560.22 

 0.00 

 1,232.00 
 1,232.00 

 0.00 
 1,230.78 

 0.00 
 99.90 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.73 

 0.65 

 73,333.34 
 0.00 

 98.35 % 

% 

 1,232.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5205-5026  Capital Dredging of 53 Route of Inland Water Ways (in 1st phase, 24 Route). 

1-Jul-12 30-Jun-22 to 

 1,644  192,300.00  14,950.15  99.67 
 192,300.00 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 14,950.15 

 0.00 
 99.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 131,705.35 
 0.00 

 68.49 % 

% 

 15,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-5062  Procurement of 20 Dredger with Ancillary Equipment and Accessories. 

1-Jul-15 30-Jun-21 to 

 1,645  208,799.87  25,028.75  99.42 
 208,799.87 

 0.00 

 25,176.00 
 25,176.00 

 0.00 
 25,028.75 

 0.00 
 99.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.80 

 6.20 

 193,448.26 
 0.00 

 92.65 % 

% 

 25,124.00 
 99.79 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.40 

 0.00 % 

% 

% 

5205-5005  Modernization of three DGPS stations, including control stations and monitoring 

stations. 

1-Jul-16 30-Jun-22 to 

 1,646  2,412.35  620.82  98.31 
 2,412.35 

 0.00 

 631.50 
 631.50 

 0.00 
 620.82 

 0.00 
 98.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 18.00 

 2,414.39 
 0.00 

 100.08 % 

% 

 631.50 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 

5205-5009  Bangladesh Regional Inland Water Transportation Project-1 (Construction of 
related facilities including excavation of Chittagong-Dhaka-Ashuganj and connected 

waterways and terminals. 

1-Jul-16 31-Dec-25 to 

 1,647  334,942.00  2,900.63  75.22 
 29,662.00 

 305,280.00 

 3,856.00 
 281.00 

 3,575.00 
 249.13 

 2,651.50 
 88.66 
 74.17 

% 
% 
% 

 305,280.00  3,575.00 
 0.00 

 2,651.50 
 0.00 

 74.17 % 

%  0.00 

 13.00 

 12.72 

 2,930.42 
 2,675.55 

 0.87 % 

% 

 281.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 20.85 

 0.88 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-5027  Improvement of Navigability from Mongla to Pakshi River Route Via Chandpur-

Mawa-Gualanda 

1-Jul-17 30-Jun-25 to 

 1,648  95,600.00  7,958.53  75.80 
 95,600.00 

 0.00 

 10,500.00 
 10,500.00 

 0.00 
 7,958.53 

 0.00 
 75.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 14.60 

 57,196.09 
 0.00 

 59.83 % 

% 

 7,980.00 
 76.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.69 

 0.00 % 

% 

% 

5205-5024  Establishment of Ferry Ghat including Allied Facilities at Balashi and 

Bahadurabad 

1-Jul-17 30-Jun-21 to 

 1,649  145,020.00  3,875.29  81.93 
 145,020.00 

 0.00 

 4,730.00 
 4,730.00 

 0.00 
 3,875.29 

 0.00 
 81.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 13,627.83 
 0.00 
 9.40 % 

% 

 4,643.00 
 98.16 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.25 

 0.00 % 

% 

% 

5205-1115  Establishment of inland Container River port of Ashuganj 

1-Jul-18 31-Dec-21 to 

 1,650  129,300.00  733.00  97.99 
 86,200.00 
 43,100.00 

 748.00 
 248.00 
 500.00 

 241.00 
 492.00 

 97.18 
 98.40 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.60 

 0.60 

 1,400.31 
 492.00 

 1.08 % 

% 

 243.00 
 97.98 % of Allocation : 

Taka Release : 
% 

India 

 52.20 

 1.14 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1116  Construction & Installation of demarcation pillar, walkway, Bank Protection, 
Jetty with Allied work on Evicted foreshore land of river Buriganga, Turag, Shitalakka & 

Balu. 

1-Jul-18 30-Jun-22 to 

 1,651  84,855.00  9,139.87  65.44 
 84,855.00 

 0.00 

 13,967.00 
 13,967.00 

 0.00 
 9,139.87 

 0.00 
 65.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 18.00 

 18,203.50 
 0.00 

 21.45 % 

% 

 10,000.00 
 71.60 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5205-1117  Establishment of river port with allied facilities at Nagarbari 

1-Jul-18 30-Jun-22 to 

 1,652  55,295.00  4,878.80  97.58 
 55,295.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,878.80 

 0.00 
 97.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 12.00 

 12,218.44 
 0.00 

 22.10 % 

% 

 4,937.75 
 98.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 28.25 

 0.00 % 

% 

% 

5205-1118  Procurement of 35 dredger & supporting vessels & equipments 

1-Jan-18 30-Jun-23 to 

 1,653  448,903.42  7,662.57  98.32 
 448,903.42 

 0.00 

 7,793.50 
 7,793.50 

 0.00 
 7,662.57 

 0.00 
 98.32 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.66 

 2.66 

 10,856.57 
 0.00 
 2.42 % 

% 

 7,793.50 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.66 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1120  Improvement & restoration of  Navigability for Old Brahmaputra, Dharla, Tulai & 

Punarvaba river 

1-Sep-18 30-Jun-24 to 

 1,654  437,100.00  12,588.51  62.94 
 437,100.00 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 12,588.51 

 0.00 
 62.94 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 3.00 

 30,676.68 
 0.00 
 7.02 % 

% 

 12,606.00 
 63.03 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.11 

 0.00 % 

% 

% 

5205-1123  Construction & Installation of Special terminal pontoons with allied facilities 

1-Jul-18 31-Dec-20 to 

 1,655  16,271.18  6,782.91  99.91 
 16,271.18 

 0.00 

 6,789.00 
 6,789.00 

 0.00 
 6,782.91 

 0.00 
 99.91 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 45.00 

 44.00 

 12,762.08 
 0.00 

 78.43 % 

% 

 6,786.58 
 99.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 

5205-1130  Feasibility study river management for navigation, water management, irrigation 

and landing facilities of the rivers of Barishal Division 

1-Feb-19 31-Dec-20 to 

 1,656  477.00  217.31  82.31 
 477.00 

 0.00 

 264.00 
 264.00 

 0.00 
 217.31 

 0.00 
 82.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 55.00 

 55.00 

 362.97 
 0.00 

 76.09 % 

% 

 264.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1131  Procurement and Installation of Navigational Aids for Inland and Coastal 

Waterways 

1-Jul-19 30-Jun-21 to 

 1,657  4,988.00  4,585.00  99.89 
 4,988.00 

 0.00 

 4,590.00 
 4,590.00 

 0.00 
 4,585.00 

 0.00 
 99.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 4,585.00 
 0.00 

 91.92 % 

% 

 4,590.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5205-1135  Necessary Training and Procurement of Hydraulic Engine with Spare Parts for 

Solvage Vessel of BIWTA 

1-Jul-19 31-Dec-20 to 

 1,658  418.00  234.76  61.14 
 164.00 
 254.00 

 384.00 
 130.00 
 254.00 

 61.00 
 173.76 

 46.92 
 68.41 

% 
% 
% 

 0.00  0.00 
 99.00 

 0.00 
 99.00 

 0.00 % 

%  100.00 

 99.00 

 66.00 

 238.75 
 173.76 
 57.12 % 

% 

 130.00 
 100.00 % of Allocation : 

Taka Release : 
% 

EDCF 

 67.00 

 68.41 % 

% 

% 

5205-1137  Establishment of Dhaka-Laksmipur Navigational route on Meghna (lower) River 

1-Jan-20 30-Jun-22 to 

 1,659  4,988.00  486.81  97.36 
 4,988.00 

 0.00 

 500.00 
 500.00 

 0.00 
 486.81 

 0.00 
 97.36 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.02 

 2.71 

 486.81 
 0.00 
 9.76 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.71 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1148  Construction of walkway and necessary infrastructure on the north bank of 
Dakatiya river from Chikhtia bridge to Suchipara bridge in Shahrasti upazila of Chandpur 

district. 

1-Jul-20 30-Jun-22 to 

 1,660  4,248.00  1,233.09  99.93 
 4,248.00 

 0.00 

 1,234.00 
 1,234.00 

 0.00 
 1,233.09 

 0.00 
 99.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.04 

 29.02 

 1,233.09 
 0.00 

 29.03 % 

% 

 1,234.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 29.02 

 0.00 % 

% 

% 

5205-1149  Modernization of River Ports at Paturia and Daulatdia with ancillary facilities 

1-Jan-20 31-Dec-22 to 

 1,661  135,170.00  122.41  12.24 
 135,170.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 122.41 

 0.00 
 12.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.50 

 122.41 
 0.00 
 0.09 % 

% 

 200.00 
 20.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.50 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  87.49 % 

 105,229.99  85.28 
 85.59 
 76.63 
 74.17 

 2,375,648.04 
 2,027,014.04 

 348,634.00 
 305,280.00 

 123,395.00 
 119,066.00 

 4,329.00 
 3,575.00 

 99.00 

 101,912.73 
 3,317.26 
 2,651.50 

 99.00  100.00 

 104,176.33 

Bangladesh Land Port Authority 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1141  Construction of Bangladesh Land Port Authority Head Office Building at Sher-e-

Bangla Nagar, Dhaka 

1-Jul-16 30-Jun-21 to 

 1,662  3,450.00  2,407.00  89.15 
 3,450.00 

 0.00 

 2,700.00 
 2,700.00 

 0.00 
 2,407.00 

 0.00 
 89.15 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 78.00 

 78.00 

 2,662.00 
 0.00 

 77.16 % 

% 

 2,700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5205-1142  Balla Land Port Development 

1-Jul-17 30-Jun-22 to 

 1,663  4,890.49  63.72  63.72 
 4,890.49 

 0.00 

 100.00 
 100.00 

 0.00 
 63.72 

 0.00 
 63.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 2.00 

 773.00 
 0.00 

 15.81 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

5205-1143  Belonia Land Port Development 

1-Jan-18 30-Jun-22 to 

 1,664  3,864.34  516.55  73.79 
 3,864.34 

 0.00 

 700.00 
 700.00 

 0.00 
 516.55 

 0.00 
 73.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 18.00 

 1,344.00 
 0.00 

 34.78 % 

% 

 700.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 36.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1144  Development of Gobarakura Koraitali land port 

1-Jan-18 31-Dec-21 to 

 1,665  7,517.26  2,000.00  100.00 
 7,517.26 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 26.00 

 26.00 

 4,005.00 
 0.00 

 53.28 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 53.00 

 0.00 % 

% 

% 

5205-1145  Dhanua-Kamalpur Land Port Development 

1-Jan-18 30-Jun-22 to 

 1,666  5,930.00  500.00  100.00 
 5,930.00 

 0.00 

 500.00 
 500.00 

 0.00 
 500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 8.00 

 1,162.00 
 0.00 

 19.60 % 

% 

 500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 21.00 

 0.00 % 

% 

% 

5205-1146  Construction of Cargo Vehicle Terminal at Benapole Land Port 

1-Jul-19 30-Jun-22 to 

 1,667  28,968.00  2,628.44  95.58 
 28,968.00 

 0.00 

 2,750.00 
 2,750.00 

 0.00 
 2,628.44 

 0.00 
 95.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.00 

 9.00 

 2,628.44 
 0.00 
 9.07 % 

% 

 2,750.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1147  Development of Bangladesh Regional Connectivity Project-1, Sheola, Bhomra, 
Ramganjam, Land Port Security System and Benapole Land Port Security System 

Development 

1-Jul-17 30-Jun-22 to 

 1,668  69,300.13  5,126.79  48.60 
 10,044.33 
 59,255.80 

 10,550.00 
 3,550.00 
 7,000.00 

 3,550.00 
 1,576.79 

 100.00 
 22.53 

% 
% 
% 

 59,255.80  7,000.00 
 0.00 

 1,576.79 
 0.00 

 22.53 % 

%  0.00 

 14.00 

 14.00 

 5,126.79 
 1,576.79 

 7.40 % 

% 

 3,550.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 2.66 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 13,242.50  68.61 
 94.84 
 22.53 
 22.53 

 123,920.22 
 64,664.42 
 59,255.80 
 59,255.80 

 19,300.00 
 12,300.00 

 7,000.00 
 7,000.00 

 0.00 

 11,665.71 
 1,576.79 
 1,576.79 

 0.00  0.00 

 12,300.00 

Bangladesh Inland Water Transport Corporation (BIWTC) 
5205-9728  Construction  of Passenger vessel for providing efficient services in Chittagong-

Swandip-Hatiya-Barisal Coastal Route.. 

1-Dec-14 30-Jun-21 to 

 1,669  5,187.00  776.00  100.00 
 5,187.00 

 0.00 

 776.00 
 776.00 

 0.00 
 776.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 3,172.00 
 0.00 

 61.15 % 

% 

 776.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-0523  Construction of 2 NOS. Improved K-Type ferry under Replacement Programme 

of BIWTC's existing old dump ferries 

1-Jul-15 30-Jun-22 to 

 1,670  3,166.68  900.96  100.00 
 3,166.68 

 0.00 

 901.00 
 901.00 

 0.00 
 900.96 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 28.00 

 2,417.00 
 0.00 

 76.33 % 

% 

 901.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5205-1124  Procurement of 35 nos Commercial & 8 nos auxiliary vesseles & construction of 

2 New Slipways for BIWTC 

1-Jul-18 30-Jun-22 to 

 1,671  131,970.00  15,099.00  85.79 
 125,372.00 

 0.00 

 17,599.00 
 17,599.00 

 0.00 
 15,099.00 

 0.00 
 85.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.34 

 7.83 

 28,805.00 
 0.00 

 21.83 % 

% 

 15,099.00 
 85.79 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.83 

 0.00 % 

% 

% 

5205-0537  Construction of 2 Nos. medium ferry for BIWTC 

1-Jul-19 30-Jun-21 to 

 1,672  2,495.26  992.00  90.10 
 2,495.26 

 0.00 

 1,101.00 
 1,101.00 

 0.00 
 992.00 

 0.00 
 90.10 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 45.00 

 2,452.00 
 0.00 

 98.27 % 

% 

 992.00 
 90.10 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-0538  Construction of 2 NOS. Shallow  draft Oil Tanker to Supply Bunkers for 

BIWTC's Vessels 

1-Nov-19 30-Jun-22 to 

 1,673  2,099.00  1,087.28  75.66 
 2,099.00 

 0.00 

 1,437.00 
 1,437.00 

 0.00 
 1,087.28 

 0.00 
 75.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 68.00 

 52.00 

 1,531.00 
 0.00 

 72.94 % 

% 

 1,087.28 
 75.66 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.44 % 

 18,855.24  86.44 
 86.44 

 0.00 
 0.00 

 144,917.94 
 138,319.94 

 0.00 
 0.00 

 21,814.00 
 21,814.00 

 0.00 
 0.00 
 0.00 

 18,855.24 
 0.00 
 0.00 
 0.00  0.00 

 18,855.28 

Mongla Port Authority 

5205-5043  Installation of Vessel Traffic management and Information System (VTMIS) 

1-Jul-17 30-Jun-22 to 

 1,674  5,200.00  729.00  96.17 
 5,200.00 

 0.00 

 758.00 
 758.00 

 0.00 
 729.00 

 0.00 
 96.17 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 60.00 

 60.00 

 5,095.00 
 0.00 

 97.98 % 

% 

 758.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-5023  Dredging at the Outer  Bar in the Mongla Port Channel 

1-Jul-17 30-Jun-21 to 

 1,675  71,250.00  32,791.80  99.43 
 71,250.00 

 0.00 

 32,980.00 
 32,980.00 

 0.00 
 32,791.80 

 0.00 
 99.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 30.00 

 69,291.80 
 0.00 

 97.25 % 

% 

 32,980.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5205-0530  Streategic Master Plan for Mongla Port 

1-Sep-16 30-Jun-22 to 

 1,676  530.00  208.00  26.67 
 530.00 

 0.00 

 780.00 
 780.00 

 0.00 
 208.00 

 0.00 
 26.67 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 222.00 
 0.00 

 41.89 % 

% 

 208.00 
 26.67 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 31.00 

 0.00 % 

% 

% 

5205-1125  Installion of surface water treatment Plant for  Mongla port 

1-Jul-18 30-Jun-22 to 

 1,677  2,472.50  512.36  64.05 
 2,472.50 

 0.00 

 800.00 
 800.00 

 0.00 
 512.36 

 0.00 
 64.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 80.00 

 75.00 

 759.50 
 0.00 

 30.72 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 88.50 

 0.00 % 

% 

% 
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Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 
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Progress 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
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D) RPA 

Project 
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Sl 
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Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 
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ms‡hvRbx - O 

 

5205-1132  Procurement of Essential Equipment for Mongla Port 

1-Feb-19 30-Jun-22 to 

 1,678  43,352.00  27,627.00  100.00 
 43,352.00 

 0.00 

 27,627.00 
 27,627.00 

 0.00 
 27,627.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 73.00 

 73.00 

 27,627.00 
 0.00 

 63.73 % 

% 

 27,627.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.00 

 0.00 % 

% 

% 

5205-1133  Establishment of Modern Waste and Spilled Oil Management at Mongla Port 

1-Jan-20 30-Jun-22 to 

 1,679  40,124.00  1.00  3.33 
 40,124.00 

 0.00 

 30.00 
 30.00 

 0.00 
 1.00 
 0.00 

 3.33 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 1.00 

 1.00 
 0.00 
 0.00 % 

% 

 1.00 
 3.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

5205-1134  Procurement of Service Vessels for Mongla Port 

1-Jul-19 30-Jun-22 to 

 1,680  76,725.00  74.95  99.93 
 76,725.00 

 0.00 

 75.00 
 75.00 

 0.00 
 74.95 

 0.00 
 99.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 74.95 
 0.00 
 0.10 % 

% 

 75.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Agency Name 
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Project) 
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C) PA 
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5 6 4 3 2 1 

Target and Progress 

9 
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PA 
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Cost) 
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B) Taka 
C) PA 
D) RPA 
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B) Taka 
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Project 
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Sl 
No. 
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ms‡hvRbx - O 

 

5205-1138  Upgradation of Mongla Port 

1-Jan-20 30-Jun-24 to 

 1,681  601,461.00  0.00  0.00 
 601,461.00 

 0.00 

 910.00 
 10.00 

 900.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5205-1139  Dredging at the lnner Bar of Mongla 

1-Jan-20 30-Jun-22 to 

 1,682  79,373.00  17,250.00  89.61 
 79,373.00 

 0.00 

 19,250.00 
 19,250.00 

 0.00 
 17,250.00 

 0.00 
 89.61 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 15.00 

 17,250.00 
 0.00 

 21.73 % 

% 

 17,250.00 
 89.61 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  96.83 % 

 79,194.11  95.17 
 96.21 

 0.00 
 0.00 

 920,487.50 
 920,487.50 

 0.00 
 0.00 

 83,210.00 
 82,310.00 

 900.00 
 0.00 
 0.00 

 79,194.11 
 0.00 
 0.00 
 0.00  0.00 

 79,699.00 

Chittagong Port Authority (CPA) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-0524  Shifting and Re-construction of service Jetty located near dock office to the 

upstream of Jetty no.1. 

1-Jul-15 31-Dec-20 to 

 1,683  8,834.20  4,300.00  100.00 
 8,834.20 

 0.00 

 4,300.00 
 4,300.00 

 0.00 
 4,300.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 46.00 

 46.00 

 8,320.00 
 0.00 

 94.18 % 

% 

 4,300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5205-0528  Improvement of Navigation by Dreging in Karnafuly River from Sadar Ghat to 

Bakaliar Char. 

1-May-17 30-Jun-21 to 

 1,684  25,846.85  4,773.97  95.48 
 25,846.85 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,773.97 

 0.00 
 95.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.27 

 15.54 

 13,872.51 
 0.00 

 53.67 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.14 

 0.00 % 

% 

% 

5205-0529  Construction of Potenga Container Terminal 

1-Jul-17 30-Jun-22 to 

 1,685  186,828.00  16,300.00  81.50 
 186,828.00 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 16,300.00 

 0.00 
 81.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.70 

 3.00 

 106,087.00 
 0.00 

 56.78 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 46.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-0534  Procurement of 2 high power Tug boat (5000 BHP/70 ton bollard pool) 

1-Sep-18 30-Jun-22 to 

 1,686  17,083.76  1.10  0.01 
 17,083.76 

 0.00 

 11,927.00 
 11,927.00 

 0.00 
 1.10 
 0.00 

 0.01 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 69.81 

 0.00 

 2.30 
 0.00 
 0.01 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.01 

 0.00 % 

% 

% 

5205-0539  Procurement of Equipments for different Yards and Terminals at Chattogram 

Port 

1-Jan-20 30-Jun-22 to 

 1,687  91,437.98  1,907.25  76.29 
 91,437.98 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 1,907.25 

 0.00 
 76.29 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 2.00 

 2,145.25 
 0.00 
 2.35 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.00 

 0.00 % 

% 

% 

5205-1140  Improvement of Matabari Port (Chittagong Port Authority Part) 

1-Jan-20 31-Dec-26 to 

 1,688  895,582.00  10,670.11  31.27 
 221,325.00 
 674,257.00 

 34,125.00 
 28,334.00 

 5,791.00 
 8,230.07 
 2,440.04 

 29.05 
 42.14 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.52 

 1.19 

 10,670.11 
 2,440.04 

 1.19 % 

% 

 8,230.07 
 29.05 % of Allocation : 

Taka Release : 
% 

JICA 

 1.19 

 0.36 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1150  Improvement of Matabari Port (Roads & Highway Part) 

1-Jan-20 31-Dec-26 to 

 1,689  882,134.00  7,486.00  97.27 
 267,115.00 
 615,019.00 

 7,696.00 
 2,096.00 
 5,600.00 

 1,886.00 
 5,600.00 

 89.98 
 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.87 

 0.85 

 7,486.00 
 5,600.00 

 0.85 % 

% 

 1,886.00 
 89.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.85 

 0.91 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  19.44 % 

 45,438.43  53.11 
 50.43 
 70.58 

 0.00 

 2,107,746.79 
 818,470.79 

 1,289,276.00 
 0.00 

 85,548.00 
 74,157.00 
 11,391.00 

 0.00 
 0.00 

 37,398.39 
 8,040.04 

 0.00 
 0.00  0.00 

 14,416.07 

Payra port Authority 

5205-5066  Payra Deep Sea Port Operations Infrastructure / Facilities Development. 

1-Jul-15 30-Jun-22 to 

 1,690  437,447.00  44,965.00  69.00 
 437,447.00 

 0.00 

 65,167.00 
 65,167.00 

 0.00 
 44,965.00 

 0.00 
 69.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 306,331.00 
 0.00 

 70.03 % 

% 

 44,965.00 
 69.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.38 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1128  Construction  of  1st terminal & allied facilities at Pyra port Authority 

1-Oct-18 30-Jun-23 to 

 1,691  451,675.00  35,000.00  70.00 
 451,675.00 

 0.00 

 50,000.00 
 50,000.00 

 0.00 
 35,000.00 

 0.00 
 70.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 8.12 

 35,229.50 
 0.00 
 7.80 % 

% 

 35,000.00 
 70.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 14.62 

 0.00 % 

% 

% 

5205-0540  Capital & Maintainance dradging of Rabnabad Channel 

1-Nov-20 30-Jun-22 to 

 1,692  43,730.00  25,302.00  100.00 
 43,730.00 

 0.00 

 25,302.00 
 25,302.00 

 0.00 
 25,302.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 55.00 

 55.00 

 25,302.00 
 0.00 

 57.86 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  56.93 % 

 105,267.00  74.94 
 74.94 

 0.00 
 0.00 

 932,852.00 
 932,852.00 

 0.00 
 0.00 

 140,469.00 
 140,469.00 

 0.00 
 0.00 
 0.00 

 105,267.00 
 0.00 
 0.00 
 0.00  0.00 

 79,965.00 

National Maritime Institite (N.M.I) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5236-5000  Establishment of National Maritime Institution Madaripur 

1-Jul-17 31-Dec-21 to 

 1,693  4,948.84  1,627.92  98.66 
 4,948.84 

 0.00 

 1,650.00 
 1,650.00 

 0.00 
 1,627.92 

 0.00 
 98.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.00 

 32.00 

 2,390.00 
 0.00 

 48.29 % 

% 

 1,634.41 
 99.06 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

5236-1111  Procurement of Simulator for National Maritime Institute of Chattagong 

1-Jan-20 30-Jun-21 to 

 1,694  4,084.00  3,889.00  95.25 
 4,084.00 

 0.00 

 4,083.00 
 4,083.00 

 0.00 
 3,889.00 

 0.00 
 95.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 3,889.00 
 0.00 

 95.23 % 

% 

 3,898.00 
 95.47 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  96.50 % 

 5,516.92  96.23 
 96.23 

 0.00 
 0.00 

 9,032.84 
 9,032.84 

 0.00 
 0.00 

 5,733.00 
 5,733.00 

 0.00 
 0.00 
 0.00 

 5,516.92 
 0.00 
 0.00 
 0.00  0.00 

 5,532.41 

National River Protection Commission 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Shipping 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5205-1114  Detailed Study on 48 Rivers for Building Batabase and Conservation of River 

from Pollution, illegal Occupation and Others Abuses of Rivers (1st Phase) 

1-Jul-17 30-Jun-22 to 

 1,695  3,027.56  601.55  74.27 
 3,027.56 

 0.00 

 810.00 
 810.00 

 0.00 
 601.55 

 0.00 
 74.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 30.00 

 21.00 

 2,575.00 
 0.00 

 85.05 % 

% 

 810.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 56.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 601.55  74.27 
 74.27 

 0.00 
 0.00 

 3,027.56 
 3,027.56 

 0.00 
 0.00 

 810.00 
 810.00 

 0.00 
 0.00 
 0.00 

 601.55 
 0.00 
 0.00 
 0.00  0.00 

 810.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  69.71 % 

 325,141.09  383,522.56  6,715,374.84 
 4,982,456.82 
 1,726,320.02 

 364,535.80 

 493,896.00 
 466,403.00 
 27,493.00 
 10,575.00 

 99.00 

 369,259.47 
 14,263.09 

 4,228.29 
 99.00 

 77.65 
 79.17 
 51.88 
 39.98 

 100.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Civil Aviation and Tourism 
Bangladesh Parjatan Corporation 

5305-5000  Creation of Tourism Facilities at Parki, Chittagong. 

1-Jul-17 30-Jun-22 to 

 1,696  7,125.49  273.27  83.83 
 7,125.49 

 0.00 

 326.00 
 326.00 

 0.00 
 273.27 

 0.00 
 83.83 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.57 

 3.84 

 1,878.73 
 0.00 

 26.37 % 

% 

 318.65 
 97.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

5305-5005  Development of some Places of Tourist Attractions in Country During 

Observance of Tourism Year. 

1-Jan-17 30-Jun-22 to 

 1,697  5,365.22  426.88  29.44 
 5,365.22 

 0.00 

 1,450.00 
 1,450.00 

 0.00 
 426.88 

 0.00 
 29.44 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.39 

 7.96 

 3,068.74 
 0.00 

 57.20 % 

% 

 500.00 
 34.48 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

5305-5006  Capacity Building & Extension of NHTTI and Re-Construction of Parjatan Motel 

sonamosjid 

1-Jan-17 30-Jun-22 to 

 1,698  4,360.00  486.28  60.79 
 4,360.00 

 0.00 

 800.00 
 800.00 

 0.00 
 486.28 

 0.00 
 60.79 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.35 

 11.15 

 2,081.68 
 0.00 

 47.74 % 

% 

 496.75 
 62.09 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-1113  Construction of Tourism Centre at Hatiya and Nijuhm Dwip, Noakhali 

1-Mar-18 30-Jun-23 to 

 1,699  4,961.07  1.00  100.00 
 4,961.07 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 510.08 
 0.00 

 10.28 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.37 

 0.00 % 

% 

% 

5305-1115  Construction of Tourism Centre at Panchagarh 

1-Jul-18 30-Jun-22 to 

 1,700  2,246.72  1.00  100.00 
 2,246.72 

 0.00 

 1.00 
 1.00 
 0.00 

 1.00 
 0.00 

 100.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 2.00 
 0.00 
 0.09 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.50 

 0.00 % 

% 

% 

5305-1114  Construction of Tourism Centre at adjacent area of Sheikh Hasina Bridge of 

Mohananda, Chapainababganj 

1-Jul-18 30-Jun-22 to 

 1,701  4,038.37  181.42  90.71 
 4,038.37 

 0.00 

 200.00 
 200.00 

 0.00 
 181.42 

 0.00 
 90.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.50 

 4.50 

 193.53 
 0.00 
 4.79 % 

% 

 200.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-1117  Capacity Building of Infrastructures of Bangladesh Parjatan Corporation 

1-Jan-19 30-Jun-21 to 

 1,702  497.50  171.42  97.95 
 497.50 

 0.00 

 175.00 
 175.00 

 0.00 
 171.42 

 0.00 
 97.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.17 

 35.00 

 392.54 
 0.00 

 78.90 % 

% 

 175.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

5305-1118  Creation of Tourism Facilities at Durgasagor, Barisal 

1-Jul-18 30-Jun-23 to 

 1,703  1,618.10  113.73  92.46 
 1,618.10 

 0.00 

 123.00 
 123.00 

 0.00 
 113.73 

 0.00 
 92.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 7.00 

 118.73 
 0.00 
 7.34 % 

% 

 121.00 
 98.37 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 

5305-1122  Collection of Tourist Coaches for Conducting Tours in Tourist attractions within 

the Country 

1-Nov-20 30-Jun-22 to 

 1,704  1,958.00  0.79  79.00 
 1,958.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.79 
 0.00 

 79.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.50 

 0.50 

 0.79 
 0.00 
 0.04 % 

% 

 1.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-1123  Feasibility study project for setting up of tourist zone including Sheikh Hasina 

Tower at Khurushkul in Cox's Bazar 

1-Sep-20 30-Jun-21 to 

 1,705  255.00  42.55  42.55 
 255.00 

 0.00 

 100.00 
 100.00 

 0.00 
 42.55 

 0.00 
 42.55 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 40.00 

 16.00 

 42.55 
 0.00 

 16.69 % 

% 

 100.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  60.26 % 

 1,698.34  53.46 
 53.46 

 0.00 
 0.00 

 32,425.47 
 32,425.47 

 0.00 
 0.00 

 3,177.00 
 3,177.00 

 0.00 
 0.00 
 0.00 

 1,698.34 
 0.00 
 0.00 
 0.00  0.00 

 1,914.40 

Civil Aviation Authority of Bangladesh 

5305-7100  Development Project of Cox's-bazar Airport  (1st phase) (3rd Revised) 

1-Oct-09 31-Dec-21 to 

 1,706  159,369.78  4,000.00  100.00 
 159,369.78 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 4,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.51 

 2.51 

 136,212.15 
 0.00 

 85.47 % 

% 

 4,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 84.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-0008  Consultancy Services for Construction of Bangabandhu Sheikh Mujib 

International Airport 

1-Jul-15 30-Jun-22 to 

 1,707  13,675.00  733.70  24.46 
 13,675.00 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 733.70 

 0.00 
 24.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.94 

 5.36 

 9,956.32 
 0.00 

 72.81 % 

% 

 733.70 
 24.46 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

5305-0009  Extension of apron towards north of the existing export cargo apron at Hazrat 

Shahjalal International Airport (phase-II). 

1-Jul-16 31-Dec-20 to 

 1,708  17,563.51  1,909.81  95.49 
 17,563.51 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,909.81 

 0.00 
 95.49 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 95.49 

 95.49 

 13,745.50 
 0.00 

 78.26 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5305-5004  Strengthening of Existing Taxiway, Runway of Sylhet Osmani International 

Airport. 

1-Feb-17 30-Jun-22 to 

 1,709  45,197.73  13,277.50  53.54 
 45,197.73 

 0.00 

 24,800.00 
 24,800.00 

 0.00 
 13,277.50 

 0.00 
 53.54 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 54.87 

 29.38 

 29,277.50 
 0.00 

 64.78 % 

% 

 13,277.50 
 53.54 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-0010  Construction of General Aviation Hangar, Hangar Apron & Apron at North side 

of fire station at Hazrat Shahjalal International Airport 

1-Jan-17 30-Jun-22 to 

 1,710  43,080.19  10,999.00  99.96 
 43,080.19 

 0.00 

 11,003.00 
 11,003.00 

 0.00 
 10,999.00 

 0.00 
 99.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.54 

 25.53 

 24,374.19 
 0.00 

 56.58 % 

% 

 10,999.00 
 99.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

5305-5008  Hazrat Shahjalal International Airport Expension Project (Phase-I) 

1-Jul-16 30-Jun-25 to 

 1,711  2,139,906.33  208,723.65  96.13 
 525,803.88 

 1,614,102.45 

 217,125.00 
 37,125.00 

 180,000.00 
 28,425.00 

 180,298.65 
 76.57 

 100.17 

% 
% 
% 

 0.00  0.00 
 21,000.00 

 0.00 
 7,500.00 

 0.00 % 

%  35.71 

 10.11 

 9.75 

 513,567.39 
 445,748.28 

 24.00 % 

% 

 28,425.00 
 76.57 % of Allocation : 

Taka Release : 
% 

JICA 

 14.25 

 27.62 % 

% 

% 

5305-5009  Strengthening of Existing Runway & Taxiway at Shah Amanat International 

Airport, Chattogram 

1-Jan-18 30-Jun-22 to 

 1,712  54,052.01  4,550.00  100.00 
 54,052.01 

 0.00 

 4,550.00 
 4,550.00 

 0.00 
 4,550.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.41 

 8.41 

 4,650.00 
 0.00 
 8.60 % 

% 

 4,550.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 29.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
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in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 
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B) Taka 
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Project 
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Sl 
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Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-0011  Construction of International Passenger Terminal Building at Cox's Bazar (1st 

Revised). 

1-Jan-17 31-Dec-21 to 

 1,713  28,475.00  6,000.00  100.00 
 28,475.00 

 0.00 

 6,000.00 
 6,000.00 

 0.00 
 6,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.07 

 21.07 

 11,057.75 
 0.00 

 38.83 % 

% 

 6,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

5305-1111  Extension of Runway at Cox's Bazar Airport 

1-Jan-19 31-Dec-21 to 

 1,714  370,960.84  15,700.00  99.68 
 370,960.84 

 0.00 

 15,750.00 
 15,750.00 

 0.00 
 15,700.00 

 0.00 
 99.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.25 

 4.25 

 17,700.00 
 0.00 
 4.77 % 

% 

 15,750.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.35 

 0.00 % 

% 

% 

5305-1112  Expansion of Sylhet Osmani International Airport 

1-Jan-19 31-Dec-21 to 

 1,715  230,979.00  22,165.90  97.88 
 230,979.00 

 0.00 

 22,647.00 
 22,647.00 

 0.00 
 22,165.90 

 0.00 
 97.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.80 

 9.60 

 22,165.90 
 0.00 
 9.60 % 

% 

 22,165.90 
 97.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.39 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-1119  The Project for Security Improvement of International Airports 

1-Jul-19 31-Dec-21 to 

 1,716  5,962.26  193.88  48.47 
 552.10 

 5,410.16 

 400.00 
 0.00 

 400.00 
 0.00 

 193.88 
 0.00 

 48.47 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.38 

 3.25 

 3,436.27 
 3,436.27 

 57.63 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

JICA 

 46.12 

 63.52 % 

% 

% 

5305-1120  Enhancement of Capacity of Civil Aviation Authority of Bangladesh on Public 

Security at Hazrat Shahjahal International Airport 

1-Dec-18 30-Jun-21 to 

 1,717  5,563.42  612.00  50.66 
 1,787.01 
 3,776.41 

 1,208.00 
 824.00 
 384.00 

 258.66 
 353.34 

 31.39 
 92.02 

% 
% 
% 

 0.00  0.00 
 819.00 

 0.00 
 256.78 

 0.00 % 

%  31.35 

 21.71 

 11.00 

 612.00 
 353.34 
 11.00 % 

% 

 824.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 15.00 

 9.36 % 

% 

% 

5305-0012  Expansion and Renovation of Passenger Terminal Building at Rajshahi Shah 

Makhdum Airport 

1-Jul-20 30-Jun-23 to 

 1,718  7,651.00  0.00  0.00 
 7,651.00 

 0.00 

 500.00 
 500.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.54 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5305-0013  Renovation of Passenger Terminal Building 1-2 at Hazrat Shahjalal 

International Airport 

1-Jul-20 31-Dec-21 to 

 1,719  20,469.00  0.00  0.00 
 20,469.00 

 0.00 

 20,469.00 
 20,469.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5305-0014  Consulting Services for Chittagong Shah Amanat International Airport 

Expansion (Design Face) 

1-Jul-20 31-Dec-21 to 

 1,720  2,061.00  0.00  0.00 
 2,061.00 

 0.00 

 2,062.00 
 2,062.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

5305-0015  Cox's Bazar Airport Development (Phase II) (Design Face) Consulting Services 

1-Jul-20 31-Dec-21 to 

 1,721  3,472.00  0.00  0.00 
 3,472.00 

 0.00 

 3,473.00 
 3,473.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Project) 
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C) PA 
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5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Financial 
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B) Taka 
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D) RPA 

Project 
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Sl 
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Project-wise Implementation Status of the project under Ministry of Civil Aviation and Tourism 
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ms‡hvRbx - O 

 

5305-1124  Asphalt Concrete Overlaying Project on Runway Surface of Jessore Airport, 

Syedpur Airport and Shah Makhdum Airport, Rajshahi 

1-Jan-21 30-Jun-23 to 

 1,722  56,676.00  0.00  0.00 
 56,676.00 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  68.72 % 

 288,865.44  85.21 
 68.28 

 100.03 
 0.00 

 3,205,114.07 
 1,581,825.05 
 1,623,289.02 

 0.00 

 338,988.00 
 158,204.00 
 180,784.00 

 0.00 
 21,819.00 

 108,019.57 
 180,845.87 

 0.00 
 7,756.78  35.55 

 108,725.10 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  68.56 % 

 110,639.50  290,563.78  3,237,539.54 
 1,614,250.52 
 1,623,289.02 

 0.00 

 342,165.00 
 161,381.00 
 180,784.00 

 0.00 
 21,819.00 

 109,717.91 
 180,845.87 

 0.00 
 7,756.78 

 84.92 
 67.99 

 100.03 
 0.00 

 35.55 
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Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
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C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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Sl 
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ms‡hvRbx - O 

 

Post and Telecommunications Division 
Bangladesh Postal Department 

5431-5002  Construction of Residential Building for the Employee of Postal Department 

1-Jan-17 30-Jun-22 to 

 1,723  37,673.65  2,995.36  98.99 
 37,673.65 

 0.00 

 3,026.00 
 3,026.00 

 0.00 
 2,995.36 

 0.00 
 98.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 7.35 

 34,557.07 
 0.00 

 91.73 % 

% 

 3,026.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.35 

 0.00 % 

% 

% 

5431-5001  Construction & Reconstruction of Dilapidated Post Offices in Bangladesh (2nd 

Phase). 

1-Jan-17 30-Jun-22 to 

 1,724  22,500.00  1,516.32  60.65 
 22,500.00 

 0.00 

 2,500.00 
 2,500.00 

 0.00 
 1,516.32 

 0.00 
 60.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 7.00 

 2,535.36 
 0.00 

 11.27 % 

% 

 2,000.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 32.00 

 0.00 % 

% 

% 

5431-1111  Construction of Physical Infrastructure of Bangladesh post office 

1-Jul-18 30-Jun-22 to 

 1,725  47,986.00  7,781.36  97.27 
 47,986.00 

 0.00 

 8,000.00 
 8,000.00 

 0.00 
 7,781.36 

 0.00 
 97.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.67 

 18.22 

 15,562.72 
 0.00 

 32.43 % 

% 

 8,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.22 

 0.00 % 

% 

% 
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5 6 4 3 2 1 
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Fin. Total 
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Cost) 
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5431-1112  Construction of mail Proccessing & Logistic Service Center 

1-Jul-18 30-Jun-22 to 

 1,726  36,549.00  947.00  47.35 
 36,549.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 947.00 

 0.00 
 47.35 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 3.00 

 33,854.48 
 0.00 

 92.63 % 

% 

 1,000.00 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  90.34 % 

 13,240.04  85.28 
 85.28 

 0.00 
 0.00 

 144,708.65 
 144,708.65 

 0.00 
 0.00 

 15,526.00 
 15,526.00 

 0.00 
 0.00 
 0.00 

 13,240.04 
 0.00 
 0.00 
 0.00  0.00 

 14,026.00 

Bangladesh Telecommunication Company Ltd. (BTCL) 

5405-1111  Modernization of Telecommunication Network for Digital Connectivity 

1-Jul-17 30-Jun-22 to 

 1,727  257,339.55  50,587.75  76.88 
 75,611.61 

 181,727.94 

 65,800.00 
 20,800.00 
 45,000.00 

 14,781.77 
 35,805.98 

 71.07 
 79.57 

% 
% 
% 

 0.00  0.00 
 15,000.00 

 0.00 
 9,698.09 

 0.00 % 

%  64.65 

 19.85 

 15.26 

 182,652.01 
 130,906.37 

 70.98 % 

% 

 20,800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

China 

 55.10 

 72.03 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Post and Telecommunications Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5405-1113  Construction of Bangladesh Telecommunication Regulatory Commission's 

Office Building 

1-Jul-18 31-Oct-21 to 

 1,728  20,265.28  2,968.00  74.20 
 20,265.28 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 2,968.00 

 0.00 
 74.20 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.00 

 9.00 

 9,594.00 
 0.00 

 47.34 % 

% 

 3,000.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 54.00 

 0.00 % 

% 

% 

5405-1114  Switching & Transmission Network Development  for Strengthening Digital 

Connectivity Project 

1-Jan-19 30-Jun-22 to 

 1,729  15,538.00  1,351.00  30.02 
 15,538.00 

 0.00 

 4,500.00 
 4,500.00 

 0.00 
 1,351.00 

 0.00 
 30.02 

 0.00 

% 
% 
% 

 0.00  0.00 
 1,300.00 

 0.00 
 600.00 

 0.00 % 

%  46.15 

 90.00 

 20.00 

 2,413.03 
 0.00 

 15.53 % 

% 

 3,476.00 
 77.24 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

5405-1115  Installation of telecommunication Network at Mirsharai Economic Zone in 

Chattogram 

1-Jul-19 31-Dec-21 to 

 1,730  6,190.00  44.00  7.65 
 6,190.00 

 0.00 

 575.00 
 575.00 

 0.00 
 44.00 

 0.00 
 7.65 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.28 

 6.96 

 98.44 
 0.00 
 1.59 % 

% 

 85.00 
 14.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.83 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Post and Telecommunications Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  91.58 % 

 54,950.75  73.39 
 64.08 
 79.57 

 0.00 

 299,332.83 
 117,604.89 
 181,727.94 

 0.00 

 74,875.00 
 29,875.00 
 45,000.00 

 0.00 
 16,300.00 

 19,144.77 
 35,805.98 

 0.00 
 10,298.09  63.18 

 27,361.00 

Teletalk Bangladesh Limited (TBL) 
5405-5016  Tele talk Bangladesh Ltd. (TBL) Introduction of 3G technology and 2.5 G  

Network ( phase-ll) 

1-Apr-17 30-Jun-21 to 

 1,731  77,885.13  13,413.26  88.12 
 77,885.13 

 0.00 

 15,221.00 
 15,221.00 

 0.00 
 13,413.26 

 0.00 
 88.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 76,069.84 
 0.00 

 97.67 % 

% 

 1,834.00 
 12.05 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5405-1112  Establishment of Solar bored based stations in hard to reach areas for 

strengthening Teletalk Network coverage 

1-Oct-18 30-Oct-20 to 

 1,732  40,618.00  967.58  3.30 
 15,118.00 
 25,500.00 

 29,348.00 
 3,849.00 

 25,499.00 
 967.58 

 0.00 
 25.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 1.00 

 1,969.58 
 0.00 
 4.85 % 

% 

 991.00 
 25.75 % of Allocation : 

Taka Release : 
% 

India 

 8.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Post and Telecommunications Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  14.81 % 

 14,380.84  32.27 
 75.41 

 0.00 
 0.00 

 118,503.13 
 93,003.13 
 25,500.00 

 0.00 

 44,569.00 
 19,070.00 
 25,499.00 

 0.00 
 0.00 

 14,380.84 
 0.00 
 0.00 
 0.00  0.00 

 2,825.00 

Bangladesh Submarine CablecCompany Limited (BSCCL) 
5405-1116  Establishment of third submarine cable for the expansion of Bangladesh 

International Telecommunication System 

1-Jan-21 30-Jun-24 to 

 1,733  69,317.00  41.40  0.22 
 69,317.00 

 0.00 

 18,512.00 
 18,512.00 

 0.00 
 41.40 

 0.00 
 0.22 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 1.00 

 41.40 
 0.00 
 0.06 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 41.40  0.22 
 0.22 
 0.00 
 0.00 

 69,317.00 
 69,317.00 

 0.00 
 0.00 

 18,512.00 
 18,512.00 

 0.00 
 0.00 
 0.00 

 41.40 
 0.00 
 0.00 
 0.00  0.00 

 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Post and Telecommunications Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  53.28 % 

 44,212.00  82,613.03  631,861.61 
 424,633.67 
 207,227.94 

 0.00 

 153,482.00 
 82,983.00 
 70,499.00 

 0.00 
 16,300.00 

 46,807.05 
 35,805.98 

 0.00 
 10,298.09 

 53.83 
 56.41 
 50.79 

 0.00 
 63.18 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Chittagong Hill Tracts Affairs 
Ministry's Own 

5501-5010  Development Assistance to Chittagong Hill Tracts. 

1-Jul-20 30-Jun-21 to 

 1,734  25,500.00  19,585.07  76.80 
 25,500.00 

 0.00 

 25,500.00 
 25,500.00 

 0.00 
 19,585.07 

 0.00 
 76.80 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 78.67 

 78.34 

 19,585.07 
 0.00 

 76.80 % 

% 

 19,667.00 
 77.13 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.34 

 0.00 % 

% 

% 

5501-5000  Construction of Chittagong Hill Tracts Complex at Baily Road Dhaka. 

1-Jan-16 30-Jun-21 to 

 1,735  19,443.00  3,713.52  48.01 
 19,443.00 

 0.00 

 7,735.00 
 7,735.00 

 0.00 
 3,713.52 

 0.00 
 48.01 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.20 

 19.10 

 15,139.68 
 0.00 

 77.87 % 

% 

 3,733.52 
 48.27 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 

5501-5001  Strengthening Inclusive Development in Chattogram Hill Tracts 

1-Feb-17 30-Sep-21 to 

 1,736  24,987.00  7,441.00  153.87 
 3,950.00 

 21,037.00 

 4,836.00 
 501.00 

 4,335.00 
 485.00 

 6,956.00 
 96.81 

 160.46 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 25,554.95 
 23,664.23 

 102.27 % 

% 

 500.00 
 99.80 % of Allocation : 

Taka Release : 
% 

UNDP, DANIDA, USAID 

 71.80 

 112.49 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  70.85 % 

 30,739.59  80.74 
 70.50 

 160.46 
 0.00 

 69,930.00 
 48,893.00 
 21,037.00 

 0.00 

 38,071.00 
 33,736.00 

 4,335.00 
 0.00 
 0.00 

 23,783.59 
 6,956.00 

 0.00 
 0.00  0.00 

 23,900.52 

Chittagong Hill Tracks Development Board 

5505-7020  Lump provision for three local Government  Parishads of Chittagong Hill Tracts. 

1-Jul-20 30-Jun-21 to 

 1,737  8,500.00  8,500.00  100.00 
 8,500.00 

 0.00 

 8,500.00 
 8,500.00 

 0.00 
 8,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 100.00 

 8,500.00 
 0.00 

 100.00 % 

% 

 8,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5505-7030  Development Assistance to Chittagong Hill Tracts Development Board. 

1-Jul-20 30-Jun-21 to 

 1,738  9,000.00  9,000.00  100.00 
 9,000.00 

 0.00 

 9,000.00 
 9,000.00 

 0.00 
 9,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 98.90 

 98.90 

 9,000.00 
 0.00 

 100.00 % 

% 

 9,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.90 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-7100  Chittagong Hill Tracts Rural Development Project (2nd Phase)-PMU 

Component. 

1-Jul-11 30-Jun-21 to 

 1,739  29,796.00  393.39  86.65 
 8,417.00 

 21,379.00 

 454.00 
 110.00 
 344.00 

 109.96 
 283.43 

 99.96 
 82.39 

% 
% 
% 

 19,524.00  253.00 
 0.00 

 240.13 
 0.00 

 94.91 % 

%  0.00 

 3.00 

 3.00 

 29,258.82 
 20,842.95 

 98.20 % 

% 

 110.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 99.87 

 97.49 % 

% 

% 

5505-7110  Chittagong Hill Tracts Rural Development Project (2nd Phase)-LGED 

Component. 

1-Jul-11 30-Jun-21 to 

 1,740  22,450.00  852.33  56.78 
 5,225.00 

 17,225.00 

 1,501.00 
 452.00 

 1,049.00 
 233.13 
 619.20 

 51.58 
 59.03 

% 
% 
% 

 16,935.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.69 

 6.60 

 21,800.84 
 16,795.13 

 97.11 % 

% 

 452.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 99.91 

 97.50 % 

% 

% 

5505-5000  Mixed Fruit Cultivation at Remote Areas  of Chittagong Hill Tracts. 

1-Jul-15 30-Jun-22 to 

 1,741  6,350.00  131.86  29.57 
 6,350.00 

 0.00 

 446.00 
 446.00 

 0.00 
 131.86 

 0.00 
 29.57 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 2.08 

 4,621.48 
 0.00 

 72.78 % 

% 

 382.50 
 85.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.08 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-5007  Construction of Rural Road Infrastructure different Upazilas of Bandarban Hill 

District 

1-Jul-16 30-Jun-22 to 

 1,742  5,651.00  422.40  68.68 
 5,651.00 

 0.00 

 615.00 
 615.00 

 0.00 
 422.40 

 0.00 
 68.68 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.16 

 7.44 

 5,168.00 
 0.00 

 91.45 % 

% 

 461.25 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 

5505-5008  Construction of Rural Road Infrastructure for Improving Connectivity with the 

Upazila Headquarters of Rangamati Hill District. 

1-Jul-16 30-Jun-21 to 

 1,743  3,250.00  472.00  100.00 
 3,250.00 

 0.00 

 472.00 
 472.00 

 0.00 
 472.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 12.00 

 3,243.50 
 0.00 

 99.80 % 

% 

 472.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.70 

 0.00 % 

% 

% 

5505-5009  Rural Infrastructure development of Bandhban Hill District 

1-Oct-16 30-Jun-23 to 

 1,744  6,975.00  800.00  100.00 
 6,975.00 

 0.00 

 800.00 
 800.00 

 0.00 
 800.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.00 

 11.00 

 5,159.00 
 0.00 

 73.96 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.09 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-5011  Construction of rural road infrastructure to build up the upazila headquarters of 

different upazilas of Khagrachari Hill District 

1-Jan-17 30-Jun-21 to 

 1,745  7,469.85  1,279.00  100.00 
 7,469.85 

 0.00 

 1,279.00 
 1,279.00 

 0.00 
 1,279.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 6,668.50 
 0.00 

 89.27 % 

% 

 1,279.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.20 

 0.00 % 

% 

% 

5505-5012  Production of Quality Bamboo for Livelihood Support of Backward Communities 

in CHTs Area. 

1-Jul-16 30-Jun-21 to 

 1,746  2,378.00  239.62  77.05 
 2,378.00 

 0.00 

 311.00 
 311.00 

 0.00 
 239.62 

 0.00 
 77.05 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 47.00 

 0.00 % 

%  0.00 

 10.00 

 9.00 

 2,226.00 
 0.00 

 93.61 % 

% 

 311.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.40 

 0.00 % 

% 

% 

5505-5015  Rearing of Cow for Better Income Generating Opportunities of Marginal and 

Poor Women in Remote Areas of Chattogram Hill Tracts 

1-Jan-18 31-Dec-20 to 

 1,747  1,453.00  402.21  95.76 
 1,453.00 

 0.00 

 420.00 
 420.00 

 0.00 
 402.21 

 0.00 
 95.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 1,409.52 
 0.00 

 97.01 % 

% 

 420.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.40 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-0001  Sustainable Social Services in Chittagong Hill Tracts (SSSCHT) 

1-Apr-18 30-Jun-23 to 

 1,748  47,450.00  6,649.82  81.19 
 35,087.00 
 12,363.00 

 8,190.00 
 6,690.00 
 1,500.00 

 5,995.08 
 654.74 

 89.61 
 43.65 

% 
% 
% 

 0.00  0.00 
 47.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.21 

 14.01 

 23,079.24 
 4,530.87 

 48.64 % 

% 

 6,798.92 
 101.63 % of Allocation : 

Taka Release : 
% 

UNICEF 

 48.62 

 36.65 % 

% 

% 

5505-1111  High Values Spices Cultivation Project in the Remote Areas of Chittagong Hill 

Track's 

1-Oct-18 30-Jun-22 to 

 1,749  3,487.25  859.21  84.48 
 3,487.25 

 0.00 

 1,017.00 
 1,017.00 

 0.00 
 859.21 

 0.00 
 84.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 25.00 

 24.00 

 1,705.49 
 0.00 

 48.91 % 

% 

 906.80 
 89.16 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 

5505-1112  Construction of Rural Road from Roanchari Sadar Upazila to Ruma Upazila in 

Bandarban Hill District 

1-Oct-18 30-Jun-22 to 

 1,750  4,790.00  1,736.00  100.00 
 4,790.00 

 0.00 

 1,736.00 
 1,736.00 

 0.00 
 1,736.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 36.00 

 36.00 

 3,433.00 
 0.00 

 71.67 % 

% 

 1,736.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 81.52 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-1114  Construction of 2 bridges over Sangu river and 1 bridge over Sonakhali canal in 

Bandarban Hill District 

1-Jul-19 30-Jun-22 to 

 1,751  4,976.00  1,555.00  100.00 
 4,976.00 

 0.00 

 1,555.00 
 1,555.00 

 0.00 
 1,555.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.25 

 31.25 

 1,855.00 
 0.00 

 37.28 % 

% 

 1,555.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 49.25 

 0.00 % 

% 

% 

5505-1115  Construction of Master Drain for Development of Drainage System and 

Elimination of Waterlogging in Khagrachhari District Sadar 

1-Jul-19 31-Dec-22 to 

 1,752  4,944.00  1,500.00  75.00 
 4,944.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,500.00 

 0.00 
 75.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.00 

 35.00 

 1,500.00 
 0.00 

 30.34 % 

% 

 1,500.00 
 75.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.00 

 0.00 % 

% 

% 

5505-1117  Increasing of cotton cultivation in Chittagong Hill Tracts and alleviation of 

poverty of farmers 

1-Jan-20 31-Dec-24 to 

 1,753  4,849.00  2.53  0.73 
 4,849.00 

 0.00 

 345.00 
 345.00 

 0.00 
 2.53 
 0.00 

 0.73 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.56 

 0.52 

 3.56 
 0.00 
 0.07 % 

% 

 172.50 
 50.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.00 

 0.00 % 

% 

% 



755 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-1118  Construction of Irrigation Drains in different Upazilas of Khagrachhari District of 

Chittagong Hill Tracts 

1-Sep-20 30-Jun-23 to 

 1,754  4,881.00  0.56  0.28 
 4,881.00 

 0.00 

 200.00 
 200.00 

 0.00 
 0.56 
 0.00 

 0.28 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.37 

 0.37 

 0.56 
 0.00 
 0.01 % 

% 

 0.56 
 0.28 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.37 

 0.00 % 

% 

% 

5505-1119  Construction of irrigation drains in different upazilas of Bandarban Hill District 
67 / 5000 
Translation results 
Irrigation Drain Construction Project in Different Upazilas of Bandarban Hill District 

1-Jul-20 30-Jun-23 to 

 1,755  4,980.00  300.00  100.00 
 4,980.00 

 0.00 

 300.00 
 300.00 

 0.00 
 300.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 6.00 

 300.00 
 0.00 
 6.02 % 

% 

 300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 

5505-1122  Power Supply through Installation of Solar Panels in Remote Areas of 

Chittagong Hill Tracts (Phase II) 

1-Jul-20 30-Jun-23 to 

 1,756  21,771.00  4.74  0.47 
 21,771.00 

 0.00 

 1,000.00 
 1,000.00 

 0.00 
 4.74 
 0.00 

 0.47 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.10 

 0.02 

 4.74 
 0.00 
 0.02 % 

% 

 5.00 
 0.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.02 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  94.40 % 

 35,100.67  87.44 
 90.05 
 53.83 
 94.91 

 205,401.10 
 154,434.10 
 50,967.00 
 36,459.00 

 40,141.00 
 37,248.00 

 2,893.00 
 253.00 
 47.00 

 33,543.30 
 1,557.37 

 240.13 
 47.00  100.00 

 35,162.53 

Chittagong Hill Tracts Regional Council 

5505-1116  Construction of Chittagong Hill Tracts Regional Council Complex 

1-Mar-19 30-Jun-21 to 

 1,757  24,431.00  2,820.00  100.00 
 24,431.00 

 0.00 

 2,820.00 
 2,820.00 

 0.00 
 2,820.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.54 

 11.54 

 9,474.48 
 0.00 

 38.78 % 

% 

 2,820.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 39.54 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 2,820.00  100.00 
 100.00 

 0.00 
 0.00 

 24,431.00 
 24,431.00 

 0.00 
 0.00 

 2,820.00 
 2,820.00 

 0.00 
 0.00 
 0.00 

 2,820.00 
 0.00 
 0.00 
 0.00  0.00 

 2,820.00 

Rangamati Hill District Council 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5505-1120  Expansion and development project of safe water supply and sanitation 

management in different upazilas of all districts including Rangamati municipality. 

1-Mar-20 30-Jun-22 to 

 1,758  4,628.00  800.00  100.00 
 4,628.00 

 0.00 

 800.00 
 800.00 

 0.00 
 800.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.29 

 17.29 

 800.00 
 0.00 

 17.29 % 

% 

 800.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 17.29 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 800.00  100.00 
 100.00 

 0.00 
 0.00 

 4,628.00 
 4,628.00 

 0.00 
 0.00 

 800.00 
 800.00 

 0.00 
 0.00 
 0.00 

 800.00 
 0.00 
 0.00 
 0.00  0.00 

 800.00 

Bandarban Hill District Council 
5505-1121  Drinking water supply project through GFS and dip tubewell in rocky areas of 

different upazilas of Bandarban district 

1-Jan-20 30-Jun-22 to 

 1,759  4,454.00  600.00  100.00 
 4,454.00 

 0.00 

 600.00 
 600.00 

 0.00 
 600.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.47 

 13.47 

 600.00 
 0.00 

 13.47 % 

% 

 600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 13.47 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Chittagong Hill Tracts Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 600.00  100.00 
 100.00 

 0.00 
 0.00 

 4,454.00 
 4,454.00 

 0.00 
 0.00 

 600.00 
 600.00 

 0.00 
 0.00 
 0.00 

 600.00 
 0.00 
 0.00 
 0.00  0.00 

 600.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  84.15 % 

 63,283.05  70,060.26  308,844.10 
 236,840.10 
 72,004.00 
 36,459.00 

 82,432.00 
 75,204.00 

 7,228.00 
 253.00 
 47.00 

 61,546.89 
 8,513.37 

 240.13 
 47.00 

 84.99 
 81.84 

 117.78 
 94.91 

 100.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Power Division 
Ministry's Own 
5601-5029  Technical Assistance Project for Development of Sustainable Energy Power 

Generation (SREPGen). 

1-Jan-14 30-Jun-20 to 

 1,760  3,960.82  421.00  95.90 
 790.74 

 3,170.08 

 439.00 
 18.00 

 421.00 
 0.00 

 421.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.67 

 6.67 

 3,515.74 
 2,753.19 

 88.76 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

UNDP, GEF 

 91.00 

 86.85 % 

% 

% 

5601-5000  Technical Assistance For Power sector development and capacity building 

1-Jul-17 31-Dec-22 to 

 1,761  14,600.00  2,006.84  85.18 
 1,040.00 

 13,560.00 

 2,356.00 
 108.00 

 2,248.00 
 45.49 

 1,961.35 
 42.12 
 87.25 

% 
% 
% 

 4,790.00  1,255.00 
 0.00 

 1,068.00 
 0.00 

 85.10 % 

%  0.00 

 20.00 

 9.60 

 3,350.46 
 3,185.75 

 22.95 % 

% 

 53.00 
 49.07 % of Allocation : 

Taka Release : 
% 

ADB 

 9.60 

 23.49 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  42.06 % 

 2,427.84  86.86 
 36.10 
 89.26 
 85.10 

 18,560.82 
 1,830.74 

 16,730.08 
 4,790.00 

 2,795.00 
 126.00 

 2,669.00 
 1,255.00 

 0.00 

 45.49 
 2,382.35 
 1,068.00 

 0.00  0.00 

 53.00 

Bangladesh Power Development Board 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5061  Conversion of 150 MW Sylhet  Gas Turbine Power Plant to 225 MW Combined 

Cycle Power Plant. 

1-Jan-13 30-Jun-21 to 

 1,762  91,006.08  31,171.69  122.24 
 91,006.08 

 0.00 

 25,500.00 
 25,500.00 

 0.00 
 31,171.69 

 0.00 
 122.24 

 0.00 

% 
% 
% 

 0.00  0.00 
 1,200.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.02 

 2.00 

 87,670.69 
 0.00 

 96.33 % 

% 

 25,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.08 

 0.00 % 

% 

% 

5605-5014  Construction of Bibiyana-3  400 M.W. Combined Cycle Power Plant. 

1-Jul-13 30-Jun-21 to 

 1,763  335,772.98  51,400.00  100.00 
 110,025.41 
 225,747.57 

 51,400.00 
 51,400.00 

 0.00 
 51,400.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 50.00 

 50.00 

 303,608.54 
 163,230.92 

 90.42 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.09 

 72.31 % 

% 

% 

5605-5094  Pre-payment Metering for Distribution, Comilla and Mymensingh. 

1-Jul-13 31-Dec-20 to 

 1,764  13,249.22  0.00  0.00 
 2,844.37 

 10,404.85 

 1,725.00 
 200.00 

 1,525.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.98 

 1.98 

 2,512.43 
 1,857.68 

 18.96 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

KfW 

 30.76 

 17.85 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5129  Power Distribution system Development Project Chittagong Zone. 

1-Jul-14 30-Jun-22 to 

 1,765  142,148.41  10,625.00  85.00 
 142,148.41 

 0.00 

 12,500.00 
 12,500.00 

 0.00 
 10,625.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.50 

 12.50 

 118,986.47 
 0.00 

 83.71 % 

% 

 10,625.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.75 

 0.00 % 

% 

% 

5605-5134  Re-powering Project of Ghorasal 3rd Unit. 

1-Jan-15 30-Jun-22 to 

 1,766  295,661.39  754.22  75.42 
 36,753.89 

 258,907.50 

 1,000.00 
 1,000.00 

 0.00 
 754.22 

 0.00 
 75.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.60 

 0.60 

 221,871.72 
 218,177.57 

 75.04 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.60 

 84.27 % 

% 

% 

5605-5135  Rajshahi Power System Development Project (Revised) 

1-Jul-15 31-Dec-21 to 

 1,767  96,416.01  10,000.00  80.00 
 96,416.01 

 0.00 

 12,500.00 
 12,500.00 

 0.00 
 10,000.00 

 0.00 
 80.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 1,000.00 

 0.00 
 800.00 

 0.00 % 

%  80.00 

 7.00 

 7.00 

 10,000.00 
 0.00 

 10.37 % 

% 

 10,000.00 
 80.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 7.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-0001  Bibiyana South 400+10%  M.W. Gas Fired Combined Cycle Power Plant 

Project. 

1-Jul-14 30-Jun-21 to 

 1,768  265,431.98  30,221.00  100.00 
 265,431.98 

 0.00 

 30,221.00 
 30,221.00 

 0.00 
 30,221.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 300.00 

 0.00 
 11.44 

 0.00 % 

%  3.81 

 15.21 

 15.21 

 215,531.96 
 0.00 

 81.20 % 

% 

 30,221.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 96.73 

 0.00 % 

% 

% 

5605-5007  Rangpur Zone Power System Development Project. 

1-Jan-16 30-Jun-22 to 

 1,769  142,921.58  15,700.00  89.71 
 142,921.58 

 0.00 

 17,500.00 
 17,500.00 

 0.00 
 15,700.00 

 0.00 
 89.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 9,000.00 

 0.00 
 8,000.00 

 0.00 % 

%  88.89 

 20.00 

 12.00 

 92,330.05 
 0.00 

 64.60 % 

% 

 15,700.00 
 89.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 

5605-5019  Re-powering Project of Ghorashal  4th Unit . 

1-Jul-16 30-Jun-22 to 

 1,770  207,198.56  1,112.77  99.98 
 46,729.18 

 160,469.38 

 1,113.00 
 313.00 
 800.00 

 253.93 
 858.84 

 81.13 
 107.36 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 1,112.77 
 858.84 

 0.54 % 

% 

 312.50 
 99.84 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 0.00 

 0.54 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5101  Khulna 330 MW: Construction of Dual-Fuel Combined Cycle Power Station 

1-Jan-17 30-Jun-22 to 

 1,771  391,925.92  138,764.08  101.14 
 154,884.51 
 237,041.41 

 137,200.00 
 137,200.00 

 0.00 
 138,764.08 

 0.00 
 101.14 

 0.00 

% 
% 
% 

 0.00  0.00 
 2,000.00 

 0.00 
 2,000.00 

 0.00 % 

%  100.00 

 35.00 

 35.00 

 219,515.41 
 35,055.57 

 56.01 % 

% 

 7,200.00 
 5.25 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.86 

 14.79 % 

% 

% 

5605-5053  Power distribution system development project, Sylhet division 

1-Apr-16 30-Jun-22 to 

 1,772  205,295.29  17,000.00  80.95 
 205,295.29 

 0.00 

 21,000.00 
 21,000.00 

 0.00 
 17,000.00 

 0.00 
 80.95 

 0.00 

% 
% 
% 

 0.00  0.00 
 3,000.00 

 0.00 
 1,250.00 

 0.00 % 

%  41.67 

 7.00 

 7.00 

 107,086.81 
 0.00 

 52.16 % 

% 

 17,000.00 
 80.95 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 

5605-5110  Development of Power Distribution System in Three Hill Districts 

1-Apr-17 31-Dec-21 to 

 1,773  56,420.73  6,375.00  85.00 
 56,420.73 

 0.00 

 7,500.00 
 7,500.00 

 0.00 
 6,375.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.02 

 9.02 

 46,388.50 
 0.00 

 82.22 % 

% 

 6,375.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.02 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5115  Land Acquisition for Moheshkhali Power Hub 

1-Jul-17 30-Jun-22 to 

 1,774  132,465.99  0.00  0.00 
 132,465.99 

 0.00 

 58,210.00 
 58,210.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.12 

 0.00 

 131,661.32 
 0.00 

 99.39 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.25 

 0.00 % 

% 

% 

5605-5119  Mymenshing Zone Power Distribution system development project 

1-Jan-18 31-Dec-21 to 

 1,775  157,546.98  19,762.34  85.92 
 157,546.98 

 0.00 

 23,000.00 
 23,000.00 

 0.00 
 19,762.34 

 0.00 
 85.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 500.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.00 

 28.00 

 63,606.34 
 0.00 

 40.37 % 

% 

 19,762.34 
 85.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 35.24 

 0.00 % 

% 

% 

5605-5125  Comilla Zone Power Distribution system development project 

1-Jan-18 30-Jun-23 to 

 1,776  152,176.17  16,000.00  76.19 
 152,176.17 

 0.00 

 21,000.00 
 21,000.00 

 0.00 
 16,000.00 

 0.00 
 76.19 

 0.00 

% 
% 
% 

 0.00  0.00 
 900.00 

 0.00 
 900.00 

 0.00 % 

%  100.00 

 20.90 

 20.90 

 64,142.00 
 0.00 

 42.15 % 

% 

 16,000.00 
 76.19 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-0032  Construction of Shahjibazar 100 MW Gas Turbine Power Plant 

1-Jul-17 30-Jun-22 to 

 1,777  91,092.92  24,333.73  101.39 
 91,092.92 

 0.00 

 24,000.00 
 24,000.00 

 0.00 
 24,333.73 

 0.00 
 101.39 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.78 

 5.78 

 70,410.83 
 0.00 

 77.30 % 

% 

 24,333.73 
 101.39 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 76.78 

 0.00 % 

% 

% 

5605-1113  Construction of Saidpur 150 MW +/-10% Simple Cycle (HSD Based) Power 

Plant Project 

30-Jan-19 30-Jun-22 to 

 1,778  51,794.43  1,525.00  84.72 
 51,794.43 

 0.00 

 1,800.00 
 1,800.00 

 0.00 
 1,525.00 

 0.00 
 84.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 500.00 

 0.00 
 500.00 

 0.00 % 

%  100.00 

 7.15 

 7.15 

 10,877.00 
 0.00 

 21.00 % 

% 

 1,425.00 
 79.17 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.28 

 0.00 % 

% 

% 

5605-1124  Power Distribution and System Development, Chattogram Zone (2nd Phase) 

1-Jul-18 30-Jun-22 to 

 1,779  255,190.55  19,987.92  63.45 
 255,190.55 

 0.00 

 31,500.00 
 31,500.00 

 0.00 
 19,987.92 

 0.00 
 63.45 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 19,987.92 
 0.00 
 7.83 % 

% 

 20,000.00 
 63.49 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-0033  1000000000-400 MW and +/- 10% Combined Cycle Power Plant Construction 

Project, Raozan, Chattogram. 

1-Jan-20 31-Dec-22 to 

 1,780  208,712.00  0.00  0.00 
 208,712.00 

 0.00 

 20,000.00 
 20,000.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 0.00 

 154.94 
 0.00 
 0.07 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  41.19 % 

 394,732.75  79.16 
 79.36 
 36.94 

 0.00 

 3,292,427.19 
 2,399,856.48 

 892,570.71 
 0.00 

 498,669.00 
 496,344.00 

 2,325.00 
 0.00 

 18,400.00 

 393,873.91 
 858.84 

 0.00 
 13,461.44  73.16 

 204,454.57 

Power Grid Company of Bangladesh 

5605-5036  National Power Transmission Network Development Project. 

1-Jan-13 31-Dec-21 to 

 1,781  251,615.62  5,012.53  29.49 
 109,303.75 
 142,311.87 

 17,000.00 
 2,000.00 

 15,000.00 
 0.00 

 5,012.53 
 0.00 

 33.42 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.15 

 1.05 

 221,328.82 
 5,012.53 

 87.96 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

JICA 

 97.90 

 3.52 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5052  400/230/132 KV Grid Network Development. 

1-Jul-13 31-Dec-22 to 

 1,782  275,828.42  35,241.89  100.69 
 83,225.87 

 192,602.55 

 35,000.00 
 10,000.00 
 25,000.00 

 10,000.00 
 25,241.89 

 100.00 
 100.97 

% 
% 
% 

 0.00  0.00 
 10,000.00 

 0.00 
 6,323.88 

 0.00 % 

%  63.24 

 16.00 

 15.80 

 144,021.01 
 115,143.73 

 52.21 % 

% 

 10,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB, IDB 

 76.52 

 59.78 % 

% 

% 

5605-9767  Enhancement of Capacity of Grid Sub-station and Transmission Line for Rural 

Electrification. 

1-Jul-14 30-Jun-21 to 

 1,783  107,970.46  9,179.88  83.45 
 30,502.13 
 77,468.33 

 11,000.00 
 0.00 

 11,000.00 
 0.00 

 9,179.88 
 0.00 

 83.45 

% 
% 
% 

 26,304.16  2,700.00 
 0.00 

 9,179.88 
 0.00 

 340.00 % 

%  0.00 

 5.00 

 5.00 

 99,440.74 
 73,087.21 

 92.10 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 100.00 

 94.34 % 

% 

% 

5605-5000  Western Grid Network Development Project 

1-Jan-16 30-Jun-22 to 

 1,784  84,501.00  8,092.54  101.16 
 26,219.00 
 58,282.00 

 8,000.00 
 0.00 

 8,000.00 
 0.00 

 8,092.54 
 0.00 

 101.16 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.94 

 3.75 

 8,721.03 
 8,573.71 

 10.32 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

KfW, Germany 

 96.81 

 14.71 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-0009  Mongla-Khulna (South) 230 kv Transmission Line. 

1-Jan-15 31-Dec-20 to 

 1,785  13,978.00  1,084.00  100.00 
 13,978.00 

 0.00 

 1,084.00 
 1,084.00 

 0.00 
 1,084.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 50.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.75 

 7.75 

 12,889.23 
 0.00 

 92.21 % 

% 

 1,084.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.00 

 0.00 % 

% 

% 

5605-5026  Aminbazar-Maowa 400 kv Transmission Line Project. 

1-Jul-16 31-Dec-21 to 

 1,786  250,537.00  70,604.75  94.14 
 123,468.00 
 127,069.00 

 75,000.00 
 30,000.00 
 45,000.00 

 25,250.00 
 45,354.75 

 84.17 
 100.79 

% 
% 
% 

 0.00  0.00 
 10,000.00 

 0.00 
 11,893.15 

 0.00 % 

%  118.93 

 25.00 

 24.46 

 172,583.75 
 100,868.15 

 68.89 % 

% 

 26,000.00 
 86.67 % of Allocation : 

Taka Release : 
% 

ADB 

 92.85 

 79.38 % 

% 

% 

5605-5082  Dhaka-Chittagong Main Power Grid Strengthening Project. 

1-Jul-16 30-Jun-23 to 

 1,787  415,389.37  119,196.78  93.86 
 138,633.79 
 276,755.58 

 127,000.00 
 37,200.00 
 89,800.00 

 33,780.00 
 85,416.78 

 90.81 
 95.12 

% 
% 
% 

 0.00  0.00 
 34,300.00 

 0.00 
 33,780.00 

 0.00 % 

%  98.48 

 25.01 

 19.32 

 223,863.45 
 161,095.14 

 53.89 % 

% 

 33,780.00 
 90.81 % of Allocation : 

Taka Release : 
% 

JICA 

 57.81 

 58.21 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5076  Energy Efficiency in Grid Based Power Supply Project 

1-Jan-17 30-Jun-22 to 

 1,788  298,237.90  12,404.44  58.00 
 173,985.24 
 124,252.66 

 21,388.00 
 11,388.00 
 10,000.00 

 7,546.28 
 4,858.16 

 66.27 
 48.58 

% 
% 
% 

 0.00  0.00 
 3,980.00 

 0.00 
 2,985.00 

 0.00 % 

%  75.00 

 15.00 

 12.15 

 43,708.82 
 18,876.97 

 14.66 % 

% 

 8,915.00 
 78.28 % of Allocation : 

Taka Release : 
% 

KfW 

 26.70 

 15.19 % 

% 

% 

5605-5097  Power Grid Networking Strengthening Project Under PGCB. 

1-Oct-16 30-Jun-24 to 

 1,789  1,432,629.79  168,092.37  80.79 
 629,849.77 
 802,780.02 

 208,061.00 
 78,361.00 

 129,700.00 
 38,392.37 

 129,700.00 
 48.99 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 184,127.98 
 129,700.00 

 12.85 % 

% 

 40,584.00 
 51.79 % of Allocation : 

Taka Release : 
% 

China 

 22.00 

 16.16 % 

% 

% 

5605-5084  Materbari Ultra Super Critical Coal Fired Power Project (II) (PGCB Part: 

"Materbari-Madunaghat 400 KV Transmission Line") 

1-Jul-17 31-Dec-22 to 

 1,790  132,304.00  50,894.53  90.16 
 37,446.00 
 94,858.00 

 56,450.00 
 12,450.00 
 44,000.00 

 11,129.14 
 39,765.39 

 89.39 
 90.38 

% 
% 
% 

 0.00  0.00 
 10,200.00 

 0.00 
 9,829.14 

 0.00 % 

%  96.36 

 30.00 

 25.50 

 105,244.07 
 76,410.49 

 79.55 % 

% 

 11,500.00 
 92.37 % of Allocation : 

Taka Release : 
% 

JICA 

 87.50 

 80.55 % 

% 

% 



770 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 
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Progress 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
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Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5111  Construction of Patuakhali-Paira 230 KV Transmission Line 

1-Jan-17 30-Jun-21 to 

 1,791  27,960.68  455.13  96.02 
 27,960.68 

 0.00 

 474.00 
 474.00 

 0.00 
 455.13 

 0.00 
 96.02 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.74 

 2.63 

 27,283.47 
 0.00 

 97.58 % 

% 

 474.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.89 

 0.00 % 

% 

% 

5605-5112  Construction of  Patuakhali (Pigeon) - Gopalganj 400 KV Transmission Line 

and Gopalganj 400 KV grid ub-station. 

1-Jan-17 30-Jun-22 to 

 1,792  188,628.06  23,248.00  84.99 
 185,755.06 

 2,873.00 

 27,354.00 
 12,350.00 
 15,004.00 

 10,850.00 
 12,398.00 

 87.85 
 82.63 

% 
% 
% 

 0.00  0.00 
 5,050.00 

 0.00 
 5,286.41 

 0.00 % 

%  104.68 

 11.05 

 11.05 

 211,876.06 
 15,271.00 

 112.32 % 

% 

 10,850.00 
 87.85 % of Allocation : 

Taka Release : 
% 

ADB 

 90.03 

 531.53 % 

% 

% 

5605-5122  Bangladesh power system reliability and efficiency improvement project 

1-Jul-17 30-Jun-21 to 

 1,793  57,995.28  222.00  100.00 
 14,952.88 
 43,042.40 

 222.00 
 0.00 

 222.00 
 0.00 

 222.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.73 

 0.71 

 3,789.00 
 2,412.00 

 6.53 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 6.86 

 5.60 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5118  Construction of Bakerganj-Baruguna 132 KV transmission line and Barguna 

132/33 KV sub-station 

1-Jul-17 30-Jun-21 to 

 1,794  12,313.79  2,036.56  94.72 
 12,313.79 

 0.00 

 2,150.00 
 2,150.00 

 0.00 
 2,036.56 

 0.00 
 94.72 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.24 

 29.24 

 10,907.27 
 0.00 

 88.58 % 

% 

 2,150.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

5605-5120  Construction of Bheramara (Bangladesh)-Baharampur (India) 2nd 400 KV 

Transmission Line (Bangladesh Portion) 

1-Oct-17 30-Jun-21 to 

 1,795  18,930.55  600.00  100.00 
 18,930.55 

 0.00 

 600.00 
 600.00 

 0.00 
 600.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.50 

 1.50 

 12,938.98 
 0.00 

 68.35 % 

% 

 600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 98.50 

 0.00 % 

% 

% 

5605-5123  Development of Transmission Infrastructure at Misrsharai Economic Zone for 

Reliable Power Supply 

1-Jul-17 30-Jun-22 to 

 1,796  32,458.52  4,373.58  86.66 
 32,458.52 

 0.00 

 5,047.00 
 5,047.00 

 0.00 
 4,373.58 

 0.00 
 86.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 33.61 

 24.45 

 25,391.10 
 0.00 

 78.23 % 

% 

 4,486.11 
 88.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 90.84 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1111  Enhancement & Strengthening of Power Network in Eastern Region 

1-Jan-18 31-Dec-24 to 

 1,797  580,393.00  55,026.13  100.52 
 216,145.00 
 364,248.00 

 54,741.00 
 27,241.00 
 27,500.00 

 27,241.00 
 27,785.13 

 100.00 
 101.04 

% 
% 
% 

 0.00  0.00 
 4,500.00 

 0.00 
 2,015.41 

 0.00 % 

%  44.79 

 20.00 

 18.50 

 65,645.83 
 29,704.83 

 11.31 % 

% 

 27,241.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 28.80 

 8.16 % 

% 

% 

5605-1120  Replacement of Ashuganj Old 132 KV AIS Substation by New 132 KV GIS 

Substation Project 

1-Apr-18 31-Dec-22 to 

 1,798  35,699.00  124.98  31.25 
 35,699.00 

 0.00 

 400.00 
 400.00 

 0.00 
 124.98 

 0.00 
 31.25 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 12.50 

 1,824.98 
 0.00 
 5.11 % 

% 

 275.00 
 68.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 22.50 

 0.00 % 

% 

% 

5605-1121  Infrastructure Development for Power Evacuation Facilities of Rooppur Nuclear 

Power Plant 

1-Apr-18 31-Dec-22 to 

 1,799  1,098,175.00  66,042.88  102.39 
 276,271.00 
 821,904.00 

 64,504.00 
 9,705.00 

 54,799.00 
 9,000.00 

 57,042.88 
 92.74 

 104.09 

% 
% 
% 

 0.00  0.00 
 9,000.00 

 0.00 
 9,000.00 

 0.00 % 

%  100.00 

 20.00 

 17.65 

 68,614.88 
 59,614.88 

 6.25 % 

% 

 9,705.00 
 100.00 % of Allocation : 

Taka Release : 
% 

India 

 23.00 

 7.25 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1123  Southwest Transmission Grid Expansion Project 

1-Jul-18 30-Jun-23 to 

 1,800  327,387.68  79,218.24  110.95 
 99,834.07 

 227,553.61 

 71,400.00 
 21,400.00 
 50,000.00 

 19,199.24 
 60,019.00 

 89.72 
 120.04 

% 
% 
% 

 0.00  0.00 
 20,000.00 

 0.00 
 18,600.00 

 0.00 % 

%  93.00 

 30.00 

 25.00 

 110,252.44 
 83,847.62 

 33.68 % 

% 

 19,600.00 
 91.59 % of Allocation : 

Taka Release : 
% 

ADB 

 43.29 

 36.85 % 

% 

% 

5605-1138  Barapukuria-Bogura-Kaliakoir 400 kV Line Project 

1-Jan-19 30-Jun-22 to 

 1,801  332,234.00  0.00  0.00 
 159,771.00 
 172,463.00 

 21,950.00 
 950.00 

 21,000.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 7.79 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

India 

 9.75 

 0.00 % 

% 

% 

5605-1139  Expansion and Strengthening of Power System Network under Chattogram 

Area 

1-Jan-19 30-Jun-22 to 

 1,802  135,888.00  0.00  0.00 
 43,290.82 
 92,597.18 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.66 

 6.06 

 31.17 
 0.00 
 0.02 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.16 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1140  Construction of Rahanpur to Monakasha Border 400kv Transmission Line in 

Chapainawabganj District to Import Power from India (Jharkhand) to Bangladesh 

1-Jul-19 30-Jun-22 to 

 1,803  22,549.22  16,905.65  99.66 
 22,549.22 

 0.00 

 16,963.00 
 16,963.00 

 0.00 
 16,905.65 

 0.00 
 99.66 

 0.00 

% 
% 
% 

 0.00  0.00 
 1,680.00 

 0.00 
 1,647.22 

 0.00 % 

%  98.05 

 83.00 

 79.45 

 19,051.94 
 0.00 

 84.49 % 

% 

 16,963.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 91.45 

 0.00 % 

% 

% 

5605-1141  Dhaka and Western Zone Transmission Grid Expansion Project 

1-Oct-19 30-Jun-24 to 

 1,804  594,995.00  6,410.00  98.62 
 173,765.00 
 421,230.00 

 6,500.00 
 1,400.00 
 5,100.00 

 1,310.00 
 5,100.00 

 93.57 
 100.00 

% 
% 
% 

 24,466.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 10.00 

 6,591.61 
 5,100.00 

 1.11 % 

% 

 1,310.00 
 93.57 % of Allocation : 

Taka Release : 
% 

ADB 

 12.00 

 1.21 % 

% 

% 

5605-1145  Intregrated Capacity Development Project in the power Transmission System of 

Bangladesh 

1-Jun-19 30-Jun-23 to 

 1,805  431.00  0.00  0.00 
 431.00 

 0.00 

 1.00 
 0.00 
 1.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.50 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.50 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  80.21 % 

 734,466.86  88.25 
 77.99 
 93.48 

 340.00 

 6,729,030.34 
 2,686,739.14 
 4,042,291.20 

 50,770.16 

 832,290.00 
 281,164.00 
 551,126.00 

 2,700.00 
 108,760.00 

 219,277.93 
 515,188.93 

 9,179.88 
 101,360.21  93.20 

 225,517.11 

Rural Electrification Board 
5605-5083  Upgradation of Rural Distribution System (Dhaka, Chittagong and Sylhet 

Division). 

1-Jul-14 30-Jun-21 to 

 1,806  479,473.22  39,661.00  110.48 
 108,973.23 
 370,499.99 

 35,900.00 
 2,400.00 

 33,500.00 
 2,400.00 

 37,261.00 
 100.00 
 111.23 

% 
% 
% 

 0.00  0.00 
 205.00 

 0.00 
 0.42 

 0.00 % 

%  0.20 

 9.09 

 9.09 

 424,838.21 
 344,887.76 

 88.61 % 

% 

 2,400.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 97.68 

 93.09 % 

% 

% 

5605-5005  15 million Customer Connections through the Expansion of Rural Electrification. 

1-Jan-16 31-Dec-21 to 

 1,807  831,662.36  80,999.97  100.00 
 831,662.36 

 0.00 

 81,000.00 
 81,000.00 

 0.00 
 80,999.97 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.25 

 11.25 

 765,206.00 
 0.00 

 92.01 % 

% 

 81,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.52 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5139  Technical Assistance Project for Institutional Strengthening of Rural 

Electrification Program. 

1-Jul-15 30-Jun-21 to 

 1,808  7,664.41  1,727.67  95.98 
 1,048.04 
 6,616.37 

 1,800.00 
 300.00 

 1,500.00 
 299.96 

 1,427.71 
 99.99 
 95.18 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 48.37 

 46.44 

 5,684.78 
 4,791.63 

 74.17 % 

% 

 300.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 98.07 

 72.42 % 

% 

% 

5605-5041  Rural Electrification Expansion Program in Sylhet Division and Infrastructure 

Development of BREB Headquarter (1st Revised) 

1-Jan-16 30-Jun-21 to 

 1,809  140,116.59  10,827.17  90.23 
 140,116.59 

 0.00 

 12,000.00 
 12,000.00 

 0.00 
 10,827.17 

 0.00 
 90.23 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.14 

 8.24 

 128,806.20 
 0.00 

 91.93 % 

% 

 11,750.00 
 97.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.79 

 0.00 % 

% 

% 

5605-5088  Power distribution, rehabilitation and intensive distribution system (Rajshahi, 

Rangpur, Khulna and Barisal Division). 

1-Jul-16 30-Jun-21 to 

 1,810  246,652.81  29,136.56  84.45 
 72,215.53 

 174,437.28 

 34,500.00 
 18,500.00 
 16,000.00 

 17,072.53 
 12,064.03 

 92.28 
 75.40 

% 
% 
% 

 23,472.40  12,700.00 
 0.00 

 12,064.03 
 0.00 

 94.99 % 

%  0.00 

 13.01 

 11.87 

 218,644.62 
 162,397.30 

 88.64 % 

% 

 18,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 73.45 

 93.10 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5087  Power distribution, rehabilitation and intensive distribution system (Dhaka, 

Mymensingh, Chittagong and Sylhet division). 

1-Jul-16 30-Jun-21 to 

 1,811  279,460.36  23,248.47  81.57 
 94,507.76 

 184,952.60 

 28,500.00 
 21,500.00 

 7,000.00 
 17,033.06 

 6,215.41 
 79.22 
 88.79 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.13 

 8.38 

 226,549.75 
 172,576.24 

 81.07 % 

% 

 21,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 81.13 

 93.31 % 

% 

% 

5605-5113  Distribution network expansion for 100% Rural Electrification (Dhaka, 

Mymensingh, Chittagong and Sylhet Division) 

1-Jan-17 30-Jun-22 to 

 1,812  837,000.00  96,999.97  100.00 
 837,000.00 

 0.00 

 97,000.00 
 97,000.00 

 0.00 
 96,999.97 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.60 

 11.60 

 543,572.84 
 0.00 

 64.94 % 

% 

 97,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 64.99 

 0.00 % 

% 

% 

5605-5114  Distribution network expansion for 100% Rural Electrification (Rajshahi, 

Rangpur, Khulna, Barisal Division) 

1-Jan-17 31-Dec-21 to 

 1,813  836,491.04  123,599.99  100.00 
 836,491.04 

 0.00 

 123,600.00 
 123,600.00 

 0.00 
 123,599.99 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.79 

 14.79 

 631,496.34 
 0.00 

 75.49 % 

% 

 123,600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.51 

 0.00 % 

% 

% 
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Project) 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
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Expenditure 
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B) Taka 
C) PA 
D) RPA 
E) CDVAT 
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B) Taka 
C) PA 
D) RPA 

Project 
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Sl 
No. 

Implementation 
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Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1125  Solar Pump Photovoltaic Agriculture Irrigation Project 

1-Jul-18 31-Dec-22 to 

 1,814  40,720.13  935.68  39.45 
 3,957.56 

 36,762.57 

 2,372.00 
 392.00 

 1,980.00 
 144.10 
 791.58 

 36.76 
 39.98 

% 
% 
% 

 0.00  0.00 
 238.00 

 0.00 
 0.58 

 0.00 % 

%  0.24 

 3.35 

 3.00 

 1,483.60 
 1,078.36 

 3.64 % 

% 

 160.00 
 40.82 % of Allocation : 

Taka Release : 
% 

ADB 

 10.50 

 2.93 % 

% 

% 

5605-1126  Emergency Assistance Project-BREB Component (Electrification for Displaced 

Myanmar Nationals in Cox's Bazar) 

1-Jul-18 30-Jun-21 to 

 1,815  10,428.53  1,924.15  96.50 
 2,625.06 
 7,803.47 

 1,994.00 
 254.00 

 1,740.00 
 245.44 

 1,678.71 
 96.63 
 96.48 

% 
% 
% 

 15.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 21.00 

 21.00 

 7,676.18 
 6,518.61 

 73.61 % 

% 

 254.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 76.08 

 83.53 % 

% 

% 

5605-1133  Translating Electricity Supply into Imrpovements of Rural Households 

1-Jul-18 30-Jun-21 to 

 1,816  2,303.67  938.66  91.94 
 644.07 

 1,659.60 

 1,021.00 
 21.00 

 1,000.00 
 20.27 

 918.39 
 96.52 
 91.84 

% 
% 
% 

 0.00  785.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 56.31 

 56.31 

 1,542.36 
 1,493.32 

 66.95 % 

% 

 21.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 91.12 

 89.98 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
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Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.86 % 

 409,999.29  97.69 
 97.95 
 96.23 
 89.46 

 3,711,973.12 
 2,929,241.24 

 782,731.88 
 23,487.40 

 419,687.00 
 356,967.00 
 62,720.00 
 13,485.00 

 443.00 

 349,642.46 
 60,356.83 
 12,064.03 

 1.00  0.23 

 356,485.00 

Dhaka Electric Supply Company (DESCO) 

5605-5049  Construction of 132/33/11 KV Grid Sub-station in DESCO Area. 

1-Jul-13 30-Jun-21 to 

 1,817  95,475.46  5,597.07  243.35 
 38,028.98 
 57,446.48 

 2,300.00 
 300.00 

 2,000.00 
 289.66 

 5,307.41 
 96.55 

 265.37 

% 
% 
% 

 0.00  0.00 
 300.00 

 0.00 
 289.66 

 0.00 % 

%  96.55 

 5.97 

 5.97 

 84,526.28 
 54,761.66 

 88.53 % 

% 

 16.25 
 5.42 % of Allocation : 

Taka Release : 
% 

ADB 

 99.52 

 95.33 % 

% 

% 

5605-5035  Augmentation and Rehabilitation of Distribution System in DESCO Area. 

1-Jul-13 30-Jun-21 to 

 1,818  164,456.44  7,176.08  171.96 
 74,064.66 
 90,391.78 

 4,173.00 
 173.00 

 4,000.00 
 172.95 

 7,003.13 
 99.97 

 175.08 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 172.95 

 0.00 % 

%  0.00 

 8.95 

 8.95 

 131,298.19 
 87,970.06 

 79.84 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

ADB 

 100.00 

 97.32 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5037  Installation of Supervisor Control and Data Aquisition (SCADA) System to 

DESCO Area 

1-Jan-16 30-Jun-22 to 

 1,819  15,219.98  5,201.22  91.25 
 5,303.10 
 9,916.88 

 5,700.00 
 2,000.00 
 3,700.00 

 1,500.00 
 3,701.22 

 75.00 
 100.03 

% 
% 
% 

 0.00  0.00 
 2,000.00 

 0.00 
 1,500.00 

 0.00 % 

%  75.00 

 41.68 

 38.03 

 6,954.97 
 5,054.70 

 45.70 % 

% 

 1,500.00 
 75.00 % of Allocation : 

Taka Release : 
% 

ADB 

 50.96 

 50.97 % 

% 

% 

5605-5074  Underworld cable conversion, capacity building and establishment of existing 

33 KV overhead lines in the DESCO area. 

1-Jul-16 30-Jun-21 to 

 1,820  47,831.54  6,120.86  89.37 
 12,431.53 
 35,400.01 

 6,849.00 
 49.00 

 6,800.00 
 48.53 

 6,072.33 
 99.04 
 89.30 

% 
% 
% 

 0.00  0.00 
 49.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.24 

 7.24 

 47,852.16 
 32,421.95 

 100.04 % 

% 

 49.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 91.59 % 

% 

% 

5605-5073  DESCO Uttara and Bashundhara 132/33/11 KV Upkendra Central uprising and 

rehabilitation. 

1-Jul-16 31-Dec-23 to 

 1,821  26,155.25  1,828.29  100.68 
 9,467.44 

 16,687.81 

 1,816.00 
 0.00 

 1,816.00 
 0.00 

 1,828.29 
 0.00 

 100.68 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.24 

 8.24 

 22,677.64 
 16,699.23 

 86.70 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 78.66 

 100.07 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1130  Construction of 132/33/11 KV Under Ground Grid Sub-Station at Gulshan in 

Dhaka 

1-Jul-18 31-Dec-23 to 

 1,822  95,097.33  1,787.64  94.09 
 32,200.53 
 62,896.80 

 1,900.00 
 900.00 

 1,000.00 
 885.00 
 902.64 

 98.33 
 90.26 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.75 

 5.75 

 5,065.69 
 2,965.72 

 5.33 % 

% 

 900.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA 

 15.25 

 4.72 % 

% 

% 

5605-1131  Installation and Supply of Smart Pre Payment Meter in DESCO Area 

1-Jul-18 30-Jun-23 to 

 1,823  18,650.25  0.00  0.00 
 18,650.25 

 0.00 

 1.00 
 1.00 
 0.00 

 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.39 

 0.39 

 0.00 
 0.00 
 0.00 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

ADB 

 0.83 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  72.02 % 

 27,711.16  121.87 
 84.61 

 128.47 
 0.00 

 462,886.25 
 190,146.49 
 272,739.76 

 0.00 

 22,739.00 
 3,423.00 

 19,316.00 
 0.00 

 2,349.00 

 2,896.14 
 24,815.02 

 0.00 
 1,962.61  83.55 

 2,465.25 

Dhaka Power Distribution Company (DPDC) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-9691  Pre-paid Metering Project of Six NOCS Division under DPDC. 

1-Jul-13 30-Jun-22 to 

 1,824  17,335.51  0.00  0.00 
 8,236.02 
 9,099.49 

 1,620.00 
 196.00 

 1,424.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 9,099.49  0.00 
 196.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 61.63 

 0.00 

 1,705.17 
 0.00 
 9.84 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

KfW 

 21.30 

 0.00 % 

% 

% 

5605-9692  Construction of New 132/33 KV and 33/11 KV Sub-station under DPDC. 

1-Jul-13 31-Dec-21 to 

 1,825  238,768.79  6,069.13  72.38 
 86,766.98 

 152,001.81 

 8,385.00 
 265.00 

 8,120.00 
 265.00 

 5,804.13 
 100.00 
 71.48 

% 
% 
% 

 0.00  0.00 
 265.00 

 0.00 
 265.00 

 0.00 % 

%  100.00 

 6.00 

 5.25 

 202,651.08 
 136,164.12 

 84.87 % 

% 

 265.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 98.50 

 89.58 % 

% 

% 

5605-5085  Expansion and Strengthening of Power System Network Under DPDC Area. 

1-Jan-17 30-Jun-24 to 

 1,826  2,046,841.96  83,119.46  97.64 
 869,078.71 

 1,177,763.25 

 85,126.00 
 51,411.00 
 33,715.00 

 44,532.46 
 38,587.00 

 86.62 
 114.45 

% 
% 
% 

 0.00  0.00 
 32,546.00 

 0.00 
 29,527.00 

 0.00 % 

%  90.72 

 7.00 

 7.00 

 293,739.53 
 217,250.67 

 14.35 % 

% 

 44,549.00 
 86.65 % of Allocation : 

Taka Release : 
% 

China 

 24.00 

 18.45 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1127  Dhaka Underground Substation Construction Project at Kawranbazar Under 

DPDC 

1-Jul-18 31-Dec-23 to 

 1,827  95,039.53  1,389.93  66.98 
 32,420.94 
 62,618.59 

 2,075.00 
 525.00 

 1,550.00 
 387.44 

 1,002.49 
 73.80 
 64.68 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 3,657.56 
 2,820.85 

 3.85 % 

% 

 388.00 
 73.90 % of Allocation : 

Taka Release : 
% 

JICA 

 7.00 

 4.50 % 

% 

% 

5605-1128  Power Distribution system Development Project under DPDC Area 

1-Jan-19 30-Jun-22 to 

 1,828  195,734.09  32,556.00  94.75 
 195,734.09 

 0.00 

 34,360.00 
 34,360.00 

 0.00 
 32,556.00 

 0.00 
 94.75 

 0.00 

% 
% 
% 

 0.00  0.00 
 8,175.00 

 0.00 
 8,175.00 

 0.00 % 

%  100.00 

 17.55 

 16.63 

 32,556.00 
 0.00 

 16.63 % 

% 

 32,556.00 
 94.75 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 23.63 

 0.00 % 

% 

% 

5605-1129  Installation of Eight Lakh and Fifty Thousend Smart Pre-payment Meters under 

DPDC Area 

1-Jul-18 30-Jun-23 to 

 1,829  65,795.31  8,475.00  73.84 
 65,795.31 

 0.00 

 11,477.00 
 11,477.00 

 0.00 
 8,475.00 

 0.00 
 73.84 

 0.00 

% 
% 
% 

 0.00  0.00 
 1,000.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 8,475.00 
 0.00 

 12.88 % 

% 

 8,475.00 
 73.84 % of Allocation : 

Taka Release : 
% 

ADB 

 0.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1146  Construction and Rehabilitation of Substations under DPDC, Establishment of 

Power Capacity Banks and Introduction of Smart Grid System. 

1-Jul-20 30-Jun-23 to 

 1,830  245,647.00  127.00  50.80 
 145,405.00 
 100,242.00 

 250.00 
 0.00 

 250.00 
 0.00 

 127.00 
 0.00 

 50.80 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 1.00 

 127.00 
 127.00 

 0.05 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

France 

 1.00 

 0.13 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  87.78 % 

 131,736.52  91.94 
 87.77 

 101.02 
 0.00 

 2,905,162.19 
 1,403,437.05 
 1,501,725.14 

 9,099.49 

 143,293.00 
 98,234.00 
 45,059.00 

 0.00 
 42,182.00 

 86,215.90 
 45,520.62 

 0.00 
 37,967.00  90.01 

 86,233.00 

Electric Generation Company of Bangladesh Ltd. (EGCBL) 

5606-1111  Construction of Sonagazi 50 MW Solar power plant 

1-Jul-19 31-Dec-22 to 

 1,831  74,676.23  3,047.36  60.34 
 12,575.55 
 62,100.68 

 5,050.00 
 50.00 

 5,000.00 
 0.00 

 3,047.36 
 0.00 

 60.95 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.50 

 0.25 

 3,248.73 
 3,248.73 

 4.35 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

IDA 

 6.00 

 5.23 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  0.00 % 

 3,047.36  60.34 
 0.00 

 60.95 
 0.00 

 74,676.23 
 12,575.55 
 62,100.68 

 0.00 

 5,050.00 
 50.00 

 5,000.00 
 0.00 
 0.00 

 0.00 
 3,047.36 

 0.00 
 0.00  0.00 

 0.00 

Ashugonj Power Station Company Ltd. (APSCL) 
5605-5004  Ashugonj 400 (+ -5%) mw Combined Cycle Power Plant Construction Project 

(East). 

1-Jul-15 30-Jun-22 to 

 1,832  293,136.39  33,195.20  103.74 
 57,308.37 

 235,828.02 

 32,000.00 
 2,000.00 

 30,000.00 
 1,524.83 

 31,670.37 
 76.24 

 105.57 

% 
% 
% 

 0.00  0.00 
 1,200.00 

 0.00 
 724.83 

 0.00 % 

%  60.40 

 34.00 

 34.00 

 106,891.15 
 103,207.07 

 36.46 % 

% 

 2,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB, IDB 

 85.84 

 43.76 % 

% 

% 

5605-1112  Land Acquisition, land Development and resettlement for Implementation of 

Patuakhali 1320 (2x660) MW Coal Fired Thermal Power Plant 

1-Jan-18 30-Jun-22 to 

 1,833  79,249.29  12,394.19  99.99 
 79,249.29 

 0.00 

 12,395.00 
 12,395.00 

 0.00 
 12,394.19 

 0.00 
 99.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.50 

 8.19 

 22,492.50 
 0.00 

 28.38 % 

% 

 12,395.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.19 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 45,589.39  102.69 
 96.69 

 105.57 
 0.00 

 372,385.68 
 136,557.66 
 235,828.02 

 0.00 

 44,395.00 
 14,395.00 
 30,000.00 

 0.00 
 1,200.00 

 13,919.02 
 31,670.37 

 0.00 
 724.83  60.40 

 14,395.00 

West Zone Power Distribution Company Ltd. (WGPDCL) 

5605-5109  Strengthening Power Distribution System Project. 

1-Jul-14 31-Dec-21 to 

 1,834  81,268.13  4,000.00  72.73 
 81,268.13 

 0.00 

 5,500.00 
 5,500.00 

 0.00 
 4,000.00 

 0.00 
 72.73 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.76 

 4.92 

 63,222.40 
 0.00 

 77.79 % 

% 

 4,000.00 
 72.73 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.85 

 0.00 % 

% 

% 

5605-5068  Extension and upgradation of electricity distribution system in the West Zone 

area 

1-Jul-16 30-Jun-23 to 

 1,835  168,727.79  10,987.00  62.78 
 168,727.79 

 0.00 

 17,500.00 
 17,500.00 

 0.00 
 10,987.00 

 0.00 
 62.78 

 0.00 

% 
% 
% 

 0.00  0.00 
 3,200.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.70 

 0.76 

 67,614.05 
 0.00 

 40.07 % 

% 

 10,987.00 
 62.78 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 38.33 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 
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in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5116  Extension & Augmentation of power distribution system project in West Zone 

Area 

1-Jul-17 30-Jun-22 to 

 1,836  124,905.04  15,000.00  100.00 
 124,905.04 

 0.00 

 15,000.00 
 15,000.00 

 0.00 
 15,000.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.52 

 8.46 

 60,894.89 
 0.00 

 48.75 % 

% 

 15,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 58.86 

 0.00 % 

% 

% 

5605-5124  Smart Pre-payment Metering Project for West Zone Power Distribution 

Company Ltd. 

1-Jul-17 31-Dec-22 to 

 1,837  42,637.00  6,924.00  77.50 
 42,637.00 

 0.00 

 8,934.00 
 8,934.00 

 0.00 
 6,924.00 

 0.00 
 77.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 300.00 

 0.00 
 300.00 

 0.00 % 

%  100.00 

 20.95 

 16.24 

 20,966.53 
 0.00 

 49.17 % 

% 

 6,924.00 
 77.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.85 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  78.64 % 

 36,911.00  78.64 
 78.64 

 0.00 
 0.00 

 417,537.96 
 417,537.96 

 0.00 
 0.00 

 46,934.00 
 46,934.00 

 0.00 
 0.00 

 3,500.00 

 36,911.00 
 0.00 
 0.00 

 300.00  8.57 

 36,911.00 

North-West Power Generation Company (NWPGC) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
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Cumulative Progress upto 
Reporting Period 
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Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1116  Rupsha 800 MW Combined Cycle Power Plant project 

1-Jul-18 30-Jun-22 to 

 1,838  849,865.00  25,242.70  105.18 
 251,078.00 
 598,787.00 

 24,000.00 
 7,000.00 

 17,000.00 
 5,000.00 

 20,242.70 
 71.43 

 119.07 

% 
% 
% 

 0.00  0.00 
 2,000.00 

 0.00 
 300.00 

 0.00 % 

%  15.00 

 15.90 

 12.00 

 88,592.79 
 54,907.35 

 10.42 % 

% 

 5,000.00 
 71.43 % of Allocation : 

Taka Release : 
% 

ADB, IDB 

 33.65 

 9.17 % 

% 

% 

5605-1117  Long Trem Service Agreement for Bheramara combind Cycle Power Plant 

1-Jul-18 30-Jun-25 to 

 1,839  65,249.14  3,315.76  97.52 
 31,711.64 
 33,537.50 

 3,400.00 
 0.00 

 3,400.00 
 0.00 

 3,315.76 
 0.00 

 97.52 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.76 

 6.65 

 21,472.93 
 21,472.93 

 32.91 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

JICA 

 45.37 

 64.03 % 

% 

% 

5605-1118  Payra 1320 MW Therml Power Plant Connecting Road and its Associated 

Infrastructure Construction Project 

1-Jul-18 31-Dec-21 to 

 1,840  25,061.97  7,500.00  100.00 
 25,061.97 

 0.00 

 7,500.00 
 7,500.00 

 0.00 
 7,500.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 41.69 

 37.38 

 11,804.73 
 0.00 

 47.10 % 

% 

 7,500.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.67 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.21 % 

 36,058.46  103.32 
 86.21 

 115.48 
 0.00 

 940,176.11 
 307,851.61 
 632,324.50 

 0.00 

 34,900.00 
 14,500.00 
 20,400.00 

 0.00 
 2,000.00 

 12,500.00 
 23,558.46 

 0.00 
 300.00  15.00 

 12,500.00 

Coal  Power Generation Company Ltd.(CPGC) 

5605-5093  Matarbari Coal Fired Power Plan Project. 

1-Jul-14 30-Jun-23 to 

 1,841  3,598,445.00  418,392.00  100.34 
 704,542.00 

 2,893,903.00 

 416,992.00 
 42,992.00 

 374,000.00 
 32,992.00 

 385,400.00 
 76.74 

 103.05 

% 
% 
% 

 799,512.00  0.00 
 20,000.00 

 0.00 
 10,000.00 

 0.00 % 

%  50.00 

 13.20 

 5.79 

 1,717,651.50 
 1,451,811.38 

 47.73 % 

% 

 32,992.00 
 76.74 % of Allocation : 

Taka Release : 
% 

JICA 

 36.09 

 50.17 % 

% 

% 

5605-5008  Bangladesh Singapore 700mw ultra super critical coal-based power plant 

acquisition and protection of land and feasibility study. 

1-Jan-16 30-Jun-22 to 

 1,842  80,350.94  7,900.00  100.00 
 80,350.94 

 0.00 

 7,900.00 
 7,900.00 

 0.00 
 7,900.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.08 

 6.08 

 63,520.33 
 0.00 

 79.05 % 

% 

 7,900.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.28 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1114  land acquisition, Development and Feasibility Study Project of CPGCBL- 

Sumitomo 1200 MW Ultra Supercritical Coal Fired Power Plant 

1-Jan-19 31-Dec-21 to 

 1,843  127,008.84  3,889.00  100.00 
 127,008.84 

 0.00 

 3,889.00 
 3,889.00 

 0.00 
 3,889.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.20 

 4.20 

 95,889.00 
 0.00 

 75.50 % 

% 

 3,889.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 66.20 

 0.00 % 

% 

% 

5605-1115  To Conduct Feasibility Study for installation of 500-600 MW LNG Based 

Combined Cycle Power Plant along with Gas Transmission Line Construction 

1-Oct-18 30-Jun-23 to 

 1,844  0.00  219.94  87.98 
 0.00 
 0.00 

 250.00 
 250.00 

 0.00 
 219.94 

 0.00 
 87.98 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.63 

 12.44 

 219.94 
 0.00 
 0.00 % 

% 

 250.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 12.44 

 0.00 % 

% 

% 

5605-1137  Feasibility Study for Construction of CPGCBL-Sumitomo 1200 MW Ultra Super 

Critical Coal Fired Power Plant 

1-Apr-19 31-Dec-21 to 

 1,845  1,851.00  169.87  97.07 
 1,851.00 

 0.00 

 175.00 
 175.00 

 0.00 
 169.87 

 0.00 
 97.07 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.15 

 17.57 

 541.87 
 0.00 

 29.27 % 

% 

 175.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 34.29 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  81.89 % 

 430,570.81  100.32 
 81.82 

 103.05 
 0.00 

 3,807,655.78 
 913,752.78 

 2,893,903.00 
 799,512.00 

 429,206.00 
 55,206.00 

 374,000.00 
 0.00 

 20,000.00 

 45,170.81 
 385,400.00 

 0.00 
 10,000.00  50.00 

 45,206.00 

Power Cell 

5601-5031  TA for Implementation of Bangladesh Power Sector Reform (Phase-2). 

1-Jan-11 31-Dec-20 to 

 1,846  15,095.00  332.78  97.30 
 2,114.00 

 12,981.00 

 342.00 
 212.00 
 130.00 

 203.20 
 129.58 

 95.85 
 99.68 

% 
% 
% 

 12,534.00  130.00 
 0.00 

 129.58 
 0.00 

 99.68 % 

%  0.00 

 1.00 

 1.00 

 14,969.37 
 12,868.53 

 99.17 % 

% 

 212.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDA, World Bank 

 96.50 

 99.13 % 

% 

% 

5601-1111  TA for Strengthening and Development of Sustainable Power Sector in 

Bangladesh. 

1-Jul-20 30-Jun-25 to 

 1,847  12,825.00  252.90  90.97 
 1,805.00 

 11,020.00 

 278.00 
 138.00 
 140.00 

 120.07 
 132.83 

 87.01 
 94.88 

% 
% 
% 

 11,020.00  140.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 12.00 

 505.80 
 265.66 

 3.94 % 

% 

 138.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 24.00 

 2.41 % 

% 

% 



792 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 585.68  94.46 
 92.36 
 97.19 
 47.99 

 27,920.00 
 3,919.00 

 24,001.00 
 23,554.00 

 620.00 
 350.00 
 270.00 
 270.00 

 0.00 

 323.27 
 262.41 
 129.58 

 0.00  0.00 

 350.00 

Rural Power Company Ltd. (R.P.C.L) 
5605-5089  Land Acquisition and Land Development for Implementation of Patuakhali 1320 

(2,660) MW: Coal Fired Thermal Power Plant. 

1-Jul-16 31-Dec-21 to 

 1,848  86,970.62  8,748.00  77.76 
 86,970.62 

 0.00 

 11,250.00 
 11,250.00 

 0.00 
 8,748.00 

 0.00 
 77.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.93 

 0.00 

 64,695.82 
 0.00 

 74.39 % 

% 

 8,748.00 
 77.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 71.75 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  77.76 % 

 8,748.00  77.76 
 77.76 

 0.00 
 0.00 

 86,970.62 
 86,970.62 

 0.00 
 0.00 

 11,250.00 
 11,250.00 

 0.00 
 0.00 
 0.00 

 8,748.00 
 0.00 
 0.00 
 0.00  0.00 

 8,748.00 

Sustainable and Renewable Energy Development Authority (SREDA) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-5069  House Hold Energy Platform Programme in Bangladesh. 

1-Jul-16 30-Jun-21 to 

 1,849  269.21  24.02  77.48 
 171.04 
 98.17 

 31.00 
 31.00 

 0.00 
 24.02 

 0.00 
 77.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 209.53 
 0.00 

 77.83 % 

% 

 31.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 68.00 

 0.00 % 

% 

% 

5605-1132  Financing in activities of increasing Energy Efficiency & Preservation of Energy 

1-Jul-18 30-Jun-22 to 

 1,850  6,928.04  612.42  73.79 
 2,325.10 
 4,602.94 

 830.00 
 325.00 
 505.00 

 249.42 
 363.00 

 76.74 
 71.88 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 6.00 

 2,046.75 
 1,385.00 

 29.54 % 

% 

 250.00 
 76.92 % of Allocation : 

Taka Release : 
% 

JICA 

 20.70 

 30.09 % 

% 

% 

5605-1142  Technical Assistance for Renewable Energy Resource Assessment and 

Piloting 

1-Jul-19 30-Jun-22 to 

 1,851  3,024.68  208.56  77.53 
 672.14 

 2,352.54 

 269.00 
 160.00 
 109.00 

 158.85 
 49.71 

 99.28 
 45.61 

% 
% 
% 

 0.00  0.00 
 0.00 

 49.71 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 90.00 

 234.00 
 49.71 
 7.74 % 

% 

 160.00 
 100.00 % of Allocation : 

Taka Release : 
% 

World Bank 

 90.00 

 2.11 % 

% 

% 



794 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  85.47 % 

 845.00  74.78 
 83.78 
 67.22 

 0.00 

 10,221.93 
 3,168.28 
 7,053.65 

 0.00 

 1,130.00 
 516.00 
 614.00 

 0.00 
 0.00 

 432.29 
 412.71 
 49.71 

 0.00  0.00 

 441.00 

B-R Poweren Company Ltd. (B-R PCL) 

5605-5121  Mirsarai 150 MW duel fuel power plant construction project 

1-Jul-17 30-Jun-21 to 

 1,852  106,819.73  9,300.00  64.58 
 106,819.73 

 0.00 

 14,400.00 
 14,400.00 

 0.00 
 9,300.00 

 0.00 
 64.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 12.68 

 87,925.66 
 0.00 

 82.31 % 

% 

 9,300.00 
 64.58 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 99.68 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  64.58 % 

 9,300.00  64.58 
 64.58 

 0.00 
 0.00 

 106,819.73 
 106,819.73 

 0.00 
 0.00 

 14,400.00 
 14,400.00 

 0.00 
 0.00 
 0.00 

 9,300.00 
 0.00 
 0.00 
 0.00  0.00 

 9,300.00 

Northern Electric Supply Company Ltd. (NESCO) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

5605-1134  Five lac Smart Pre-Payment Meter Installation Project in Northern Electricity 

supply Company Limited Areas 

1-Jul-18 30-Jun-22 to 

 1,853  39,952.08  9,627.77  60.17 
 39,952.08 

 0.00 

 16,000.00 
 16,000.00 

 0.00 
 9,627.77 

 0.00 
 60.17 

 0.00 

% 
% 
% 

 0.00  0.00 
 5,400.00 

 0.00 
 5,400.00 

 0.00 % 

%  100.00 

 41.00 

 40.00 

 17,898.89 
 0.00 

 44.80 % 

% 

 9,627.77 
 60.17 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

5605-1135  Expansion and rehabilitation of power distribution lines and sub-stations in 

Rajshahi Division 

1-Jan-19 30-Jun-22 to 

 1,854  105,643.63  12,870.00  57.20 
 105,643.63 

 0.00 

 22,500.00 
 22,500.00 

 0.00 
 12,870.00 

 0.00 
 57.20 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.50 

 14.50 

 21,869.36 
 0.00 

 20.70 % 

% 

 12,870.00 
 57.20 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 31.00 

 0.00 % 

% 

% 

5605-1136  Expansion and rehabilitation of power distribution lines and sub-stations in 

Rangpur Division 

1-Jan-19 30-Jun-22 to 

 1,855  108,860.08  12,556.00  47.92 
 108,860.08 

 0.00 

 26,200.00 
 26,200.00 

 0.00 
 12,556.00 

 0.00 
 47.92 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.00 

 14.00 

 20,555.26 
 0.00 

 18.88 % 

% 

 12,556.00 
 47.92 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 29.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  54.18 % 

 35,053.77  54.18 
 54.18 

 0.00 
 0.00 

 254,455.79 
 254,455.79 

 0.00 
 0.00 

 64,700.00 
 64,700.00 

 0.00 
 0.00 

 5,400.00 

 35,053.77 
 0.00 
 0.00 

 5,400.00  100.00 

 35,053.77 

Department of Energy Audit Cell, Electrical Advisor and Chief Power 
Inspector 
5605-1144  Digitalization of the Office of the Chief Electric Inspector 

1-Jun-19 30-Jun-21 to 

 1,856  990.00  700.50  93.40 
 990.00 

 0.00 

 750.00 
 750.00 

 0.00 
 700.50 

 0.00 
 93.40 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 94.00 

 700.50 
 0.00 

 70.76 % 

% 

 703.00 
 93.73 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 94.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  93.73 % 

 700.50  93.40 
 93.40 

 0.00 
 0.00 

 990.00 
 990.00 

 0.00 
 0.00 

 750.00 
 750.00 

 0.00 
 0.00 
 0.00 

 700.50 
 0.00 
 0.00 
 0.00  0.00 

 703.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Power Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  71.19 % 

 1,038,815.70  2,308,484.39  23,219,849.74 
 11,855,850.12 
 11,363,999.62 

 911,213.05 

 2,572,808.00 
 1,459,309.00 
 1,113,499.00 

 17,710.00 
 204,234.00 

 1,215,010.49 
 1,093,473.90 

 22,491.20 
 171,477.09 

 89.73 
 83.26 
 98.20 

 127.00 
 83.96 



798 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under MInistry of Liberation War Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

MInistry of Liberation War Affairs 
Ministry's Own 
6301-6190  Construction of all Districts Muktijoddha Sangsad Complex Building in 

Bangladesh (1st Phase) (2nd Revised) 

1-Jul-10 30-Jun-21 to 

 1,857  15,266.76  862.00  61.00 
 15,266.76 

 0.00 

 1,413.00 
 1,413.00 

 0.00 
 862.00 

 0.00 
 61.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.43 

 11.43 

 14,101.00 
 0.00 

 92.36 % 

% 

 1,201.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

6301-5013  Construction of Upazilla Muktijoddha Complex Bhaban (1st Revised) 

1-Jul-12 30-Jun-21 to 

 1,858  122,353.56  6,957.14  99.39 
 122,353.56 

 0.00 

 7,000.00 
 7,000.00 

 0.00 
 6,957.14 

 0.00 
 99.39 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.25 

 4.25 

 96,250.41 
 0.00 

 78.67 % 

% 

 7,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 

6301-5001  Construction of Monument for the Martyr of Mitro Bahini During Liberation War 

of Bangladesh 

1-Jul-17 30-Jun-23 to 

 1,859  1,630.25  474.57  93.42 
 1,630.25 

 0.00 

 508.00 
 508.00 

 0.00 
 474.57 

 0.00 
 93.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.16 

 29.11 

 531.52 
 0.00 

 32.60 % 

% 

 508.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.70 

 0.00 % 

% 

% 



799 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under MInistry of Liberation War Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

6301-5003  Construction of Liberation War Memorial Museum and Preservation of Historic 

Establishments of Liberation War (1st Revised) 

1-Jul-17 30-Jun-22 to 

 1,860  20,583.20  3,783.01  94.58 
 20,583.20 

 0.00 

 4,000.00 
 4,000.00 

 0.00 
 3,783.01 

 0.00 
 94.58 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 15.27 

 15.27 

 9,316.14 
 0.00 

 45.26 % 

% 

 3,800.00 
 95.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 47.00 

 0.00 % 

% 

% 

6301-5004  Construction of Swadhinata Stambha at Suhrawardy Udyan, Dhaka (3rd 

Phase) 

1-Jul-18 30-Jun-22 to 

 1,861  26,544.30  3,052.32  73.89 
 26,544.30 

 0.00 

 4,131.00 
 4,131.00 

 0.00 
 3,052.32 

 0.00 
 73.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.00 

 13.00 

 8,357.61 
 0.00 

 31.49 % 

% 

 3,131.00 
 75.79 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 38.00 

 0.00 % 

% 

% 

6301-1113  Construction and Preservation of Monuments at Slaughter Places Created by 

Hanadar Forces During Liberation War of 1971 (2nd Phase) 

1-Jul-18 30-Jun-23 to 

 1,862  44,240.00  1,226.20  58.00 
 44,240.00 

 0.00 

 2,114.00 
 2,114.00 

 0.00 
 1,226.20 

 0.00 
 58.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.70 

 0.70 

 1,269.38 
 0.00 
 2.87 % 

% 

 1,249.00 
 59.08 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 



800 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under MInistry of Liberation War Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

6301-1114  Preservation and Development of Burial Places of the Freedom Fighters 

1-Jul-18 30-Jun-21 to 

 1,863  46,097.00  2,719.60  62.81 
 46,097.00 

 0.00 

 4,330.00 
 4,330.00 

 0.00 
 2,719.60 

 0.00 
 62.81 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 0.70 

 2,719.60 
 0.00 
 5.90 % 

% 

 3,030.00 
 69.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 21.00 

 0.00 % 

% 

% 

6301-1115  Construction of Housing Under Privileged Muktijudhas Project 

1-Jan-21 31-Oct-23 to 

 1,864  412,299.00  86.90  79.00 
 412,299.00 

 0.00 

 110.00 
 110.00 

 0.00 
 86.90 

 0.00 
 79.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 24.76 

 24.76 

 86.90 
 0.00 
 0.02 % 

% 

 110.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 59.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  84.85 % 

 19,161.74  81.17 
 81.17 

 0.00 
 0.00 

 689,014.07 
 689,014.07 

 0.00 
 0.00 

 23,606.00 
 23,606.00 

 0.00 
 0.00 
 0.00 

 19,161.74 
 0.00 
 0.00 
 0.00  0.00 

 20,029.00 

Autonomous Bodies & Other Institutions 



801 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under MInistry of Liberation War Affairs 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

6305-5000  Motivation of the New Generation in the Spirit of Liberation War Project 

1-Jul-17 30-Jun-22 to 

 1,865  4,920.14  724.53  87.82 
 4,920.14 

 0.00 

 825.00 
 825.00 

 0.00 
 724.53 

 0.00 
 87.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.76 

 14.73 

 2,661.53 
 0.00 

 54.09 % 

% 

 725.00 
 87.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 73.73 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  87.88 % 

 724.53  87.82 
 87.82 

 0.00 
 0.00 

 4,920.14 
 4,920.14 

 0.00 
 0.00 

 825.00 
 825.00 

 0.00 
 0.00 
 0.00 

 724.53 
 0.00 
 0.00 
 0.00  0.00 

 725.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  84.95 % 

 20,754.00  19,886.27  693,934.21 
 693,934.21 

 0.00 
 0.00 

 24,431.00 
 24,431.00 

 0.00 
 0.00 
 0.00 

 19,886.27 
 0.00 
 0.00 
 0.00 

 81.40 
 81.40 

 0.00 
 0.00 
 0.00 



802 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Expatriates' Welfare and Overseas Employment 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry of Expatriates' Welfare and Overseas Employment 
Ministry's Own 

6501-5000  Application of Migration Policy for Dissent Work for Migrant Workers 

1-Apr-16 31-Dec-21 to 

 1,866  5,832.43  631.71  84.57 
 30.00 

 5,802.43 

 747.00 
 6.00 

 741.00 
 6.00 

 625.71 
 100.00 
 84.44 

% 
% 
% 

 0.00  0.00 
 0.00 

 625.71 
 0.00 

 0.00 % 

%  0.00 

 12.80 

 10.76 

 3,504.21 
 3,474.21 

 60.08 % 

% 

 6.00 
 100.00 % of Allocation : 

Taka Release : 
% 

SDC 

 60.01 

 59.88 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 631.71  84.57 
 100.00 
 84.44 

 0.00 

 5,832.43 
 30.00 

 5,802.43 
 0.00 

 747.00 
 6.00 

 741.00 
 0.00 
 0.00 

 6.00 
 625.71 
 625.71 

 0.00  0.00 

 6.00 

 Manpower, Employment and Training Bureau 

6531-5001  Establishment of 40 (forty) Technical Training Centre (TTC) at Upazila Level 

and 01 (one) Institute of Marine Technology (IMT) at Chittagong. 

1-Jan-16 30-Jun-22 to 

 1,867  166,707.92  23,638.54  84.49 
 166,707.92 

 0.00 

 27,978.00 
 27,978.00 

 0.00 
 23,638.54 

 0.00 
 84.49 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.78 

 14.18 

 76,786.20 
 0.00 

 46.06 % 

% 

 23,638.54 
 84.49 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 48.00 

 0.00 % 

% 

% 



803 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Expatriates' Welfare and Overseas Employment 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

6531-5003  Establishment of Dhaka Technicall Teachers Training Institute (DTTTI). 

1-Jul-16 30-Jun-22 to 

 1,868  9,868.00  2,383.25  63.89 
 3,228.00 
 6,640.00 

 3,730.00 
 530.00 

 3,200.00 
 383.25 

 2,000.00 
 72.31 
 62.50 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 37.80 

 24.15 

 3,325.58 
 2,595.57 

 33.70 % 

% 

 530.00 
 100.00 % of Allocation : 

Taka Release : 
% 

IDB 

 33.70 

 39.09 % 

% 

% 

6531-1111  Strengthening and Modernization of apprenticeship Offices under BMET at 

Dhaka, Chittagong, and Khulna 

1-Jul-18 30-Jun-22 to 

 1,869  1,841.01  548.99  84.46 
 1,841.01 

 0.00 

 650.00 
 650.00 

 0.00 
 548.99 

 0.00 
 84.46 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 35.30 

 30.00 

 715.02 
 0.00 

 38.84 % 

% 

 552.50 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

6531-1112  Provide driving training for employment at home and abroad 

1-Jan-20 31-Dec-24 to 

 1,870  26,734.73  1,635.80  84.54 
 26,734.73 

 0.00 

 1,935.00 
 1,935.00 

 0.00 
 1,635.80 

 0.00 
 84.54 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.44 

 6.11 

 1,635.80 
 0.00 
 6.12 % 

% 

 1,644.75 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 8.00 

 0.00 % 

% 

% 



804 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Ministry of Expatriates' Welfare and Overseas Employment 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  84.80 % 

 28,206.58  82.25 
 84.28 
 62.50 

 0.00 

 205,151.66 
 198,511.66 

 6,640.00 
 0.00 

 34,293.00 
 31,093.00 

 3,200.00 
 0.00 
 0.00 

 26,206.58 
 2,000.00 

 0.00 
 0.00  0.00 

 26,365.79 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  84.80 % 

 26,371.79  28,838.29  210,984.09 
 198,541.66 
 12,442.43 

 0.00 

 35,040.00 
 31,099.00 

 3,941.00 
 0.00 
 0.00 

 26,212.58 
 2,625.71 

 625.71 
 0.00 

 82.30 
 84.29 
 66.63 

 0.00 
 0.00 



805 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Anti Corruption Commision 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Anti Corruption Commision 
Anti Corruption Commission Own 

6701-5001  Enhancing Institutional Capacity of Anti-Corruption Commission. 

1-Apr-17 30-Jun-22 to 

 1,871  907.00  398.72  95.62 
 57.00 

 850.00 

 417.00 
 23.00 

 394.00 
 6.48 

 392.24 
 28.17 
 99.55 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 43.96 

 42.00 

 701.32 
 678.32 
 77.32 % 

% 

 23.00 
 100.00 % of Allocation : 

Taka Release : 
% 

ADB 

 65.00 

 79.80 % 

% 

% 

6701-1111  Strengthening Capacity of Anti-Corruption Commission Project 

1-Jul-18 30-Jun-22 to 

 1,872  4,454.16  418.07  59.38 
 4,454.16 

 0.00 

 704.00 
 704.00 

 0.00 
 418.07 

 0.00 
 59.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 9.00 

 1,156.19 
 0.00 

 25.96 % 

% 

 704.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 816.79  72.86 
 58.40 
 99.55 

 0.00 

 5,361.16 
 4,511.16 

 850.00 
 0.00 

 1,121.00 
 727.00 
 394.00 

 0.00 
 0.00 

 424.55 
 392.24 

 0.00 
 0.00  0.00 

 727.00 



806 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Anti Corruption Commision 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  100.00 % 

 727.00  816.79  5,361.16 
 4,511.16 

 850.00 
 0.00 

 1,121.00 
 727.00 
 394.00 

 0.00 
 0.00 

 424.55 
 392.24 

 0.00 
 0.00 

 72.86 
 58.40 
 99.55 

 0.00 
 0.00 



807 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bridge Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Bridge Division 
Bangladesh Bridge Authority 

7105-9030  Construction of  Padma Multipurpose Bridge (Revised). 

1-Jan-09 30-Jun-21 to 

 1,873  3,019,338.76  206,842.54  98.50 
 3,019,338.76 

 0.00 

 209,992.00 
 209,992.00 

 0.00 
 206,842.54 

 0.00 
 98.50 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 7.25 

 2,549,057.00 
 0.00 

 84.42 % 

% 

 209,992.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 87.25 

 0.00 % 

% 

% 

7105-7000  Support to Dhaka Alleviated Expressway PPP Project. 

1-Jul-11 31-Dec-21 to 

 1,874  486,907.67  18,099.36  70.31 
 486,907.67 

 0.00 

 25,744.00 
 25,744.00 

 0.00 
 18,099.36 

 0.00 
 70.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 6.53 

 394,690.00 
 0.00 

 81.06 % 

% 

 18,100.10 
 70.31 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.53 

 0.00 % 

% 

% 

7105-5015  Construction a multi-lane  Road Tunnel under the Karnaphuli river. 

1-Nov-15 31-Dec-22 to 

 1,875  1,037,442.00  142,500.00  100.00 
 640,721.00 
 396,721.00 

 142,500.00 
 65,000.00 
 77,500.00 

 65,000.00 
 77,500.00 

 100.00 
 100.00 

% 
% 
% 

 0.00  0.00 
 15,500.00 

 0.00 
 15,500.00 

 0.00 % 

%  100.00 

 15.00 

 14.00 

 668,684.00 
 352,243.84 

 64.46 % 

% 

 65,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

China 

 70.00 

 88.79 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bridge Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7105-0022  Feasibility Study on Construction of Bridge on Paira River of Patuakhali-Amtali-
Barguna-Kakchira road on Karkhana River of Bakerganj-Baufal Road and on Megna River 

of Vulta-Arihazar-Bancharampur road. 

1-Jul-16 30-Jun-21 to 

 1,876  6,329.00  0.00  0.00 
 6,329.00 

 0.00 

 6,329.00 
 6,329.00 

 0.00 
 0.00 
 0.00 

 0.00 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.00 

 0.00 

 5,223.01 
 0.00 

 82.53 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

7105-5000  Construction of Dhaka-Ashulia Elevated Expressway 

1-Sep-17 30-Jun-22 to 

 1,877  1,690,133.00  16,290.00  22.79 
 595,142.00 

 1,094,991.00 

 71,493.00 
 60,994.00 
 10,499.00 

 16,290.00 
 0.00 

 26.71 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 1.00 

 139,540.00 
 0.00 
 8.26 % 

% 

 16,243.00 
 26.63 % of Allocation : 

Taka Release : 
% 

China 

 8.00 

 0.00 % 

% 

% 

7105-5001  Feasibility Study for Construction of Subway (Underground Metro) in Dhaka 

City. 

1-Jan-18 30-Jun-21 to 

 1,878  32,185.00  6,902.18  65.77 
 32,185.00 

 0.00 

 10,494.00 
 10,494.00 

 0.00 
 6,902.18 

 0.00 
 65.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 20.00 

 21,596.00 
 0.00 

 67.10 % 

% 

 6,935.95 
 66.09 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bridge Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7105-0026  Human Resource Development and Capacity building of Bangladesh Bridge 

Authority 

1-Jul-17 30-Jun-21 to 

 1,879  1,352.00  83.43  55.62 
 1,352.00 

 0.00 

 150.00 
 150.00 

 0.00 
 83.43 

 0.00 
 55.62 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 6.00 

 817.29 
 0.00 

 60.45 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.00 

 0.00 % 

% 

% 

7105-1111  Construction of Brdge at 17th Kilometer (Z-8052) on Kachua Betagi Patuakhali 

Lohalia Kalaiya Road over the Paira river 

1-Mar-20 31-Dec-25 to 

 1,880  104,228.00  73.31  64.31 
 104,228.00 

 0.00 

 114.00 
 114.00 

 0.00 
 73.31 

 0.00 
 64.31 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.10 

 0.07 

 73.31 
 0.00 
 0.07 % 

% 

 111.60 
 97.89 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.07 

 0.00 % 

% 

% 

7105-0027  Feasibility study for construction of bridge over Meghna river at Chandpur 
Shariatpur road and Gazaria Munshiganj road and preparation of master plan for 

Bangladesh Bridge Authority 

1-Apr-20 31-Dec-22 to 

 1,881  26,348.00  2,403.00  92.42 
 26,348.00 

 0.00 

 2,600.00 
 2,600.00 

 0.00 
 2,403.00 

 0.00 
 92.42 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.00 

 9.00 

 2,403.00 
 0.00 
 9.12 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 9.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Bridge Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  82.95 % 

 393,193.82  83.76 
 82.77 
 88.07 

 0.00 

 6,404,263.43 
 4,912,551.43 
 1,491,712.00 

 0.00 

 469,416.00 
 381,417.00 
 87,999.00 

 0.00 
 15,500.00 

 315,693.82 
 77,500.00 

 0.00 
 15,500.00  100.00 

 316,382.65 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  82.95 % 

 316,382.65  393,193.82  6,404,263.43 
 4,912,551.43 
 1,491,712.00 

 0.00 

 469,416.00 
 381,417.00 
 87,999.00 

 0.00 
 15,500.00 

 315,693.82 
 77,500.00 

 0.00 
 15,500.00 

 83.76 
 82.77 
 88.07 

 0.00 
 100.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Legislative and Parliamentary Affairs Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Legislative and Parliamentary Affairs Division 
Legislative and Parliamentary Affairs Division (own) 
2301-1111  Reformation of laws by identifying the varied laws and policies through legal 

research 

1-May-19 31-Oct-21 to 

 1,882  890.00  461.00  73.88 
 890.00 

 0.00 

 624.00 
 624.00 

 0.00 
 461.00 

 0.00 
 73.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 100.00 

 90.00 

 722.31 
 0.00 

 81.16 % 

% 

 461.00 
 73.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 95.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  73.88 % 

 461.00  73.88 
 73.88 

 0.00 
 0.00 

 890.00 
 890.00 

 0.00 
 0.00 

 624.00 
 624.00 

 0.00 
 0.00 
 0.00 

 461.00 
 0.00 
 0.00 
 0.00  0.00 

 461.00 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  73.88 % 

 461.00  461.00  890.00 
 890.00 

 0.00 
 0.00 

 624.00 
 624.00 

 0.00 
 0.00 
 0.00 

 461.00 
 0.00 
 0.00 
 0.00 

 73.88 
 73.88 

 0.00 
 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Information and Communication Technology Division 
Bangladesh Computer Council (BCC) 

2805-5000  Establishment of IV Tires National Data Centre. 

1-Jul-15 30-Jun-21 to 

 1,883  159,955.67  1,038.72  99.97 
 40,019.70 

 119,935.97 

 1,039.00 
 1,039.00 

 0.00 
 1,038.72 

 0.00 
 99.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.65 

 0.65 

 159,785.77 
 119,936.25 

 99.89 % 

% 

 1,039.00 
 100.00 % of Allocation : 

Taka Release : 
% 

China 

 99.99 

 100.00 % 

% 

% 

2805-5003  Innovation and Founding of Entrepreneurship Development Academy (1st 

Revised) 

1-Jul-16 30-Jun-23 to 

 1,884  27,165.00  4,250.00  85.00 
 27,165.00 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,250.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.41 

 15.65 

 9,545.76 
 0.00 

 35.14 % 

% 

 4,250.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

2805-5002  Bangladesh e-Government ERP 

1-Jul-16 31-Dec-21 to 

 1,885  3,405.07  811.75  85.00 
 3,405.07 

 0.00 

 955.00 
 955.00 

 0.00 
 811.75 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.05 

 23.84 

 2,476.04 
 0.00 

 72.72 % 

% 

 811.75 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-5006  National Information and Communication Technology Infrastructure 

Development, Info-Government (3rd phase). 

1-Jul-16 30-Jun-21 to 

 1,886  203,948.25  3,780.80  86.80 
 81,206.76 

 122,741.49 

 4,356.00 
 3,828.00 

 528.00 
 3,252.80 

 528.00 
 84.97 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.14 

 1.85 

 194,420.33 
 120,724.86 

 95.33 % 

% 

 3,252.80 
 84.97 % of Allocation : 

Taka Release : 
% 

China 

 96.25 

 98.36 % 

% 

% 

2805-5007  Enhancement of Bangla Language in ICT thorough Research and development 

1-Jul-16 30-Jun-24 to 

 1,887  15,896.68  548.00  100.00 
 15,896.68 

 0.00 

 548.00 
 548.00 

 0.00 
 548.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.44 

 3.44 

 1,493.25 
 0.00 
 9.39 % 

% 

 548.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 10.00 

 0.00 % 

% 

% 

2805-5014  All Type Disability Improvement Throuth ICT with Focus on Neuro Development 

Disorder 

1-Jul-17 30-Jun-21 to 

 1,888  2,486.88  354.00  100.00 
 2,486.88 

 0.00 

 354.00 
 354.00 

 0.00 
 354.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.23 

 14.23 

 1,815.20 
 0.00 

 72.99 % 

% 

 354.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 74.75 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-5022  Digital Sylhet City 

1-Nov-17 30-Jun-22 to 

 1,889  3,020.00  159.80  85.00 
 3,020.00 

 0.00 

 188.00 
 188.00 

 0.00 
 159.80 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.22 

 5.29 

 1,122.69 
 0.00 

 37.18 % 

% 

 188.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

2805-1111  Establishment of Safe E-mail and Digital Literacy Centre for the Government of 

Bangladesh 

1-Jan-18 31-Dec-21 to 

 1,890  14,446.08  2,210.00  85.00 
 14,446.08 

 0.00 

 2,600.00 
 2,600.00 

 0.00 
 2,210.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 18.00 

 15.30 

 7,874.92 
 0.00 

 54.51 % 

% 

 2,210.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 60.00 

 0.00 % 

% 

% 

2805-1112  The Project for skills Development of IT Engineers Tergeting Japanese market 

1-Aug-17 31-Jan-22 to 

 1,891  4,475.02  505.50  96.47 
 617.34 

 3,857.68 

 524.00 
 62.00 

 462.00 
 48.50 

 457.00 
 78.23 
 98.92 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.70 

 11.29 

 4,029.03 
 3,395.00 

 90.03 % 

% 

 48.50 
 78.23 % of Allocation : 

Taka Release : 
% 

JICA 

 95.00 

 88.01 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-0001  Establishment of ICT Network to Remote Areas (Connected Bangladesh) 

1-Jul-18 31-Dec-21 to 

 1,892  47,607.10  2,985.00  100.00 
 47,607.10 

 0.00 

 2,985.00 
 2,985.00 

 0.00 
 2,985.00 

 0.00 
 100.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.27 

 6.27 

 14,677.15 
 0.00 

 30.83 % 

% 

 2,985.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 31.00 

 0.00 % 

% 

% 

2805-1113  Bangabandhu High-Tech City-2 

1-Jul-19 31-Dec-22 to 

 1,893  34,493.42  4,250.00  85.00 
 34,493.42 

 0.00 

 5,000.00 
 5,000.00 

 0.00 
 4,250.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 14.50 

 12.32 

 5,449.49 
 0.00 

 15.80 % 

% 

 4,250.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 16.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  88.38 % 

 20,893.57  88.72 
 88.25 
 99.49 

 0.00 

 516,899.17 
 270,364.03 
 246,535.14 

 0.00 

 23,549.00 
 22,559.00 

 990.00 
 0.00 
 0.00 

 19,908.57 
 985.00 

 0.00 
 0.00  0.00 

 19,937.05 

Ministry's Own 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2801-5013  Learning and Earning Development Project. 

1-Jan-14 31-Dec-21 to 

 1,894  31,977.16  6,035.00  85.00 
 31,977.16 

 0.00 

 7,100.00 
 7,100.00 

 0.00 
 6,035.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.20 

 18.87 

 25,219.39 
 0.00 

 78.87 % 

% 

 6,035.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 82.50 

 0.00 % 

% 

% 

2801-5000  Development of mobile game and application skills. 

1-Jul-16 30-Jun-21 to 

 1,895  28,180.82  2,380.00  85.00 
 28,180.82 

 0.00 

 2,800.00 
 2,800.00 

 0.00 
 2,380.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.93 

 8.44 

 17,504.54 
 0.00 

 62.12 % 

% 

 2,380.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 79.00 

 0.00 % 

% 

% 

2801-1111  Development of ICT INfrastructure, Human Resources and Tecnology Skills in 

the National Parliament secretariate 

1-Jul-17 30-Jun-21 to 

 1,896  5,676.20  1,515.55  85.00 
 5,676.20 

 0.00 

 1,783.00 
 1,783.00 

 0.00 
 1,515.55 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 31.41 

 26.70 

 4,017.30 
 0.00 

 70.77 % 

% 

 1,515.55 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 85.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2801-1112  Aspire to Innouvate (a2i) Programme 

1-Jan-20 1-Dec-23 to 

 1,897  48,544.62  7,846.00  91.25 
 40,364.62 

 8,180.00 

 8,598.00 
 5,797.00 
 2,801.00 

 4,927.00 
 2,919.00 

 84.99 
 104.21 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 16.16 

 12.21 

 10,841.96 
 3,743.00 

 22.33 % 

% 

 4,927.00 
 84.99 % of Allocation : 

Taka Release : 
% 

UNDP 

 25.00 

 45.76 % 

% 

% 

2801-1113  Establishment of Sheikh Russell Digital Lab (Phase II) 

1-Jul-20 30-Jun-23 to 

 1,898  93,873.44  832.10  84.82 
 93,873.44 

 0.00 

 981.00 
 981.00 

 0.00 
 832.10 

 0.00 
 84.82 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.00 

 0.89 

 832.10 
 0.00 
 0.89 % 

% 

 833.85 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 2.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  85.00 % 

 18,608.65  87.52 
 84.99 

 104.21 
 0.00 

 208,252.24 
 200,072.24 

 8,180.00 
 0.00 

 21,262.00 
 18,461.00 

 2,801.00 
 0.00 
 0.00 

 15,689.65 
 2,919.00 

 0.00 
 0.00  0.00 

 15,691.40 

Bangladesh Hi-Tech Park Authority 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-5016  Support to Development of Kaliakoir Hi-Tech Park. 

1-Jan-13 28-Feb-21 to 

 1,899  39,414.81  4,166.63  93.76 
 2,947.11 

 36,467.70 

 4,444.00 
 263.00 

 4,181.00 
 247.96 

 3,918.67 
 94.28 
 93.73 

% 
% 
% 

 36,467.70  4,181.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.27 

 10.57 

 38,141.01 
 35,397.24 

 96.77 % 

% 

 252.75 
 96.10 % of Allocation : 

Taka Release : 
% 

DFID, IDA 

 100.00 

 97.06 % 

% 

% 

2805-5001  Construction of the primary infrastructure of Bangabandhu Sheikh Mujib High-

Tech Park, Sylhet (Sylhet Electronics City) (2nd Revised) 

1-Jan-16 31-Dec-21 to 

 1,900  33,642.49  2,550.00  85.00 
 33,642.49 

 0.00 

 3,000.00 
 3,000.00 

 0.00 
 2,550.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.92 

 7.58 

 28,661.68 
 0.00 

 85.19 % 

% 

 2,550.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 86.00 

 0.00 % 

% 

% 

2805-5008  Establishment of Bangabandhu High-Tech Park, Rajshahi (Barind Silicon City) 

1-Jul-16 30-Jun-21 to 

 1,901  28,771.08  3,102.50  85.00 
 28,771.08 

 0.00 

 3,650.00 
 3,650.00 

 0.00 
 3,102.50 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.69 

 10.78 

 17,397.74 
 0.00 

 60.47 % 

% 

 3,102.50 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 83.78 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-5009  Establishment of Sheak Kamal IT Training  & Incubation Centre 

1-Jan-17 31-Dec-21 to 

 1,902  53,354.92  4,585.74  85.00 
 53,354.92 

 0.00 

 5,395.00 
 5,395.00 

 0.00 
 4,585.74 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 10.11 

 8.59 

 19,375.06 
 0.00 

 36.31 % 

% 

 4,585.74 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 42.00 

 0.00 % 

% 

% 

2805-5012  Establishment of Twelve IT Parks Project 

1-Jul-17 30-Jun-21 to 

 1,903  179,640.21  218.22  87.29 
 25,240.21 

 154,400.00 

 250.00 
 200.00 
 50.00 

 168.25 
 49.97 

 84.13 
 99.94 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.14 

 0.12 

 2,317.98 
 480.63 

 1.29 % 

% 

 168.25 
 84.13 % of Allocation : 

Taka Release : 
% 

India 

 2.00 

 0.31 % 

% 

% 

2805-5017  Establishment of IT Business Incubator in Chattogram University of Engineering 

& Technology 

1-Jul-17 30-Jun-22 to 

 1,904  11,709.00  2,323.80  84.97 
 11,709.00 

 0.00 

 2,735.00 
 2,735.00 

 0.00 
 2,323.80 

 0.00 
 84.97 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 23.36 

 19.85 

 5,882.02 
 0.00 

 50.24 % 

% 

 2,323.80 
 84.97 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.24 

 0.00 % 

% 

% 



820 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-1119  Establishment of Sheikh Kamal IT Training and Incubation Center (11) 

1-Jul-20 31-Dec-21 to 

 1,905  79,891.48  935.00  85.00 
 79,891.48 

 0.00 

 1,100.00 
 1,100.00 

 0.00 
 935.00 

 0.00 
 85.00 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.38 

 1.17 

 935.00 
 0.00 
 1.17 % 

% 

 935.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.20 

 0.00 % 

% 

% 

2805-1120  Establishment of Bangladesh-India Digital Services and Employment Training 

(BDSET) Center 

1-Jul-21 31-Dec-23 to 

 1,906  6,102.59  23.18  18.69 
 3,602.59 
 2,500.00 

 124.00 
 24.00 

 100.00 
 23.18 

 0.00 
 96.58 

 0.00 

% 
% 
% 

 2,500.00  100.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.03 

 0.38 

 23.18 
 0.00 
 0.38 % 

% 

 23.18 
 96.58 % of Allocation : 

Taka Release : 
% 

India 

 2.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  85.18 % 

 17,905.07  86.51 
 85.15 
 91.63 

 0.00 

 432,526.58 
 239,158.88 
 193,367.70 
 38,967.70 

 20,698.00 
 16,367.00 

 4,331.00 
 4,281.00 

 0.00 

 13,936.43 
 3,968.64 

 0.00 
 0.00  0.00 

 13,941.22 

Digital Security Agency (DSA) 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-1114  Establish digital Security agencies and create the necessarly infrastructure 

1-Jan-20 31-Dec-20 to 

 1,907  320.26  89.87  98.76 
 320.26 

 0.00 

 91.00 
 91.00 

 0.00 
 89.87 

 0.00 
 98.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.41 

 28.06 

 319.13 
 0.00 

 99.65 % 

% 

 91.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 89.87  98.76 
 98.76 

 0.00 
 0.00 

 320.26 
 320.26 

 0.00 
 0.00 

 91.00 
 91.00 

 0.00 
 0.00 
 0.00 

 89.87 
 0.00 
 0.00 
 0.00  0.00 

 91.00 

Office of the Electronic Signature Certifying Authority (C.C.A) 
2805-1115  Establishment of CA Monitoring System (CAMS) and Security in the office of 

the Controller of Certitying Authorties 

1-Jul-19 30-Dec-20 to 

 1,908  5,675.92  643.41  84.99 
 5,675.92 

 0.00 

 757.00 
 757.00 

 0.00 
 643.41 

 0.00 
 84.99 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.34 

 11.34 

 832.44 
 0.00 

 14.67 % 

% 

 643.45 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 15.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

2805-1116  Leveraging Information and Communications Technologies (ICT) 
for Employment  and  Growth of the IT-ITES Industry 

1-Oct-19 30-Dec-21 to 

 1,909  3,543.20  1,452.90  84.96 
 3,543.20 

 0.00 

 1,710.00 
 1,710.00 

 0.00 
 1,452.90 

 0.00 
 84.96 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 48.26 

 10.98 

 2,785.59 
 0.00 

 78.62 % 

% 

 1,452.90 
 84.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 55.00 

 0.00 % 

% 

% 

2805-1117  Strengthening of BGD E-GOV CIRT 

1-Jul-19 30-Jun-24 to 

 1,910  14,671.05  1,442.00  99.93 
 14,671.05 

 0.00 

 1,443.00 
 1,443.00 

 0.00 
 1,442.00 

 0.00 
 99.93 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.84 

 9.83 

 3,057.76 
 0.00 

 20.84 % 

% 

 1,442.00 
 99.93 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 30.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  90.49 % 

 3,538.31  90.49 
 90.49 

 0.00 
 0.00 

 23,890.17 
 23,890.17 

 0.00 
 0.00 

 3,910.00 
 3,910.00 

 0.00 
 0.00 
 0.00 

 3,538.31 
 0.00 
 0.00 
 0.00  0.00 

 3,538.35 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Information and Communication Technology Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  86.66 % 

 53,199.02  61,035.47  1,181,888.42 
 733,805.58 
 448,082.84 
 38,967.70 

 69,510.00 
 61,388.00 

 8,122.00 
 4,281.00 

 0.00 

 53,162.83 
 7,872.64 

 0.00 
 0.00 

 87.81 
 86.60 
 96.93 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Technical and  Madrasa Education Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Technical and  Madrasa Education Division 
Department of Technical Education 
7231-5015  Estalbishment of Technical Schools and Colleges in 100 Upazillas (1st 

Revised). 

1-Jan-14 31-Dec-21 to 

 1,911  233,569.32  38,013.00  84.47 
 233,569.32 

 0.00 

 45,000.00 
 45,000.00 

 0.00 
 38,013.00 

 0.00 
 84.47 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 19.00 

 16.00 

 112,614.55 
 0.00 

 48.21 % 

% 

 38,250.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 50.00 

 0.00 % 

% 

% 

7231-5000  Skill and Employment Prograrmme of Bangladesh (SEP-B). 

1-Jul-15 31-Mar-21 to 

 1,912  28,119.00  905.00  100.00 
 0.00 

 28,119.00 

 905.00 
 0.00 

 905.00 
 0.00 

 905.00 
 0.00 

 100.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 3.00 

 19,304.75 
 19,304.75 

 68.65 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

DFID, SDC 

 70.00 

 68.65 % 

% 

% 

7231-5003  Establishment of 04 Mohila Polytechnic Institute at Sylhet, Barishal, Rangpur 

and Mymensingh Division 

1-Jul-17 30-Jun-21 to 

 1,913  35,398.00  1,672.99  83.65 
 35,398.00 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,672.99 

 0.00 
 83.65 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.00 

 5.00 

 4,049.06 
 0.00 

 11.44 % 

% 

 1,700.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Technical and  Madrasa Education Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7231-5002  Development of Infrastructure for Creating Facilities in Existing Polytechnic 

Institutes for More/Additional Students Admission 

1-Jul-17 30-Jun-20 to 

 1,914  256,192.00  43.75  5.30 
 37,574.00 

 218,618.00 

 825.00 
 125.00 
 700.00 

 43.75 
 0.00 

 35.00 
 0.00 

% 
% 
% 

 218,618.00  700.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.32 

 0.02 

 234.87 
 0.00 
 0.09 % 

% 

 75.00 
 60.00 % of Allocation : 

Taka Release : 
% 

India 

 0.09 

 0.00 % 

% 

% 

7231-1111  Strenghthening Land Survey Education in Bangladesh 

1-Jul-18 30-Jun-21 to 

 1,915  27,885.00  1,819.51  82.71 
 27,885.00 

 0.00 

 2,200.00 
 2,200.00 

 0.00 
 1,819.51 

 0.00 
 82.71 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.00 

 7.00 

 2,948.46 
 0.00 

 10.57 % 

% 

 1,870.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.00 

 0.00 % 

% 

% 

7231-1112  Establishment of polytechnic institute in 23 districts 

1-Oct-18 30-Jun-21 to 

 1,916  369,130.00  4,287.25  80.89 
 369,130.00 

 0.00 

 5,300.00 
 5,300.00 

 0.00 
 4,287.25 

 0.00 
 80.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 2.00 

 1.00 

 22,219.85 
 0.00 
 6.02 % 

% 

 4,505.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 5.00 

 0.00 % 

% 

% 



826 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Technical and  Madrasa Education Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7231-1113  Establishment of oneengineering college in Chattagram, Khulna, Rajshahi and 

Rangpur divisions 

1-Oct-18 30-Jun-21 to 

 1,917  122,239.00  2,486.84  81.56 
 122,239.00 

 0.00 

 3,049.00 
 3,049.00 

 0.00 
 2,486.84 

 0.00 
 81.56 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 2.00 

 7,409.72 
 0.00 
 6.06 % 

% 

 2,592.00 
 85.01 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.00 

 0.00 % 

% 

% 

7231-1114  Skills-21 empowering citizens for inclusive and sustainable groth 

1-Jan-18 31-Dec-21 to 

 1,918  17,850.00  3,007.65  50.13 
 850.00 

 17,000.00 

 6,000.00 
 0.00 

 6,000.00 
 0.00 

 3,007.65 
 0.00 

 50.13 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 34.00 

 18.00 

 8,772.95 
 8,773.04 

 49.15 % 

% 

 0.00 
 0.00 % of Allocation : 

Taka Release : 
% 

EU, ILO 

 49.00 

 51.61 % 

% 

% 

7231-1115  CapacityDevelopment of 64 Technical School and Colleges under Department 

of Technical Education 

1-Jan-19 30-Jun-21 to 

 1,919  149,365.00  4,824.42  81.77 
 149,365.00 

 0.00 

 5,900.00 
 5,900.00 

 0.00 
 4,824.42 

 0.00 
 81.77 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.00 

 3.00 

 4,943.56 
 0.00 
 3.31 % 

% 

 5,015.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 3.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Technical and  Madrasa Education Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7231-1116  Establishment of 329 Technical Schools and Colleges at Upazilla Level. 

1-Jan-20 31-Dec-24 to 

 1,920  2,052,569.00  190.40  9.72 
 2,052,569.00 

 0.00 

 1,958.00 
 1,958.00 

 0.00 
 190.40 

 0.00 
 9.72 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 0.01 

 0.01 

 190.40 
 0.00 
 0.01 % 

% 

 1,664.00 
 84.98 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 0.01 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  84.95 % 

 57,250.81  78.28 
 81.39 
 51.45 

 0.00 

 3,292,316.32 
 3,028,579.32 

 263,737.00 
 218,618.00 

 73,137.00 
 65,532.00 

 7,605.00 
 700.00 

 0.00 

 53,338.16 
 3,912.65 

 0.00 
 0.00  0.00 

 55,671.00 

Department of Madrasa Education 
7281-5001  Establishment of Madrasah Educational Management and Information System 

(MEMIS) Support in the Directorate of Madrasah Education 

1-Jul-17 30-Jul-22 to 

 1,921  1,463.04  33.03  47.87 
 1,463.04 

 0.00 

 69.00 
 69.00 

 0.00 
 33.03 

 0.00 
 47.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 2.00 

 1,025.10 
 0.00 

 70.07 % 

% 

 60.92 
 88.29 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 80.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Technical and  Madrasa Education Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7281-5000  Establishment of multimedia classrooms in 653 madrasas of the country 

1-Jul-17 30-Jun-21 to 

 1,922  3,064.77  71.54  80.38 
 3,064.77 

 0.00 

 89.00 
 89.00 

 0.00 
 71.54 

 0.00 
 80.38 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.00 

 2.00 

 1,581.09 
 0.00 

 51.59 % 

% 

 74.99 
 84.26 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 52.00 

 0.00 % 

% 

% 

7281-1111  Development of selected madrashas 

1-Jul-18 30-Jun-24 to 

 1,923  631,404.26  64,043.00  84.12 
 631,404.26 

 0.00 

 76,135.00 
 76,135.00 

 0.00 
 64,043.00 

 0.00 
 84.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.00 

 10.00 

 110,860.54 
 0.00 

 17.56 % 

% 

 64,715.00 
 85.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 18.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  85.00 % 

 64,147.57  84.08 
 84.08 

 0.00 
 0.00 

 635,932.07 
 635,932.07 

 0.00 
 0.00 

 76,293.00 
 76,293.00 

 0.00 
 0.00 
 0.00 

 64,147.57 
 0.00 
 0.00 
 0.00  0.00 

 64,850.91 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Technical and  Madrasa Education Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  84.98 % 

 120,521.91  121,398.38  3,928,248.39 
 3,664,511.39 

 263,737.00 
 218,618.00 

 149,430.00 
 141,825.00 

 7,605.00 
 700.00 

 0.00 

 117,485.73 
 3,912.65 

 0.00 
 0.00 

 81.24 
 82.84 
 51.45 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Security Services Division 
Department of Prisons 

7351-5040  Transfer of Khulna District Prison House. 

1-Jul-11 30-Jun-22 to 

 1,924  25,102.75  669.66  63.18 
 25,102.75 

 0.00 

 1,060.00 
 1,060.00 

 0.00 
 669.66 

 0.00 
 63.18 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 4.22 

 2.67 

 16,792.52 
 0.00 

 66.90 % 

% 

 673.00 
 63.49 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 75.00 

 0.00 % 

% 

% 

7351-5000  Construction of Prison Training Academy, Rajshahi. 

1-Jul-15 30-Jun-22 to 

 1,925  7,342.36  498.49  50.87 
 7,342.36 

 0.00 

 980.00 
 980.00 

 0.00 
 498.49 

 0.00 
 50.87 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 13.35 

 6.79 

 4,387.29 
 0.00 

 59.75 % 

% 

 500.00 
 51.02 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 61.00 

 0.00 % 

% 

% 

7351-5007  Modernization and Expansion of Mymensingh Central Prisoner 

1-Jul-15 30-Jun-22 to 

 1,926  12,760.64  1,532.24  80.64 
 12,760.64 

 0.00 

 1,900.00 
 1,900.00 

 0.00 
 1,532.24 

 0.00 
 80.64 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 17.55 

 12.00 

 8,246.26 
 0.00 

 64.62 % 

% 

 1,540.00 
 81.05 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7351-5001  Modernization of Prison Security. 

1-Jan-16 30-Jun-21 to 

 1,927  4,998.24  3.22  0.15 
 4,998.24 

 0.00 

 2,100.00 
 2,100.00 

 0.00 
 3.22 
 0.00 

 0.15 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 9.20 

 0.01 

 2,728.27 
 0.00 

 54.58 % 

% 

 460.00 
 21.90 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 97.00 

 0.00 % 

% 

% 

7351-1111  The history of old Dhaka Central prison, the preservation of historical buildings 

and the surrounding development 

1-Jul-18 31-Dec-22 to 

 1,928  60,735.85  1,836.83  90.48 
 60,735.85 

 0.00 

 2,030.00 
 2,030.00 

 0.00 
 1,836.83 

 0.00 
 90.48 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.34 

 3.02 

 2,146.16 
 0.00 
 3.53 % 

% 

 2,000.00 
 98.52 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 4.02 

 0.00 % 

% 

% 

7351-1112  Recconstruction of Comilla central jail 

1-Jan-19 31-Dec-21 to 

 1,929  62,498.20  3,797.71  101.27 
 62,498.20 

 0.00 

 3,750.00 
 3,750.00 

 0.00 
 3,797.71 

 0.00 
 101.27 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.08 

 6.07 

 4,032.77 
 0.00 
 6.45 % 

% 

 3,800.00 
 101.33 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 6.45 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7351-1113  Construction of Narshingdi District Jail 

1-Sep-19 30-Jun-22 to 

 1,930  32,698.00  49.36  12.34 
 32,698.00 

 0.00 

 400.00 
 400.00 

 0.00 
 49.36 

 0.00 
 12.34 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 1.22 

 0.15 

 67.35 
 0.00 
 0.21 % 

% 

 250.00 
 62.50 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 11.00 

 0.00 % 

% 

% 

7351-1114  Reconstruction of Jamalpur District Jail 

1-Jul-20 30-Jun-23 to 

 1,931  21,003.00  9.92  0.92 
 21,003.00 

 0.00 

 1,081.00 
 1,081.00 

 0.00 
 9.92 
 0.00 

 0.92 
 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.15 

 0.05 

 10.00 
 0.00 
 0.05 % 

% 

 150.00 
 13.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  70.47 % 

 8,397.43  63.13 
 63.13 

 0.00 
 0.00 

 227,139.04 
 227,139.04 

 0.00 
 0.00 

 13,301.00 
 13,301.00 

 0.00 
 0.00 
 0.00 

 8,397.43 
 0.00 
 0.00 
 0.00  0.00 

 9,373.00 

Department of Fire Service and Civil Defence 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7361-5441  Establishment of Fire Service and Civil Defence Stations at Important 25 

(Revised 46) Upazilla Sadar/Places of the Country (2nd Revised). 

1-Jan-11 30-Jun-22 to 

 1,932  41,937.55  6,847.02  57.32 
 41,937.55 

 0.00 

 11,946.00 
 11,946.00 

 0.00 
 6,847.02 

 0.00 
 57.32 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 28.48 

 16.33 

 23,818.63 
 0.00 

 56.80 % 

% 

 10,000.00 
 83.71 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 70.00 

 0.00 % 

% 

% 

7361-5010  Establishment of 156 Fire Service and Civil Defence Sations at Important 

Upazilla Head Quarters/Places of the Country. 

1-Jul-12 30-Jun-22 to 

 1,933  111,046.61  8,566.00  65.86 
 111,046.61 

 0.00 

 13,006.00 
 13,006.00 

 0.00 
 8,566.00 

 0.00 
 65.86 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 11.71 

 7.71 

 102,951.02 
 0.00 

 92.71 % 

% 

 13,006.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 93.00 

 0.00 % 

% 

% 

7361-1112  Construction of 11 modern fire service & Civil defense 

1-Jan-19 30-Jun-21 to 

 1,934  64,568.49  20,184.18  80.76 
 64,568.49 

 0.00 

 24,994.00 
 24,994.00 

 0.00 
 20,184.18 

 0.00 
 80.76 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 38.71 

 31.25 

 26,504.03 
 0.00 

 41.05 % 

% 

 20,184.18 
 80.76 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 45.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7361-1113  Expansion of Diver Unit for fire service and civil defense 

1-Jul-18 30-Jun-21 to 

 1,935  16,519.98  398.48  56.12 
 16,519.98 

 0.00 

 710.00 
 710.00 

 0.00 
 398.48 

 0.00 
 56.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 3.69 

 2.41 

 2,947.08 
 0.00 

 17.84 % 

% 

 403.85 
 56.88 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 33.00 

 0.00 % 

% 

% 

7361-1114  Strengthening Ability of Fire Emergency Response (Safar) Project 

1-Oct-18 30-Jun-21 to 

 1,936  8,062.40  240.76  23.49 
 1,903.00 
 6,159.40 

 1,025.00 
 25.00 

 1,000.00 
 16.86 

 223.90 
 67.44 
 22.39 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 12.71 

 2.98 

 3,285.89 
 2,486.81 

 40.76 % 

% 

 21.00 
 84.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 62.00 

 40.37 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  86.06 % 

 36,236.44  70.12 
 71.06 
 22.39 

 0.00 

 242,135.03 
 235,975.63 

 6,159.40 
 0.00 

 51,681.00 
 50,681.00 

 1,000.00 
 0.00 
 0.00 

 36,012.54 
 223.90 

 0.00 
 0.00  0.00 

 43,615.03 

Narcotics Control Department 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7373-1111  Construction of Testing Laboratories of 4 Narcotics control Department in 

Division 

1-Jan-19 30-Jun-22 to 

 1,937  4,120.08  539.80  13.43 
 4,120.08 

 0.00 

 4,019.00 
 4,019.00 

 0.00 
 539.80 

 0.00 
 13.43 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 97.54 

 13.10 

 641.03 
 0.00 

 15.56 % 

% 

 1,003.00 
 24.96 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 57.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  24.96 % 

 539.80  13.43 
 13.43 

 0.00 
 0.00 

 4,120.08 
 4,120.08 

 0.00 
 0.00 

 4,019.00 
 4,019.00 

 0.00 
 0.00 
 0.00 

 539.80 
 0.00 
 0.00 
 0.00  0.00 

 1,003.00 

Department of Passport and Immigration 

7375-5000  Construction of 17 regional passport office buildings. 

1-Jul-16 30-Jun-21 to 

 1,938  10,221.98  460.06  51.12 
 10,221.98 

 0.00 

 900.00 
 900.00 

 0.00 
 460.06 

 0.00 
 51.12 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 8.80 

 4.50 

 9,779.32 
 0.00 

 95.67 % 

% 

 860.00 
 95.56 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 100.00 

 0.00 % 

% 

% 



836 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7375-1111  Construction of 16 Regional Passport offices 

1-Jul-18 30-Jun-21 to 

 1,939  8,700.35  1,026.57  51.33 
 8,700.35 

 0.00 

 2,000.00 
 2,000.00 

 0.00 
 1,026.57 

 0.00 
 51.33 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 22.98 

 11.79 

 3,416.69 
 0.00 

 39.27 % 

% 

 1,400.00 
 70.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 25.00 

 0.00 % 

% 

% 

7375-1112  Introducing e-passports and automatic border control management in 

Bangladesh 

1-Jul-18 30-Jun-28 to 

 1,940  463,590.90  30,096.26  98.03 
 463,590.90 

 0.00 

 30,700.00 
 30,700.00 

 0.00 
 30,096.26 

 0.00 
 98.03 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 6.64 

 6.49 

 209,601.35 
 0.00 

 45.21 % 

% 

 30,100.00 
 98.05 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 40.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  96.31 % 

 31,582.89  94.00 
 94.00 

 0.00 
 0.00 

 482,513.23 
 482,513.23 

 0.00 
 0.00 

 33,600.00 
 33,600.00 

 0.00 
 0.00 
 0.00 

 31,582.89 
 0.00 
 0.00 
 0.00  0.00 

 32,360.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Security Services Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  84.99 % 

 86,351.03  76,756.56  955,907.38 
 949,747.98 

 6,159.40 
 0.00 

 102,601.00 
 101,601.00 

 1,000.00 
 0.00 
 0.00 

 76,532.66 
 223.90 

 0.00 
 0.00 

 74.81 
 75.33 
 22.39 

 0.00 
 0.00 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

Health Education and Family Welfare Division 
Ministry’s Own 

7401-5000  Medical Education & Health Manpower Development (ME & HMD). 

1-Jan-17 30-Jun-22 to 

 1,941  168,657.00  20,499.42  83.51 
 142,247.00 
 26,410.00 

 24,548.00 
 19,548.00 

 5,000.00 
 17,083.27 

 3,416.15 
 87.39 
 68.32 

% 
% 
% 

 26,410.00  5,000.00 
 0.00 

 3,416.15 
 0.00 

 68.32 % 

%  0.00 

 15.00 

 12.00 

 103,694.11 
 17,035.77 

 61.48 % 

% 

 19,548.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 61.00 

 64.50 % 

% 

% 

7401-5001  Nursing and Midwifery Education Services (NMES). 

1-Jan-17 30-Jun-22 to 

 1,942  40,685.00  3,213.36  90.01 
 9,417.00 

 31,268.00 

 3,570.00 
 1,290.00 
 2,280.00 

 1,133.40 
 2,079.96 

 87.86 
 91.23 

% 
% 
% 

 16,570.00  2,150.00 
 0.00 

 2,079.96 
 0.00 

 96.74 % 

%  0.00 

 9.00 

 8.00 

 21,478.45 
 16,900.39 

 52.79 % 

% 

 1,290.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 54.00 

 54.05 % 

% 

% 

7401-1111  Conduction of Feasibility Study for Establishment of Three Medical Universities 

and Two Nursing Colleges 

1-Jan-20 31-Dec-20 to 

 1,943  468.00  407.99  97.37 
 468.00 

 0.00 

 419.00 
 419.00 

 0.00 
 407.99 

 0.00 
 97.37 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 90.00 

 87.00 

 414.98 
 0.00 

 88.67 % 

% 

 419.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 89.00 

 0.00 % 

% 

% 



839 

 

 

Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 24,120.77  84.52 
 87.62 
 75.50 
 76.87 

 209,810.00 
 152,132.00 
 57,678.00 
 42,980.00 

 28,537.00 
 21,257.00 

 7,280.00 
 7,150.00 

 0.00 

 18,624.66 
 5,496.11 
 5,496.11 

 0.00  0.00 

 21,257.00 

Bangabandhu Sheikh Mujib Medical University 
7405-5000  Construction of Super Specialised Hospital under Bangabandhu Sheikh Mujib 

Medical University (BSMMU). 

1-Jan-16 30-Jun-22 to 

 1,944  136,633.72  18,410.17  65.75 
 31,899.88 

 104,733.84 

 28,000.00 
 8,000.00 

 20,000.00 
 6,467.47 

 11,942.70 
 80.84 
 59.71 

% 
% 
% 

 0.00  0.00 
 7,964.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 20.00 

 13.00 

 62,284.64 
 50,729.66 

 45.59 % 

% 

 8,000.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF 

 46.00 

 48.44 % 

% 

% 

7405-1111  Electronic Data Tracking with Population-based Cervical and Breast Cancer 

Screening Programme 

1-Jul-18 30-Jun-21 to 

 1,945  4,953.82  1,154.20  79.60 
 4,953.82 

 0.00 

 1,450.00 
 1,450.00 

 0.00 
 1,154.20 

 0.00 
 79.60 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 29.00 

 23.00 

 3,231.15 
 0.00 

 65.23 % 

% 

 1,450.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 65.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 19,564.37  66.43 
 80.65 
 59.71 

 0.00 

 141,587.54 
 36,853.70 

 104,733.84 
 0.00 

 29,450.00 
 9,450.00 

 20,000.00 
 0.00 

 7,964.00 

 7,621.67 
 11,942.70 

 0.00 
 0.00  0.00 

 9,450.00 

Department of Family Planning 

7481-5000  Planning, Monitoring & Evaluation (PME) 

1-Jan-17 30-Jun-22 to 

 1,946  2,486.00  181.27  54.44 
 551.50 

 1,934.50 

 333.00 
 91.00 

 242.00 
 34.90 

 146.37 
 38.35 
 60.48 

% 
% 
% 

 1,934.50  242.00 
 0.00 

 146.37 
 0.00 

 60.48 % 

%  0.00 

 13.00 

 7.00 

 1,126.03 
 864.17 
 45.29 % 

% 

 91.00 
 100.00 % of Allocation : 

Taka Release : 
% 

UNICEF, WHO, POOL 

 45.00 

 44.67 % 

% 

% 

7481-5002  Management Information System (MIS). 

1-Jan-17 30-Jun-22 to 

 1,947  13,340.00  2,209.68  74.68 
 6,068.00 
 7,272.00 

 2,959.00 
 1,308.00 
 1,651.00 

 788.89 
 1,420.79 

 60.31 
 86.06 

% 
% 
% 

 7,272.00  1,651.00 
 0.00 

 1,420.79 
 0.00 

 86.06 % 

%  0.00 

 22.00 

 17.00 

 9,078.66 
 6,240.90 

 68.06 % 

% 

 1,308.00 
 100.00 % of Allocation : 

Taka Release : 
% 

POOL 

 68.00 

 85.82 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7481-5003  Procurement , Storage & Supply Management-FP. 

1-Jan-17 30-Jun-22 to 

 1,948  15,645.00  2,700.16  81.21 
 14,935.00 

 710.00 

 3,325.00 
 3,185.00 

 140.00 
 2,620.16 

 80.00 
 82.27 
 57.14 

% 
% 
% 

 710.00  140.00 
 0.00 

 80.00 
 0.00 

 57.14 % 

%  0.00 

 21.00 

 17.00 

 10,929.29 
 231.95 
 69.86 % 

% 

 3,185.00 
 100.00 % of Allocation : 

Taka Release : 
% 

USAID, POOL 

 70.00 

 32.67 % 

% 

% 

7481-5004  Maternal Child Reproductive and Adolescent Health (MCRAH). 

1-Jan-17 30-Jun-22 to 

 1,949  136,750.80  24,897.44  94.31 
 38,650.80 
 98,100.00 

 26,400.00 
 6,600.00 

 19,800.00 
 6,470.80 

 18,426.64 
 98.04 
 93.06 

% 
% 
% 

 80,738.00  17,800.00 
 0.00 

 18,426.64 
 0.00 

 103.52 % 

%  0.00 

 19.00 

 18.00 

 50,939.16 
 25,539.73 

 37.25 % 

% 

 6,600.00 
 100.00 % of Allocation : 

Taka Release : 
% 

WHO, POOL 

 54.00 

 26.03 % 

% 

% 

7481-5005  Clinical Contraception Services Delivery Programme. 

1-Jan-17 30-Jun-22 to 

 1,950  149,841.80  19,476.02  86.83 
 107,073.97 
 42,767.83 

 22,430.00 
 15,975.00 

 6,455.00 
 13,834.73 

 5,641.29 
 86.60 
 87.39 

% 
% 
% 

 40,264.85  5,920.00 
 0.00 

 5,641.29 
 0.00 

 95.29 % 

%  0.00 

 15.00 

 13.00 

 80,432.94 
 21,653.00 

 53.68 % 

% 

 15,975.00 
 100.00 % of Allocation : 

Taka Release : 
% 

DFID, IDA, UNFPA, POOL 

 54.00 

 50.63 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7481-5006  Family Planning Field Services Delivery (FPFSD). 

1-Jan-17 30-Jun-22 to 

 1,951  144,938.00  49,403.97  96.87 
 35,346.00 

 109,592.00 

 51,000.00 
 6,400.00 

 44,600.00 
 5,339.61 

 44,064.36 
 83.43 
 98.80 

% 
% 
% 

 109,242.00  44,020.00 
 0.00 

 44,064.36 
 0.00 

 100.10 % 

%  0.00 

 35.00 

 34.00 

 118,526.21 
 96,099.22 

 81.78 % 

% 

 6,400.00 
 100.00 % of Allocation : 

Taka Release : 
% 

SIDA, WHO, POOL 

 81.00 

 87.69 % 

% 

% 

7481-5007  Information Education & Communication (IEC). 

1-Jan-17 30-Jun-22 to 

 1,952  29,346.00  3,337.75  65.94 
 15,007.00 
 14,339.00 

 5,062.00 
 2,846.00 
 2,216.00 

 2,039.26 
 1,298.49 

 71.65 
 58.60 

% 
% 
% 

 13,469.00  1,966.00 
 0.00 

 1,298.49 
 0.00 

 66.05 % 

%  0.00 

 17.00 

 11.00 

 18,658.60 
 9,318.34 

 63.58 % 

% 

 2,846.00 
 100.00 % of Allocation : 

Taka Release : 
% 

JICA, IDB, USAID, POOL 

 64.00 

 64.99 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 102,206.29  91.66 
 85.51 
 94.64 
 99.08 

 492,347.60 
 217,632.27 
 274,715.33 
 253,630.35 

 111,509.00 
 36,405.00 
 75,104.00 
 71,739.00 

 0.00 

 31,128.35 
 71,077.94 
 71,077.94 

 0.00  0.00 

 36,405.00 

Other Family Welfare Facilities 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 

ms‡hvRbx - O 

 

7491-5000  Training , Research and Development  (TRD). 

1-Jan-17 30-Jun-22 to 

 1,953  24,888.44  3,117.92  77.62 
 9,607.50 

 15,280.94 

 4,017.00 
 1,857.00 
 2,160.00 

 1,362.00 
 1,755.92 

 73.34 
 81.29 

% 
% 
% 

 15,280.94  2,160.00 
 0.00 

 1,755.92 
 0.00 

 81.29 % 

%  0.00 

 16.00 

 13.00 

 10,211.24 
 5,467.73 

 41.03 % 

% 

 1,857.00 
 100.00 % of Allocation : 

Taka Release : 
% 

WHO, POOL 

 41.00 

 35.78 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 3,117.92  77.62 
 73.34 
 81.29 
 81.29 

 24,888.44 
 9,607.50 

 15,280.94 
 15,280.94 

 4,017.00 
 1,857.00 
 2,160.00 
 2,160.00 

 0.00 

 1,362.00 
 1,755.92 
 1,755.92 

 0.00  0.00 

 1,857.00 

Department of  Health Services 
7411-6800  Establishment of Shahid Tajuddin Ahmad Medical college and Hospital, 

Gazipur 

1-Feb-18 30-Jun-21 to 

 1,954  92,405.90  4,812.75  94.89 
 92,405.90 

 0.00 

 5,072.00 
 5,072.00 

 0.00 
 4,812.75 

 0.00 
 94.89 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 5.00 

 5.00 

 44,424.37 
 0.00 

 48.08 % 

% 

 5,072.00 
 100.00 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 49.00 

 0.00 % 

% 

% 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 
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% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  100.00 % 

 4,812.75  94.89 
 94.89 

 0.00 
 0.00 

 92,405.90 
 92,405.90 

 0.00 
 0.00 

 5,072.00 
 5,072.00 

 0.00 
 0.00 
 0.00 

 4,812.75 
 0.00 
 0.00 
 0.00  0.00 

 5,072.00 

Bangladesh Medical Research Council 

7405-1112  Establishment of National Cellular and Molecular Research Centre 

1-Nov-18 30-Jun-23 to 

 1,955  150,696.66  1,188.12  11.88 
 150,696.66 

 0.00 

 10,000.00 
 10,000.00 

 0.00 
 1,188.12 

 0.00 
 11.88 

 0.00 

% 
% 
% 

 0.00  0.00 
 0.00 

 0.00 
 0.00 

 0.00 % 

%  0.00 

 7.00 

 1.00 

 1,651.42 
 0.00 
 1.10 % 

% 

 9,912.25 
 99.12 % of Allocation : 

Taka Release : 
% 

Non-Donor Project 

 1.00 

 0.00 % 

% 

% 

% 
% 
% 
% 
% 

Executing Agency Total  Taka Release : 
% of Allocation :  99.12 % 

 1,188.12  11.88 
 11.88 

 0.00 
 0.00 

 150,696.66 
 150,696.66 

 0.00 
 0.00 

 10,000.00 
 10,000.00 

 0.00 
 0.00 
 0.00 

 1,188.12 
 0.00 
 0.00 
 0.00  0.00 

 9,912.25 
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Ministry/Division Name 
Agency Name 
Project Code and Name Physical  

(% of Total 
Project) 
A) Target 
B) Progress 

Cumulative Progress upto 
Reporting Period 

Physical 
Progress 

in % A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

5 6 4 3 2 1 

Target and Progress 

9 

Fin. Total 
PA 
(% of Projects 
Cost) 

8 7 

% of 
Allocation 

Expenditure 

A) Total 
B) Taka 
C) PA 
D) RPA 
E) CDVAT 

Allocation 

Financial 

A) Total 
B) Taka 
C) PA 
D) RPA 

Project 
Cost 

Sl 
No. 

Implementation 
Period 

Development Partner 

Project-wise Implementation Status of the project under Health Education and Family Welfare Division 

Reporting Period: July 2020 To June 2021                                        RADP:2020-21 (Taka in Lakh) 
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Ministry Total  % 
% 
% 
% 
% 

Taka Release : 
% of Allocation :  99.90 % 

 83,953.25  155,010.22  1,111,736.14 
 659,328.03 
 452,408.11 
 311,891.29 

 188,585.00 
 84,041.00 

 104,544.00 
 81,049.00 

 7,964.00 

 64,737.55 
 90,272.67 
 78,329.97 

 0.00 

 82.20 
 77.03 
 86.35 
 96.65 

 0.00 

Grand Total 
% 

% 
% 

% 
% 

Taka Release : 
% of Allocation :  99.90 % 

 184,328,912.5
6  117,916,723.8
6 

 66,400,070.17 
 14,670,180.41 

 20,927,194.0
0  14,619,311.0
0 

 6,307,883.00 
 1,936,620.00 

 515,033.18 

 17,183,576.7
2  11,932,005.6
9 

 5,251,571.03 
 1,297,838.25 

 305,955.44 

 81.62 
 82.11 

 83.25 
 67.02 
 59.40 


