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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 5

Prime Minister's Office

Export Processing Zone Authority (BEPZA)

1 0325-0007 16794.00 13320.78 79.32%

16794.00 13320.78 80.00%

01/07/2017-31/12/2020 0.00 0.00
National Security Intelligence

2 0321-5010 35234.25 35233.50 100.00%

35234.25 35233.50 100.00%

0.00 0.00

01/10/2013-30/06/2021
Autonomous Bodies & Other Institutions

3 0305-5011 13982.61 11438.92 81.81%

463.90 402.02 71.56%

01/11/2011-28/02/2021 13518.71 11036.90

4 0305-1112 84583.00 47866.48 56.59%

84583.00 47866.48 80.00%

01/01/2019-31/12/2020 0.00 0.00
Prime Minister's Office

5 0301-1112 6217.44 4677.50 75.23%

6217.44 4677.50 80.00%

01/01/2019-30/06/2021 0.00 0.00
Ministry of Public Administration

Autonomous Bodies & Other Institutions

6 0705-1112 2235.00 2043.63 91.44%

2235.00 2043.63 92.93%

0.00 0.00

01/01/2018-30/06/2021
Ministry's Own

7 0701-5002 9249.29 8947.00 96.73%

9249.29 7874.36 100.00%

01/09/2016-30/06/2021 0.00 0.00

Enterpreneurship and Skill development 

project

Capacity Building of Government Printing  

Press (GPP) and Bangladesh Security Printing 

Press (BSPP) 

Construction of Rangpur Divisional 

Headquarters

2

Construction of 4 nos. Multistoried Factory 

Buildings at Chattogram EPZ

Construction of 10 storied (Revised 20 

Storied) Head Office Building for NSI with 20 

(twenty) Storied Foundation and 2 Basement 

(1st Revistion)

Support to Capacity Building of Bangladesh 

Economic Zones Authority.

Acquisition of Land for Establishment of 

Indian Economic Zone at Mirsarai

সংয োজনী-'জ'

Ministry/Division wise Implementation of Declared Completed Projects

Reporting Period : July 2020 June 2021

(Taka in Lakh)

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

8 0701-1111 17056.29 12173.96 71.38%

17056.29 11184.62 100.00%

01/07/2018-30/06/2021 0.00 0.00

Finance Division
Ministry's Own

9 0901-5017 12083.02 11628.64 96.24%

718.00 545.85 96.24%

01/12/2014-30/06/2021 11365.02 11082.79

Internal Resources Division (IRD) 

National Board of Revenue 

10 1103-5012 69014.00 34765.34 50.37%

24040.00 8253.71 90.22%

01/10/2013-30/06/2021 44974.40 26511.63
Bank and Financial Institution Division

Bangladesh Bank

11 1205-1112 Second Small and Medium Sized Enterprise 

Development Project (SMEDP-2)

1671.00 1445.04 86.48%

80.00 0.00 46.00%

01/07/2017-30/06/2021 1591.00 1445.04
Planning Division

National Planning and Development Academy (N.A.P.D)

12 1405-5000 4000.00 3347.50 83.69%

4000.00 3347.50 85.00%

0.00 0.00

01/01/2017-30/06/2021

13 1401-1120 1787.33 1707.78 95.55%

1787.33 1707.78 100.00%

0.00 0.00

01/01/2020-30/06/2021
Statistics  and Informatics Division

Bangladesh Bureau of Statistics

14 1631-5002 655.21 586.45 89.51%

655.21 586.45 89.40%

01/04/2017-30/06/2021 0.00 0.00

15 1631-1119 4410.52 3922.97 88.95%

4410.52 3922.97 100.04%

01/07/2019-30/06/2021 0.00 0.00

Quality improvement projet of existing 

buildings and infrastructures in the Ministry 

of Planning Complex 

Modernization of National Accounts Statistics 

Project

Vertical Extension of Circuit House in 37 

Districts

VAT & Supplementary Duty Act, 2012 

Implementation (VAT : Online) Project. 

Increasing institutional capacity of the 

National Planning and Development 

Academy

Strengthening Public Financial Management 

for Social Protection Under SGP.

Monitoring the Situation of Vital Statistics of 

Bangladesh (MSVSB) (3rd Phase) Project
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

16 1631-1116 1864.43 681.06 36.53%

0.00 0.00 38.00%

01/07/2019-30/06/2021 1864.43 681.06

17 1631-1114 396.15 113.13 28.56%

396.15 113.13 100.04%

0.00 0.00

01/01/2019-31/12/2020

18 1631-1112 241.08 185.58 76.98%

241.08 185.58 100.00%

01/07/2017-30/06/2021 0.00 0.00
Ministry of Commerce

Ministry's Own

19 1701-0006 740.00 846.29 114.36%

740.00 846.29 68.26%

01/09/2015-30/06/2021 0.00 0.00
Ministry of Defence

Bangladesh Air Force

20 1934-5015 32110.34 32060.34 99.84%

32110.34 32060.34 100.00%

01/07/2013-31/12/2020 0.00 0.00

21 1934-5000 2498.49 2473.00 98.98%

2498.49 2473.00 100.00%

01/07/2016-31/03/2021 0.00 0.00
Bangladesh Army

22 1931-5012 2865.00 2865.00 100.00%

2865.00 2865.00 100.00%

0.00 0.00

01/07/2017-30/06/2021

23 1931-5003 5774.84 5702.88 98.75%

5774.84 5702.88 100.00%

0.00 0.00

01/07/2016-30/06/2021

24 1931-1113 4031.26 3960.00 98.23%

4031.36 3960.00 100.00%

01/07/2018-30/06/2021 0.00 0.00

Construction of junior commissioned officers 

and other office-bearers of the President 

Guard Regiment (PGR) in the Dhaka 

Cantonment.

Establishment of Jolshiri Public School and 

Collage at Narayangonj

Creating the Linkages between Civil 

Registration Data and Vital Statistics 

Production (CRVS) Project

Surveys and Studies relating to GDP rebase 

2015-16 project

Extension of Small Holding Tea Cultivation in 

Northern Bangladesh.

Construction of BAF Bangabhandhu Complex, 

Jessore (Revised).

Establishment of BAF Radar Unit Shahin 

School and College at Bogra.

Construction of Dormitory Building Including 

Ancillary Facilities for the Candidates and 

Trainees of ISSB in Dhaka Cantonment.

Institutional Cooperation (between Statistics 

Sweden and BBS) Project
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

25 1931-1112 4995.00 4924.15 98.58%

4995.00 4924.15 100.00%

01/07/2018-30/06/2021 0.00 0.00
Meteorological Department

26 1913-5017 8050.00 7434.02 92.35%

8050.00 7434.02 100.00%

01/07/2014-30/06/2021 0.00 0.00
Ministry of Primary and Mass Education

Department of Primary Education

27 2431-5014 131328.29 124444.59 94.76%

5808.53 5658.42 95.00%

01/01/2013-30/06/2021 125520.38 118786.17

28 2431-5003 1376634.42 1035289.31 75.20%

1376634.42 1035289.31 80.00%

01/07/2015-30/06/2021 0.00 0.00
Ministry of Education

University Grants Commission

29 2561-9155 29750.00 28612.00 96.17%

29750.00 28612.00 100.00%

01/01/2011-30/06/2021 0.00 0.00

30 2561-9102 17365.00 15712.00 90.48%

17365.00 15712.00 100.00%

01/01/2009-30/06/2021 0.00 0.00

31 2561-5059 24999.00 24749.00 99.00%

24999.00 24749.00 100.00%

01/07/2012-30/06/2021 0.00 0.00

32 2561-5052 90.00 51.00 56.67%

0.00 0.00 60.00%

90.00 51.00

01/01/2012-30/06/2021

33 2561-5025 11000.00 11000.00 100.00%

11000.00 11000.00 100.00%

01/07/2014-30/06/2021 0.00 0.00

34 2561-1125 421.00 421.00 100.00%

421.00 421.00 100.00%

0.00 0.00

Academic & Infrastructure Development of  

University Chittagong

Establishment of Barishal University, Barishal

Development of National Poet Kazi Nazrul 

Islam University (2nd Revised).

Molecular Characterization and Identification 

of Important Genetic and Infectious Diseases 

of Livestock and Poultry in Bangladesh.

Integrated Feasibility Study for the Further 

Development of Sylhet Agricultural 

University

Further Development of Bangladesh 

University of Engineering & Technology.

Strengthening of 1st Class14 Inland River 

Port Weather Forecasting.

Reaching Out of School Children (Rosc) 

Project (2nd phase).

Primary Education Stipend Payed (3rd 

phase).

Establishment of Zirabo Cantonment Public 

School and Collage at Savar Cantonment
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

01/01/2020-30/06/2021

35 2561-1123 470.00 470.00 100.00%

470.00 470.00 100.00%

01/07/2019-31/03/2021 0.00 0.00

36 2561-1122 493.00 369.75 75.00%

493.00 369.75 75.00%

01/07/2019-30/06/2021 0.00 0.00
Ministry of Science and Technology

Bangladesh Atomic Energy Commission

37 2605-5011 977.34 909.25 93.03%

977.34 909.25 100.00%

0.00 0.00

01/07/2017-30/06/2021

38 2605-5007 21303.00 20254.31 95.08%

21303.00 20254.31 100.00%

0.00 0.00

01/07/2017-30/06/2021
Bangladesh Council for Scientific and Industrial Research

39 2605-5006 9501.46 9285.92 97.73%

9501.46 9285.92 100.00%

01/01/2017-30/06/2021 0.00 0.00
Bangladesh Atomic Energy Commission

40 2605-5005 1825.00 1736.02 95.12%

1825.00 1736.02 100.00%

0.00 0.00

01/07/2017-30/06/2021
National Science and Technology Museum 

41 2605-1121 3291.00 3070.29 93.29%

3291.00 3070.29 100.00%

01/04/2018-30/06/2021 0.00 0.00
Bangladesh Atomic Energy Commission

42 2605-1114 822.58 423.51 51.49%

822.58 423.51 100.00%

0.00 0.00

01/04/2018-30/06/2021

Mobile Science Exhibition and Science 

Educational activities

Technical Feasibility Study project for high 

Powered Nuclear research Reactor in 

Bangladesh

Development of Human Resources & 

Establishment of Residential Accommodation 

Facilities for the Radiation Testing and 

Monitoring Laboratory, Mongla

Support for Preparation of Dhaka Uniersity 

Master Plan and Feasibility Study

Integrated Feasibility Study for the Khulna 

Agricultural University Development Project

Study Project of Selecting Tentative Place to 

Establish Neclear Power Plant in Southern 

Part of Bangladesh.

Capacity Building of Institute of Neuclear 

Medicine and Allaied Scince (INMAS) in 

Dhaka, Chittagong, Rajshahi, Khulna, Sylhet, 

Dinajpur and Rangpur.

Establishment of Mineral Processing Center 

at IMMM, BCSIR,  Joypurhat
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

Health Services Division 

Ministry Own 

43 2701-5200 19432.24 19012.61 97.84%

19432.24 19012.61 100.00%

01/07/2010-31/12/2020 0.00 0.00
Department ofHealth Services 

44 2711-5230 30455.09 29580.76 97.13%

30455.09 29580.76 100.00%

01/01/2012-31/12/2020 0.00 0.00

45 2711-5016 37025.42 36431.21 98.40%

37025.42 36431.21 100.00%

0.00 0.00

01/07/2013-30/06/2021

46 2711-5240 21626.33 21259.39 98.30%

21626.33 21259.39 97.35%

01/09/2011-30/06/2021 0.00 0.00

47 2711-5024 91279.82 55189.80 60.46%

91279.82 55189.80 100.00%

01/01/2016-30/06/2021 0.00 0.00

48 2711-1117 467.00 436.02 93.37%

467.00 436.02 93.00%

01/09/2019-31/12/2020 0.00 0.00
Information and Communication Technology Division

Bangladesh Hi-Tech Park Authority

49 2805-5016 39414.81 38141.01 96.77%

2947.11 2743.77 100.00%

01/01/2013-28/02/2021 36467.70 35397.24
Bangladesh Computer Council (BCC)

50 2805-5000 159955.67 159786.01 99.89%

40019.70 39849.76 99.00%

01/07/2015-30/06/2021 119935.97 119936.25
Digital Security Agency (DSA)

51 2805-1114 320.26 319.13 99.65%

320.26 319.13 100.00%

01/01/2020-31/12/2020 0.00 0.00

 Sheikh Hasina National Burn and Plastic 

Surgery Institute. 

 Feasibility Study for Establishment of Six 

Medical College and Hospital 

Support to Development of Kaliakoir Hi-Tech 

Park.

Establishment of IV Tires National Data 

Centre.

Establish digital Security agencies and create 

the necessarly infrastructure

 Establishment of Satkhira Medical College 

and Hospital. 

 National Institute of Digestive Diseases 

Research and Hospital. 

Extention of National Institute of Orthopadic 

Hospital and Rehabilitation Center (NITOR). 

Establishment of National Institute of 

Laboratory Medicine and Referral Centre. 
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

Ministry of Social Welfare

Department of Social Services

52 2931-5052 1271.15 1180.40 92.86%

1271.15 1180.00 100.00%

01/01/2015-30/06/2021 0.00 0.00

53 2931-5018 1025.46 911.46 88.88%

1025.46 911.46 78.00%

01/07/2017-30/06/2021 0.00 0.00

54 2931-5007 1085.00 1079.98 99.54%

1085.00 1079.98 100.00%

01/01/2017-31/12/2020 0.00 0.00

55 2931-5006 2018.01 1603.18 79.44%

2018.01 1603.18 92.28%

01/07/2016-30/06/2021 0.00 0.00

56 2931-5003 2449.41 1867.82 76.26%

2449.41 1867.82 100.00%

01/01/2016-31/12/2020 0.00 0.00

57 2931-1136 2495.91 1993.26 79.86%

2495.91 1993.26 85.00%

0.00 0.00

01/01/2020-30/06/2021

58 2931-1129 2490.90 2466.76 99.03%

2490.90 2466.76 99.31%

01/07/2019-30/06/2021 0.00 0.00

59 2931-1121 1737.25 1715.52 98.75%

1737.25 1715.52 100.00%

0.00 0.00

01/01/2018-30/06/2021

60 2931-1113 799.02 727.70 91.07%

799.02 727.70 100.00%

0.00 0.00

01/01/2018-31/12/2020

Establishment sub-specialty unit of 

Glaucoma, Retina & Cornea at GausulAzam 

BNSB Eye Hospital, Dinajpur

Establishment of 20 Bedded Pirgonj Diabetic 

Hospital, Thakurgaon

Construction of a Technical Training and 

Rehabilitation Center-CRP, Manikgong.

Amader Bari: Integrated Old and Children 

Home.

Construction of Jamalpur Diabetic Hospital

Development of Socio-economic condition of 

Poor, Orphan and widon weman by driving 

training of 5 district

Establishment of Ferdous Majid Disable Care 

Center and Hospital

The sustainable socio-economic 

development and rehabilitation programs of 

underprivileged and poor disabled and 

autistic people through special education, 

health care and various training programs

Establishment of Diabetic Hospital in 

Netrokona.



888

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

Ministry of Women and Children Affairs

Department of Women Affairs

61 3021-5001 4469.55 4333.93 96.97%

4469.55 4333.93 96.97%

01/07/2016-30/06/2021 0.00 0.00

62 3021-1112 6533.12 6202.71 94.94%

6533.12 6202.71 55.57%

0.00 0.00

01/07/2018-30/06/2021
National Women Agency

63 3005-7219 9934.00 10125.42 101.93%

9934.00 10125.42 99.91%

01/07/2015-30/06/2021 0.00 0.00
Ministry of Housing and Public  Works

Public Works Department

64 3251-5033 25722.00 24459.88 95.09%

25722.00 24459.88 100.00%

0.00 0.00

01/09/2017-30/06/2021

65 3251-5031 99023.00 90266.99 91.16%

99023.00 90266.99 100.00%

01/07/2017-30/06/2021 0.00 0.00

66 3251-5026 4494.89 4474.47 99.55%

4494.89 4474.47 100.00%

0.00 0.00

01/09/2017-30/06/2021

67 3251-5006 8306.69 6970.06 83.91%

8306.69 6970.06 100.00%

01/01/2016-30/06/2021 0.00 0.00

68 3251-1119 4850.02 4510.14 92.99%

4850.02 4510.14 100.00%

01/09/2018-30/06/2021 0.00 0.00

69 3251-5007 13240.09 13187.83 99.61%

13240.09 13187.83 100.00%

0.00 0.00

01/01/2018-30/06/2021

Construction of Two Residential Buildings 

and Other Infrastructure for Prime Minister's 

Office's Officials

Construction of multi-storied buildings for 

public office in Madaripur.

Modernizatoin of Osmani Memorial Hall

Unprevelliged Woman and Children Primary 

Health, Reproductive Health and Nutrition 

Services of Rural areas of 21 Districts

Promotion of Women Entrepreneurship for 

Economic Empowerment Project (3rd Phase).

Construction of Multistoried Residential 

Buildings at Motijheel Government Colony 

(Hospital Zone, Store Compound), Dhaka

Construction of Multistoried Residential Flats 

for Govt. Officials at Govt. Colony in Azimpur

Construction of 288 Residential flats for the 

officers/Employees of the Department of 

Public Works at section 6 , Mirpur, Dhaka, 

Virtical Extension of Working Women Hostels 

Located at Mirpur & Khilgaon in Dhaka
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

National Housing Authority

70 3205-0124 3529.13 3318.52 94.03%

3529.13 3318.52 100.00%

0.00 0.00

01/04/2017-30/06/2021

71 3205-0122 2171.99 1894.29 87.21%

2171.99 1894.29 100.00%

01/04/2017-30/06/2021 0.00 0.00

72 3205-0114 1964.65 855.75 43.56%

1964.65 855.75 100.00%

0.00 0.00

01/07/2016-30/06/2021
Khulna Development Authority

73 3205-0058 773.07 768.06 99.35%

773.07 768.06 100.00%

01/01/2013-30/06/2021 0.00 0.00
Ministry of Religious Affairs

Hindu Religion Welfare Trust (HRWT)

74 3505-5006 24258.56 23628.82 97.40%

24258.56 23628.82 99.97%

01/07/2017-30/06/2021 0.00 0.00

Ministry of Youth and Sports

Department of Youth Development

75 3640-5022 2000.00 1921.57 96.08%

2000.00 1921.57 99.00%

0.00 0.00

01/01/2015-30/06/2021

76 3640-5002 1649.72 1529.03 92.68%

1649.72 1529.06 100.00%

0.00 0.00

01/01/2018-31/12/2020

77 3640-5000 6100.00 5630.80 92.31%

6100.00 5630.80 99.44%

0.00 0.00

01/07/2016-30/06/2021

Enhancing Capacity of the Department of 

Youth Development in Information 

Technology in 64 Districts.

Community Center cum Office Space 

Construction Project at Lalmatia, Dhaka, 

Site & Services Residential Plot Development 

at Terakhadia of Rajshahi District.

Construction of KDA Rest House Project.

Temple Based Child and Mass Literacy 

Program-5th Phase

Technology Empowerment Centre on Wheels 

for Underprivileged Rural Young People of 

Bangladesh (TECUYB).

Project on Creation of Employment and Self-

employment Opportunities for Unemployed 

Youths in 07 Districts of North Bengal (2nd 

Phase)

Dadabhai Satellite town Residential zone 

development project at Shibchor upzazila, 

Madaripur district (2nd Phase)
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

National Sports Council

78 3605-1119 1589.34 1589.00 99.98%

1589.34 1589.00 100.00%

0.00 0.00

01/01/2019-30/06/2021

79 3605-1118 1047.34 1046.00 99.87%

1047.34 1046.00 100.00%

01/01/2019-30/06/2021 0.00 0.00

80 3605-1116 1396.58 1594.50 114.17%

1396.58 1594.50 100.00%

01/01/2018-31/12/2020 0.00 0.00

81 3605-1115 2212.24 2211.19 99.95%

2212.24 2211.19 100.00%

0.00 0.00

01/01/2018-31/12/2020
Ministry's Own

82 3601-1111 48.00 0.00 0.00%

10.00 0.00 0.00%

38.00 0.00

01/10/2019-30/06/2020
Local Government Division

Public Health Engineering Directorate

83 3741-5044 3928.82 3710.37 94.44%

566.55 353.12 99.00%

3362.27 3357.25

01/11/2014-30/06/2021

84 3741-5042 10161.65 10034.65 98.75%

3524.12 3397.12 100.00%

6637.53 6637.53

01/07/2013-30/06/2021

85 3741-5035 31026.27 26861.95 86.58%

31026.27 26861.95 97.00%

0.00 0.00

01/07/2018-30/06/2021

86 3741-5024 3784.97 2069.36 54.67%

3784.97 2069.36 45.00%

01/07/2017-30/06/2021 0.00 0.00

The Project for Improvement of 

Comprehensive Management Capacity of 

DPHE on Water Supply.

The Project for safe Water Supply at 

Different  Union of Bhandaria Upazila of 

Pirojpur District.

Development of Bir-Shreshtha Sohid Shipahi 

Mohammad Mostafa Kamal Stedium at 

Kamolapur, Dhaka

Construction of Bangha Upazila Stadium, 

Faridpur District

Development projects with the facilities of 

Paltan Kabadi and Volleyball stadium at 

Dhaka.

Mainstreaming Sports in National 

Development Redesigning Bangladeshis 

Sports Policy Framework

Further Development of Sultana Kamal 

Women Sports Complex at Dhanmondi, 

Ground Water Investigation and 

Development of Deep Ground Water Source 

in Urban and Rural Areas in Bangladesh.

Safe Water Supply & Sanitation Project at 

Kuakata Pourashava in Patuakhali District
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

87 3741-5023 1992.26 1641.81 82.41%

1992.26 1641.81 100.00%

0.00 0.00

01/07/2017-30/06/2021

88 3741-5021 4593.46 4469.90 97.31%

4593.46 4469.90 100.00%

01/01/2017-30/06/2021 0.00 0.00

89 3741-5012 5561.25 5560.85 99.99%

5561.25 5560.85 100.00%

0.00 0.00

01/07/2017-30/06/2021

90 3741-5009 2873.52 2809.83 97.78%

2873.52 2809.83 100.00%

0.00 0.00

01/01/2017-31/12/2020

91 3741-5008 4195.12 4088.98 97.47%

4195.12 4088.98 99.99%

0.00 0.00

01/01/2017-30/06/2021

92 3741-5007 4408.25 4258.50 96.60%

4408.25 4258.50 100.00%

0.00 0.00

01/01/2017-30/06/2021

93 3741-5006 16233.73 16117.32 99.28%

16233.73 16117.32 100.00%

0.00 0.00

01/01/2017-30/06/2021

94 3741-5005 4503.99 4449.85 98.80%

4503.99 4449.85 100.00%

01/01/2017-30/06/2021 0.00 0.00

95 3741-1132 1583.16 1567.58 99.02%

49.00 33.48 100.00%

1534.16 1534.10

01/03/2019-30/06/2021

The Project for Development & Extension of 

Water Supply System at Tungipara and 

KotaliparaUpazila and Pourashava

Feasibility for implementing of Solid Waste 

and Faecal Sludge Management System in 53 

district level Paurashavas and 8 City 

Corporations

Safe Water Supply and Sanitation Project in 

Lalmonirhat,  Kurigram, Panchangarh and 

Nilphamari District giving special emphasize 

on the Enclave Areas.

Project for Safe Water Supply and Sanitation 

for Rural Area of different Upazila of 

Rangamati District.

Project for Water Supply and Sanitation for 

Rural Area of different Upazila of Khagrachari 

District.

Gopalganj and Bagerhat Pourashava Water 

Supply & Environmental Sanitation System 

Improvement

Safe water supply in different upazilas of 

Bandban district.

Pirgonj Pouroshava Water Supply & 

Environmental Sanitation System 

Improvement Project

Safe Water Supply in Rural Areas of Khulna, 

Bagerhat & Satkhira District



892

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 
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96 3741-1120 4807.63 4395.89 91.44%

4807.63 4395.98 99.06%

0.00 0.00

01/10/2018-30/06/2021

97 3741-1117 3219.14 2929.34 91.00%

3219.14 2929.34 100.00%

0.00 0.00

01/07/2018-30/06/2021
Local Government Engineering Department

98 3731-5800 90560.00 86069.24 95.04%

90560.00 86069.24 100.00%

01/07/2011-30/06/2021 0.00 0.00

99 3731-5268 4895.00 4816.69 98.40%

4895.00 4816.69 99.67%

0.00 0.00

01/01/2018-30/06/2021

100 3731-5253 4969.00 4969.29 100.01%

4969.00 4969.29 100.00%

01/07/2017-30/06/2021 0.00 0.00

101 3731-5247 5635.00 5302.56 94.10%

5635.00 5302.56 90.00%

0.00 0.00

01/10/2017-30/06/2021

102 3731-5238 5250.00 2322.00 44.23%

1330.00 580.00 45.00%

3920.00 1780.00

01/10/2016-30/09/2020

103 3731-5236 2495.16 2398.92 96.14%

2495.16 2398.92 100.00%

01/04/2017-30/06/2021 0.00 0.00

104 3731-5232 4956.00 4631.78 93.46%

4956.00 4631.78 100.00%

01/01/2017-30/06/2021 0.00 0.00

105 3731-5231 2580.00 2406.56 93.28%

2580.00 2406.56 98.19%

01/01/2017-30/06/2021 0.00 0.00

Rural Infrastructure Development Project of 

Keranigonj Upazila, Dhaka District

Technical Assistance Project Proposal (TPP) 

for Project Design Advance (PDA) for City 

Region Economic Development Investment 

Infrastructure Development of Muradnagar 

Upazila under Comilla District

The Project for community Based water 

supply at Low water table Areas of Rajshahi, 

Naogaon and Chapainawabgonj District

Improvement of Rural Infrastructure & 

Livelihood in Sadar Upazila of Norshingdhi 

Sirajgonj Paurashava Katakhal Improvement 

and Surrounding Area Beautification.

Development of Patia Upazila Road and Road 

Infrastructure Project under Chittagong 

District

Water source contamination and probable 

solution of water supply using Nano 

technology in Bagerhat, Faridpur and 

RangamatiDictrict of Bangladesh

Construction of Union Council Complex 

Building (2nd Phase).

Rural Infrastructure Development Project of 

Etna, Mithamine & Austagram Upazila under 

Kishoregonj District
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106 3731-5221 7080.00 6899.97 97.46%

7080.00 6899.97 100.00%

01/01/2017-30/06/2021 0.00 0.00

107 3731-5241 4676.00 4305.00 92.07%

4676.00 4305.00 93.00%

01/01/2017-30/06/2021 0.00 0.00

108 3731-5209 5619.00 5080.59 90.42%

5619.00 5080.59 90.42%

0.00 0.00

01/07/2016-30/06/2021

109 3731-5202 3600.00 3319.67 92.21%

3600.00 3319.67 100.00%

0.00 0.00

01/07/2016-30/06/2021

110 3731-5196 7468.00 7284.00 97.54%

7468.00 7284.00 100.00%

0.00 0.00

01/09/2016-30/06/2021

111 3731-5186 43547.00 41059.74 94.29%

43547.00 41059.74 100.00%

01/01/2016-30/06/2021

112 3731-5172 3356.00 2494.79 74.34%

3356.00 2494.79 100.00%

01/01/2016-30/06/2021 0.00 0.00

113 3731-5158 22500.00 22107.34 98.25%

22500.00 22107.34 100.00%

0.00 0.00

01/12/2015-30/06/2021

114 3731-5152 50800.00 50557.38 99.52%

50800.00 50557.38 100.00%

01/07/2015-30/06/2021 0.00 0.00

115 3731-5143 607644.00 598400.54 98.48%

607644.00 598400.54 98.48%

01/07/2015-30/06/2021 0.00 0.00

116 3731-5129 31213.82 31279.00 100.21%

31213.82 31279.00 100.00%

01/07/2015-31/12/2020 0.00 0.00

Development  of Gondamara power plant 

connection road from Gondamara Bridge 

under Banskhali upazila of Chittagong district

Rural Infrastructure Development of Greater 

Pabna-Bogra District.

Bauphal paurashava Road network and 

physical Infrastructure Improvement Project.

Rural Infrastructure Development of 

Panchagarh, Lalmonirhat and Kurigram 

districts (extinct enclaves).

Important Rural Infrastructure Development 

Project on Priority Basis-2 (IRIDP-2).

Establishment of 9 Important Bridges.

 Feasibility Study for Important Bridge 

Construction on Rural Roads Project 

Rural Infrastructure Development: South 

Sunamganj and Jagannathpur Upazilas, 

Sunamganj District.

Rural infrastructure development in Sadar 

South and Langkalot upazila of Comilla 

district (2nd Phase).

Development of Important  Rural 

Infrastructure of Kishoreganj District.

Nangalkot Municipality Infrastructure 

Development
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117 3731-5106 69000.00 65304.52 94.64%

69000.00 65304.52 99.30%

01/01/2014-30/06/2021 0.00 0.00

118 3731-5102 16712.00 16301.40 97.54%

16712.00 16301.40 100.00%

0.00 0.00

01/07/2013-30/06/2021

119 3731-5098 16608.00 15919.63 95.86%

4067.00 3665.45 99.13%

01/07/2013-31/12/2020 12541.00 12254.18

120 3731-5096 74069.00 73795.74 99.63%

74069.00 73795.74 100.00%

0.00 0.00

01/07/2013-30/06/2021

121 3731-5088 92000.00 86881.54 94.44%

92000.00 86881.54 94.76%

01/07/2013-30/06/2021 0.00 0.00

122 3731-1161 100.00 96.10 96.10%

100.00 96.10 100.00%

0.00 0.00

01/01/2020-30/06/2021

123 3731-1147 479.00 435.31 90.88%

479.00 435.31 100.00%

0.00 0.00

01/01/2019-31/12/2020

124 3731-1143 4828.00 4733.21 98.04%

4828.00 4733.21 100.00%

01/07/2018-30/06/2021 0.00 0.00

125 3731-1127 4763.00 4046.33 84.95%

4763.00 4046.33 100.00%

0.00 0.00

01/03/2018-30/06/2021

126 3731-1126 4193.00 4098.05 97.74%

4193.00 4098.05 99.80%

01/03/2018-30/06/2021 0.00 0.00

Rural Infrastructure Development Project: 

BegumganjUpazil under Noakhali District

Rural Infrastructure Development Project of 

Bhanga, Sadarpur and CharbhadrasanUpazilla 

under Fardpur District

Rural Infrastructure Development Project of  

shadar and SreepurUpazila of Magura District

Construction of a 650 m. Long PC Girder 

Bridge over Boro Baliatali Andhermanik River 

on Kalapara- Baliatali- Gangamati Road under 

Kalapara Upazilla of Patuakhali Dist.

Bangladesh Agricultural Infrastructure 

Development.

Greater Noakhali (Noakhali, Feni & Laksmipur 

Districts) Rural Infrastructure Development 

Project (Part-2).

Barisal Division Rural Infrastructure 

Development Project.

Preparation of Township Development Plan 

in Maheshkhali-Matarbari area of Chakaria 

upazila of Cox's Bazar district

Feasibility study for proposed from airport 

tog court point via Amberkhana chohatta in 

shylhet city

Greater Mymensingh Rural Infrastructure 

Development.
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127 3731-1116 25546.00 7073.90 27.69%

25546.00 7073.90 33.67%

0.00 0.00

01/07/2018-30/06/2021

128 3731-1113 4498.00 4976.41 110.64%

4498.00 4976.41 100.00%

01/08/2018-30/06/2021 0.00 0.00
Chittagong WASA

129 3705-7280 189082.49 153964.11 81.43%

39591.65 27393.11 100.00%

01/01/2011-30/06/2021 149490.84 126571.00
Dhaka City Corporation

130 3705-5097 35000.00 30555.00 87.30%

35000.00 30555.00 96.00%

01/07/2016-31/12/2020 0.00 0.00

131 3705-5067 3180.97 2628.60 82.64%

3180.97 2628.60 98.00%

0.00 0.00

01/12/2016-30/06/2021

132 3705-5047 108176.03 106431.23 98.39%

108176.03 103431.23 100.00%

0.00 0.00

01/07/2016-30/06/2021

133 3705-1116 51555.29 42992.48 83.39%

51555.29 42992.48 100.00%

0.00 0.00

01/01/2018-30/06/2021
Chittagong City Corporation

134 3705-5065 75052.05 56250.00 74.95%

75052.05 56250.00 89.26%

0.00 0.00

01/01/2017-31/12/2020
Sylhet City Corporation

135 3705-1165 495.30 495.30 100.00%

495.30 495.30 100.00%

0.00 0.00

Construction of 3 Wholesale Kitchen Market 

in Dhaka

Construction of 11 Nos. U-Turn from Dhaka 

Tejgaon Satrasta More to Uttara House 

Building at Dhaka North City Corporation.

Construction of drainage and sidewalks along 

with various damaged infrastructure under 

Dhaka North City Corporation.

Development of road infrastructure and 

drainag system of Demra manda, Dokkin 

para and nasirabad of DSCC

Feasibility Study for Preparation of Sewerage 

Master Plan with Detailed Design of Priority 

Works.

Construction of Connection Road with "Sheik 

Hasina" Bridge on Mohanonda River Under 

ChapaiNabaghanj Paurashava

Shibganj Pourashava Physical Infrastructure 

Development Project

Chittagong Water Supply Improvement & 

Sanitation Project (CWSISP).

Development of roads damaged by floods 

and waterlogged under Chittagong City 

Corporation and construction/ 

reconstruction of canal, resistance walls, 
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01/07/2019-30/06/2021
Rajshahi City Corporation

136 3705-1139 4986.00 4986.00 100.00%

4986.00 4986.00 99.98%

01/07/2019-30/06/2021 0.00 0.00
Comilla City Corporation

137 3705-1132 4508.64 4453.55 98.78%

4508.64 4453.55 100.00%

01/07/2018-30/06/2021 0.00 0.00

138 3705-1131 4806.93 4806.00 99.98%

4806.93 4806.00 100.00%

01/07/2018-30/06/2021 0.00 0.00

Khulna WASA

139 3705-1112 21291.18 19266.50 90.49%

21291.18 19266.50 100.00%

01/04/2018-30/06/2021 0.00 0.00

Ministry's Own

140 3701-7479 70820.00 28405.16 40.11%

51975.00 8179.62 95.00%

01/01/2010-30/06/2021 18845.00 20225.54

141 3701-5017 3846.45 3514.33 91.37%

400.00 70.27 100.00%

01/01/2017-30/06/21 3446.45 3444.06

142 3701-5016 15017.71 14950.48 99.55%

7244.00 7176.77 100.00%

01/01/2017-30/06/2021 7773.71 7773.71
Rural Development and Co-operatives Division

Department of Co-operatives

143 3831-5002 2389.00 2321.77 97.19%

2389.00 2321.77 97.18%

0.00 0.00

01/07/2016-30/06/2021

144 3831-5001 15157.03 14839.45 97.90%

15157.03 14839.45 99.00%

0.00 0.00

01/07/2016-30/06/2021

Procurement of Equipment for Solid Waste 

Management

Expansion of Dairy Co-operation in 

Gangachara Upazila for Creating 

Employment, Production of Dairy and Meat.

Improvement of  the Standard of Living of 

Underprivileged Women through observing 

cows.

Development of Damaged Roads and Drains 

in 30 Wards of Rajshahi City Corporation

Construction and Improvement of Roads, 

Drains for Cumilla City Corporation

Cumilla City Corporation Infrastructure 

Development (Roads, Drains and Footpaths)

Land acquisition for construction of 

sewerage system in Khulna city

Urban Public and Environmental Health 

Sector Development Project .

Capacity Development of City Corporation
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Bangladesh Rural Development Board

145 3805-8470 34473.55 33926.66 98.41%

34473.55 33926.66 98.78%

0.00 0.00

01/03/2010-30/06/2021
Rural Development Academy, Bogra

146 3805-5013 3963.00 3400.23 85.80%

3963.00 3400.23 93.15%

0.00 0.00

01/04/2015-30/06/2021

147 3805-5009 3055.70 3045.55 99.67%

3055.70 3045.55 88.82%

0.00 0.00

01/07/2017-30/06/2021
Rural Poverty Alleviation Foundation

148 3805-5006 7006.00 5883.41 83.98%

7006.00 5883.41 90.91%

0.00 0.00

01/07/2016-30/06/2021

149 3805-5004 3967.46 2196.29 55.36%

3967.46 2196.29 78.14%

0.00 0.00

01/07/2016-30/06/2021

150 3805-1111 3943.14 2393.17 60.69%

3943.14 2393.17 81.22%

01/03/2018-30/06/2021 0.00 0.00
Ministry's Own

151 3801-7310 788527.05 775966.00 98.41%

788527.05 775966.00 99.00%

01/07/2009-30/06/2021 0.00 0.00
Ministry of Industry

Bangladesh Small & Cottage Industries Corporation (BSCIC)

152 3905-7540 1808.00 1621.67 89.69%

1808.00 1621.67 89.69%

01/07/2011-31/12/2020 0.00 0.00

The elimination of poverty through the 

subsequent collaboration of marginal and 

minor farmers to collect grains.

Poverty reduction through fishery harvesting 

of jute produced by reproduction of hajama / 

fallen ponds.

Renewable Energy Development in Remote 

off Grid and Chars Areas in Bangladesh

One House One Farm Project.

BSCIC  Industrial Estate, Bargona (2nd 

Revised)

Expansion, Renovation & Modernization of 

Bangabhandhu Poverty Alleviation Training 

Complex, Kotalipara,Gopalgonj.

Action Research Project on Extension and 

Dissemination of Modern Water Saving 

Technologies and Management Practices to 

Increase Crop Production.

Action Research on Graduation from Poverty 

in Chars Island at Sariakandi and Sonatola 

Upazila of Bogra District
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153 3905-1123 4604.05 4491.15 97.55%

4604.05 4491.15 98.00%

01/07/2019-31/12/2020 0.00 0.00
Ministry of Textiles & Jute

Department of Textiles

154 4131-5015 16111.00 15580.45 96.71%

16111.00 15580.45 95.00%

0.00 0.00

01/07/2015-30/06/2021

155 4131-5013 10569.00 8967.57 84.85%

10569.00 8967.57 85.00%

01/07/2014-30/06/2021 0.00 0.00

156 4131-5012 9895.45 9506.54 96.07%

9895.45 9506.54 90.00%

01/07/2013-30/06/2021 0.00 0.00

157 4131-5011 14911.19 13602.76 91.23%

14911.19 13602.76 91.23%

01/07/2013-30/06/2021 0.00 0.00
Bangladesh Handloom Board

158 4105-5012 8880.00 8658.91 97.51%

8880.00 8658.91 97.51%

01/07/2013-30/06/2021 0.00 0.00
Energy and Mineral Resources Division

Bangladesh Oil, Gas and Mineral Corporation (Petrobagla)

159 4205-0082 10580.00 9422.66 89.06%

10580.00 9422.66 89.06%

01/04/2017-30/06/2021 0.00 0.00

160 4205-0009 49798.31 48909.94 98.22%

49798.31 48909.94 99.10%

0.00 0.00

01/03/2012-30/06/2021
Ministry of Agriculture

Department of Agricultural Extension (DAE)

161 4331-5002 5612.00 5448.77 97.09%

5612.00 5448.77 100.00%

0.00 0.00

30/06/2016-30/06/21

Installation of 3000 Barrel Capacity Catalytic 

Reforming Unit to in order to Convert Petrol 

into Octen (2nd Revised).

Establishment of Farmers Service Centre and 

Technology Transfer at Union Level (Pilot) 

Project

Establishment of D.M.A Wazed Miah Textile 

Engineering College, Pirgonj, Rangpur.

Establishment of Bhola Textile Institute (2nd 

Revised).

Establishment of Sahid Abdur Rob Sarniabath 

Textile Institute, Gournadi (1st Revised).

Establishment of Sheikh Rehana Textile 

Engineering College, Gopalgonj .

Rupkalpa-9: 2D Seismic Project

Extension of Jamalpur BSCIC Industrial Estate

Establishment of 3 Handloom Service Centres 

in Different Loom Intensive Areas (1st 
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162 4331-1125 11700.00 4227.00 36.13%

11700.00 4227.00 37.00%

31/07/2019-30/06/2021 0.00 0.00

Department of Agricultural Extension (DAE)

163 4331-5023 1627.65 1587.34 97.52%

231.95 209.85 98.00%

31/01/2013-31/12/2020 1395.70 1377.49

Bangladesh Rice Research Institute (BRRI)

164 4305-5006 26330.00 4115.00 15.63%

26330.00 4115.00 100.00%

0.00 0.00

31/01/2016-30/06/2021
Bangladesh Jute Research Institute (BJRI)

165 4305-5058 2079.00 1213.00 58.35%

2079.00 1213.00 58.00%

0.00 0.00

31/10/2017-30/06/2021

166 4305-5007 5348.00 5342.00 99.89%

5348.00 5342.00 100.00%

31/07/2017-30/06/2021 0.00 0.00
Barind Multipurpose Development Authority (BMDA)

167 4305-1120 2987.00 2985.00 99.93%

2987.00 2985.00 100.00%

0.00 0.00

31/10/2018-31/12/2020

National Agricultural Training Academy (NATA)

168 4336-5000 5288.00 4974.00 94.06%

5288.00 4974.00 100.00%

31/10/2015-30/06/2021 0.00 0.00
Bangladesh Agricultural Development Corporation (BADC)

169 4305-5055 16878.00 16850.67 99.84%

16878.00 16850.67 100.00%

31/12/2015-30/06/2021 0.00 0.00

170 4305-5009 5474.00 5363.00 97.97%

5474.00 5363.00 84.00%

Excavation of Dug Well in Brind Area for 

Cultivation of Crops by Soft Irrigation.

Strengthening the National Agricultural 

Training Academy.

Expansion of irrigation through utilization of 

surface water by double lifting-3rd phase

Digitalizaion of Survey and Monitoring for 

Development of Minor Irrigation (Phase-IV)

Integrated Farm Management Component-

Phase-2 (IFMC-II)

Transfer of Technology for Agricultural 

Production under Blue Gold Program.

Increasing of Research Activities and Physical 

Facilities of Bangladesh Rice Research 

Institute.

Strengthening Research and Infrastructure 

Facilities of Jute & Textile Product 

Development Centre (JTPDC)

Extension of Irrigation Facilities by 

Augmentation of Surface Water and 

Mitigation of Water Logging in Bagha, 

Chargaht & Paba Upazilla of Rajshahi District
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31/07/2017-30/06/2021 0.00 0.00

171 4305-5062 2933.00 2927.00 99.80%

2933.00 2927.00 100.00%

31/01/2018-30/06/2021 0.00 0.00

172 4305-1116 1117.00 1116.00 99.91%

1117.00 1116.00 100.00%

0.00 0.00

31/10/2018-30/06/2021
Bangladesh Agricultural Research Institute (BARI)

173 4305-5005 6641.00 6546.85 98.58%

6641.00 6546.85 100.00%

0.00 0.00

30/04/2016-30/06/2021
Bangladesh Applied Nutrition Research & Training Institute (BARTAN)

174 4305-5020 35412.00 30878.00 87.20%

35412.00 30878.00 100.00%

0.00 0.00

31/07/2013-30/06/2021

Ministry of Fisheries and Livestock

Department of Livestock

175 4441-5038 23004.98 21852.53 94.99%

23004.98 21852.53 98.00%

01/07/2014-30/06/2021 0.00 0.00

176 4441-5004 10976.00 11234.97 102.36%

0.00 0.00 100.00%

10976.00 11234.97

01/07/2016-31/12/2020
Department of Fisheries

177 4431-5038 8679.00 8659.00 99.77%

8679.00 8659.00 99.77%

01/01/2015-30/06/2021 0.00 0.00
Bangladesh Fisheries Development Corporation (BFDC)

178 4405-5015 6558.00 6550.00 99.88%

6558.00 6550.00 100.00%

Establishment of Fish Landing Centers in 

Haor Area

Rehabilitation of Contract Growers of 

Chandpur Seed Potato, Contract Growers 

Zone affected by natural calamities and 

increasing the facilities for procurement and 

processing of seed potato

Establishment of Institute of Livestock 

Science and Technology Project (1st Revised)

Fisheries Development Project in Rangpur 

Division (2nd Revised)

Strengthening Research on Horticultural 

Crops and Dissemination of Horticultural & 

Field Crop Technology in Charland Areas.

Infrastructure Construction and 

Strengthening Training & Research Capacity 

of Bangladesh Institute of Research and 

Training on Applied Nutrition (BIRTAN).

Food security and public health development 

through regulation of Bangladesh Veterinary 

Services and new regressive infectious 

Pilot Project of Surface Water Based 

Irrigation Expansion Model at Shaniajan 
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Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

01/04/2014-30/06/2021 0.00 0.00

179 4405-5013 5970.00 5926.06 99.26%

5970.00 5926.06 100.00%

0.00 0.00

01/07/2012-30/06/2021

Bangladesh Fisheries Research Institute

180 4405-5004 1130.00 853.97 75.57%

1130.00 853.97 75.57%

01/07/2017-30/06/2021 0.00 0.00
Bangladesh Livestock Research Institute

181 4405-5001 3602.00 3283.07 91.15%

3602.00 3283.07 91.14%

01/01/2016-30/06/2021 0.00 0.00
Ministry of Environment and Forest

Department of Environment

182 4541-5004 1584.78 1266.32 79.91%

1584.78 1266.32 79.90%

0.00 0.00

01/07/2016-30/06/2021
Bangladesh Forest Research Institute

183 4535-5001 1076.15 842.15 78.26%

1076.15 842.15 99.35%

01/07/2017-30/06/2021 0.00 0.00
Department of Forests

184 4531-5360 7157.78 7086.20 99.00%

1015.29 6416.20 99.00%

01/07/2009-31/03/2021 6142.49 670.00

185 4531-5011 2279.08 2278.71 99.98%

2279.08 2278.71 99.98%

01/07/2017-30/06/2021 0.00 0.00

186 4531-1113 1546.83 773.60 50.01%

1546.83 773.60 58.81%

0.00 0.00

01/07/2018-30/06/2021

Ministry of Land

Department of land Records and Surveys Public Works Department

Sustainable Social Forest Development 

Project in the Greater Rangpur District

Establishment of short rotation plantation 

with local species in kaptai palpwood 

plantation Division for Ecosystem 

improvement & palpwood production

Community Based Adaptation to Climate 

Change through Coastal Afforestation in 

Establishment of Fisheries Landing Centres 

with Ancillary Facilities in 3 Coastal Districts 

at 4 Selected Area.

Conservation, Propagation and Culture of 

Mussels and Snails in Bangladesh

Dairy Development Research. (1st Reviesed) 

Development, Management and 

Conservation of the Biodiversity of Saint 

Martin Island through Ecological 

Developing and informing of quality seed 

sources.
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Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

187 4601-5000 18404.23 17899.05 97.26%

18404.23 17899.05 100.00%

01/07/2015-30/06/2021 0.00 0.00
Ministry of  Water Resources:

Bangladesh Water Development Boad:

188 4705-5083 12489.05 10314.26 82.59%

12489.05 10314.26 98.70%

0.00 0.00

01/01/2017-30/06/2021

189 4705-5090 20076.74 20079.93 100.02%

20076.74 20079.93 100.00%

0.00 0.00

01/07/2017-30-06-2021

190 4705-5093 25366.03 23647.04 93.22%

25366.03 23647.04 100.00%

0.00 0.00

101/07/2017-30/06/2021

191 4705-5096 4699.41 3964.96 84.37%

4699.41 3964.96 98.50%

0.00 0.00

01/03/2017-30/06/2021

192 4705-1138 4860.75 4720.00 97.10%

4860.75 4720.00 97.54%

0.00 0.00

01/02/2019-30/06/2021

193 4705-5079 21534.53 15986.18 74.24%

21534.53 15986.18 94.24%

0.00 0.00

01/03/2017-30/06/2021

194 4705-5133 24518.90 23731.44 96.79%

Protection of Left Bank of Jamuna River in 

between Kulkandi Hard Point and Guthail 

Hardpoint at Belgacha Union of Islampur 

Upazila in District-Jamalpur (1st Revised)

Strengthening of vulnerable locations of 

Haizda embankment in Mohangonj Upazila 

under Netrakona District

Protection of Shaheberchar village & 

adjacent area from left bank erosion of Old 

Brahmaputra river at Hossainpur Upazilla 

River Bank protection project along the left 

bank of the Jamuna River from kaolibari 

Bridge to Shakharia (Varua-Bot tola) in 

Gopalpur & Bhuanpur Upazila of Tangail 

District (1st Revised)

Protection of  Ramgati and Komol Nagar 

upazila and adjacent areas under Lakshmipur 

district from the continuing erosion of 

Meghna Rever (phase-1) ((2nd Revised))

Construction of  Bhumi Bhaban Complex

River bank Projective work with CC block 

along the left bank of Dhaleswari river from 

km 10.920 to 13.050=2.130 km to project the 

embankment, Gach Kumulli, Barapakia & 

Ghonapara in Upazila Delduar & Nagorpur, 

Dist-Tangail

Protection  of Bhuapur-Tarakandi Road 

through protection of Left Bank of Jamuna 

River in Sharishabari Upazila of Jamalpur 

District (1st Revised)



903

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

24518.90 23731.44 100.00%

0.00 0.00

01/07/2014-30/06/2021

195 4705-1121 2985.70 2956.22 99.01%

2985.70 2956.22 98.75%

0.00 0.00

01/10/2018-30/06/2021

196 4705-1153 4681.40 4509.77 96.33%

4681.40 4509.77 99.00%

0.00 0.00

01/07/2019-30/06/2021

197 4705-1112 1128.96 910.14 80.62%

1128.96 910.14 94.00%

0.00 0.00

01/07/2018-30/06/2021

198 4705-5034 19543.95 14500.77 74.20%

19543.95 14500.77 92.00%

0.00 0.00

01/08/2016-30/06/2021

199 4705-5137 36311.81 32022.88 88.19%

36311.81 32022.88 96.00%

01/03/2015-30/06/2021 0.00 0.00

200 4705-1125 15008.30 15675.24 104.44%

15008.30 15675.24 90.26%

0.00 0.00

01/10/2018-30/06/2021

201 4705-5043 6296.80 5247.50 83.34%

6296.80 5247.50 100.00%

0.00 0.00

01/10/2016-30/06/2021

202 4705-1126 5568.84 5276.39 94.75%Bank Protection Work from the Continuous 

Erosion of Atrai River at Different Places of 

Khansama Upazila in Dinajpur District (1st 

Revised)

Bakkhali River Flood Control, Drainage, 

Irrigation & Dredging Project (1st phase) in 

Cox’s Bazar District (1st Revised)

Rehabilitation of  Damaged Polder under the 

District of Cox’s Bazar (2st Revised)

Land Protection and river re-exavation of 

Jumunesheri, Ghaghot and kerotia River of 

Mithapukur, Pirgacha and Rangpur Sadar 

Upazilla under Rangpur District

Construction of  Combined Water Control 

Structure over Punarbhaba River for 

Supplementary Irrigation during Drought at 

Gouripur under Sadar Upazilla in Dinajpur 

Protection of  Ramgati and Komol Nagar 

upazila and adjacent areas under Lakshmipur 

district from the continuing erosion of 

Meghna Rever (phase-1) ((2nd Revised))

Construction of  Embankment and Slope 

Protection at Joydharkandi and Telikandi 

Area under Sarail Upazila in Brahmanbaria 

District (1st Revised)

Protection of  Langolmora And Jagotjibanpur 

Area Under Chagolnaiya & Feni Sadar Upazila 

of Feni District From The Erosion of Right 

Bank of The Feni River

Rehabilitation and Drainage Improvement of 

polder nNo. 64/2a (puchari part) of purchari 

Union under Banskhali Upazilla of Chittagong 

District



904

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

5568.84 5276.39 100.00%

0.00 0.00

01/10/2018-30/06/2021

203 4705-5115 4806.51 4137.02 86.07%

4806.51 4137.02 100.00%

0.00 0.00

01/10/2017-30/06/2021

204 4705-5042 5194.43 4288.90 82.57%

5194.43 4288.90 88.03%

01/07/2016-30/06/2021 0.00 0.00

205 4705-5027 9994.43 9108.79 91.14%

9994.43 9108.79 98.00%

01/08/2016-30/06/2021 0.00 0.00

206 4705-5001 55063.90 53270.61 96.74%

55063.90 53270.61 100.00%

0.00 0.00

01/01/2016-30/06/2021

207 4705-5003 34390.62 33162.00 96.43%

34390.62 33162.00 100.00%

0.00 0.00

01/02/2016-30/06/2021

208 4705-1113 6117.92 5970.64 97.59%

6117.92 5970.64 100.00%

0.00 0.00

01/04/2018-30/06/2021

209 4705-5006 60938.09 60202.02 98.79%

60938.09 60202.02 100.00%

0.00 0.00

01/07/2016-30/06/2021

210 4705-1145 907.18 448.28 49.41%

907.18 448.28 100.00%

0.00 0.00

Re-excavation of Canals for irrigation in 

Coastal Polders under Barguna Districts (1st 

Revised)

River Bank Protection Work for Protection fo 

Tajumuddin Upazila Sadar in Bhola District 

from Erosion of the Meghna River (1st 

Revised)

Bank Projection work along the left bank of 

Pashur River to project Elephant Brand 

Cement Factory of Bangladesh Sena Kalyan 

Songstha and adjacent area at Mongla 

Upazilla in Bagerhat District

Bank Protection Work from the Continuous 

Erosion of Atrai River at Different Places of 

Khansama Upazila in Dinajpur District (1st 

Revised)

Protection of Singra Pourasava Area from 

Erosion of the River Atrai and Nagor in 

Natore District (1st Revised)

Re-Excavation of Sureswar Khal and Drainage 

Project (1st Revised)

Rajoir-Kotalipara Flood Control, Drainage & 

Irrigation (FCDI) project. (1st Revised)

Protection of Embankment (from km 29. 62 

to km 39.000) polder No. 56/57 from erosion 

of the Meghna River at Daulatkhan & 

BorhanuddinUpazilla in Bhola District.

Bank Protection Work against Erosion of the 

Meghna Rever at Rajapur and East IIisha 

Union of Bhola Sadar Upazilla in Bhola 

District
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P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

01/03/2019-30/06/2021

211 4705-1130 2995.51 2926.86 97.71%

2995.51 2926.86 100.00%

0.00 0.00

01/10/2018-30/06/2021

212 4705-1135 1700.79 1587.08 93.31%

1700.79 1587.08 100.00%

0.00 0.00

01/01/2019-30/06/2021

213 4705-5122 30013.29 28894.81 96.27%

30013.29 28894.81 100.00%

0.00 0.00

01/10/2013-30/06/2021

214 4705-0029 5380.88 4348.96 80.82%

5380.88 4348.96 84.50%

0.00 0.00

01/01/2018-30/06/2021

215 4705-5130 86744.44 80098.54 92.34%

27669.59 22739.67 100.00%

59074.85 57358.87

01/04/2014-30/06/2021

216 4705-1149 495.00 484.11 97.80%

495.00 484.44 99.01%

01/09/2019-01/05/2021 0.00 0.00

217 4705-1152 497.00 481.58 96.90%

497.00 481.58 99.12%

0.00 0.00

01/09/2019-30/06/2021

218 4705-1169 489.00 448.59 91.74%

489.00 448.59 99.44%

0.00 0.00

01/07/2020-30/06/2021

219 4705-1171 322.50 297.73 92.32%

Drainage improvement of Upper Bhadra 

river, Horihar river, Buri-Bhadra River & 

adjacent khals in Monirampur & Keshabpur 

Upazilla, District- Jessore (1st Revised)

Flood and River bank Erosion Risk 

Management Invesment Program (Tranche-

1) (2nd Revised)

Feasibility Study for Restoration of Sangu and 

Matamuhuri Rever Basin 

Feasibility Study for the Development and 

Management of Karnafuli River Basin (with 

Halda River)

Feasibility Study for Collection of Detail 

Information of Land Acquisition and Land 

Availability on “Dhaka Circular Route: Eastern 

Bypass” Project.

Feasibility Study for Re-excavation of 

Shuvadya Khal along with Development and 

Protection of its both Banks at Keraniganj 

Upazila in Dhaka Distrtict

Bank Projection work along the left bank of 

Pashur River to project Elephant Brand 

Cement Factory of Bangladesh Sena Kalyan 

Songstha and adjacent area at Mongla 

Upazilla in Bagerhat District

River Bank protection work along the left 

Bank of Ichamati River at Nangla underpolder 

No.03 in Satkhira District.

Rehabilitation of Bhutiar Beel & Barnal-

Salimpur-Kolabashukhali Flood Control & 

Drainage Project in Khulna District (Phase-11) 

(2nd revision)

Protection of Important Government 

Infrastructures of Khulna City from the 

erosion of Bhairab and Rupsha River (1st 
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P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 
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322.50 297.73 99.11%

0.00 0.00

01/07/2020-30/06/2021

220 4705-1172 321.00 297.42 92.65%

321.00 297.42 98.50%

01/08/2020-30/06/2021 0.00 0.00

River Research Institute (RRI):

221 4705-5098 2384.47 2337.85 98.04%

2384.47 2337.85 100.00%

0.00 0.00

01/10/2017-30/06/2021

222 4705-5156 5366.81 5230.70 97.46%

5366.81 5230.70 98.15%

18/01/2018-30/06/2021 0.00 0.00

Water Resources Planning Organization (WARPO): 489.93 438.14 89.43%

223 4705-1140 489.93 438.14 100.00%

0.00 0.00

01/03/2019-30/06/2021

224 4705-1139 496.38 370.96 74.73%

496.38 370.96 98.00%

0.00 0.00

12/02/2019-30/06/2021
Ministry of Food

Directorate of Food

225 4831-6041 39588.00 36887.51 93.18%

39588.00 36887.51 96.00%

01/07/2013-30/06/2021 0.00 0.00
Ministry of Railway 

Bangladesh Railway

226 5131-5040 2972.38 2445.80 82.28%

2972.38 2445.80 100.00%

01/01/2018-30/06/2021 0.00 0.00
227 5131-5036 11016.16 9953.45 90.35%

Feasibility Study for Re-excavation of 

Shuvadya Khal along with Development and 

Protection of its both Banks at Keraniganj 

Upazila in Dhaka Distrtict

Feasibility Study for Construction of Circular 

Rail Line Around Dhaka City

Feasibility Sstudy and Detail Design for 

Construction of Dhaka-Chittagong via 

Comilla/Laksharn High Speed Railway 

Feasibility Study for Re-excavation of New 

Dakatia River in Cumilla and Chadpur District

The Pilot Project in different areas of  

Bangladesh using Banboo Bandaling 

Structures to reduce river bank erosion, land 

reclamation and increase navigation

Study on Developing Operational Shadow 

Prices for water to Support Informed Policy 

and Investment Decision Making Processes 

Study on Online Processing and Tracking of  

Water Resources Project Clearance and No 

Objection Certificates for Groundwater 

Abstraction

Construction of 1.05 Lakh MT Capacity New 

food Godown Project (2
nd

 Revised)

Institutional Development and Capacity 

Building of River Research Institute (phase-
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11016.16 9953.45 95.00%

0.00 0.00

01/01/2017-30/06/2021
228 5131-1121 6871.78 5163.74 75.14%

6871.78 5163.74 100.00%

0.00 0.00

01/07/2018-30/06/2021
Ministry of Shipping

National Maritime Institite (N.M.I)

229 5236-1111 4084.00 3889.00 95.23%

4084.00 3889.00 100.00%

01/01/2020-30/06/2021 0.00 0.00
Bangladesh Inland Water Transport Authority (BIWTA)

230 5205-9738 74560.22 73333.34 98.35%

74560.22 73333.34 100.00%

0.00 0.00

01/07/2011-30/06/2021

231 5205-9728 5187.00 3172.00 61.15%

5187.00 3172.00 100.00%

0.00 0.00

01/12/2014-30/06/2021

232 5205-5024 21749.00 13627.83 62.66%

21749.00 13627.83 97.25%

01/07/2017-30/06/2021 0.00 0.00

233 5205-1131 4988.00 4585.00 91.92%

4988.00 4585.00 100.00%

01/07/2019-30/06/2021 0.00 0.00

234 5205-1130 477.00 362.97 76.09%

477.00 362.97 100.00%

0.00 0.00

01/02/2019-31/12/2020
Mongla Port Authority

235 5205-5023 71250.00 69291.80 97.25%

71250.00 69291.80 100.00%

01/07/2017-30/06/2021 0.00 0.00
Bangladesh Land Port Authority

236 5205-1141 3450.00 2662.00 77.16%

Feasibility study river management for 

navigation, water management, irrigation 

and landing facilities of the rivers of Barishal 

Division

Installation and commissioning of optical 

fiber based telecommunication system along 

the 575 km secondary lines of Bangladesh 

Feasibility Sstudy and Detail Design for 

Construction of Dhaka-Chittagong via 

Comilla/Laksharn High Speed Railway 

Procurement of Simulator for National 

Maritime Institute of Chattagong

Construction  of Passenger vessel for 

providing efficient services in Chittagong-

Swandip-Hatiya-Barisal Coastal Route..

Establishment of Ferry Ghat including Allied 

Facilities at Balashi and Bahadurabad

Procurement and Installation of Navigational 

Aids for Inland and Coastal Waterways

Dredging at the Outer  Bar in the Mongla 

Port Channel

Construction of Bangladesh Land Port 

Authority Head Office Building at Sher-e-

Bangla Nagar, Dhaka

Procurement of 10 Dredgers, Craneboats, 

Tugboats, Officers Houseboat and Crew 

Houseboats with other accessories.
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Project Cost Cummulative Progress 
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3450.00 2662.00 100.00%

0.00 0.00

01/07/2016-30/06/2021
Chittagong Port Authority (CPA)

237 5205-0524 8834.20 8320.00 94.18%

8834.20 8320.00 100.00%

0.00 0.00

01/07/2015-31/12/2020
Bangladesh Inland Water Transport Corporation (BIWTC)

238 5205-0523 3166.68 2417.00 76.33%

3166.68 2417.00 100.00%

0.00 0.00

01/07/2015-30/06/2021
Ministry's Own

239 5201-5011 52146.18 48153.53 92.34%

52146.18 48153.53 100.00%

0.00 0.00

01/07/2012-30/06/2021
Ministry of Civil Aviation and Tourism

Civil Aviation Authority of Bangladesh

240 5305-0009 17563.51 13745.50 78.26%

17563.51 13745.50 100.00%

0.00 0.00

01/07/2016-31/12/2020
Ministry of Post and Telecommunications

Teletalk Bangladesh Limited (TBL)

241 5405-5016 77885.13 76069.84 97.67%

77885.13 76069.84 100.00%

0.00 0.00

01/04/2017-30/06/2021

Ministry of Chittagong Hill Tracts Affairs

Chittagong Hill Tracks Development Board

242 5505-7110 22450.00 21798.85 97.10%

5225.00 5005.36 99.91%

01/07/2011-30/06/2021 17225.00 16793.49

243 5505-7100 29796.00 29258.82 98.20%

Construction of 2 NOS. Improved K-Type 

ferry under Replacement Programme of 

BIWTC's existing old dump ferries

Establishment of 4 Marine Academy in 

Bangladesh (Pabna, Barisal, Sylhet & 

Rangpur).

Extension of apron towards north of the 

existing export cargo apron at Hazrat 

Shahjalal International Airport (phase-II).

Tele talk Bangladesh Ltd. (TBL) Introduction 

of 3G technology and 2.5 G  Network ( phase-

ll)

Chittagong Hill Tracts Rural Development 

Project (2nd Phase)-LGED Component.

Chittagong Hill Tracts Rural Development 

Project (2nd Phase)-PMU Component.

Construction of Bangladesh Land Port 

Authority Head Office Building at Sher-e-

Bangla Nagar, Dhaka

Shifting and Re-construction of service Jetty 

located near dock office to the upstream of 

Jetty no.1.
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8417.00 8415.87 99.97%

01/07/2011-30/06/2021 21379.00 20842.95

244 5505-5015 1453.00 1409.00 96.97%

1453.00 1409.00 98.74%

0.00 0.00

01/01/2018-31/12/2020

245 5505-5012 2378.00 2226.00 93.61%

2378.00 2226.00 99.40%

0.00 0.00

01/07/2016-30/06/2021

246 5505-5008 3250.00 3243.50 99.80%

3250.00 3243.50 99.70%

0.00 0.00

01/07/2016-30/06/2021
Power Division

Power Grid Company of Bangladesh

247 5605-9767 107970.46 99440.74 92.10%

30502.13 26353.53 100.00%

77468.33 73087.21

01/07/2014-30/06/2021
Power Grid Company of Bangladesh

248 5605-5120 18930.55 12938.98 68.35%

18930.55 12938.98 98.50%

0.00 0.00

01/10/2017-30/06/2021

249 5605-5118 12313.79 10907.27 88.58%

12313.79 10907.27 100.00%

0.00 0.00

01/07/2017-30/06/2021

250 5605-5111 27960.68 27283.47 97.58%

27960.68 27283.47 99.89%

01/01/2017-30/06/2021 0.00 0.00
Rural Electrification Board

251 5605-5088 246652.81 218644.62 88.64%

72215.53 56247.32 73.45%

174437.28 162397.30

Construction of Patuakhali-Paira 230 KV 

Transmission Line 

Power distribution, rehabilitation and 

intensive distribution system (Rajshahi, 

Rangpur, Khulna and Barisal Division).

Production of Quality Bamboo for Livelihood 

Support of Backward Communities in CHTs 

Area.

Construction of Rural Road Infrastructure for 

Improving Connectivity with the Upazila 

Headquarters of Rangamati Hill District.

Construction of Bheramara (Bangladesh)-

Baharampur (India) 2nd 400 KV Transmission 

Line (Bangladesh Portion)

Construction of Bakerganj-Baruguna 132 KV 

transmission line and Barguna 132/33 KV sub-

station

Rearing of Cow for Better Income Generating 

Opportunities of Marginal and Poor Women 

in Remote Areas of Chattogram Hill Tracts

Enhancement of Capacity of Grid Sub-station 

and Transmission Line for Rural 

Electrification.

Chittagong Hill Tracts Rural Development 

Project (2nd Phase)-PMU Component.
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Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

01/07/2016-30/06/2021

252 5605-5087 279460.36 225985.57 80.86%

94507.76 53409.33 81.13%

184952.60 172576.24

01/07/2016-30/06/2021

253 5605-5083 479473.22 417079.20 86.99%

108973.23 72191.44 100.00%

01/07/2014-30/06/2021 370499.99 344887.76

254 5605-5139 7664.41 5684.78 74.17%

1048.04 893.15 98.07%

6616.37 4791.63

01/07/2015-30/06/2021

255 2303.67 1542.36 66.95%

644.07 49.04 91.12%

01/07/2018-31/12/2020 1659.60 1493.32

256 10428.53 7622.75 73.10%

2625.06 1104.14 76.08%

7803.47 6518.61

01/07/2018-30/06/2021

257 5605-5041 140116.59 128806.20 91.93%

140116.59 128806.20 97.79%

0.00 0.00

01/01/2016-30/06/2021
Dhaka Electric Supply Company (DESCO)

258 5605-5074 47831.54 47852.16 100.04%

12431.53 15430.21 100.00%

35400.01 32421.95

01/07/2016-30/06/2021

259 26155.25 22677.64 86.70%

9467.44 5978.41 80.19%

01/07/2016-30/06/2020 16687.81 16699.23

260 5605-5049 95475.46 84526.28 88.53%

38028.98 29764.62 100.00%

01/07/2013-30/06/2021 57446.48 54761.66

261 5605-5035 164456.44 131298.19 79.84%

Power distribution, rehabilitation and 

intensive distribution system (Dhaka, 

Mymensingh, Chittagong and Sylhet 

division).

Upgradation of Rural Distribution System 

(Dhaka, Chittagong and Sylhet Division).

Technical Assistance Project for Institutional 

Strengthening of Rural Electrification 

Program.

5605-1133 Translating Electricity Supply into 

Imrpovements of Rural Households

Construction of 132/33/11 KV Grid Sub-

station in DESCO Area.

Augmentation and Rehabilitation of 

Distribution System in DESCO Area.

5605-1126 Emergency Assistance Project-BREB 

Component (Electrification for Displaced 

Myanmar Nationals in Cox's Bazar)

Rural Electrification Expansion Program in 

Sylhet Division and Infrastructure 

Development of BREB Headquarter (1st 

Revised)

Underworld cable conversion, capacity 

building and establishment of existing 33 KV 

overhead lines in the DESCO area.

5605-5073 DESCO Uttara and Bashundhara 132/33/11 

KV Upkendra Central uprising and 



911

Expenditure Progress

Sl. No. Total Total Financial

Taka Taka Physical

P.A. P.A.
1 3 4 52

Project Cost Cummulative Progress 

upto Reporting PeriodMinistry/Division Name, Agency Name and Project 

Name

74064.66 43328.13 100.00%

01/07/2013-30/06/2021 90391.78 87970.06

MInistry of Liberation War Affairs

Ministry's Own

262 15266.76 14101.00 92.36%

15266.76 14101.00 88.04%

0.00 0.00

01/07/2010-30/06/2021
Technical and  Madrasa Education Division

Department of Technical Education

263 28119.00 19304.75 68.65%

0.00 0.00 70.00%

01/07/2015-31/03/2021 28119.00 19304.75
Health Education and Family Welfare Division 

Ministry’s Own 

264 7401-1111 468.00 414.00 88.46%

468.00 414.00 89.00%

0.00 0.00

01/01/2020-31/12/2020

8433185.03 7390716.18

Conduction of Feasibility Study for 

Establishment of Three Medical Universities 

and Two Nursing Colleges 

Augmentation and Rehabilitation of 

Distribution System in DESCO Area.

6301-6190 Construction of all Districts Muktijoddha 

Sangsad Complex Building in Bangladesh (1st 

Phase) (2nd Revised)

7231-5000 Skill and Employment Prograrmme of 

Bangladesh (SEP-B).


