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ROAD MAP of electronic-Contract Management System (e-CMS):

CMS)

Sk No. Activity Name Expected Date

I Requirement Collection from CPTU, Newly Selected 17 October 2019
Public Sector Organizations ( NSPSOs) and Selected
Public Sector Organizations (NSPSOs ).

2 Impact Evaluation Document on e-GP System 24 October 2019

3 Process Document Preparation for electronic-Contract 12 November 2019
Management System(e-CMS)

4 Approval of Process Document I’7 November 2019

5 System Design and Prototype Preparation 02 December 2019

6 Prototype Review 05 December 2019

7 Development of New electronic-Contract Management 17 February 2020
System(e-CMS)

8 electronic-Contract Management System(e- 24 February 2020
CMS)Functional and Security Testing

9 electronic-Contract Management System(e-CMS) Review 25 February 2020

10 Piloting of electronic-Contract Management System(e- 01 March 2020

electronic-Contract Management System(e-
CMS)Implementation
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