

বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ
সেন্ট্রাল প্রকিউরমেন্ট টেকনিক্যাল ইউনিট

বিষয়ঃ DIMAPP প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা।

সূত্রঃ আইএমই বিভাগের সমন্বয় ও এমআইএস সেক্টর এর ২৩/০৭/২০২৩ তারিখের ২১.০০.০০০০.০৫৫.০৫.
০০৭.২৩-১৫৫ সংখ্যক পত্র।

পরিকল্পনা মন্ত্রণালয়ের বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগের (আইএমইডি) অধীন সেন্ট্রাল প্রকিউরমেন্ট টেকনিক্যাল ইউনিট (সিপিটিইউ) কর্তৃক বাস্তবায়নধীন "Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP)" শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা HOPE কর্তৃক অনুমোদিত হয়েছে। উক্ত ক্রয় পরিকল্পনাটি সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে (০৫ পৃষ্ঠা)

সিপিটিইউ
২৩/০৭/২০২৩
(মোঃ মেজবাউল হোসেন)
উপপরিচালক
ফোনঃ ৪৮১১৯৩৭৮

বিতরণঃ

- (১) পরিচালক (সকল), সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা-১২০৭।
- (২) কম্পোন্যান্ট পরিচালক-১/২/৩/৪, DIMAPPP, সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা-১২০৭।
- (৩) সিনিয়র সিস্টেম এনালিস্ট, সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা-১২০৭ (ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের অনুরোধসহ)।
- (৪) সিনিয়র সহকারী সচিব, কর্মসম্পাদন ব্যবস্থাপনা ও শুদ্ধাচার শাখা, সমন্বয় ও এমআইএস সেক্টর, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা।
- (৫) Senior Procurement Consultant/Senior Financial Management Consultant. DIMAPPP. সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা-১২০৭।

ইউ.ও. নোট নং- ২১.০০.০০০০.৩৬১.০৫.২৭৯.২০২৩-৮১

তারিখঃ ২৭/০৭/২০২৩ খ্রি.

অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

- (১) সচিবের একান্ত সচিব, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে-ই-বাংলা নগর, ঢাকা-১২০৭।
- (২) মহাপরিচালক মহোদয়ের ব্যক্তিগত কর্মকর্তা, সিপিটিইউ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়, শেরে বাংলা নগর, ঢাকা-১২০৭।
- (৩) অফিস কপি।


Annual Procurement Plan (for FY 2023-24)

Ministry / Division: IMED
Agency: IMED
Procuring Entity Name & Code: CPTU, IMED
Project / Programme Name & Code: DIMAPPP

GOODS

Project Cost: in Lac TK	
Total:	101,270.57
GOB:	21,470.57
PA:	79,800.00

Sl.#	Package No.	Description of Procurement Package	Unit	Quantity or Number	Procurement Method/ (Type)	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (in Lac)	Indicative Dates			
									Invitation for Prequalification (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
Component-1: Restructuring CPTU and Institutionalizing e-P												
1			3	4	5	6	7	8	9	10	11	12
1	CPTU/G-04	Office Furnishing/ Refurbishing (CPTU)	Set	LS	RFB (Nat)	PD	PA	84.00	N/A	12-Sep-23	27-Oct-23	26-Dec-23
2	CPTU/G-07	Office Stationery	Set	LS	RFQ	PD	PA	5.00	N/A	11-Aug-23	25-Oct-23	23-Jan-24
3	CPTU/G-09	IT Accessories and Supplies	Set	LS	RFQ	PD	PA	5.00	N/A	15-Nov-23	29-Jan-24	28-Apr-24
Component 2: Enhancing Digitization of Public Procurement												
4	CPTU/AF-G-01A	Procurement of Goods for Installation/ Reinstallation, Configuration/ Re-Configuration, Of Existing H/W, S/W, Data Migration Activities Where Necessary and Operating Network Operations Center (Noc)	LS	LS	RFB	PD	PA & GOB	540.00	N/A	15-Jan-24	24-Apr-24	21-Oct-24


 SMD ABBAS
 Director General (DGS)
 Government Procurement
 Ministry of Finance, Government of Bangladesh
 Dhaka-1000

Annual Procurement Plan (for FY 2023-24)

Ministry / Division: IMED
Agency: IMED
Procuring Entity Name & Code: CPTU, IMED
Project / Programme Name & Code: DIMAPPP

Project Cost: in Lac Tk
Total: 101,270.57
GOB: 21,470.57
PA: 79,800.00

Services

Sl#	Package No.	Description of Procurement Package	Unit	Quantity or Number	Procurement Method/ (Type)	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (in Lac)	Indicative Dates			
									Invitation for expression of Interest	Invitation for Proposal	Signing of Contract	Completion of Contract
Component-1: Restructuring CPTU and Institutionalizing e-GP												
1	CPTU/ S-15A	Senior Procurement Consultant	MM	12	Direct	PD	PA & GOB	100.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24
2	CPTU/ S-16A	Senior Financial Management Consultant	MM	12	Direct	PD	PA & GOB	113.54	N/A	14-Dec-23	21-Dec-22	31-Dec-24
3	CPTU/S-32A	Financial Management Consultant	MM	15	Direct	PD	PA & GOB	100.00	N/A	12-Sep-23	21-Sep-23	31-Dec-24
4	CPTU/ S-12A	Senior e-GP Advisor	MM	12	Direct	PD	PA & GOB	134.00	N/A	11-Dec-23	21-Dec-23	31-Dec-24
5	CPTU/AF S-19 (c)	Web Developer (National)-4	MM	12	Direct	PD	PA & GOB	27.05	N/A	16-Dec-23	21-Dec-23	31-Dec-24
	CPTU/AF S-19 (d)	Web Developer (National)-5	MM	12	Direct	PD	PA & GOB	32.00	4-Nov-23	12-Jan-24	23-Feb-24	31-Dec-24
6	CPTU/AF S-19 (d)	Web Developer (National)-6	MM	12	Direct	PD	PA & GOB	32.00	4-Dec-23	12-Feb-24	25-Mar-24	31-Dec-24
	CPTU/AF S-20A	Senior IT Security Assurance Consultant	MM	5	Direct	PD	PA & GOB	16.00	N/A	25-Jul-23	1-Aug-23	31-Dec-23
7	CPTU/S-20A	Senior IT Security Assurance Consultant	MM	12	Direct	PD	PA & GOB	102.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24
8	CPTU/ S 21A	Help Desk Manager (Call Center Manager)	MM	13	Direct	PD	PA & GOB	80.00	N/A	12-Nov-23	21-Nov-23	31-Dec-24
9	CPTU/S-14A	Senior Communication Consultant	MM	12	Direct	PD	PA & GOB	100.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24
10	CPTU/S-11A	Principal Project Management Expert	MM	14	SIC	PD	PA & GOB	78.14	4-Aug-23	12-Aug-23	21-Aug-23	31-Dec-24
11	CPTU/S-22A	System Administrator	MM	13	Direct	PD	PA & GOB	84.00	N/A	12-Nov-23	21-Nov-23	31-Dec-24
12	CPTU/S-52A	Selection of Audit Firm to Conduct Internal Audit under DIMAPPP	Firm	1	COS(Limited)	PD	PA & GOB	11.33	16-Jan-24	15-Feb-24	13-Apr-24	11-Aug-24
13	CPTU/S-55B	Training Coordination Consultant	MM	12	Direct	PD	PA & GOB	60.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24
14	CPTU/S-56A	Independent Third party IT audit Firm for e-GP audit	Firm	1	QCBS	PD	PA	252.00	16-Jan-24	15-Feb-24	13-Apr-24	11-Aug-24
15	CPTU/NCS-01A	Outsourcing for Office Support of CPTU	Firm	1	Direct	PD	PA & GOB	160.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24

MD
20/10/2023
 (স্বাক্ষরিত) (স্বাক্ষরিত) (স্বাক্ষরিত) (স্বাক্ষরিত)
 স্বাক্ষরিত স্বাক্ষরিত স্বাক্ষরিত স্বাক্ষরিত
 স্বাক্ষরিত স্বাক্ষরিত স্বাক্ষরিত স্বাক্ষরিত
 স্বাক্ষরিত স্বাক্ষরিত স্বাক্ষরিত স্বাক্ষরিত

Sl#	Package No.	Description of Procurement Package	Unit	Quantity or Number	Procurement Method/ (Type)	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (in Lac)	Indicative Dates			
									Invitation for expression of Interest	Invitation for Proposal	Signing of Contract	Completion of Contract
		1	3	4	5	6	7	8	9	10	11	12
16	CPTU/AF S-09	Panel of procurement experts for emergency procurement assessment and development of improved procedures/tools, sustainable procurement policy, contract management manual and other activities	MD	LS	SIC	PD	PA	159.20	N/A	15-Feb-24	13-Apr-24	11-Aug-24
Component 2: Enhancing Digitization for Public Procurement												
17	CPTU/S-02A	e-GP enhancement and O&M (phase 3)	Firm	1	Direct	CCGP	PA & GOB	8,600.00	N/A	11-Nov-23	31-Dec-23	31-Dec-24
18	CPTU/S-02B	Emergency support for O&M of e-GP	Firm	1	Direct	Ministry	PA	1,400.00	N/A	5-Nov-23	31-Jul-23	31-Dec-24
19	CPTU/S-03B	e-GP PE Training (Phase 3)	Firm	1	Direct	PD	PA	800.00	N/A	27-Jul-23	26-Aug-23	31-Dec-23
20	CPTU/S-03C	Consulting Firm for e-GP training for PEs other than NSPSOs (Phase 4)	Firm	2	Direct	PD	PA & GOB	2,731.50	1-Aug-23	11-Aug-23	10-Sep-23	31-Dec-24
21	CPTU/MCS-03A	Online Connectivity for CPTU and IMED for MIS, e-GP and Utility Goods	Firm	1	Direct (Nat)	PD	PA & GOB	130.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24
22	CPTU/AF S-56	Independent Third-Party IT Audit Firm for e-GP System Audit	Firm	1	COS	PD	PA	252.00	1-Aug-23	11-Sep-23	10-Nov-23	30-Sep-24
23	CPTU/AF S 57	Assessment to determine the requirement of the e-GP new data center including alternative modalities	Firm	1	SIC	PD	PA	42.00	29-Jul-23	27-Sep-23	25-Jan-24	23-Jul-24
24	LGED/S 5	Workshop, Training & Data Entry of Tenderers' Profile under Barishal & Khulna Division on National Tenderers Database (NTDB)	Firm	1	Direct	HOPE	PA	500.00	1-Aug-23	15-Oct-23	15-Dec-23	30-Dec-24
25	LGED/S-6	Workshop, Training & Data Entry of Tenderers' Profile under Rangpur Division on National Tenderers Database (NTDB)	Firm	1	Direct	HOPE	PA	500.00	1-Aug-23	15-Sep-23	15-Dec-23	30-Dec-24
26	LGED/S-7	Workshop, Training & Data Entry of Tenderers' Profile under Rajshahi Division on National Tenderers Database (NTDB)	Firm	1	Direct	HOPE	PA	500.00	6-Aug-23	15-Sep-23	15-Dec-23	30-Dec-24

Component 3: Professionalization Procurement and Citizen Engagement												
27	CPTU/S-01A	Procurement Capacity Development Program (Phase 3)	Firm	1	Direct	Ministry	PA & GOB	2,403.00	N/A	12-Dec-23	21-Dec-23	31-Dec-24
28	CPTU/S-04A	Communication consultant (Phase 3)	Firm	1	Direct	PD	PA & GOB	551.00	N/A	12-Aug-23	19-Dec-23	26-Dec-24
29	CPTU/SD-10	International expouser visits for CPTU/IMED/ERD/PC/ED/PMO/SPSOS etc	Firm	1	COS (Nat)	PD	PA	200.00	7-Sep-23	6-Nov-23	5-Jan-24	4-Feb-24

২১/০৭/২০২৩
 ডায়েরী নং ১১১১
 প্রকল্প পরিচালক (প্রকল্প) জনস্বাস্থ্য
 সবার্গ, ঢাকা
 প্রকল্প পরিচালক (প্রকল্প) জনস্বাস্থ্য
 সবার্গ, ঢাকা

SI#	Package No.	Description of Procurement Package	Unit	Quantity or Number	Procurement Method/ (Type)	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (in Lac)	Indicative Dates			
									Invitation for expression of Interest	Invitation for Proposal	Signing of Contract	Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12
30	CPTU/AF-S-7	Short training on contract management (insurance, LC, incoterm, arbitration/dispute resolution, application of force majeure provision etc.)	Firm	1	QCBS	PD	PA	70.00	12-Dec-23	26-Jan-24	25-Apr-24	22-Sep-24
31	CPTU/AF-S-7A	Consulting Services for Workshop and Training on FIDIC, the International Federation of Consulting Engineers for CPTU Bangladesh	Firm	1	Direct	PD	PA	130.00	N/A	15-Aug-23	30-Aug-23	25-Sep-23
32	CPTU/S-8A	Update citizen portal+ develop app to enable feedback by the citizen + geo tagging + maintenance till FY24	Firm	1	Direct	PD	PA & GOB	400.00	N/A	15-Sep-23	30-Sep-23	25-Nov-23
Component 4: Digitizing Project Implementation												
33	CPTU/S-07A	Maintenance /Update on-line PMIS for IMED (Phase 2)	Firm	1	Direct	Ministry	PA & GOB	3,000.00	N/A	15-Aug-23	30-Sep-23	25-Nov-24
34	CPTU/S-31	Engagement of experts/individual consultants (IMED) (Need based)	MM	18	SIC	PD	PA	75.00	7-Aug-23	6-Oct-23	5-Nov-23	31-Dec-24
35	CPTU/MCS-02A	Outsourcing of Office Support for IMED	Firm	1	Direct	PD	PA & GOB	190.00	N/A	26-Sep-24	25-Oct-24	31-Dec-24

* Need based Procurement lots/Packages will be prepared during Implementation.

২৭/০৯/২০২৩
 ডাঃ মোঃ মাহমুদুল হক
 সিনিয়র প্রোগ্রামার
 আইসিটি বিভাগ
 প্রকল্প পরিচালনা
 অফিস