


Annual Procurement Plan 2022-23 (Revise)


Ministry : Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning
 Agency : Implementation, Monitoring & Evaluation Division (IMED)
 Procuring Entity Name & Code : Project Director, CEEPRM&ESI Project, Code No. 224340600
 Project Name : Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project

Project Cost (in Lac Taka)		
Total	:	1491.57
GOB	:	1491.57
PA	:	-----

Package No	Description of Procurement Package as per DPP/PPP. (Goods)	Unit	Qty	Procurement Method & (Type)	Approving Authority	Source of Fund	Estd cost (in Lakh Taka.)	Time Code For Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/1-7	Computer & Accessories	No.	LS	OTM	PD	GOB	25.00	Planned date		02 May 2023	18 May 2023	23 May 2023	23 May 2023	23 May 2023	-	-	30 Jun 2023
								Planned days			14	7	10	5	7	43	25
								Actual Date									
GD/1-8	Computer & Accessories	No.	LS	RFQM	PD	GOB	5.00	Planned date		02 May 2023	09 May 2023	11 May 2023	11 May 2023	14 May 2023	-	-	30 Jun 2023
GD/4-9	Stationary, Seal & Stamp	No.	5	OTM	PD	GOB	10.00	Planned Date		15 September 2022	29 September 2022	06 October 2022	15 October 2022	20 October 2022	27 October 2022	-	21 November 2022
								Planned Days			14	7	10	5	7	43	25
								Actual Date									
GD-10	Office Equipment	No.	5	OTM	PD	GOB	20.00	Planned Date		02 May 2023	18 May 2023	23 May 2023	23 May 2023	23 May 2023	25 May 2023	-	30 Jun 2023
								Planned Days			15	14	14	14	14	71	14
								Actual Date									


 ২৬/০৪/২০২৩
 মুহাম্মদ মশিউর রহমান
 প্রকল্প পরিচালক
 সিইপিআরএম এন্ড ইএসআই প্রকল্প
 আইএমইডি, পরিকল্পনা মন্ত্রণালয়

Package No	Description of Procurement Package as per DPP/TPP. (Goods)	Unit	Qty	Procurement Method & (Type)	Approving Authority	Source of Fund	Esttd cost (in Lakh Taka.)	Time Code for Process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total Time to Contact Signature	Time for Completion of Contact	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD/1-1	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned date		02 May 2023	09 May 2023	11 May 2023	11 May 2023	14 May 2023	-	-	30 Jun 2023	
								Planned days										
								Actual Date										
GD/1-2	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned date		02 May 2023	09 May 2023	11 May 2023	11 May 2023	14 May 2023	-	-	30 Jun 2023	
								Planned days										
								Actual Date										
GD/1-3	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned date		02 May 2023	09 May 2023	11 May 2023	11 May 2023	14 May 2023	-	-	30 Jun 2023	
								Planned days										
								Actual Date										
GD/4-4	Printing & Binding	No.	LS	RFQM	PD	GOB	5.00	Planned Date		02 May 2023	09 May 2023	11 May 2023	11 May 2023	14 May 2023	-	-	30 Jun 2023	
								Planned Days										
								Actual Date										


 মুহাম্মদ মশিউর রহমান
 প্রকল্প পরিচালক
 সিইপিআরএম এন্ড ইএসআই প্রকল্প
 আইএমইডি, পরিকল্পনা মন্ত্রণালয়