

Annual Procurement Plan 2019-20 (Service)

Ministry

: Implementation Monitoring & Evaluation Division (IMED), Ministry of Planning

Agency

: Implementation Monitoring & Evaluation Division (IMED)

Procuring Entity Name
& Code

: Project Director, SMECI Project, Code No. 5019

Project Name

: Strengthening Monitoring & Evaluation Capabilities of IMED(SMECI) (3rd Revised) Project

Project Cost (in Lac Taka)	
Total	: 6885
GOB	: 6885
PA	: -----

SL	Package No	Description of Procurement Package as per DPP/TPP.	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Fund	Estimated cost (in Lakh Taka.)	Time Code for Process	Advertisment EO I	Issue RFP Invite Proposal	Technical Proposal Opening	Technical proposal Evaluation	Financial Proposal opening and evaluation	Negotiation	Approval to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	RV/S10/13-20	Repair and Maintenance of Vehicles	Pkg	1	SSS/ Direct/ RFQ	PD	GOB	3	Planned date	30 October 2019	13 November 2019	13 November 2019	13 November 2019	13 November 2019	13 November 2019	19 November 2019	19 November 2019	21 Days	02 December 2019
2	RV/S10/13-20	Repair and Maintenance of Vehicles	Pkg	1	SSS/ Direct/ RFQ	PD	GOB	3	Planned date	01 January 2020	14 January 2020	14 January 2020	14 January 2020	14 January 2020	14 January 2020	27 January 2020	27 January 2020	21 Days	10 February 2020
3	RE/S6/13-20	Repair and Maintenance of Office Equipments	Pkg	1	RFQ	PD	GOB	9.5	Planned date	30 October 2019	13 November 2019	13 November 2019	13 November 2019	13 November 2019	13 November 2019	19 November 2019	19 November 2019	21 Days	02 December 2019
4	SS/SS0/14-19	Supply of Various	Pkg	1	RFQ	PD	GOB	9.5	Planned date	01 December	13 December	13 December	13 December	13 December	13 December	19 December	19 December	21 Days	02 January

মোঃ হাবিবুল ইসলাম
২২/১১/১৯

মোঃ জাহাঙ্গীর আলম
২২/১১/১৯

SI no	Package No	Description of Procurement Package as per DP/ITP.	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estid cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP/ Invite proposal	Technical Proposal Opening	Technical proposal Evaluation	Financial Proposal opening and evaluation	Negotiation	Approval to Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
	1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Foreign program/Training																				

Foreign program/Training																			
11	FT/SS5/19-20	Foreign Training on M & E for better development result	LS	14	OTM (NCT)	HOPE	GOB	70.00	Planned date	-	01/12/2019	07/12/2019	20/12/2019	22/12/19	23/12/19	26/12/2019	31/12/2019	31 days	26/05/2020
12	FT/SS4/19-20	Foreign Training on M & E tools of the public sector	LS	14	OTM (NCT)	HOPE	GOB	70.00	Planned date	-	01/12/2019	07/12/2019	20/12/2019	22/12/19	23/12/19	26/12/2019	31/12/2019	31 days	26/04/2020
13	FSW/S40/19-20	Foreign Seminar / Workshop / Study tour/ training	LS	LS	OTM (NCT) /SSS	HOPE	GOB	92.00	Planned date	-	01/03/2020	07/03/2020	20/03/2020	22/03/2020	23/03/2020	26/03/2020	31/03/2020	31 days	26/06/2020

Local Program/Training																			
14	LT/S27/19-20	Other Local Training Program/Seminar /Workshop (When needed by IMED)	LS	LS	OTM (NCT) /SSS /Direct	HOPE/PD	GOB	235.50	Planned date	-	01/12/2019	07/12/2019	20/12/2019	22/12/19	23/12/19	26/12/2019	31/12/2019	31 days	26/05/2020
15	LT/SS3/19-20	Training in Database Management/Office Management (1st & 3rd Class)	LS	LS	OTM (NCT) /SSS /Direct	HOPE/PD	GOB	22.50	Planned date	-	01/12/2019	07/12/2019	20/12/2019	22/12/19	23/12/19	26/12/2019	31/12/2019	31 days	26/05/2020

Out Sourcing																			
16	OS/DMSME CI/2013-20	Out Sourcing Driver & Office Assistant/ MLSS)	No.	8	OTM (NCT)	HOPE/PD	GOB	20	Planned date	-	24 October 2019	07 November 2019	14 November 2019	14 November 2019	14 November 2019	21 November 2019	28 November 2019	35 Days	28 February 2020
Total (Service) = Tk.										690.20									

স্বাক্ষরিত - ২২/১০/২০১৯
 মোঃ হাবিবুল ইসলাম
 প্রকল্প পরিচালক

1000
1000
1000

