


Annual Procurement Plan 2021-22

Ministry : Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning
 Agency : Implementation, Monitoring & Evaluation Division (IMED)
 Procuring Entity Name & Code : Project Director, CEEPRM&ESI Project, Code No. 224340600
 Project Name : Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project

Project Cost (In Lac Taka)	
Total	1491.57
GOB	1491.57
PA	-----

Package No	Description of Procurement Package as per DPP/TPP. (Physical & Non Consulting Services)	Unit	Qty	Procurement Method & (Type)	Approval Authority	Source of Fund	Estimated cost (in Lakh Taka.)	Time Code for Proc		Not Used in Goods	Invited Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contact
								Planned date	Actual Date									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-15 (PN SD-15)	Hire of Vehicle Services (VS) Monitoring Jeep	No.	6	OTM (NCT)	PD	GOB	699.42	Planned date	14 October 2021	07 November 2021	21 November 2021	05 December 2021	12 December 2021	27 December 2021	15	71	30 June 2025	
GD-16 (PN SD-16)	Hire of Vehicle Services (VS) Micro Bus	No.	1	OTM (NCT)	PD	GOB	72.96	Planned date	14 October 2021	07 November 2021	21 November 2021	05 December 2021	12 December 2021	27 December 2021	15	71	30 June 2025	
SD-4 (PN SD-4)	Appointment of Cleaners by Outsourcing	Firm	1	OTM (NCT)	PD	GOB	60.00	Planned Date	21 October 2021	14 November 2021	30 November 2021	15 December 2021	28 December 2021	11 January 2022	14	80	30 June 2025	
								Actual Date										



 ১৪/১১/২০২১
 সিস্টেমিক্যাল এম এম এক ই এস আই প্রকল্প
 প্রকল্প পরিচালক
 শিল্পকলা মন্ত্রণালয়

Annual Procurement Plan 2021-22

Ministry : Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning
 Agency : Implementation, Monitoring & Evaluation Division (IMED)
 Procuring Entity Name & Code : Project Director, CEEP/PM&ESI Project, Code No. 224340600
 Project Name : Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project

Project Cost (in Lac Taka)	
Total	149.157
GOB	149.157
PA	-----

Package No	Description of Procurement Package as per DPP/TPP. (Services)	Unit	Qty	Procurement Method & (Type)	Approving Authority	Source of Fund	Estimated cost (in Lakh Tak)	Time Code for Process		AEOI	Issue RFP	TP Opening	TP Evaluation	FP Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	
								Planned date	Actual Date											
1								9	10											
1	Individual Consultant	MM	18	ICS	PD	GOB	36.00	Planned date	18	11	12	13	14	15	16	17		18	19	
								Planned date	18	11	12	13	14	15	16	17		18	19	
								Planned Days			23	14						82	20	
								Actual Date												



 02/22/2022
 মুহাম্মদ কামাল হোসেন ডায়ালগিকার
 একক পরিচালক
 সিইইপিআরএম এড এড ইএসআই প্রকল্প
 আইএমইডি, পরিকল্পনা মন্ত্রণালয়

Annual Procurement Plan 2021-22

Ministry : Implementation, Monitoring & Evaluation Division (IMED), Ministry of Planning
 Agency : Implementation, Monitoring & Evaluation Division (IMED)
 Procuring Entity Name & Code : Project Director, CEEP&ESI Project, Code No. 224340600
 Project Name : Capacity Enhancement for Effective Practice of Result Based Monitoring and Evaluation System in IMED Project

Project Cost (in Lac Taka)	
Total	149.157
GOB	149.157
PA	-----

Package No	Description of Procurement Package as per DPP/PPP. (Goods)	Unit	Qty	Procurement Method & (Type)	Approving Authority	Source of Fund	Estimated cost (in Lakh Taka.)	Time Code for Proc. (in Goods)		Not used in Goods	Invitation Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contact Signature	Time for Completion of Contract				
								Planned date	Actual Date													
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
G/D/1-3	Computer & Others	No.	L	RFQM	PD	GOB	15.00	Planned date	17 October 2021		24 October 2021		24 October 2021		31 October 2021		04 November 2021		10 November 2021		24	21 November 2021
								Actual Date		7	0	7	4	6		24	11					
G/D/4-6	Computer & Other	No.	L	RFQM	PD	GOB	15.00	Planned Date	15 February 2022		23 February 2022		23 February 2022		02 March 2022		08 March 2022		15 March 2022		29	18 March 2022
								Planned Days		08	0	07	06	08		29	14 Days					
G/D-13	Office Equipment	No.	5	OTM (NCT)	PD	GOB	25.00	Planned Date	02 January 2022		23 January 2022		06 February 2022		20 February 2022		06 March 2022		20 March 2022		77	04 April 2022
								Planned Days		21	14	14	14	14		77	14					
G/D-14	Furniture & Other (Annex-3)	No.	L	OTM (NCT)	PD	GOB	25.00	Planned date	02 January 2022		23 January 2022		06 February 2022		20 February 2022		06 March 2022		20 March 2022		77	04 April 2022
								Planned Days		21	14	14	14	14		77	14					


 06/07/2022
 মুরাহাদ কামাল হোসেন (হোসেন আবুলকাদির)
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক এত ইএসআই প্রকল্প
 নিকটপরিচালক এম এত ইএসআই প্রকল্প
 গাই এমইডি, পরিকল্পনা মন্ত্রণালয়